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($1,000's)
01-32470 DN 101 014.8 015.6 ~ CONSTRUCT RETAINING WALL (5 LOC) 8,355 09-15-2008 1
01-47460 DN 101 020.6 022.0  INSTALL CENTER MEDIAN CONCRETE 1,810 05-01-2007 2
01-46490 DN 101 031.2 035.7  OPEN GRADED AC SURFACING 600 02-01-2007 3
01-34540 DN 101 043.6 045.8  SHOULDER WIDENING AND LEFT-TURN 9,826 04-01-2007 4
01-40381 DN 197  000.8  004.0  CONSTRUCT TURNOUTS 360 03-01-2007 5
01-40380 DN 199 003.0 035.0 CONSTRUCT 10 TURNOUTS 621 11-01-2007 6
01-29314 DN 199 010.9 011.2  REPLACEBRIDGE 3,950 04-01-2007 7
01-46830 DN 199 0130 013.9  RESURFACE &RRESTRIPE 430 11-01-2007 8
01-45000 DN 199 0227  023.0  WIDENING 740 07-01-2008 9
01-47540 HUM 036 020.8 021.0  REPAIR STORM DAMAGE 3,830 09-01-2008 10
01-47550 HUM 036  023.3 0282  REPAIR STORM DAMAGE 930 09-01-2007 11
01-47560 HUM 036 029.0 029.5 REPAIR STORM DAMAGE 1,430 09-01-2008 12
01-47580 HUM 036 039.5 REPAIR STORM DAMAGE 1,430 03-01-2008 13
01-47570 HUM 036  040.4 REPAIR STORM DAMAGE 2,020 09-01-2008 14
01-47220 HUM 096 003.0 020.4  RECONSTRUCT ROADWAY, REPAIR SLOPE 285 09-01-2008 15
01-46140 HUM 096  003.8 WIDENING 375 08-01-2007 16
01-45240 HUM 096 016.0 018.7  RECONSTRUCT METAL BEAM GUARD RAIL 3,377 03-01-2008 17
01-47430 HUM 096  021.8 REPAIR STORM DAMAGE 2,190 09-01-2008 18
01-47740 HUM 096 022.9 028.3  BRIDGE PAINTING 1,490 03-01-2008 19
01-43020 HUM 096 023.0 023.2  PLACE UNDERDRAIN AND RECONSTRUCT 460 02-01-2008 20
01-47240 HUM 096 023.0 023.8  REPAIR ROADWAY AND INSTALL GALLERY 1,614 09-01-2008 21
01-47230 HUM 096 026.9 044.1 REPAIR ROADWAY AND DRAINAGE 1,420 09-01-2008 22
01-45170 HUM 101 000.5 013.5  REPLACE CULVERTS AND REPAIR 113 06-01-2007 23
01-43170 HUM 101 002.3 066.3  CULVERT REHABILITATION 511 10-01-2008 24
01-47470 HUM 101 008.9 010.2 MODIFY SUPERELEVATION & INSTALL 2,070 08-01-2007 25
01-46000 HUM 101 028.3 035.7  INSTALL METAL BEAM GUARD RAIL 1,510 09-01-2008 26
01-44120 HUM 101 037.7 MODIFY DRAINAGE 516 06-01-2007 27
01-46340 HUM 101 040.1 MODIFY CULVERT / FISH PASSAGE 0 05-01-2007 28
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01-47021 HUM 101 041.5 041.9 RESTORE ROADWAY 11,516 06-01-2007 29
01-36320 HUM 101 048.7 056.3 ROADWAY REHABILITATION 15,573 03-01-2008 30
01-29030 HUM 101 057.0 058.8 CONSTRUCT INTERCHANGE AND FRONTAGE 15,018 01-01-2008 31
01-46270 HUM 101 064.3 REALIGN AND CHANNELIZE OFFRAMP 840 06-01-2007 32
01-4313U HUM 101 075.2 083.4 INSTALL TRAFFIC MONITORING SYSTEMS 700 01-01-2009 33
01-46970 HUM 101 078.5 079.2 INSTALL TRAFFIC SIGNALS, COLD PLANE 516 05-01-2007 34
01-46350 HUM 101 083.4 MODIFY BUILDING 944 08-01-2008 35
01-47860 HUM 101 086.4 087.0 REPAIR STORM DAMAGE 450 09-01-2008 36
01-29610 HUM 101 089.4 090.2 REPLACE BRIDGES (SCOUR) 39,950 09-01-2007 37
01-42250 HUM 101 097.7 122.4  CULVERT REHABILITATION/REPLACEMENT 802 03-01-2007 38
01-37562 HUM 101 102.8 REHABILITATE ROADSIDE REST 3,749 04-01-2007 39
01-46470 HUM 101 111.7 112.0  WIDENING 280 07-01-2008 40
01-44080 HUM 101 1146 1148  MODIFY DRAINAGE 867 12-01-2007 41
01-47830 HUM 169  018.0  019.8  REPAIR STORM DAMAGE 2,514 09-01-2008 42
01-47850 HUM 169 020.5 032.9 REPAIR STORM DAMAGE 1,475 09-01-2008 43
01-36460 HUM 169 022.2 030.2 REPLACE BRIDGES(#4-180,182,218,223) 10,929 02-06-2008 44
01-47820 HUM 169 026.4 026.6 REPAIR STORM DAMAGE 1,095 09-01-2008 45
01-47450 HUM 169 028.6 033.3 REPAIR STORM DAMAGE 641 03-20-2007 46
01-46780 HUM 200 000.0 002.7 OPEN GRADED FRICTION COURSE 350 02-01-2007 47
01-47530 HUM 254  001.1  023.2  REPAIR STORM DAMAGE 1,240 09-01-2008 48
01-43140 HUM 254  001.8 REPLACE CULVERT 657 10-01-2008 49
01-47510 HUM 254 005.1 005.6 REPAIR STORM DAMAGE 4,370 09-01-2008 50
01-47500 HUM 254 005.8 011.0 REPAIR STORM DAMAGE 5,970 09-01-2008 51
01-47520 HUM 254 022.3 040.1 REPAIR STORM DAMAGE 890 09-01-2008 52
01-43980 HUM 299 007.5 028.8 REHABILITATE CULVERTS 828 10-01-2008 53
01-47440 HUM 299  008.4  008.6  REPAIR STORM DAMAGE 3,274 09-01-2008 54
01-42380 HUM 299 008.8 009.0 MODIFY DRAINAGE & RECONSTRUCT 752 03-01-2007 55
01-47210 HUM 299 021.5 REPAIR SLIPOUT AND CONSTRUCT 490 09-01-2008 56
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01-40630 HUM 299 022.3 REPLACE JOINT SEALS, METH DECK, 863 02-01-2007 57
01-43260 LAK 020 009.4 012.1 SHOULDER WIDENING 9,875 09-01-2007 58
01-46230 LAK 029 003.8 004.5 CHANNELIZE AND WIDEN 1,347 10-01-2007 59
01-45470 LAK 029 007.4 008.0  WIDENING 2,658 05-01-2007 60
01-46160 LAK 029 010.9 011.4  CHANNELIZE INTERSECTION 1,333 10-01-2007 61
01-46290 LAK 029 015.0 015.3 SHOULDER WIDENING 3,016 05-01-2008 62
01-47060 LAK 029 018.5 019.1  WIDENING, LIGHTING & CHANNELIZE 938 04-01-2008 63
01-47200 LAK 029 027.6 028.1 SIGNALIZE INTERSECTION AND LEFT 510 07-01-2007 64
01-47370 LAK 029 039.6 040.6 REHAB PAVEMENT & RECONSTRUCT SIGNS 1,565 11-01-2007 65
01-45261 LAK 053 001.8 003.1 REPLACE AC SURFACING 600 03-01-2008 66
01-46640 LAK 053 003.0 MODIFY EXISTING TRAFFIC SIGNAL AND 568 02-01-2008 67
01-39860 LAK 053 003.1 007.4 ROADWAY REHABILITATION 14,715 11-01-2008 68
01-47290 MEN 001 007.3 076.1 REPAIR STORM DAMAGE 890 09-01-2008 69
01-45380 MEN 001 030.5 040.3 PACIFIC COAST BIKE ROUTE PHASE | 480 04-01-2007 70
01-31010 MEN 001 033.4 033.9 REPLACE BRIDGE (SCOUR) 16,070 10-01-2008 71
01-29171 MEN 001 037.8 038.2 CONSTRUCT TIE-BACK RETAINING WALL 6,284 11-01-2007 72
01-47270 MEN 001 037.9 038.0 REPAIR STORM DAMAGE 220 09-01-2008 73
01-47480 MEN 001 038.5 038.8 REPAIR STORM DAMAGE 220 09-01-2008 74
01-47490 MEN 001 070.5 REPAIR STORM DAMAGE 990 09-01-2008 75
01-47260 MEN 001 082.0 082.3 REPAIR STORM DAMAGE 2,966 09-01-2008 76
01-47380 MEN 001 085.1 092.4 REPAIR STORM DAMAGE 1,160 09-01-2008 77
01-47280 MEN 001 095.2 102.4 REPAIR STORM DAMAGE 600 09-01-2008 78
01-47730 MEN 020 000.2 015.1 REPAIR STORM DAMAGE 355 09-01-2008 79
01-29200 MEN 020 000.3 002.4  CONSTRUCT 2-WAY LEFT TURN LANE 8,602 03-01-2007 80
01-36430 MEN 020 004.4 032.8 CULVERT REHABILITATION 2,089 01-01-2008 81
01-47390 MEN 020 025.9 026.0 REPAIR STORM DAMAGE 1,531 09-01-2008 82
01-47810 MEN 101 001.5 006.5 REPAIR STORM DAMAGE 903 09-01-2008 83
01-47800 MEN 101 003.7 006.5 REPAIR STORM DAMAGE 985 09-01-2008 84
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01-29300 MEN 101 020.4 042.6 REPLACE BRIDGE AND RAIL UPGRADE 8,837 10-03-2008 85
01-45760 MEN 101 021.1 023.5 REPLACE AC SURFACING 500 03-01-2007 86
01-44980 MEN 101 025.3 029.6 REHABILITATE DRAINAGE 76 06-01-2007 87
01-45770 MEN 101 031.6 033.7 REPLACE CONCRETE PAVEMENT 400 02-01-2007 88
01-45820 MEN 101 032.2 033.6 REPLACE CONCRETE PAVEMENT 750 06-01-2007 89
01-47780 MEN 101 034.5 043.8 REPAIR STORM DAMAGE 1,040 09-01-2008 90
01-47400 MEN 101 036.0 038.2 REPAIR STORM DAMAGE 2,750 09-01-2008 91
01-47790 MEN 101 051.9 076.2 REPAIR STORM DAMAGE 680 09-01-2008 92
01-43180 MEN 101 052.5 100.0 CULVERT REHABILITATION 235 05-01-2008 93
01-46730 MEN 101 064.7 068.8 OPEN-GRADED FRICTION COURSE 870 09-01-2007 94
01-46520 MEN 101 069.3 069.5 LAYTONVILLE MAIN STREET AESTHETIC 342 11-01-2007 95
01-42930 MEN 101 069.4 069.6 CURVE IMPROVEMENT 2,591 12-01-2007 96
01-44750 MEN 101 081.4 REPAIR SCOUR / PROVIDE FISH PASSAGE 338 09-01-2007 97
01-47770 MEN 101 082.0 084.0 REPAIR STORM DAMAGE 2,540 09-01-2008 98
01-47760 MEN 101 083.4 087.5 REPAIR STORM DAMAGE 500 09-01-2008 99
01-45850 MEN 101 086.8 088.2 SHOULDER IMPROVEMENT, GUARD RAILING 1,400 03-01-2007 100
01-37810 MEN 128 000.0 050.1 REHABILITATE CULVERTS 13,297 02-01-2008 101
01-47660 MEN 128 034.5 035.5 REPAIR STORM DAMAGE 4,030 09-01-2008 102
01-47410 MEN 128 050.5 050.9 REPAIR STORM DAMAGE 990 09-01-2008 103
01-43200 MEN 162 0050  005.2  INSTALL UNDERDRAIN 401 09-01-2007 104
01-47420 MEN 162 010.5 011.5 REPAIR STORM DAMAGE 571 09-01-2008 105
01-47630 MEN 162 011.0 012.0 REPAIR STORM DAMAGE 3,010 09-01-2008 106
01-47650 MEN 162 014.0 019.8 REPAIR STORM DAMAGE 736 09-01-2008 107
01-47640 MEN 162 019.7 030.0 REPAIR STORM DAMAGE 1,860 09-01-2008 108
01-39870 MEN 175 000.0 009.9 CAPITAL PREVENTIVE MAINTENANCE 4,500 09-01-2008 109
01-47710 MEN 175 000.2 009.3 REPAIR STORM DAMAGE 750 09-01-2008 110
01-44310 MEN 175 001.1 001.2 ROUNDABOUT AND LIGHTING 826 04-01-2007 111
01-38050 MEN 222 001.0 REPLACE BRIDGE (SCOUR) 11,656 03-01-2008 112
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01-43270 MEN 253 001.1  001.3  REMOVESLIDE 661 08-01-2007 113
01-47610 MEN 253  001.7 002.3  REPAIR STORM DAMAGE 1,370 03-01-2008 114
01-47620 MEN 253 007.2 008.3 REPAIR STORM DAMAGE 440 04-01-2008 115
01-47600 MEN 253 007.7 011.0 REPAIR STORM DAMAGE 1,075 05-01-2008 116
01-47590 MEN C099 VAR REPAIR BRIDGE DECKS 492 03-01-2008 117
01-43460 MEN L571 REPLACE MAINTENANCE STATION 7,363 02-01-2007 118
01-47750 VAR C000 VAR REPAIR BRIDGE DECKS 584 03-01-2008 119
01-44350 VAR C099 VAR REPAIR BRIDGES 250 09-01-2007 120
01-47700 VAR C099 VAR REPAIR BRIDGE DECKS 302 03-01-2008 121
01-46800 VAR C099 VAR REPLACE REFLECTIVE PAVEMENT MARKERS 200 04-01-2007 122
02-3C410 LAS 036 004.3 008.6 REPLACE CULVERTS 870 04-05-2008 123
02-4C290 LAS 036 006.7 010.4  EXTEND CULVERTS, INSTALL DRAINAGE 829 11-17-2008 124
02-3C390 LAS 139 003.9 004.2  SUPER ELEVATION IMPROVEMENT & 550 04-03-2007 125
02-2C320 LAS 147 000.7 IMPROVE DRAINAGE 643 02-12-2008 126
02-2C130 LAS 395 000.1 DECK REHABILITATION, RAIL UPGRADE 880 04-02-2007 127
02-38660 LAS 395 004.8 061.3  WEATHER SYSTEM AND SIGNING 656 04-02-2007 128
02-3C830 LAS 395 013.6 REPAIR STORM DAMAGE 180 10-18-2007 129
02-3C070 LAS 395 056.6 065.0 ASPHALT OVERLAY CAP-M 14,020 04-15-2008 130
02-3C460 LAS 395 098.3 119.0  CHIP SEAL 0 04-01-2007 131
02-3C480 MOD 299 037.5 040.6 THIN BLANKET 1,214 04-01-2007 132
02-4C310 PLU 049 002.7 007.0 SHOULDER WIDENING 5,500 03-03-2008 133
02-2C920 PLU 070 006.6 033.9  CONSTRUCT CAN WALLS AND REPAIR 650 03-12-2007 134
02-4C560 PLU 070 029.6 029.7  SHOULDER SUPERELEVATION CORRECTION 600 04-02-2008 135
02-3C450 PLU 070 037.5 042.5 THIN BLANKET & DIGOUTS 1,481 04-01-2007 136
02-3C730 PLU 070 073.4 074.0 REPLACE AC 557 11-08-2007 137
02-37780 PLU 070 079.1 REHABILITATE ROADSIDE REST AREA 3,059 09-01-2008 138
02-3C820 PLU 089 003.0 REPAIR STORM DAMAGE - SLOPE REPAIR 53 11-01-2007 139
02-3C670 SHA 000 000.0 INSTALL PREFABRICATED RADIO VAULT 120 03-02-2007 140
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02-2C74U SHA 005 000.0 018.9 OPEN GRADED AC OVERLAY-RAMPS 6,898 05-21-2007 141
02-2C741 SHA 005 000.0 018.9 BRIDGE PRESERVATION 3,990 05-21-2007 142
02-2C740 SHA 005 000.0 018.9 OPEN-GRADED AC-OVERLAY-RAMPS 6,180 05-21-2007 143
02-32801 SHA 005 015.1 015.7  WIDEN STRUCTURES, ADD AUXILLIARY 35,179 01-16-2008 144
02-3C360 SHA 005 025.7 026.1 INSTALL CULVERT LINING SYSTEM 43 06-01-2007 145
02-2C210 SHA 005 030.7 BRIDGE CHANNEL REPAIR & IMPROVEMENT 347 04-15-2008 146
02-3C850 SHA 005 031.1 REST AREA STALL EXPANSION 250 02-01-2008 147
02-39580 SHA 005 043.1 REHAB SOUTHBOUND SRRA 3,819 09-11-2007 148
02-38840 SHA 044 000.3 001.8 CONSTRUCT AUXILLARY LANES 35,079 01-16-2008 149
02-3C710 SHA 273 004.8 005.1 INSTALL SIGNAL 751 02-05-2007 150
02-1C400 SHA 273 012.3 ADA PED FACILITY & SAFETY LIGHTING 638 02-20-2007 151
02-32802 SHA 273 016.7 017.0 INTERSECTION IMPROVEMENTS 2,282 02-15-2007 152
02-39790 SHA 299 000.0 000.6 CURVE CORRECTION 4,891 03-03-2008 153
02-39060 SHA 299 012.6 REPAVE AND EXPAND PARKING AREA 180 03-14-2007 154
02-4C030 SHA 299 031.9 032.2 DRIVEWAY CONNECTION MODIFICATIONS 190 01-21-2008 155
02-2C910 SHA 299 040.7 060.0 DIGOUTS 500 07-30-2007 156
02-4c330 SHA 299 057.4 057.7 RECONSTRUCT SHOULDER SLOPES, AC 100 03-15-2007 157
02-1C970 SHA 299 060.4 060.8  WBLTL AND INSTALL HIGHWAY SAFETY 495 10-15-2007 158
02-2C140 SHA 299 075.6 CONSTRUCT FUEL FACILITY AND 450 07-01-2007 159
02-2C17U SHA L574 STRUCTURAL REPAIR OF SANDHOUSES 425 04-01-2007 160
02-3C440 SIS 003 000.0 007.5 HOT IN RECYCLE 800 03-21-2008 161
02-36320 SIS 003 006.5 CULVERT REPAIR  IRDAP #1541 52 03-01-2008 162
02-1C960 SIS 003 047.5 047.8 WIDEN SHOULDERS 350 08-09-2007 163
02-39120 SIS 003 048.5 049.2 LEFT TURN LANE 612 03-01-2007 164
02-0C330 SIS 005 007.2 REPAIR FLOORS, UPGRADE LIGHTING, 2,758 03-03-2008 165
02-38110 SIS 005 011.4 016.4 ROADWAY REHAB 14,696 08-07-2007 166
02-2C710 SIS 005 022.3 022.9 REPLACE DECK 02-0123L & STRENGTHEN 4,155 12-11-2008 167
02-36200 SIS 005 025.6 REHAB FACILITIES @NB & SB WEED SRRA 3,130 06-14-2007 168
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02-4C100 SIS 005 051.1 058.1 PCC SLAB REPLACE 600 04-01-2007 169
02-2C790 SIS 005 058.2 REPLACEMENT OF TILE IN RESTROOMS 45 12-01-2007 170
02-1C370 SIS 089 003.0 004.0 MODIFY HORIZONTAL CURVE, ADD 3,491 09-07-2007 171
02-3C810 SIS 096 001.2 003.0 REPAIR STORM DAMAGE 1,400 06-02-2008 172
02-3C470 SIS 096 050.0 077.1 PME CHIP SEAL 1,296 04-01-2007 173
02-35990 SIS 097 000.0 000.2 ROADWAY REHABILITATION 9,031 02-07-2007 174
02-0C970 TEH 005 012.2 BRIDGE REPLACEMENT (SCOUR) 39,465 01-07-2008 175
02-0C300 TEH 005 017.0 SCOUR MITIGATION 3,078 03-15-2008 176
02-3C340 TEH 036 011.9 012.3 CONSTRUCT SEDIMENT DETENTION BASIN 52 04-01-2008 177
02-2C880 TEH 036 015.2 015.8 CURVE IMPROVEMENT 1,340 08-07-2007 178
02-4C600 TEH 036 020.0 041.0 DRAINAGE RESTORATION 100 02-15-2008 179
02-2C060 TEH 036 028.8 030.0 CURVE IMPROVEMENT 3,431 02-20-2007 180
02-2C650 TEH 036 037.7 038.2 REALIGN CURVE 1,303 08-03-2007 181
02-3C290 TEH 036 041.0 ADD SIGNAL AT INTERSECTION 423 07-02-2007 182
02-3C720 TEH 036 087.3 087.6 EXTEND BOX CULVERT 725 03-03-2008 183
02-2C050 TEH 036 099.6 099.9 CURVE CORRECTION 1,796 05-07-2007 184
02-36210 TEH L572 RELOCATE RED BLUFF MTCE STN 9,127 06-21-2007 185
02-4¢c340 TRI 036 019.0 RECONSTRUCT FILL SLOPE 50 03-01-2007 186
02-3C350 TRI 036 0335 0339  RECONSTRUCT CULVERT 50 02-01-2008 187
02-4c360 TRI 299 002.2 002.6 CURVE IMPROVEMENT AND WIDEN 2,000 04-02-2008 188
SHOULDERS
02-3C080 TRI 299 013.4 013.6 SHOULDER WIDENING 3,331 08-01-2008 189
02-4C690 TRI 299 054.4 059.6 PLACE CONCRETE AROUND MBGR FORWEED 100 03-15-2007 190
02-39000 TRI 299 060.8 061.2 LEFT TURN LANE CHANNELIZATION 1,019 04-09-2007 191
02-38460 TRI 299 069.4 070.5 CONSTRUCT PASSING LANES 3,736 05-01-2008 192
02-4C570 TRI 299 069.5 070.6  ADD CHAIN ON AREA 1,000 05-01-2008 193
02-35090 TRI L571 CONST OFFICE-EQUIP BAYS-COVER STRGE 3,607 01-07-2008 194
02-4c490 VAR 036 041.1 044.0 REPLACE DAMAGED & MISSING RECESSED 300 05-01-2007 195
03-0C580 BUT 002 010.3 ADA ACCESSIBILITY REQUIREMENTS 90 05-01-2007 196
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03-2M860 BUT 032 009.0 010.0 REPLACE CURB AND SIDEWALK 200 01-01-2008 197
03-1E490 BUT 032 010.3 012.4 WIDEN TO FOUR LANES 15,000 11-01-2008 198
03-3A630 BUT 070 010.0 013.6  WIDEN TO 4 LANES, EXTEND, CONST I/C 19,478 06-01-2008 199
03-1E160 BUT 070 010.8 012.7 RELOCATE INTERSECTION; INST SIGNALS 6,750 05-01-2007 200
03-4C730 BUT 070 039.1 INSTALL CONCRETE LINED DITCH 100 05-01-2008 201
03-3A270 BUT 099 004.1 004.7  WIDEN TO 5 LNS, INST SIGNAL, CURB 2,137 12-01-2007 202
03-36690 BUT 099 008.6 013.2 BASE REPAIR, WIDEN & AC OVERLAY 16,716 08-01-2008 203
03-1E480 BUT 099 023.8 032.2  TREAT BR DECKS W/METHACRYLATE SEAL 350 12-01-2007 204
03-36880 BUT 099 030.4 030.8  WIDEN OC & REV RAMPS  100% LOCAL 2,000 06-01-2008 205
03-3A040 BUT 099 032.4 033.3 CONSTRUCT AUX LANES, IMPROVE RAMPS 6,505 08-01-2007 206
03-3E230 BUT 099 034.2 034.9 INSTALL THRIE BEAM BARRIER AND MBGR 500 12-01-2007 207
03-2E060 BUT 149 002.6 003.6 INSTALL SIGNALS & LIGHTING, MODIFY 2,500 12-01-2008 208
03-3E250 BUT 162 014.7 INSTALL ADA CURB RAMPS 949 01-01-2009 209
03-1E600 coL 005 002.0 013.8 POLYESTER OL AND METHACRYLATE SEAL 450 01-01-2008 210
03-4A530 coL 005 002.3 031.8 REPLACE METAL BEAM GUARD RAILS 1,985 10-01-2008 211
03-1E470 coL 005 016.6 018.0  TREAT BR DECKS W/METHACRYLATE SEAL 450 12-01-2007 212
03-2M460 CoL 016 003.2 007.2 AC OVERLAY 400 04-01-2007 213
03-4C760 coL 016 004.5 004.6 PLACE ROCK SLOPE PROTECTION 400 12-01-2008 214
03-3E180 coL 020 002.5 STABILIZE CUT SLOPE 150 11-01-2007 215
03-1C490 COL 020 002.9 003.7 REPLACE BRIDGE ON NEW ALIGNMENT 6,230 04-01-2008 216
03-1E030 coL 020 021.5 022.4 RECONSTRUCT EMBANKMENT SLOPE 5,860 11-01-2008 217
03-2e520 coL 020 031.1 INSTALL TRAFFIC SIGNAL 450 04-01-2008 218
03-4C090 ED 049 007.1 008.1 WIDEN AND ADD SHOULDERS 8,343 11-01-2008 219
03-2E480 ED 049 033.5 034.5 CONSTRUCT BIKE LANES 308 04-01-2008 220
03-2E030 ED 049 037.8 REPAIR EMBANKMENT SLOPE 500 05-01-2007 221
03-2E470 ED 050 000.8 001.0 CONSTRUCT PEDESTRIAN OVERCROSSING 235 04-01-2008 222
03-1E290 ED 050 001.3 001.8 CONSTRUCT NEW INTERCHANGE 15,000 03-04-2008 223
03-37000 ED 050  014.4 0158  REVISE INTERCHANGE 23,885 04-01-2007 224
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03-3E190 ED 050 014.8 STABILIZE CUT SLOPE 150 10-01-2007 225
03-2M220 ED 050 015.1 077.3 POLYESTER OVERLAY, METHACRYLATE, 300 05-01-2007 226
03-37280 ED 050 015.4 017.0 REVISE INTERCHANGES 12,167 12-01-2008 227
03-4C110 ED 050 018.5 BRIDGE RAIL UPGRADE 295 03-01-2007 228
03-3C760 ED 050 032.0 040.0 CULVERT REHABILITATION 2,540 08-01-2008 229
03-2M610 ED 050 032.2 039.7 REPLACE AC SURFACING 1,000 04-01-2007 230
03-2E960 ED 050 033.3 055.3 REPAIR EMBANKMENT AND RSP 200 06-01-2007 231
03-2M520 ED 050 034.2 REPAIR CULVERT 301 03-01-2007 232
03-3E490 ED 050 042.0 042.1 STABILIZE CUT SLOPE 80 04-01-2008 233
03-2e930 ED 050 057.6 REPAIR STORM DAMAGE 350 04-01-2007 234
03-3E000 ED 050 060.2 060.5 INCREASE SUPERELEVATION OF CURVE 750 11-01-2007 235
03-2M850 ED 050 060.5 064.4 LINE CULVERTS 300 03-01-2008 236
03-2M580 ED 050 060.5 066.5  REPAIR CULVERS 200 02-01-2007 237
03-2M590 ED 050 073.0 074.0 REPAIR SIDEWALKS AND CURBS 400 05-01-2007 238
03-2M620 ED 050 075.0 080.4 MICROSURFACING 1,000 11-01-2007 239
03-43601 ED 050 077.3 079.3  ADD CURB,GUTTER,SIDEWALK & BIKE LN 19,905 10-01-2008 240
03-3E360 ED 089 017.5 017.6 REMOVE SLIDE MATERIAL AND REPAIR 180 12-01-2007 241
03-2e370 ED 089 020.9 REPAIR WASHOUT 120 06-01-2007 242
03-1C480 ED L571 REPLACE SAND HOUSES 15,000 01-01-2009 243
03-1E690 GLE 005 000.0 020.0 RAC OVERLAY AND RUMBLE STRIPS 10,028 04-15-2007 244
03-2M830 GLE 005 014.4 014.7 REMOVE PINE TREES 200 03-01-2008 245
03-3C870 GLE 005 020.0 028.8  COLD PLANE, PLACE RAC & DGAC, SEAL 5,483 12-01-2008 246
03-2M450 GLE 032  000.1  001.2  REPLACE AC SURFACING 400 05-01-2007 247
03-4C040 GLE 032 000.2 000.1 PROVIDE STREETSCAPE PLANTINGS FOR 100 05-01-2007 248
03-0E740 GLE 162 046.2 REPLACE EXISTING PIPE 85 05-01-2007 249
03-2m550 GLE 162 047.4 047.7 REPAIR DRAINAGE DITCH 120 01-01-2008 250
03-2E750 GLE 162 065.5 REHAB BR DECK W/POLY OL & METH SEAL 350 12-01-2008 251
03-2E990 GLE 162 076.7 PLACE ROCK SLOPE PROTECTION 150 05-01-2008 252
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North Region Status Of Projects

INDEX

Contract No. County Route BegPM EndPM Work Description Estimate Ad Date Rec #
($1,000's)
03-3E440 GLE L573 CONSTRUCT CREW ROOM 250 01-01-2009 253
03-2E530 NEV 020 013.3 013.5  WIDEN FOR DECELERATION LANE 220 01-01-2009 254
03-2e230 NEV 020 013.6 INSTALL TRAFFIC SIGNAL 120 05-01-2007 255
03-1E630 NEV 020 016.5 017.4 IRRIGATION UPGRADE 120 05-01-2008 256
03-4C170 NEV 020 037.9 040.4 REPLACE ROCK FENCE WITH K-RAIL 500 01-01-2009 257
03-0E470 NEV 049 012.6 013.1 CONSTRUCT SIGNALIZED INTERSECTION 3,000 08-01-2007 258
03-1A010 NEV 049 021.9 REPLACE ELASTOMERIC BEARING PADS 770 01-01-2009 259
03-2e900 NEV 049 021.9 023.2 PLACE OPEN GRADED A/C 900 09-01-2007 260
03-3E330 NEV 049 032.0 032.1 REMOVE SLIDE MATERIAL, CLEAN OUT 135 12-01-2007 261
03-4A240 NEV 080  005.6 REPLACE BUILDING 8,244 09-01-2008 262
03-0A633 NEV 080 005.6 011.2 PCC OVERLAY AND DRAINAGE REHAB 140,000 06-01-2008 263
03-0A631 NEV 080 009.2 013.6 PCC OL, DRAINAGE REHAB, W/B TRK LN 65,600 06-01-2007 264
03-2E280 NEV 080 009.9 REPAIR/REPLACE CULVERT 75 05-01-2007 265
03-0C720 NEV 080 017.3 020.3 STORM WATER MANAGEMENT 7,438 01-01-2009 266
03-4¢220 NEV 080 018.4 019.5 REPAVE AND SEAL COAT 200 07-01-2008 267
03-3E500 NEV 080 020.2 020.3 REPLACE EXISTING DOWNDRAIN 130 05-01-2008 268
03-2e970 NEV 080 027.2 031.8 REM SLIDE MATL, REPAIR ROCK FENCE 135 06-01-2007 269
03-1E780 NEV 080 028.0 POLY OL BR DECK, JOINTS & APPROACH/ 600 03-01-2007 270
03-3A220 NEV 080 028.1 031.8 PCC OVERLAY AND WIDEN 52,143 06-01-2008 271
03-2E050 NEV 080 028.4 FULL BRIDGE DECK REPLACEMENT 6,528 06-01-2008 272
03-0E360 NEV 080 059.4 059.6 INSTALL F.A.S.T. ANTI-ICING SYSTEM 638 03-01-2007 273
03-2E080 NEV 080 069.0 INSTALL OVERHEAD EXIT SIGN, CAMERA, 100 05-01-2008 274
03-3E220 NEV L571 CONST SPARGE WELLS AND OZONE INJECT 125 04-01-2007 275
03-2C810 NEV L571 REHAB SANDHOUSE 1,000 01-01-2008 276
03-31800 NEV L571 CONSTR RESIDENT MECHANIC FACILITY 2,600 10-01-2008 277
03-2M840 PLA 020 041.3 043.0 LINE CULVERTS 300 03-01-2008 278
03-2A940 PLA 028 000.8 009.4 REHAB PAVEMENT/RECONST DRAINAGE SYS 41,037 07-01-2007 279
03-4C560 PLA 028 000.9 UPGRADE FIVE COUNT STATIONS 82 05-01-2008 280
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North Region Status Of Projects

INDEX

Contract No. County Route BegPM EndPM Work Description Estimate Ad Date Rec #
($1,000's)
03-29090 PLA 028 010.2 011.0  WATER QUALITY IMPROVEMENTS 2,647 02-05-2007 281
03-1E900 PLA 049 002.7 REPAIR ROCK WALL 110 05-01-2008 282
03-43511 PLA 065 007.1 WIDEN OC, WIDEN RAMPS, CONST NEW 5,000 03-01-2008 283
03-2A820 PLA 065 009.3 009.9  CONSTRUCT INTERCHANGE 9,053 01-01-2008 284
03-33380 PLA 065 012.2 023.8  4-LNEXPWY WITH INTERSECTIONS 230,421  (09-15-2008 285
03-0C960 PLA 065 013.0 013.1  CONSTR NEW FREEWAY INTERCHANGE 10,000 09-15-2008 286
03-0E970 PLA 065 014.0 015.0 MODIFY INTERSECTION, NEW ALIGNMENT 5,000 10-01-2007 287
03-36782 PLA 080 000.0 005.1 CONSTRUCT AUXILIARY AND HOV LANES 70,456 02-01-2008 288
03-3E400 PLA 080 013.8 014.4  UPGRADE HIGHWAY ADVISORY RADIO-HAR 80 05-01-2008 289
03-2E770 PLA 080 031.6 REPAIR CULVERTS 353 06-15-2007 290
03-2M820 PLA 080 032.3 PAVE CULVERT INVERT 350 04-01-2008 291
03-3E040 PLA 080 033.0 044.8 PAVEMENT REHAB (PAVEMENT ONLY) 20,000 05-01-2008 292
03-1A790 PLA 080 033.3 039.0 REHAB AND WIDEN 116,659  06-01-2008 293
03-2e950 PLA 080  034.8  034.9  SCALELOOSE MATERIAL 135 12-01-2007 294
03-0C690 PLA 080 041.6 042.0 REHABILITATE REST AREA 5,233 03-01-2007 295
03-3E280 PLA 080 043.7 044.7 UPGRADE DBMM TO CONCRETE 3,000 07-01-2008 296
03-2E980 PLA 080 044.5 068.6 INSTALL GROUND-IN RUMBLE STRIPS 650 06-01-2007 297
03-3E350 PLA 080 050.7 050.8 RECONSTRUCT EMBANKMENT 140 11-15-2007 298
03-4A700 PLA 080 054.4 056.4 PCC OL/MED BAR/WID SHLDR/RMP LIGHTS 24,305 12-01-2007 299
03-4A650 PLA 080 056.0 065.0 REHABILITATE CULVERTS 2,491 12-15-2007 300
03-1E120 PLA 080 057.0 057.8 INSTALL CABLE NET DRAPERY 8,216 09-15-2008 301
03-1E240 PLA 080 058.3 059.2 EXTEND TRUCK CLIMBING LANE 5,197 07-01-2007 302
03-0C770 PLA 080 066.3 068.5 OVERLAY CONCRETE ROADWAY 26,520 04-01-2007 303
03-2A920 PLA 089 000.0 008.6 REHAB PAVEMENT AND DRAINAGE SYSTEM 47,962 01-01-2009 304
03-1C111 PLA 089 008.6 010.8 INSTALL INTELLIGENT TRANS SYS (ITS) 3,842 03-01-2008 305
03-2A921 PLA 089 008.6 013.7 REHAB PAVEMENT AND DRAINAGE SYSTEM 20,322 04-15-2007 306
03-0E260 PLA 089 015.2 REPAIR EMBANKMENT 120 03-01-2007 307
03-1C971 PLA 267 007.3 009.9  WATER QUALITY DRAINAGE IMPROVEMENT 10,858 12-01-2008 308
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North Region Status Of Projects

INDEX

Contract No. County Route BegPM EndPM Work Description Estimate Ad Date Rec #
($1,000's)
03-3C970 PLA L572 REPAIR SANDHOUSES 750 12-01-2008 309
03-4C600 SAC 005 000.5 REPLACE CELLULAR DIGITAL PACKET 90 05-01-2007 310
03-4C030 SAC 005 008.0 033.2 INSTALL TMS UNITS 2,867 11-01-2008 311
03-2m280 SAC 005 015.6 REPL COMP SEALS, REBUILD JT SEALS 500 02-01-2008 312
03-3A010 SAC 005 015.6 022.8 REPL SLABS & MBGR, GRIND PAVEMENT 19,902 09-01-2008 313
03-0A360 SAC 005 022.6 023.5 REHABILITATE STRUCTURE 42,129 12-01-2007 314
03-42550 SAC 005 029.5 032.7 CONSTRUCT INTERCHANGE 13,423 05-01-2007 315
03-0E090 SAC 005 033.8 UPGRADE TO MEET ADA REQUIREMENTS 1,000 03-01-2007 316
03-2¢c740 SAC 012 005.8 005.9 CONSTRUCT LEFT-TURN LANE 215 12-01-2008 317
03-4C620 SAC 050 000.0 012.7 FIBER INSTALLATION 230 05-01-2008 318
03-1E920 SAC 050 000.1 COMPLETE FIBER OPTIC SYSTEM 115 05-01-2008 319
03-1E560 SAC 050 001.1 019.2 DECK METH AND JOINT REPLACE/REPAIR 2,300 06-01-2008 320
03-4C570 SAC 050 001.4 CMS LED RETROFIT 35 05-01-2007 321
03-2E000 SAC 050 002.4 CONSTRUCT AN ASPHALT CONCRETE 120 03-01-2007 322
03-0E840 SAC 050 005.3 015.7 PLANT ESTABLISHMENT AND PROTECTION 500 02-01-2007 323
03-2C470 SAC 050 009.6 010.8 HIGHWAY PLANTING & RESTORATION 173 05-01-2008 324
03-2E010 SAC 050 021.5 INSTALL A PERFORATED METAL PIPE 100 05-01-2008 325
03-1E570 SAC 051 000.0 008.1 DECK METH AND JOINT REPLACE/REPAIR 1,300 10-01-2007 326
03-3C020 SAC 051 001.2 003.8 UPGRADE MBGR TO CONCRETE MED BARR 8,780 02-01-2008 327
03-1A140 SAC 051 006.0 008.3 REPLACE PLANTING & UPGRD IRRIGATION 1,893 09-01-2007 328
03-1C801 SAC 051 006.9 ON-RAMP IMPROVEMENTS 616 02-01-2008 329
03-2M440 SAC 080 000.3 008.9 PCC SLAB REPLACEMENT 500 05-01-2007 330
03-1C170 SAC 099 000.0 036.8 UPGRADE MBGR END TREATMENTS 2,250 08-06-2007 331
03-1E950 SAC 099 000.3  015.1  REMOVE TREES 60 03-01-2007 332
03-1E450 SAC 099 000.8 033.4  CLEAN AND RESEAL BR JOINTS, TREAT 999 03-01-2007 333
03-1E990 SAC 099 011.0 017.0 INSTALL OUTER-SEPARATION BARRIER 3,600 05-01-2007 334
03-1E410 SAC 099 012.4 013.3 CONSTRUCT NEW NORTHBOUND ON-RAMP 2,200 07-01-2007 335
03-0C000 SAC 099 019.4 019.8 REPLACEMENT PLANTING & UPGRADE IRR 1,132 09-01-2007 336
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North Region Status Of Projects

INDEX

Contract No. County Route BegPM EndPM Work Description Estimate Ad Date Rec #
($1,000's)
03-2E920 SAC 104 000.0 000.1 INSTALL PEDESTRIAN SIGNAL HEADS, 115 05-01-2008 337
03-2E890 SAC 160 001.5 013.8 INSTALL RUMBLE STRIPS 475 06-01-2007 338
03-1E500 SAC 160 005.8 MISCELLANEOUS BRIDGE REPAIRS 900 04-01-2007 339
03-2M870 SAC 160 006.9 REPLACE INDUSTRIAL STAIRS 120 03-01-2008 340
03-2C940 SAC 160 007.4 CONST ACCEL & DECEL LANE NORTHBOUND 267 01-01-2009 341
03-2E310 SAC 160 026.2 REPAIR WASHOUT 75 12-01-2008 342
03-4C350 SAC 160 033.9 035.9 REPLACE MEMORIAL TREES 126 05-01-2008 343
03-1E430 SAC 160 046.2 REPLACE BRIDGE RAILS 400 02-01-2008 344
03-0E580 SAC 160 046.4 INSTALL PIEZO-ELEC VEH CLASS SYSTEM 115 12-01-2008 345
03-3E310 SAC 220 003.0 003.1 REPAIR TRAVEL WAY 140 12-01-2007 346
03-2C843 SAC L550 FIRE AND LIFE SAFETY REPAIRS 9,336 09-01-2007 347
03-2C844 SAC L550 FIRE AND LIFE SAFETY UPGRADE 7,500 10-31-2008 348
03-4C530 SIE 049 000.0 041.2 REPLACE OR RELINE CULVERTS 700 03-01-2008 349
03-0E200 SIE 049 000.6 003.7 REPLACE GUARDRAIL 980 08-01-2007 350
03-3E480 SIE 049 002.2 002.3 REPAIR HIGHWAY EMBANKMENT 130 05-01-2008 351
03-3E240 SIE 049 002.6 REPAIR EMBANKMENT 340 01-15-2008 352
03-3E270 SIE 049  003.0 REPAIR EMBANKMENT 400 01-01-2008 353
03-4c140 SIE 049 017.7 RSP, EMBANKMENT RECONSTRUCTION 700 12-01-2008 354
03-2e700 SIE 049 018.6 ROCK SLOPE PROTECTION 200 05-15-2007 355
03-3E340 SIE 049 018.7 018.8 RECONSTRUCT EMBANKMENT AND REPAIR 260 11-01-2007 356
03-2E940 SIE 049 032.2 032.4  REM UNSTABLE MATERIAL AND PLACE RSP 245 07-15-2007 357
03-0E770 SIE 089 005.0 012.0 INSTALL WILDLIFE CROSSING (CULVERT) 620 08-01-2008 358
03-2M320 SIE 089 020.0 030.0 WARRANTY SEAL COAT 210 08-01-2007 359
03-3E450 SIE L570 CONSTRUCT CREW ROOM 400 01-01-2009 360
03-3E430 SIE L572 CONSTRUCT CREW ROOM 400 03-15-2008 361
03-3E420 SIE L572 REPAIR SAND STORAGE FACILITY 131 03-01-2008 362
03-2M400 SuT 020 005.2 014.0 REPLACE ASHALT CONCRETE SURFACING 180 04-01-2007 363
03-3E210 SuT 020 013.1 NEW SIGNALIZED PUBLIC RD CONNECTION 750 11-15-2007 364
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INDEX

Contract No. County Route BegPM EndPM Work Description Estimate Ad Date Rec #
($1,000's)
03-2E570 SUT 020 014.2 NEW PUBLIC ROAD CONNECTION 300 05-01-2007 365
03-2M230 SuT 070 000.0 008.1 REPL JOINT SEALS,APPLY METHACRYLATE 300 03-01-2007 366
03-3864U SuT 070 000.2 008.3  CONSTRUCT 4-LANE EXPRESSWAY 77,467 08-29-2007 367
03-1A432 SuT 099 011.0 014.3  WIDEN TO PROVIDE 4 LANE SEGMENT 34,436 01-01-2009 368
03-1A461 SuT 099 016.8 023.0  WIDEN TO 4 LNS, ADD TURNING LANE 49,369 02-01-2008 369
03-0E220 YOL 005 000.0 025.6  SEAL BRIDGE DECKS, REPLACE JOINTS & 350 02-01-2008 370
03-36930 YOL 005 005.5 REVISE INTERCHANGE 5,720 06-01-2008 371
03-2e760 YOL 005 006.6 023.2 RECONST HIGHWAY SLOPES 240 06-01-2007 372
03-2M410 YOL 005 022.8 027.0  GRIND AND REPL AC, FOG SEAL SHLDR 600 05-01-2007 373
03-2M420 YOL 005 022.8 027.0 BONDED WEARING COURSE 850 05-01-2007 374
03-0E050 YOL 005 026.2 UPGRADE FACILITY TO ADA & OSHA STDS 1,000 01-01-2008 375
03-0C470 YOL 016 018.2 031.5  WIDEN SH & CONSTR LEFT TURN LANE 62,405 12-01-2008 376
03-1E980 YOL 016 041.5 CONSTRUCT ROUNDABOUT 1,300 03-01-2008 377
03-38800 YOL 050 000.3 002.0  WIDEN OC & REVISE E/B RAMPS - 6 LNS 30,478 12-01-2007 378
03-1E620 YOL 080 000.9 003.3 REPLACE FIELD FENCING WITH URBAN 117 05-01-2007 379
03-2M240 YOL 113 005.0 021.3 REPLACE JOINTS, APPLY METHACRYLATE 330 03-01-2008 380
03-4C740 YOL 113 010.8 010.9 RECONSTRUCT EMBANKMENT SLOPE 600 01-02-2009 381
03-1E970 YUB 020 001.4 RECONSTRUCT SOUTHEAST CORNER OF 115 05-01-2007 382
03-3E290 YUB 049 001.5 002.5 STORM DAMAGE-SLOPE STABILIZATION 140 11-01-2007 383
03-3E200 YUB 049 005.9 STABILIZE EMBANKMENT 146 11-01-2007 384
03-2E430 YUB 065 000.7 001.0 INSTALL SIGNAL, CURBS, GUTTERS AND 280 05-01-2007 385
03-2M430 YUB 070 015.4 025.8 REPLACE AC SURFACING 235 03-01-2007 386
03-0A710 YUB 070 015.4 025.8 AC OVERLAY, COLD FOAM RECYCLE 7,150 12-01-2008 387
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CO-RTE: DN-101 PM: 014.8/015.6

Record #: 1

Contract No. 01-32470

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT RETAINING WALL (5 LOC)

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.150
OPEN PHASES: 0,2,9

PROJECT DESCRIPTION

IN DEL NORTE COUNTY ABOUT 17 KM NORTH OF KLAMATH FROM

3.5 KM NORTH OF WILSON CREEK BRIDGE TO 4.7 K

PROJECT NICKNAME:

Last Chance Grade

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO00 ID NEED 11/01/93 A R/W $9 $7 06/12/03 PARCELS REQ'D 6
M010 APP PID 02/17/95 A ENV MITIG ENGR'D 3
MO015 PROG CONST $11 ACQUIRED 3
M120 CIRC DED 05/01/07 T BR $6,348 06/30/05 UTILITIES 1
M200 PAED 11/01/07 T RDWY $2,000 06/30/05 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $20 $8,355
M378 STRPS&E 02/01/08 T | ENVIRONMENTAL INFO PROJMGR  Church, Kevin
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE ES .
M410 R/W CERT 08/15/08 T Permit Status Approval Status Working Days:
M460 RTL 08/15/08 T 401 Y  Secton106 Y
M470 ALLOC 404NWP Y  USFWS Y
M480 ADVERT 09/15/08 T ccc Y
M490 BID OPEN ceop P
M495 AWARD
M500 APP CONT 12/01/08 T
M600 CCA 04/01/11 T

CO-RTE: DN-101 PM: 020.6/022.0

Record #: 2

Contract No. 01-47460

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL CENTER MEDIAN CONCRETE

PROGRAM FY:

PROGRAM TYPE: SHOPP-K-Phase
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN DEL NORTE COUNTY NEAR CRESCENT CITY FROM 0.3 MI NORTH
OF MILL CREEK ACCESS ROAD TO 0.7 MI SOUTH

PROJECT NICKNAME:

Cushing Creek Median Barrier-201.010

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED 06/30/06 A RIW $10 09/22/06 PARCELS REQD 0
M010 APP PID 12/15/06 A ENV MITIG ENGR'D 0
M015 PROG 12/15/06 T CONST ACQUIRED 0
M200 PAED 03/01/07 T RDWY $1,800 12/15/06 RR None
M377 P&E 01/15/07 T CAP SUBTOTAL $1,810
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Floyd, Kim
M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE CE ,
M410 R/W CERT 03/01/07 T Permit Status Approval Status Working Days:
M460 RTL 03/23/07 T
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD 07/01/07 T
M500 APP CONT 07/15/07 T
M600 CCA 12/01/07 T




CO-RTE: DN-101 PM: 031.2/035.7

Record #: 3

Contract No. 01-46490

PROGRAM INFORMATION

WORK DESCRIPTION OPEN GRADED AC SURFACING

PROGRAM FY: 05/06
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.010.010
OPEN PHASES: 1

PROJECT DESCRIPTION

CROSS ROAD TO SMITH RIVER OVERFLOW (KP 50.

IN DEL NORTE COUNTY NEAR CRESCENT CITY FROM ELK VALLEY

PROJECT NICKNAME: OGAC

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 11/30/05 A R/W 12/28/06 PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 11/30/05 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 02/28/06 A RDWY $600 11/28/05 RR None
M377 P&E 02/28/06 A CAP SUBTOTAL $1 $600
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR McCarthy, Royal
M380 HQ PS&E 01/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 03/13/06 A Permit Status Approval Status Working Days:
M460 RTL 01/01/07 T
M470 ALLOC
M480 ADVERT 02/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/07 T
M600 CCA 10/01/07 T

CO-RTE: DN-101 PM: 043.6/045.8

Record #: 4

Contract No. 01-34540

PROGRAM INFORMATION

WORK DESCRIPTION SHOULDER WIDENING AND LEFT-TURN

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

OF ROWDY CREEK BRIDGE #1-23 TO 1.1 KM SOUTH

IN DEL NORTE COUNTY NEAR SMITH RIVER FROM 6.4 KM NORTH

PROJECT NICKNAME: Smith River Safety

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 01/10/96 A R/W $1 $1,375 09/01/05 PARCELS REQ'D 31
M010 APP PID 09/14/01 A ENV MITIG ENGR'D 31
M015 PROG 07/01/02 A CONST $8 ACQUIRED 25
M120 CIRCDED 06/30/05 06/30/05 A BR UTILITIES 8
M200 PAED 09/26/05 09/26/05 A RDWY $8,451 12/06/06 RR None
M377 P&E 10/02/06 A CAP SUBTOTAL $9 $9,826
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Church, Kevin
M380 HQ PS&E 12/01/06 12/06/06 A ENVIR DOC TYPE ND )
M410 R/WCERT 01/01/07 01/01/07 T Permit Status Approval Status Working Days:
M460 RTL 02/01/07 02/01/07 T 1602 D USFWS D
M470 ALLOC 401 D
M480 ADVERT 04/01/07 T 404 NWP D
M490 BID OPEN ceop P
M495 AWARD
M500 APP CONT 08/01/07 T
M600 CCA 10/01/08 10/01/08 T




CO-RTE: DN-197 PM: 000.8/004.0

Record #: 5

Contract No. 01-40381

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT TURNOUTS

PROGRAM FY: 05/06
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0,1,9

PROJECT DESCRIPTION

IN DEL NORTE COUNTY AT VARIOUS LOC- ATIONS NR CRESCENT
CITY ON RTE 197 FROM 1.3 KM N JCT OF 199 TO

PROJECT NICKNAME:

RTE 197 - TURNOUTS

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED 02/16/99 A RIW PARCELS REQD 0

M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 02/16/99 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 11/08/06 A RDWY $360 |  06/20/01 RR None
M377 P&E 11/15/06 A CAP SUBTOTAL $1 $360

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Church, Kevin

M380 HQ PS&E 11/30/06 A ENVIR DOC TYPE CE )

M410 R/W CERT 10/20/06 A Permit Status Approval Status Working Days:

M460 RTL 12/01/06 A USFWS D

M470 ALLOC

M480 ADVERT 03/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/01/07 T

M600 CCA 11/01/07 T

CO-RTE: DN-199 PM: 003.0/035.0

Record #: 6

Contract No. 01-40380

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT 10 TURNOUTS

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.310
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

IN DEL NORTE COUNTY AT VARIOUS LOCATIONS (10) ON ROUTE

199 (KP 8.96/56.45)

PROJECT NICKNAME:

Construct Turnouts

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 02/16/99 A R/W 07/25/06 PARCELS REQ'D 1
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 02/16/99 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 11
M200 PAED 03/04/02 A RDWY $621 10/25/06 RR None
M377 P&E 07/01/06 A CAP SUBTOTAL $1 $621
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Church, Kevin
M380 HQ PS&E 08/17/06 A ENVIR DOC TYPE CE )
M410 R/W CERT 07/25/06 A Permit Status Approval Status Working Days:
M460 RTL 09/01/07 T USFWS D
M470 ALLOC
M480 ADVERT 11/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 01/01/08 T
M600 CCA 01/01/09 T




CO-RTE: DN-199 PM: 010.9/011.2

Record #: 7

Contract No. 01-29314

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE BRIDGE

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.110
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

IN DEL NORTE COUNTY NEAR GASQUET FROM 0.2 KM SOUTH TO
0.3 KM NORTH OF HARDSCRABBLE CREEK BRIDGE #1

PROJECT NICKNAME:

Hardscrabble Bridge

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED 06/28/01 A RIW $5 09/06/06 PARCELS REQD 1

M010 APP PID 06/28/01 A ENV MITIG ENGR'D 0
M015 PROG CONST $3 ACQUIRED 0
M120 CIRC DED BR $2,805 |  10/25/06 UTILITIES 5
M200 PAED 11/15/05 11/15/05 A RDWY $1,145 | 10/25/06 RR None
M377 P&E 08/21/06 A CAP SUBTOTAL $8 $3,950

M378 STR PS&E 08/01/06 A ENVIRONMENTAL INFO PROJMGR  Church, Kevin

M380 HQ PS&E 10/01/06 10/26/06 A ENVIR DOC TYPE EX )

M410 R/WCERT  10/01/06 09/06/06 A Permit Status Approval Status Working Days:

M460 RTL 02/01/07 02/01/07 T 1602 b NoAA N

M470 ALLOC 401 D THPO D

M480 ADVERT 04/01/07 T 404NWP D USFS D

M490 BID OPEN USFWS D

M495 AWARD

M500 APP CONT 07/01/07 T

M600 CCA 04/01/09 04/01/09 T

CO-RTE: DN-199 PM: 013.0/013.9 Record #: 8 Contract No. 01-46830

PROGRAM INFORMATION

WORK DESCRIPTION

RESURFACE & RESTRIPE

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN DEL NORTE COUNTY NEAR GASQUET FROM GASQUET FLAT

ROAD TO FIREHOUSE ROAD (KP 21.0/22.3)

PROJECT NICKNAME:

Gasquet Resurface/Restripe

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 12/01/05 A RIW PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 12/01/05 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 4
M200 PAED 02/01/07 T RDWY $430 RR None
M377 P&E 08/01/07 T CAP SUBTOTAL $1 $430
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Church, Kevin
M380 HQ PS&E 10/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:
M460 RTL 10/01/07 T
M470 ALLOC
M480 ADVERT 11/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 01/01/08 T
M600 CCA 11/01/08 T




CO-RTE: DN-199 PM: 022.7/023.0

Record #: 9

Contract No. 01-45000

PROGRAM INFORMATION

WORK DESCRIPTION

WIDENING

PROGRAM FY: 09/10
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN DEL NORTE COUNTY NEAR PATRICKS CREEK FROM 0.9 KM TO

1.4 KM NORTH OF PATRICKS CREEK ROAD (KP 36

PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0,9

PROJECT NICKNAME:

Narrows

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 07/22/03 A R/W $1 11/11/11 PARCELS REQD 0

MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 07/22/03 A CONST $1 ACQUIRED 0
M120 CIRC DED 05/26/06 A BR UTILITIES 0
M200 PAED 01/01/07 T RDWY $739 07/25/05 RR None
M377 P&E 12/01/07 T CAP SUBTOTAL $1 $740

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Church, Kevin

M380 HQ PS&E 02/01/08 T ENVIR DOC TYPE ND

M410 R/W CERT 03/01/08 T Permit Status Approval Status Working Days:

M460 RTL 05/01/08 T 1602 Y  USFs D

M470 ALLOC 401 Y  USFws D

M480 ADVERT 07/01/08 T 404NWP Y

M490 BID OPEN

M495 AWARD

M500 APP CONT 09/01/08 T

M600 CCA 01/01/10 T

CO-RTE: HUM-036 PM: 020.8/021.0 Record #: 10 Contract No. 01-47540

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE FROM 0.6 MI TO 0.8 MI

EAST OF VAN DUZEN RIVER BRIDGE #4-98

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

Swains Flat Slide

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 03/24/06 A R/W PARCELS REQD 0
MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/18/06 A CONST $3 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $3,830 08/09/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $3 $3,830
M378 STR PS&E 02/01/08 T | ENVIRONMENTAL INFO PROJMGR  Floyd, Kim
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T




CO-RTE: HUM-036 PM: 023.3/028.2

Record #: 11

Contract No. 01-47550

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY AT VARIOUS LOCATIONS FROM 0.7 MI

WEST OF BRIDGEVILLE POST OFFICE TO 0.3 MI_EAS

PROGRAM CODE: 20.10.201.131

OPEN PHASES: 0.1 PROJECT NICKNAME: Hum-036 Slips
MS and Delivery plan: No
MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 03/24/06 A R/W PARCELS REQD 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 05/22/06 A CONST $930 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $930 08/09/06 RR None
M377 P&E 03/01/07 T CAP SUBTOTAL $930 $930
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 05/01/07 T ENVIR DOC TYPE CE
M410 R/W CERT 05/01/07 T Permit Status Approval Status Working Days:
M460 RTL 07/01/07 T
M470 ALLOC
M480 ADVERT 09/01/07 T
M490 BID OPEN
M495 AWARD 10/01/07 T
M500 APP CONT 11/01/07 T
M600 CCA 11/01/08 T
CO-RTE: HUM-036 PM: 029.0/029.5 Record #: 12 Contract No. 01-47560

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY ABOUT 5.1 MILES EAST OF BRIDGEVILLE
FROM 3.8 MI TO 4.3 MI EAST OF LITTLE LARABE

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

Ridgetop Wall

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 03/24/06 A R/W PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $1,430 08/09/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $1 $1,430
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T




CO-RTE: HUM-036 PM: 039.5/

Record #: 13

Contract No. 01-47580

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY ABOUT 15.6 MILES EAST OF BRIDGEVILLE
AT 1.0 MI WEST OF VAN DUZEN RIVER BRIDGE #

PROJECT NICKNAME:

Matterhorn

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 03/24/06 A R/W $15 PARCELS REQD 0

M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $1,430 08/09/06 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $16 $1,430

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian

M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE CE _

M410 R/W CERT 11/01/07 T Permit Status Approval Status Working Days:

M460 RTL 01/01/08 T

M470 ALLOC

M480 ADVERT 03/01/08 T

M490 BID OPEN

M495 AWARD 04/01/08 T

M500 APP CONT 05/01/08 T

M600 CCA 01/01/09 T

CO-RTE: HUM-036 PM: 040.4/ Record #: 14 Contract No. 01-47570

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY ABOUT 16.5 MILES EAST OF BRIDGEVILLE
AT 0.1 MIWEST OF VAN DUZEN RIVER BRIDGE #

PROJECT NICKNAME:

Buck Mountain Wall

MS and Delivery plan: No

MAJOR MILESTONES

DESC  [BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 03/24/06 A RIW PARCELS REQD 0
M010 APP PID ENV MITIG ENGRD 0
MO015 PROG 05/22/06 A CONST $2 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $2,020 |  08/09/06 RR None
M377 P&E 06/01/08 T CAP SUBTOTAL $2 $2,020
M378 STR PS&E 06/01/08 T ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 07/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 08/01/08 T Permit Status Approval Status Working Days:
M460 RTL 08/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 11/01/09 T




CO-RTE: HUM-096 PM: 003.0/020.4

Record #: 15

Contract No. 01-47220

PROGRAM INFORMATION

WORK DESCRIPTION

RECONSTRUCT ROADWAY, REPAIR SLOPE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR WILLOW CREEK FROM 0.2 MILES
WEST OF PIPELINE OC #4-100 TO 2.6 MILES WEST

PROJECT NICKNAME:

3 Locations - RSP/Drainage

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 1D NEED 03/24/06 A R/W PARCELS REQ'D 0

M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 05/22/06 A CONST $285 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $285 03/24/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $285 $285

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian

M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE _

M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:

M460 RTL 07/01/08 T

M470 ALLOC

M480 ADVERT 09/01/08 T

M490 BID OPEN

M495 AWARD 10/01/08 T

M500 APP CONT 11/01/08 T

M600 CCA 01/01/10 T

CO-RTE: HUM-096 PM: 003.8/ Record #: 16 Contract No. 01-46140

PROGRAM INFORMATION

WORK DESCRIPTION

WIDENING

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.310

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR WILLOW CREEK AT 0.5 MILES EAST

OF PIPELINE OC (KP 6.1)

OPEN PHASES: PROJECT NICKNAME: 96 Truck Widen
MS and Delivery plan: No
MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 01/26/05 A R/W PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 01/26/05 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 09/01/06 T RDWY $375 01/26/05 RR None
M377 P&E 03/01/07 T CAP SUBTOTAL $1 $375
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Floyd, Kim
M380 HQ PS&E 05/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 07/01/07 T Permit Status Approval Status Working Days:
M460 RTL 07/01/07 T USFWS Y
M470 ALLOC
M480 ADVERT 08/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 10/01/07 T
M600 CCA 12/01/08 T




CO-RTE: HUM-096 PM: 016.0/018.7

Record #: 17

Contract No. 01-45240

PROGRAM INFORMATION

WORK DESCRIPTION

RECONSTRUCT METAL BEAM GUARD RAIL

PROGRAM FY: 09/10
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR HOOPA FROM 0.8 MI SOUTH OF
ROCK CHUTE VIADUCT #4-53 TO 1.9 MI NORTH OF SID

PROGRAM CODE: 20.10.201.015
OPEN PHASES: 1

PROJECT NICKNAME:

Hoopa Bluffs

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 1D NEED 12/24/03 A R/W $4 03/06/05 PARCELS REQD 0

M010 APP PID 10/07/05 A ENV MITIG ENGR'D 0
MO015 PROG 04/01/06 A CONST $3 ACQUIRED 0
M120 CIRC DED BR $1,498 10/07/05 UTILITIES 4
M200 PAED 10/07/05 A RDWY $1,879 10/07/05 RR None
M377 P&E 10/01/07 T CAP SUBTOTAL $7 $3,377

M378 STR PS&E 09/01/07 T | ENVIRONMENTAL INFO PROJMGR  Mullen, Richard

M380 HQ PS&E 12/01/07 T ENVIR DOC TYPE CE

M410 R/W CERT 12/01/07 T Permit Status Approval Status Working Days:

M460 RTL 02/01/08 T

M470 ALLOC

M480 ADVERT 03/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 05/01/08 T

M600 CCA 11/01/08 T

CO-RTE: HUM-096 PM: 021.8/ Record #: 18 Contract No. 01-47430

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT 1.2 MI WEST OF

KLAMATH RIVER BRIDGE #4-144

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

Hum-096 - Drainage Failure

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 03/24/06 A RIW PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 A CONST $2 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $2,190 |  08/09/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $2 $2,190
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Mullen, Richard
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T




CO-RTE: HUM-096 PM: 022.9/028.3

Record #: 19

Contract No. 01-47740

PROGRAM INFORMATION

WORK DESCRIPTION

BRIDGE PAINTING

PROGRAM FY: 07/08
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT THE KLAMATH RIVER

BRIDGE #4-144 AND AT THE BLUFF CREEK BRIDGE

PROGRAM CODE: 20.80.030.115
OPEN PHASES: 0,1

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
M000 1D NEED 08/18/06 A R/W PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 08/18/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/01/07 T RDWY $1,490 08/22/06 RR None
M377 P&E 10/01/07 T CAP SUBTOTAL $1 $1,490
M378 STRPS&E 10/01/07 T | ENVIRONMENTAL INFO PROJMGR  McCarthy, Royal
M380 HQ PS&E 01/01/08 T ENVIR DOC TYPE CE
M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:
M460 RTL 03/01/08 T
M470 ALLOC
M480 ADVERT 03/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/08 T
M600 CCA 10/01/08 T
CO-RTE: HUM-096 PM: 023.0/023.2 Record #: 20 Contract No. 01-43020

PROGRAM INFORMATION

WORK DESCRIPTION

PLACE UNDERDRAIN AND RECONSTRUCT

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR WEITCHPEC FROM KLAMATH RIVER

BRIDGE #4-144 TO 0.3 KM NORTH OF KLAMATH RIVE

PROGRAM CODE: 20.10.201.120
OPEN PHASES: 1,29

PROJECT NICKNAME:

HUM-096

MS and Delivery plan: No

MAJOR MILESTONES
DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 12/26/00 A R/W 12/02/05 PARCELS REQD 0
MO010 APP PID 04/02/01 A ENV MITIG ENGR'D 0
MO15 PROG 04/02/01 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 11/22/05 A RDWY $460 11/22/05 RR None
M377 P&E 07/01/06 T CAP SUBTOTAL $1 $460
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Mullen, Richard
M380 HQ PS&E 10/01/06 T ENVIR DOC TYPE CE i
M410 R/W CERT 05/01/06 T Permit Status Approval Status Working Days:
M460 RTL 12/02/07 T 401 Y THPO b
M470 ALLOC USFWS Y
M480 ADVERT 02/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/02/08 T
M600 CCA 03/04/09 T




CO-RTE: HUM-096 PM: 023.0/023.8

Record #: 21

Contract No. 01-47240

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR ROADWAY AND INSTALL GALLERY

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR WEITCHPEC FROM 0.1 TO 0.9 MILES
EAST OF THE JUNCTION OF ROUTES 96 AND 169

PROJECT NICKNAME:

Weitchpec Slipouts

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 03/24/06 A R/W $4 12/05/06 PARCELS REQD 1

MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $1,610 03/24/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $1 $1,614

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Mullen, Richard

M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE

M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:

M460 RTL 07/01/08 T

M470 ALLOC

M480 ADVERT 09/01/08 T

M490 BID OPEN

M495 AWARD 10/01/08 T

M500 APP CONT 11/01/08 T

M600 CCA 01/01/10 T

CO-RTE: HUM-096 PM: 026.9/R044.1 Record #: 22 Contract No. 01-47230

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR ROADWAY AND DRAINAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR WEITCHPEC FROM 1.2 MILES WEST
OF AIKEN CREEK BRIDGE TO 0.9 MILES WEST OF T

PROJECT NICKNAME:

Six Slip Job

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 03/24/06 A R/W PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $1,420 03/24/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $1 $1,420
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T




CO-RTE: HUM-101 PM: 000.5/R013

5

Record #: 23

Contract No. 01-45170

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE CULVERTS AND REPAIR

PROGRAM FY: 06/07
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN HUMBOLDT CO AT FIVE LOCATIONS ON ROUTE 101 FROM 0.8 KM

TO 2.17 KM _NORTH OF THE MENDOCINO COUNTY

PROGRAM CODE: 20.80.020.151
OPEN PHASES: 1,2,9

PROJECT NICKNAME:

Drainage Repair

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST| ESTDATE RIGHT OF WAY

M000 ID NEED 09/16/03 A RIW $3 | 10/25/06 PARCELS REQD 0

M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 09/16/03 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 04/01/07 04/01/07 T RDWY $110 | 08/14/03 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $1 $113

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  McCarthy, Royal

M380 HQ PS&E 04/01/07 04/01/07 T ENVIR DOC TYPE CE )

M410 R/WCERT = 04/01/07 10/25/06 A Permit Status Approval Status Working Days:

M460 RTL 04/01/07  04/01/07 T 1602 v

M470 ALLOC 401 Y

M480 ADVERT 06/01/07 T 404NWP Y

M490 BID OPEN

M495 AWARD

M500 APP CONT 08/01/07 T

M600 CCA 01/01/08 01/01/08 T

CO-RTE: HUM-101 PM: 002.3/066.3

Record #: 24

Contract No. 01-43170

PROGRAM INFORMATION

WORK DESCRIPTION

CULVERT REHABILITATION

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

HUM CO @ VARIOUS LOC'S ON RT 101 FR 0.7 MI NO OF
RICHARDSON GROVE UC TO 0.4 MINO OF LOLETA DR OC

PROGRAM CODE: 20.10.201.151

OPEN PHASES:

0

PROJECT NICKNAME:

10 LOCATIONS (101=6; 254=4)

MS and Delivery p

lan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 05/09/00 A R/W $41 07/13/06 PARCELS REQ'D 0

MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/09/00 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 8
M200 PAED 04/01/07 T RDWY $470 11/07/06 RR None
M377 P&E 12/01/07 T CAP SUBTOTAL $1 $511

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Mullen, Richard

M380 HQ PS&E 08/01/08 T ENVIR DOC TYPE CE )

M410 R/W CERT 08/01/08 T Permit Status Approval Status Working Days:

M460 RTL 08/01/08 T 1602 Y  NOAA Y

M470 ALLOC 401 Y

M480 ADVERT 10/01/08 T 404NWP Y

M490 BID OPEN

M495 AWARD

M500 APP CONT 12/01/08 T

M600 CCA 06/01/09 T




CO-RTE: HUM-101 PM: R008.9/R010.

Record #: 25

Contract No. 01-47470

PROGRAM INFORMATION

WORK DESCRIPTION

MODIFY SUPERELEVATION & INSTALL

PROGRAM FY:
PROGRAM TYPE: SHOPP-K-Phase

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR GARBERVILLE FROM 0.1 MI NORTH
OF THE EAST BRANCH SOUTH FORK EEL RIVER BR#4

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1

PROJECT NICKNAME:

Garberville OGAC suprelev-201.010

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED 07/24/06 A R/W PARCELS REQD 0
M010 APP PID 11/29/06 A ENV MITIG ENGR'D 0
MO015 PROG 11/29/06 A CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 4
M200 PAED 11/29/06 A RDWY $2,070 11/29/06 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $2,070
M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Floyd, Kim
M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE CE
M410 R/W CERT 06/15/07 T Permit Status Approval Status Working Days:
M460 RTL 06/15/07 T 1602
M470 ALLOC
M480 ADVERT 08/01/07 T
M490 BID OPEN
M495 AWARD 09/01/07 T
M500 APP CONT 09/15/07 T
M600 CCA 08/01/08 T
CO-RTE: HUM-101 PM: 028.3/035.7 Record #: 26 Contract No. 01-46000

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL METAL BEAM GUARD RAIL

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR MYERS FLAT FROM 0.6 KM NORTH
OF THE MYERS FLAT SEPARATION #4-124 TO THE SO

PROGRAM CODE: 20.10.201.015
OPEN PHASES: 1

PROJECT NICKNAME:

INSTALL MBGR

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 12/01/04 A RIW $20 10/16/06 PARCELS REQD 0
M010 APP PID 07/20/05 A ENV MITIG ENGR'D 0
MO015 PROG 04/01/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 3
M200 PAED 07/20/05 A RDWY $1,490 |  07/20/05 RR None
M377 P&E 03/01/07 T CAP SUBTOTAL $1 $1,510
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Mullen, Richard
M380 HQ PS&E 06/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 08/01/08 T Permit Status Approval Status Working Days:
M460 RTL 08/01/08 T Section 106 Y
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 12/01/08 T
M600 CCA 08/01/09 T




CO-RTE: HUM-101 PM: 037.7/

Record #: 27

Contract No. 01-44120

PROGRAM INFORMATION

WORK DESCRIPTION

MODIFY DRAINAGE

PROGRAM FY:

07/08

IN HUMBOLDT COUNTY NEAR DYERVILLE AT 0.1 KM NORTH OF

PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.151
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

HIGH ROCK ROAD UNDERCROSSING #4-68 (KP 60.6)

PROJECT NICKNAME: High Rock

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 07/23/02 A RIW $6 06/22/06 PARCELS REQ'D 0

MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 07/23/02 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 06/29/06 A RDWY $510 06/29/06 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $1 $516

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Mullen, Richard

M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE ND

M410 R/W CERT 02/01/07 T Permit Status Approval Status Working Days:

M460 RTL 05/01/07 T 1602 v

M470 ALLOC 2080.1 Y

M480 ADVERT 06/01/07 T 401 Y

M490 BID OPEN 404NwP Y

M495 AWARD

M500 APP CONT 08/01/07 T

M600 CCA 11/01/08 T

CO-RTE: HUM-101 PM: R040.1/ Record #: 28 Contract No. 01-46340

PROGRAM INFORMATION

WORK DESCRIPTION

MODIFY CULVERT / FISH PASSAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES:

06/07
SHOPP-Minor A
20.10.201.151
0,1,4,9

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR REDCREST AT 0.5 KM NORTH OF THE

REDCREST NB_ ONRAMP_(KP R64.6)

PROJECT NICKNAME:

Chadd Creek

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 06/08/05 A RIW 05/24/06 PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 06/08/05 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 3
M200 PAED 09/22/06 A RDWY RR None
M377 P&E 12/07/06 A CAP SUBTOTAL $1 0
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Mullen, Richard
M380 HQ PS&E 02/08/07 T ENVIR DOC TYPE ND )
M410 R/W CERT 04/01/07 T Permit Status Approval Status Working Days:
M460 RTL 04/01/07 T
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 07/01/07 T
M600 CCA 10/01/08 T




CO-RTE: HUM-101 PM: R041.5/R041.

Record #: 29

Contract No. 01-47021

PROGRAM INFORMATION WORK DESCRIPTION

RESTORE ROADWAY

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR REDCREST FROM 1.8 TO 2.4 KM

SOUTH OF BEAR CREEK BRIDGE #4-199 (KP R66.8/R

PROGRAM CODE: 20.10.201.131

OPEN PHASES: 0.1 PROJECT NICKNAME:

Redcrest Roadway Restoration

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED 02/24/06 A RIW $16 | 09/01/06 PARCELS REQD 1

M010 APP PID ENV MITIG ENGRD 0
M015 PROG 06/21/06 A CONST $15 ACQUIRED 0
M120 CIRC DED BR UTILITIES 3
M200 PAED RDWY $11,500 | 10/25/06 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $15 $11,516

M378 STR PS&E 01/16/07 T | ENVIRONMENTAL INFO PROJMGR  Mullen, Richard

M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE CE

M410 R/W CERT 04/15/07 T Permit Status Approval Status Working Days:

M460 RTL 04/15/07 T 1602 Y  USFws %

M470 ALLOC 401 Y

M480 ADVERT 06/01/07 T 404NWP Y

M490 BID OPEN

M495 AWARD

M500 APP CONT 08/01/07 T

M600 CCA 10/01/08 T

CO-RTE: HUM-101 PM: R048.7/056.3 Record #: 30 Contract No. 01-36320

PROGRAM INFORMATION WORK DESCRIPTION

ROADWAY REHABILITATION

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR SCOTIA FROM 1.6 KM NORTH OF
STAFFORD ROAD UC TO 1.0 KM SOUTH OF VAN DUZEN

PROGRAM CODE: 20.10.201.120

OPEN PHASES:  0,1.2.9 PROJECT NICKNAME:  Rio Dell Rehab
MS and Delivery plan: Yes
MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 12/01/96 A R/W $10 $73 11/10/06 PARCELS REQ'D 2
M010 APP PID 08/17/99 A ENV MITIG ENGR'D 0
M015 PROG 04/01/04 A CONST $17 ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 01/01/07 01/01/07 T RDWY $15,500 10/05/05 RR None
M377 P&E 08/01/07 T CAP SUBTOTAL $27 $15,573
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Mullen, Richard
M380 HQ PS&E  05/01/07 10/01/07 T ENVIR DOC TYPE CE _
M410 R/WCERT 08/01/07 02/01/08 T Permit Status Approval Status Working Days:
M460 RTL 08/01/07 01/01/08 T 1602 v
M470 ALLOC 401 Y
M480 ADVERT 03/01/08 T 404 NWP Y
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/08 T
M600 CCA 01/01/10 07/01/10 T




CO-RTE: HUM-101 PM: 057.0/058.8

Record #: 31

Contract No. 01-29030

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT INTERCHANGE AND FRONTAGE

PROGRAM FY: 01/02

PROGRAM TYPE: STIP-Partially Funded
PROGRAM CODE: 20.10.075.600

OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR FORTUNA AT THE JUNCTION OF

ROUTES 36 & 101 (KP 91.7/94.6)

PROJECT NICKNAME:

Alton Interchange

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED RIW $5 $3,844 |  06/14/05 PARCELS REQD 25

M010 APP PID 07/01/98 A ENV MITIG $328 ENGR'D 25
MO015 PROG 07/01/98 A CONST $1 ACQUIRED 13
M120 CIRC DED 03/02/05 A BR $2,030 | 06/29/05 UTILITIES 9
M200 PAED 06/29/05 A RDWY $9,144 | 06/29/05 RR Yes
M377 P&E 04/01/07 T CAP SUBTOTAL $334 $15,018

M378 STR PS&E 10/12/06 A ENVIRONMENTAL INFO PROJ MGR Mullen, Richard

M380 HQ PS&E 06/01/07 T ENVIR DOC TYPE ND )

M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:

M460 RTL 10/01/07 T 1602 Y  Section106 D

M470 ALLOC 401 Y

M480 ADVERT 01/01/08 T 4C°C40NWP i

M490 BID OPEN conp v

M495 AWARD

M500 APP CONT 04/01/08 T

M600 CCA 01/01/10 T

CO-RTE: HUM-101 PM: 064.3/ Record #: 32 Contract No. 01-46270

PROGRAM INFORMATION

WORK DESCRIPTION

REALIGN AND CHANNELIZE OFFRAMP

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.310

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR FERNBRIDGE AT THE 101/211

JUNCTION (KP 103.5)

OPEN PHASES: 0,19 PROJECT NICKNAME: Fernbridge Offramp
MS and Delivery plan: No
MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 04/25/05 A RIW 10/25/06 PARCELS REQD 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 04/25/05 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 02/22/06 A RDWY $840 10/25/06 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $1 $840
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Mullen, Richard
M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 11/01/06 A Permit Status Approval Status Working Days:
M460 RTL 05/01/07 T ccop D
M470 ALLOC
M480 ADVERT 06/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 07/15/07 T
M600 CCA 02/01/08 T




CO-RTE: HUM-101 PM: 075.2/083.4

Record #: 33

Contract No. 01-4313U

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL TRAFFIC MONITORING SYSTEMS

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY AT VARIOUS LOCATIONS FROM 0.6 KM
NORTH OF HERRICK AVENUE TO 0.8 KM SOUTH OF BA

PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0

PROJECT NICKNAME:

HUM-101-3/11/04

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED 03/13/03 A R/W 06/07/04 PARCELS REQD 0
MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 03/13/03 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 07/01/07 T RDWY $700 05/16/05 RR None
M377 P&E 06/01/08 T CAP SUBTOTAL $1 $700
M378 STR PS&E 04/01/08 T ENVIRONMENTAL INFO PROJ MGR Mullen, Richard
M380 HQ PS&E 10/01/08 T ENVIR DOC TYPE CE
M410 R/W CERT 11/01/08 T Permit Status Approval Status Working Days:
M460 RTL 11/01/08 T
M470 ALLOC
M480 ADVERT 01/01/09 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 03/01/09 T
M600 CCA 10/01/09 T
CO-RTE: HUM-101 PM: 078.5/079.2 Record #: 34 Contract No. 01-46970

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL TRAFFIC SIGNALS, COLD PLANE

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-SHOPP

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY IN EUREKA ON 5TH
STREET TO "P" STREET (KP 126.3/127.5)

STREET FROM "K"

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1

PROJECT NICKNAME:

L Street Signals

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 12/22/05 A R/W $47 $46 07/18/06 PARCELS REQ'D 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 12/22/05 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 6
M200 PAED 08/31/06 A RDWY $470 08/31/06 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $48 $516
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Floyd, Kim
M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 04/01/07 T Permit Status Approval Status Working Days:
M460 RTL 04/01/07 T
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/01/07 T
M600 CCA 12/01/07 T




CO-RTE: HUM-101 PM: 083.4/

Record #: 35

Contract No. 01-46350

PROGRAM INFORMATION

WORK DESCRIPTION

MODIFY BUILDING

PROGRAM FY:
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.352

08/09

PROJECT DESCRIPTION

MAINTENANCE STATION

IN HUMBOLDT COUNTY NEAR EUREKA AT THE BRACUT

OPEN PHASES: 0 PROJECT NICKNAME: Bracut Staff Modify
MS and Delivery plan: No
MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
MO0O00 1D NEED 06/08/05 A RIW PARCELS REQD 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 06/08/05 A CONST $1 ACQUIRED 0
M120 CIRC DED 02/01/07 T BR UTILITIES 0
M200 PAED 04/01/07 T RDWY $944 09/13/06 RR None
M377 P&E 02/01/08 T CAP SUBTOTAL $1 $944
M378 STR PS&E 01/01/08 T ENVIRONMENTAL INFO PROJ MGR F|0yd, Kim
M380 HQ PS&E 04/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 06/01/08 T Permit Status Approval Status Working Days:
M460 RTL 06/01/08 T
M470 ALLOC
M480 ADVERT 08/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 10/01/08 T
M600 CCA 06/01/09 T
CO-RTE: HUM-101 PM: 086.4/087.0 Record #: 36 Contract No. 01-47860

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY:

08/09

IN HUMBOLDT COUNTY NEAR ARCATAFROM 0.1 MI SOUTH OF THE

PROGRAM TYPE: SHOPP-SHOPP

PROJECT DESCRIPTION

14TH STREET OC #4-245 TO 0.1 MI NORTH OF SU

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME: No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 03/24/06 A R/W PARCELS REQ'D 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 05/22/06 T CONST $450 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $450 09/28/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $450 $450
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 05/01/08 T | envir Dboc TYPE _
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T




CO-RTE: HUM-101 PM: 089.4/R090.2

Record #: 37

Contract No. 01-29610

PROGRAM INFORMATION WORK DESCRIPTION

REPLACE BRIDGES (SCOUR)

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN HUMBOLDT CO NEAR MCKINLEYVILLE ON RTE 101 FROM 0.7 KM

SOUTHTO 1.2 NO OF MAD RIVER BRIDGES 04-2

PROGRAM CODE: 20.10.201.111

OPEN PHASES:  0,1,2,9 PROJECT NICKNAME:

Mad River Bridges

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED 06/01/96 A R/W $1 $804 02/04/05 PARCELS REQD 13
MO010 APP PID 10/29/98 A ENV MITIG $450 ENGR'D 0
MO15 PROG 10/29/98 A CONST $40 ACQUIRED 0
M120 CIRC DED 12/02/03 A BR $25,993 01/25/06 UTILITIES 6
M200 PAED 06/30/05 A RDWY $13,153 01/25/06 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $491 $39,950
M378 STR PS&E 02/01/07 T ENVIRONMENTAL INFO PROJ MGR Mullen, Richard
M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE ND )
M410 R/W CERT 07/01/07 T Permit Status Approval Status Working Days:
M460 RTL 08/01/07 T 1602 Y NOAA v
M470 ALLOC 2080.1 Y Section 106 Y
M480 ADVERT 09/01/07 T 401 Y State Lands Y
404 NWP Y USFWS Y
M490 BID OPEN cec v
M495 AWARD cCcoP Y
M500 APP CONT 11/01/07 T
M600 CCA 01/01/13 T
CO-RTE: HUM-101 PM: 097.7/122.4 Record #: 38 Contract No. 01-42250

PROGRAM INFORMATION

WORK DESCRIPTION

CULVERT REHABILITATION/REPLACEMENT

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.151
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

IN HUMBOLDT AND DEL NORTE COUNTIES AT VARIOUS LOCATIONS

(KP 157.3/197.0, 3.2/60.3)

PROJECT NICKNAME:

CULVERT REHAB, 12 LOCATIONS

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED 06/09/00 A R/W $2 11/17/06 PARCELS REQ'D 3
MO010 APP PID 12/01/00 A ENV MITIG ENGR'D 3
MO015 PROG CONST $1 ACQUIRED 3
M120 CIRC DED BR UTILITIES 8
M200 PAED 04/20/05 A RDWY $800 10/16/06 RR None
M377 P&E 06/08/06 A CAP SUBTOTAL $1 $802
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Church, Kevin
M380 HQ PS&E 10/17/06 A ENVIR DOC TYPE CE _
M410 R/W CERT 11/17/06 A Permit Status Approval Status Working Days:
M460 RTL 11/17/08 A 1602 D NEPA404 D
M470 ALLOC 401 D
M480 ADVERT 03/01/07 T 404 1P o
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/07 T
M600 CCA 12/01/07 T




CO-RTE: HUM-101 PM: R102.8/

Record #: 39

Contract No. 01-37562

PROGRAM INFORMATION

WORK DESCRIPTION

REHABILITATE ROADSIDE REST

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.250
OPEN PHASES: 1,9

PROJECT DESCRIPTION

IN HUMBOLDT AND TRINITY COUNTIES AT VARIOUS LOCATIONS

PROJECT NICKNAME:

Salyer/Trinidad Rdsd. Rest

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 06/01/97 A R/W 09/21/05 PARCELS REQD 0

MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 10/21/98 A CONST $3 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 06/28/02 06/28/02 A RDWY $3,749 12/04/06 RR None
M377 P&E 09/29/06 A CAP SUBTOTAL $3 $3,749

M378 STR PS&E 09/18/06 A ENVIRONMENTAL INFO PROJMGR  Williams, Andrea

M380 HQ PS&E 12/01/06 12/04/06 A ENVIR DOC TYPE CE )

M410 R/WCERT  02/01/07 12/04/06 A Permit Status Approval Status Working Days:

M460 RTL 02/15/07 02/15/07 T 1602 b

M470 ALLOC 401 D

M480 ADVERT 04/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 07/01/07 T

M600 CCA 09/01/08 09/01/08 T

CO-RTE: HUM-101 PM: 111.7/112.0 Record #: 40 Contract No. 01-46470

PROGRAM INFORMATION

WORK DESCRIPTION

WIDENING

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0

PROJECT DESCRIPTION

NORTH OF THE BIG LAGOON BRIDGE (KP 179.8/1

IN HUMBOLDT COUNTY NEAR TRINIDAD FROM 2.5 MI TO 2.7 MI

PROJECT NICKNAME:

BIG LAGOON STAA

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO00 ID NEED 07/20/05 A R/W 09/20/06 PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 07/20/05 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 3
M200 PAED 12/01/06 T RDWY $280 11/28/06 RR None
M377 P&E 06/01/07 T CAP SUBTOTAL $1 $280
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Floyd, Kim
M380 HQ PS&E 08/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 08/01/07 T Permit Status Approval Status Working Days:
M460 RTL 06/01/08 T Section 106 Y
M470 ALLOC
M480 ADVERT 07/01/08 T
M490 BID OPEN
M495 AWARD 08/01/08 T
M500 APP CONT 08/15/08 T
M600 CCA 10/01/08 T




CO-RTE: HUM-101 PM: 114.6/114.8

Record #: 41

Contract No. 01-44080

PROGRAM INFORMATION

WORK DESCRIPTION

MODIFY DRAINAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

0.1 KM NORTH OF IDELWOOD LANE TO 0.1 KM SO

IN HUMBOLDT COUNTY ABOUT 22.3 KM NORTH OF TRINIDAD FROM

PROGRAM CODE: 20.10.201.151
OPEN PHASES: 0,9

PROJECT NICKNAME:

McBrindle Creek

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

M000 ID NEED 06/25/02 A RIW $17 | 01/31/05 PARCELS REQD 2

M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 06/25/02 A CONST $1 ACQUIRED 0
M120 CIRC DED 10/10/06 A BR UTILITIES 3
M200 PAED 02/01/07 T RDWY $850 | 08/02/06 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $1 $867

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Floyd, Kim

M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE ND

M410 R/W CERT 11/01/07 T Permit Status Approval Status Working Days:

M460 RTL 11/01/07 T 1602 v NOAA v

M470 ALLOC 401 Y

M480 ADVERT 12/01/07 T 404NWP Y

M490 BID OPEN ceop Y

M495 AWARD

M500 APP CONT 02/01/08 T

M600 CCA 10/01/08 T

CO-RTE: HUM-169 PM: 018.0/019.8 Record #: 42 Contract No. 01-47830

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

3.4 MIWEST TO 2.6 MI WEST OF CAPPELL CREE

IN HUMBOLDT COUNTY ABOUT 14.8 MI WEST OF WEITCHPEC FROM

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

Wall Failure Repair

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 03/24/06 A RIW $10 PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 05/22/06 A CONST $2 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $2,514 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $12 $2,514
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Church, Kevin
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE _
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T




CO-RTE: HUM-169 PM: 020.5/032.9

Record #: 43

Contract No. 01-47850

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY AT VARIOUS LOCATIONS FROM 1.9 MI
WEST OF CAPPELL CREEK BR#4-180 TO 0.9 MI WEST

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

9 Locations Storm Repair

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 03/24/06 A RIW $20 PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $1,475 09/28/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $21 $1,475
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE _
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T
CO-RTE: HUM-169 PM: 022.2/030.2 Record #: 44 Contract No. 01-36460

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE BRIDGES(#4-180,182,218,223)

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT 4 LOCATIONS
BETWEEN 14.4 KM EAST OF JOHNSONS TO 6.0 KM WEST O

PROGRAM CODE: 20.10.201.110
OPEN PHASES: 1,29

PROJECT NICKNAME:

169 Bridges

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 11/01/96 A R/W $30 $28 12/28/06 PARCELS REQ'D 8
MO010 APP PID 04/14/00 A ENV MITIG ENGR'D 0
M015 PROG 04/04/02 A CONST $12 ACQUIRED 0
M120 CIRCDED 05/16/06 05/16/06 A BR $8,791 |  07/21/06 UTILITIES 4
M200 PAED 08/01/06 07/21/06 A RDWY $2,110 07/21/06 RR None
M377 P&E 08/01/07 T CAP SUBTOTAL $42 $10,929
M378 STR PS&E 08/06/07 T ENVIRONMENTAL INFO PROJ MGR Church, Kevin
M380 HQ PS&E  10/01/07 10/06/07 T ENVIR DOC TYPE EX _
M410 R/WCERT 01/01/08 01/01/08 T Permit Status Approval Status Working Days:
M460 RTL 01/01/08 01/06/08 T 1602 Y  NOAA v
M470 ALLOC 401 Y
M480 ADVERT 02/06/08 T 404 NWP Y
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/06/08 T
M600 CCA 06/01/11 06/06/11 T




CO-RTE: HUM-169 PM: 026.4/026.6

Record #: 45

Contract No. 01-47820

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY AT VARIOUS LOCATIONS FROM 0.4 MI TO

0.6 MI_WEST OF MINERS CREEK BR#4-299

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

Roadway Slipout

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
M000 1D NEED 03/24/06 A R/W PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $1,095 09/15/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $1 $1,095
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Church, Kevin
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T
CO-RTE: HUM-169 PM: 028.6/033.3 Record #: 46 Contract No. 01-47450

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY AT VARIOUS LOCATIONS FROM 0.1 MILE
EAST OF RUBE RANCH CREEK BRIDGE #4-218 TO 0

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1,2,9

PROJECT NICKNAME:

Hum-169 Storm Repair

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MOO0OO ID NEED 03/24/06 A R/W $41 10/31/06 PARCELS REQ'D 7
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 05/22/06 T CONST $600 ACQUIRED 0
M120 CIRC DED BR UTILITIES 2
M200 PAED RDWY $600 11/27/06 RR None
M377 P&E 09/13/06 A CAP SUBTOTAL $600 $641
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 11/28/06 A ENVIR DOC TYPE CE )
M410 R/W CERT 10/31/06 A Permit Status Approval Status Working Days:
M460 RTL 01/20/07 T
M470 ALLOC
M480 ADVERT 03/20/07 T
M490 BID OPEN
M495 AWARD 05/20/07 T
M500 APP CONT 06/01/07 T
M600 CCA 10/01/08 T




CO-RTE: HUM-200 PM: R000.0/R002.

Record #: 47

Contract No. 01-46780

PROGRAM INFORMATION

WORK DESCRIPTION

OPEN GRADED FRICTION COURSE

PROGRAM FY: 06/07
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR MCKINLEYVILLE FROM 200/101

SEPARATION TO 200/299 SEPARATION. (KP R0.0/R4.

PROGRAM CODE: 20.80.010.010
OPEN PHASES: 1

PROJECT NICKNAME:

OGAC--Route 200

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 12/02/05 A R/W 12/28/06 PARCELS REQ'D 0

MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 12/02/05 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 02/28/06 A RDWY $350 12/01/05 RR None
M377 P&E 02/28/06 A CAP SUBTOTAL $1 $350

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR McCarthy, Royal

M380 HQ PS&E 01/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 04/25/06 A Permit Status Approval Status Working Days:

M460 RTL 01/01/07 T

M470 ALLOC

M480 ADVERT 02/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 05/01/07 T

M600 CCA 09/01/07 T

CO-RTE: HUM-254 PM: 001.1/023.2 Record #: 48 Contract No. 01-47530

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY AT VARIOUS LOCATIONS FROM 0.2 MI
NORTH OF OHMAN CREEK #4-7 TO 2.6 MI NORTH OF

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

4 Location - Slipouts

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 03/24/06 A RIW $10 PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $1,240 |  08/09/06 RR None
M377 P&E 02/01/08 T CAP SUBTOTAL $11 $1,240
M378 STR PS&E 01/01/08 T ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 04/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 05/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T




CO-RTE: HUM-254 PM: 001.8/

Record #: 49

Contract No. 01-43140

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE CULVERT

PROGRAM FY:
PROGRAM TYPE:

08/09
SHOPP-Minor A

PROGRAM CODE: 20.10.201.120

OPEN PHASES:

0

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR PHILLIPSVILLE AT 1.5 KM NORTH OF

OHMAN CREEK BRIDGE #4-7 (KP 2.9)

PROJECT NICKNAME:

Anderson Creek

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED 04/04/01 A R/W $7 08/23/06 PARCELS REQD 2
MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 04/04/01 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 3
M200 PAED 04/01/07 T RDWY $650 12/13/05 RR None
M377 P&E 12/01/07 T CAP SUBTOTAL $1 $657
M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Mullen, Richard
M380 HQ PS&E 08/01/08 T ENVIR DOC TYPE CE
M410 R/W CERT 08/01/08 T Permit Status Approval Status Working Days:
M460 RTL 08/01/08 T
M470 ALLOC
M480 ADVERT 10/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 12/01/08 T
M600 CCA 06/01/09 T
CO-RTE: HUM-254 PM: 005.1/005.6 Record #: 50 Contract No. 01-47510

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR MIRANDA AT 1.3 MI SOUTH OF

MIRANDA POST OFFICE AND AT 0.8 MI SOUTH OF MIRA

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME: Miranda Walls

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 03/24/06 A RIW PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 A CONST $4 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $4,370 |  08/09/06 RR None
M377 P&E 02/01/08 T CAP SUBTOTAL $4 $4,370
M378 STR PS&E 01/01/08 T ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 04/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 05/01/08 T Permit Status Approval Status Working Days:
M460 RTL 06/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T




CO-RTE: HUM-254 PM: 005.8/011.0

Record #: 51

Contract No. 01-47500

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR MIRANDA AT 0.6 MI SOUTH OF

MIRANDA POST OFFICE AND AT 0.2 MI NORTH OF BRID

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

Myers Flat Walls

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 03/24/06 A RIW $200 PARCELS REQD 0

M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 A CONST $5 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $5,970 09/26/06 RR None
M377 P&E 02/01/08 T CAP SUBTOTAL $205 $5,970

M378 STR PS&E 01/01/08 T | ENVIRONMENTAL INFO PROJMGR  Cohen, Sebastian

M380 HQ PS&E 04/01/08 T ENVIR DOC TYPE CE )

M410 R/W CERT 05/01/08 T Permit Status Approval Status Working Days:

M460 RTL 07/01/08 T

M470 ALLOC

M480 ADVERT 09/01/08 T

M490 BID OPEN

M495 AWARD 10/01/08 T

M500 APP CONT 11/01/08 T

M600 CCA 01/01/10 T

CO-RTE: HUM-254 PM: 022.3/040.1 Record #: 52 Contract No. 01-47520

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY AT VARIOUS LOCATIONS FROM 1.7 MI

NORTH OF SOUTH FORK EEL RIVER BRIDGE #4-10 TO

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

Redcrest Rock n' Drainage

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 03/24/06 A RIW PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 A CONST $890 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $890 |  08/09/06 RR None
M377 P&E 02/01/08 T CAP SUBTOTAL $890 $890
M378 STR PS&E 01/01/08 T ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 04/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 05/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T




CO-RTE: HUM-299 PM: R007.5/R028.

Record #: 53

Contract No. 01-43980

PROGRAM INFORMATION

WORK DESCRIPTION

REHABILITATE CULVERTS

PROGRAM FY: 09/10
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.151

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR BLUE LAKE FROM 3.3 KM EAST OF

BLUE LAKE UC #4-193 TO 0.4 KM WEST OF TITLOW

OPEN PHASES:

0

PROJECT NICKNAME:

9 LOCATIONS

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 06/28/02 A RIW $8 01/16/04 PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 07/01/04 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 12/29/06 A RDWY $820 10/25/06 RR None
M377 P&E 06/01/08 T CAP SUBTOTAL $1 $828
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Mullen, Richard
M380 HQ PS&E 08/01/08 T ENVIR DOC TYPE CE
M410 R/W CERT 08/01/08 T Permit Status Approval Status Working Days:
M460 RTL 08/01/08 T 1602 v
M470 ALLOC 401 Y
M480 ADVERT 10/01/08 T 404NWP Y
M490 BID OPEN
M495 AWARD
M500 APP CONT 01/01/09 T
M600 CCA 01/01/10 T

CO-RTE: HUM-299 PM: R008.4/R008.

Record #: 54

Contract No. 01-47440

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY:

08/09

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR BLUE LAKE FROM 1.7 MI EAST TO 1.9

PROGRAM TYPE: SHOPP-Major

MI EAST OF BUCKLEY ROAD AND AT 0.2 MI WE

PROGRAM CODE: 20.10.201.131

OPEN PHASES:

0,19

PROJECT NICKNAME:

Blue Lake Sink

MS and Delivery p

lan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 03/24/06 A R/W $50 $14 11/08/06 PARCELS REQD 1
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 05/22/06 A CONST $3 ACQUIRED 0
M120 CIRC DED BR UTILITIES 2
M200 PAED RDWY $3,260 08/08/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $53 $3,274
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T 1602 ”
M470 ALLOC 2080.1 ?
M480 ADVERT 09/01/08 T 401 ?
404 NWP ?
M490 BID OPEN cee -
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T




CO-RTE: HUM-299 PM: R008.8/R009.

Record #: 55

Contract No. 01-42380

PROGRAM INFORMATION

WORK DESCRIPTION

MODIFY DRAINAGE & RECONSTRUCT

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.150
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR BLUE LAKE FROM 3.2 KM TO 3.5 KM
WEST OF NORTH FORK MAD RIVER BRIDGE #4-194

PROJECT NICKNAME:

HUM-299

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 08/11/00 A R/W $7 06/10/05 PARCELS REQD 1

MO010 APP PID ENV MITIG ENGR'D 1
MO015 PROG 08/11/00 A CONST $1 ACQUIRED 1
M120 CIRC DED BR UTILITIES 1
M200 PAED 10/18/01 A RDWY $745 12/04/06 RR None
M377 P&E 09/08/05 A CAP SUBTOTAL $1 $752

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Mullen, Richard

M380 HQ PS&E 02/12/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 06/13/06 A Permit Status Approval Status Working Days:

M460 RTL 11/30/06 A

M470 ALLOC

M480 ADVERT 03/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 05/01/07 T

M600 CCA 07/01/08 T

CO-RTE: HUM-299 PM: R021.5/ Record #: 56 Contract No. 01-47210

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR SLIPOUT AND CONSTRUCT

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY ABOUT 16 MILES EAST OF BLUE LAKE AT
0.8 MILES WEST OF REDWOOD CREEK BRIDGE #4-4

PROJECT NICKNAME:

RSS Wall

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 03/24/06 A R/W PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 A CONST $490 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $490 02/24/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $490 $490
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T




CO-RTE: HUM-299 PM: R022.3/

Record #: 57

Contract No. 01-40630

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE JOINT SEALS, METH DECK,

PROGRAM FY: 06/07
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR GARBERVILLE ON ROUTE 101 AT

SOUTH FORK EEL RIVER BR#04-0241 AND NEAR WILLO

PROGRAM CODE: 20.80.030.080
OPEN PHASES: 1

PROJECT NICKNAME:

REPLACE JOINT SEALS

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 1D NEED R/W 10/11/06 PARCELS REQ'D 0

MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 07/05/05 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 07/13/06 A RDWY $863 11/30/06 RR None
M377 P&E 08/08/06 A CAP SUBTOTAL $1 $863

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR McCarthy, Royal

M380 HQ PS&E 12/14/06 A ENVIR DOC TYPE CE

M410 R/W CERT 10/11/06 A Permit Status Approval Status Working Days:

M460 RTL 01/01/07 T

M470 ALLOC

M480 ADVERT 02/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 04/01/07 T

M600 CCA 10/01/07 T

CO-RTE: LAK-020 PM: 009.4/012.1 Record #: 58 Contract No. 01-43260

PROGRAM INFORMATION

WORK DESCRIPTION

SHOULDER WIDENING

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN LAKE COUNTY NEAR UPPER LAKE FROM 1.7 KM EAST OF THE

JUNCTION OF STATE ROUTES 20/29 AND 0.2 KM W

PROGRAM CODE: 20.10.201.015
OPEN PHASES: 1,29

PROJECT NICKNAME:

Robinson Rancheria Safety

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED 07/01/01 A R/W $400 $675 11/12/04 PARCELS REQ'D 46
MO010 APP PID 12/17/02 A ENV MITIG ENGR'D 46
M015 PROG 12/17/02 A CONST $9 ACQUIRED 20
M120 CIRC DED 12/24/04 12/24/04 A BR UTILITIES 4
M200 PAED 03/29/05 03/29/05 A RDWY $9,200 12/04/06 RR None
M377 P&E 09/06/06 A CAP SUBTOTAL $409 $9,875
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Wiliams, Andrea
M380 HQ PS&E 12/01/06 12/01/06 A ENVIR DOC TYPE ND )
M410 R/WCERT  04/01/07 04/01/07 T Permit Status Approval Status Working Days:
M460 RTL 04/15/07  04/15/07 T 1602 D  Section106 Y
M470 ALLOC 401 Y
M480 ADVERT 09/01/07 T 404 NWP Y
M490 BID OPEN
M495 AWARD
M500 APP CONT 12/01/07 T
M600 CCA 10/01/08 12/01/09 T




CO-RTE: LAK-029 PM: 003.8/004.5

Record #: 59

Contract No. 01-46230

PROGRAM INFORMATION

WORK DESCRIPTION

CHANNELIZE AND WIDEN

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN LAKE COUNTY NEAR MIDDLETOWN FROM 0.5 KM SOUTH OF
RANCHERIA ROAD AND EAST ROAD TO 0.5 KM NORTH O

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1

PROJECT NICKNAME:

Middletown Rancheria

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY

MO00O ID NEED 03/18/05 A R/W $40 $37 02/16/06 PARCELS REQD 0

M010 APP PID 03/18/06 A ENV MITIG $37 ENGR'D 0
MO015 PROG 03/18/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 03/18/06 A RDWY $1,310 03/18/06 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $78 $1,347

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Noel, Dina

M380 HQ PS&E 07/01/07 T ENVIR DOC TYPE CE

M410 R/W CERT 08/01/07 T Permit Status Approval Status Working Days:

M460 RTL 08/01/07 T

M470 ALLOC

M480 ADVERT 10/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 12/01/07 T

M600 CCA 01/01/09 T

CO-RTE: LAK-029 PM: 007.4/008.0 Record #: 60 Contract No. 01-45470

PROGRAM INFORMATION

WORK DESCRIPTION WIDENING

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

KM NORTH OF LUPIYOMA CREEK BRIDGE (KP11.9

IN LAKE COUNTY NEAR MIDDLETOWN FROM 0.9 KM NORTH TO 1.9

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1,29

PROJECT NICKNAME: Bar X

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  [BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 04/06/04 A R/W $25 $158 04/10/06 PARCELS REQD 1
M010 APP PID 09/28/05 A ENV MITIG $151 ENGR'D 0
M015 PROG 09/28/05 A CONST $2 ACQUIRED 0
M120 CIRC DED BR UTILITIES 6
M200 PAED 09/28/05 09/28/05 A RDWY $2,500 10/31/06 RR None
M377 P&E 07/24/06 A CAP SUBTOTAL $178 $2,658
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Noel, Dina
M380 HQ PS&E  11/01/06 11/01/06 A ENVIR DOC TYPE CE _
M410 R/WCERT  03/01/07 03/01/07 T Permit Status Approval Status Working Days:
M460 RTL 03/15/07 03/15/07 T USFWS v
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 07/01/07 T
M600 CCA 08/01/08 08/01/08 T




CO-RTE: LAK-029 PM: 010.9/011.4

Record #: 61

Contract No. 01-46160

PROGRAM INFORMATION

WORK DESCRIPTION

CHANNELIZE INTERSECTION

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN LAKE COUNTY NEAR MIDDLETOWN FROM 0.4 KM SOUTH TO 0.4

KM NORTH OF HIDDEN VALLEY ROAD. (KP 17.5/

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1,2,9

PROJECT NICKNAME:

Hidden Valley

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED 02/07/05 A RIW $203 $203 09/07/05 PARCELS REQD 2
MO010 APP PID 12/16/05 A ENV MITIG $49 ENGR'D 0
MO015 PROG 12/16/05 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 6
M200 PAED 12/16/05 A RDWY $1,130 01/11/06 RR None
M377 P&E 03/01/07 T CAP SUBTOTAL $253 $1,333
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Noel, Dina
M380 HQ PS&E 05/01/07 T ENVIR DOC TYPE CE
M410 R/W CERT 08/01/07 T Permit Status Approval Status Working Days:
M460 RTL 08/01/07 T Section 106 D
M470 ALLOC
M480 ADVERT 10/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 12/01/07 T
M600 CCA 02/01/09 T
CO-RTE: LAK-029 PM: 015.0/015.3 Record #: 62 Contract No. 01-46290

PROGRAM INFORMATION

WORK DESCRIPTION

SHOULDER WIDENING

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN LAKE COUNTY NEAR LOWER LAKE FROM 0.1 MI NORTH OF

HOFACKER LANE TO 0.4 MI NORTH OF HOFACKER LANE

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1,2

PROJECT NICKNAME:

Rock-out

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 05/06/05 A R/W $160 $159 11/30/05 PARCELS REQD 4
MO010 APP PID 06/23/06 A ENV MITIG $142 ENGR'D 0
M015 PROG 06/23/06 A CONST $2 ACQUIRED 0
M120 CIRC DED BR UTILITIES 7
M200 PAED 06/23/06 A RDWY $2,857 07/14/06 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $304 $3,016
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Floyd, Kim
M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 03/01/08 T Permit Status Approval Status Working Days:
M460 RTL 03/01/08 T 1602 v
M470 ALLOC 401 Y
M480 ADVERT 05/01/08 T 404NWP Y
M490 BID OPEN
M495 AWARD
M500 APP CONT 07/01/08 T
M600 CCA 12/01/08 T




CO-RTE: LAK-029 PM: 018.5/019.1

Record #: 63

Contract No. 01-47060

PROGRAM INFORMATION

WORK DESCRIPTION

WIDENING, LIGHTING & CHANNELIZE

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-SHOPP

PROJECT DESCRIPTION

IN LAKE COUNTY NEAR LOWER LAKE FROM 0.3 MI NORTH OF

SPRUCE GROVE RD N TO 0.5 MI NORTH OF SPRUCE GR

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0

PROJECT NICKNAME:

Lake 29 Spruce Grove

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 02/16/06 A R/W $3 11/08/06 PARCELS REQD 0

M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 03/01/06 A CONST $1 ACQUIRED 0
M120 CIRC DED 04/01/07 T BR UTILITIES 0
M200 PAED 06/01/07 T RDWY $935 02/16/06 RR None
M377 P&E 10/01/07 T CAP SUBTOTAL $1 $938

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Noel, Dina

M380 HQ PS&E 12/01/07 T ENVIR DOC TYPE CE

M410 R/W CERT 02/01/08 T Permit Status Approval Status Working Days:

M460 RTL 02/01/08 T 1602 v

M470 ALLOC 401 v

M480 ADVERT 04/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 07/01/08 T

M600 CCA 05/01/09 T

CO-RTE: LAK-029 PM: 027.6/028.1 Record #: 64 Contract No. 01-47200

PROGRAM INFORMATION

WORK DESCRIPTION

SIGNALIZE INTERSECTION AND LEFT

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN LAKE COUNTY NEAR KELSEYVILLE AT THE INTERSECTION OF

ROUTE 29/281 (KP 44.4/45.2)

PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0,1

PROJECT NICKNAME:

Kits Corner signalization

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 04/20/06 A R/W PARCELS REQD 0
MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 04/20/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 3
M200 PAED 10/27/06 A RDWY $510 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $1 $510
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Noel, Dina
M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 04/01/07 T Permit Status Approval Status Working Days:
M460 RTL 05/01/07 T
M470 ALLOC
M480 ADVERT 07/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 09/01/07 T
M600 CCA 10/01/08 T




CO-RTE: LAK-029 PM: R039.6/R040.

Record #: 65

Contract No. 01-47370

PROGRAM INFORMATION

WORK DESCRIPTION

REHAB PAVEMENT & RECONSTRUCT SIGNS

PROGRAM FY:
PROGRAM TYPE: SHOPP-K-Phase

PROJECT DESCRIPTION

IN LAKE COUNTY NEAR LAKEPORT FROM ACKLEY ROAD TO 0.8 MI
SOUTH OF LAKEPORT BOULEVARD OC KP R64.4/R

PROGRAM CODE: 40.50.201.390
OPEN PHASES: K

PROJECT NICKNAME:

Ackley Rd/Lakeport Blvd Safety/Rehab-201.010

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

M000 1D NEED 06/15/06 A R/W $4 11/29/06 PARCELS REQD 0

MO010 APP PID 03/01/07 T ENV MITIG ENGR'D 0
MO15 PROG 03/01/07 T CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 03/01/07 T RDWY $1,561 10/31/06 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $1,565

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Noel, Dina

M380 HQ PS&E 07/01/07 T ENVIR DOC TYPE CE

M410 R/W CERT 09/01/07 T Permit Status Approval Status Working Days:

M460 RTL 09/01/07 T 1602 ”

M470 ALLOC 401 2

M480 ADVERT 11/01/07 T 404NWP 2

M490 BID OPEN

M495 AWARD 12/01/07 T

M500 APP CONT 01/01/08 T

M600 CCA 11/01/08 T

CO-RTE: LAK-053 PM: 001.8/003.1 Record #: 66 Contract No. 01-45261

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE AC SURFACING

PROGRAM FY: 06/07
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN LAKE COUNTY IN CLEARLAKE FROM 0.5 KM NORTH OF DAM
ROAD TO 0.2 KM_NORTH OF 40TH AVENUE. (KP 2.9

PROGRAM CODE: 20.80.010.010
OPEN PHASES: 1

PROJECT NICKNAME:

18th and 40th Intersections

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 03/10/06 A R/IW 07/17/06 PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 03/10/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 05/08/06 A RDWY $600 03/10/06 RR None
M377 P&E 12/01/07 T CAP SUBTOTAL $1 $600
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR McCarthy, Royal
M380 HQ PS&E 02/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 07/17/06 A Permit Status Approval Status Working Days:
M460 RTL 02/01/08 T
M470 ALLOC
M480 ADVERT 03/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/08 T
M600 CCA 05/01/09 T




CO-RTE: LAK-053 PM: 003.0/

Record #: 67

Contract No. 01-46640

PROGRAM INFORMATION

WORK DESCRIPTION

MODIFY EXISTING TRAFFIC SIGNAL AND

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-SHOPP

PROJECT DESCRIPTION

IN LAKE COUNTY IN CLEARLAKE AT THE INTERSECTION OF ROUTE

53 & 40TH AVENUE (KP 4.8)

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,9

PROJECT NICKNAME:

TRAFFIC SIGNALS SAFETY PROJECT

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST| ESTDATE RIGHT OF WAY

MO000 ID NEED 08/03/05 A R/W $8 01/12/06 PARCELS REQ'D 0

MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 08/09/05 A CONST $1 ACQUIRED 0
M120 CIRC DED 11/27/06 A BR UTILITIES 0
M200 PAED 03/01/07 T RDWY $560 08/03/05 RR None
M377 P&E 07/01/07 T CAP SUBTOTAL $1 $568

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Noel, Dina

M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE CE

M410 R/W CERT 11/01/07 T Permit Status Approval Status Working Days:

M460 RTL 11/01/07 T

M470 ALLOC

M480 ADVERT 02/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 04/01/08 T

M600 CCA 10/01/08 T

CO-RTE: LAK-053 PM: 003.1/007.4 Record #: 68 Contract No. 01-39860

PROGRAM INFORMATION

WORK DESCRIPTION

ROADWAY REHABILITATION

PROGRAM FY: 09/10
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN LAKE COUNTY NEAR CLEAR LAKE FROM 0.2 KM NORTH OF 40TH

AVENUE TO 0.6 KM SOUTH OF THE JUNCTION OF

PROGRAM CODE: 20.10.201.120
OPEN PHASES: 0,1

PROJECT NICKNAME:

Lake 53 Rehab

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 09/03/98 A R/W $150 $115 08/20/99 PARCELS REQ'D 14
MO010 APP PID 09/01/99 A ENV MITIG ENGR'D 0
M015 PROG 04/01/04 A CONST $16 ACQUIRED 0
M120 CIRC DED 03/01/07 T BR UTILITIES 0
M200 PAED 08/01/07 T RDWY $14,600 12/07/05 RR None
M377 P&E 12/01/07 T CAP SUBTOTAL $166 $14,715
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Noel, Dina
M380 HQ PS&E 07/01/08 T ENVIR DOC TYPE ND _
M410 R/W CERT 09/01/08 T Permit Status Approval Status Working Days:
M460 RTL 09/01/08 T 1602 Y  Section106 Y
M470 ALLOC 401 Y
M480 ADVERT 11/01/08 T 404 NWP Y
M490 BID OPEN
M495 AWARD
M500 APP CONT 01/01/09 T
M600 CCA 10/01/10 T




CO-RTE: MEN-001 PM: 007.3/076.1

Record #: 69

Contract No. 01-47290

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO CO @ VARIOUS LCOATIONS FROM 4.0 MI SO OF
SCHOONER GULCH BRIDGE #10-111 TO 1.1 MINO O

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

Point Arena

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 03/24/06 A RIW $2 PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 05/22/06 A CONST $890 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $890 08/03/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $892 $890
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Noel, Dina
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE _
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T
CO-RTE: MEN-001 PM: 030.5/040.3 Record #: 70 Contract No. 01-45380

PROGRAM INFORMATION

WORK DESCRIPTION

PACIFIC COAST BIKE ROUTE PHASE |

PROGRAM FY: 06/07
PROGRAM TYPE: STIP-TE

PROJECT DESCRIPTION

IN MENDOCINO COUNTY IN AND NEAR ELK FROM 1.4 KM SOUTH OF
ELK CREEK BRIDGE TO JUNCTION ROUTE 128 (

PROGRAM CODE: 20.10.025.700
OPEN PHASES: 1,29

PROJECT NICKNAME:

Pacific Coast Bike Route

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  [BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 1D NEED 02/04/04 A R/W $35 11/21/06 PARCELS REQD 0
MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 08/05/04 A CONST $839 ACQUIRED 0
M120 CIRC DED BR UTILITIES 6
M200 PAED 05/01/06 05/05/06 A RDWY $445 05/05/06 RR None
M377 P&E 09/18/06 A CAP SUBTOTAL $839 $480
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Noel, Dina
M380 HQ PS&E  11/01/06 10/31/06 A ENVIR DOC TYPE CE _
M410 R/WCERT 02/01/07 11/21/06 A Permit Status Approval Status Working Days:
M460 RTL 02/15/07 02/15/07 T ccop v
M470 ALLOC
M480 ADVERT 04/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/01/07 T
M600 CCA 01/01/08 01/01/08 T




CO-RTE: MEN-001 PM: 033.4/033.9

Record #: 71

Contract No. 01-31010

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE BRIDGE (SCOUR)

PROGRAM FY: 09/10
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR ELK 0.3 KM SOUTH OF

GREENWOOD CREEK BRIDGE #10-123 TO 0.5 KM SOUTH OF ELK

PROGRAM CODE: 20.10.201.111
OPEN PHASES: 0,1,2,9

PROJECT NICKNAME:

Greenwood Creek Bridge

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED 07/01/97 A RIW $103 $313 |  01/11/06 PARCELS REQD 4

M010 APP PID 10/16/97 A ENV MITIG $300 ENGR'D 4
M015 PROG 07/01/98 A CONST $15 ACQUIRED 1
M120 CIRC DED 05/20/02 A BR $10,715 |  01/26/06 UTILITIES 3
M200 PAED 12/30/02 A RDWY $5,042 | 01/26/06 RR None
M377 P&E 06/01/08 T CAP SUBTOTAL $418 $16,070

M378 STR PS&E 05/01/08 T ENVIRONMENTAL INFO PROJ MGR Escarda, Alan

M380 HQ PS&E 08/01/08 T ENVIR DOC TYPE ND )

M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:

M460 RTL 10/01/08 T 1602 v NOAA v

M470 ALLOC 401 Y State Lands Y

M480 ADVERT 10/01/08 T 4COC40NWP z USFWS v

M490 BID OPEN conp v

M495 AWARD

M500 APP CONT 01/01/09 T

M600 CCA 05/01/12 T

CO-RTE: MEN-001 PM: 037.8/038.2 Record #: 72 Contract No. 01-29171

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT TIE-BACK RETAINING WALL

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR ELK FROM 4.1 MI NORTH OF

GREENWOOD CREEK BRIDGE TO 2.0 MI SOUTH OF NAVARR

PROGRAM CODE: 20.10.201.150
OPEN PHASES: 0,1,2,9

PROJECT NICKNAME:

Kristofferson Wall

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 07/07/99 A RIW $200 $195 01/27/05 PARCELS REQD 3
M010 APP PID 09/14/99 A ENV MITIG $115 ENGR'D 1
M015 PROG 07/01/00 A CONST $7 ACQUIRED 1
M120 CIRC DED 05/10/06 05/10/06 A BR $4,489 07/19/06 UTILITIES 2
M200 PAED 07/15/06  07/19/06 A RDWY $1,600 07/19/06 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $322 $6,284
M378 STR PS&E 03/01/07 T ENVIRONMENTAL INFO PROJ MGR Noel, Dina
M380 HQ PS&E 05/01/07 05/01/07 T ENVIR DOC TYPE ND )
M410 R/W CERT  09/01/07 09/01/07 T Permit Status Approval Status Working Days:
M460 RTL 09/15/07  09/19/07 T 1602 v Section106 Y
M470 ALLOC 401 Y
M480 ADVERT 11/01/07 T 404NWP Y
CccC Y
M490 BID OPEN coop v
M495 AWARD
M500 APP CONT 01/01/08 T
M600 CCA 12/01/09 12/01/09 T




CO-RTE: MEN-001 PM: 037.9/038.0

Record #: 73

Contract No. 01-47270

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO CO NEAR ELK AT 2.2 MI SOUTH OF NAVARRO RIVER

BRIDGE #10-130

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 03/24/06 A R/W PARCELS REQD 0

M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 05/22/06 A CONST $220 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $220 08/03/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $220 $220

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Cohen, Sebastian

M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE )

M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:

M460 RTL 07/01/08 T

M470 ALLOC

M480 ADVERT 09/01/08 T

M490 BID OPEN

M495 AWARD 10/01/08 T

M500 APP CONT 11/01/08 T

M600 CCA 01/01/10 T

CO-RTE: MEN-001 PM: 038.5/038.8 Record #: 74 Contract No. 01-47480

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR ELK FROM 1.7 MI TO 1.4 MI SOUTH

OF NAVARRO RIVER BRIDGE #10-138

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

Kristofferson Realignment

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 03/24/06 A RIW PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 A CONST $220 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $220 | 08/02/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $220 $220
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T




CO-RTE: MEN-001 PM: 070.5/

Record #: 75

Contract No. 01-47490

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY ABOUT 8.1 MI NO OF FORT BRAGG AT 0.8
MI SOUTH OF ABALOBADIAH CREEK BOX CULVERT

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

Seaside Beach

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 03/24/06 A RIW $5 PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 05/22/06 A CONST $990 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $990 08/03/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $995 $990
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE _
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T
CO-RTE: MEN-001 PM: 082.0/082.3 Record #: 76 Contract No. 01-47260

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR WESTPORT FROM 0.5 MI NORTH OF
VISTA POINT ROAD TO 0.6 MI SOUTH OF JUAN CR

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

Union Landing Viaduct

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MOO0OO ID NEED 03/24/06 A R/W $11 11/08/06 PARCELS REQ'D 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 05/22/06 T CONST $2 ACQUIRED 0
M120 CIRC DED BR UTILITIES 2
M200 PAED RDWY $2,955 07/20/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $2 $2,966
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Noel, Dina
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 03/31/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T




CO-RTE: MEN-001 PM: 085.1/092.4

Record #: 77

Contract No. 01-47380

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR ROCKPORT FROM 2.3 MI NORTH OF
HARDY CREEK BRIDGE #10-141 TO 1.5 MI NORTH

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO00 1D NEED 03/24/06 A R/W $10 11/16/06 PARCELS REQD 0

M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 2
M200 PAED RDWY $1,160 07/20/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $11 $1,160

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Noel, Dina

M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE

M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:

M460 RTL 07/01/08 T

M470 ALLOC

M480 ADVERT 09/01/08 T

M490 BID OPEN

M495 AWARD 10/01/08 T

M500 APP CONT 11/01/08 T

M600 CCA 01/01/10 T

CO-RTE: MEN-001 PM: 095.2/102.4 Record #: 78 Contract No. 01-47280

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR LEGGETT AT VARIOUS LOCATIONS
FROM 4.6 MI NO OF COTTONEVA CREEK BRIDGE #10

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

4 Location - RSP

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 03/24/06 A R/W $4 PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 A CONST $600 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $600 07/20/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $604 $600
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T




CO-RTE: MEN-020 PM: R000.2/015.1

Record #: 79

Contract No. 01-47730

PROGRAM INFORMATION WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR FORT BRAGG FROM 0.2 MI EAST OF

THE RTE 20/1 JUNCTION TO 0.9 MI EAST OF TH

PROGRAM CODE: 20.10.201.131

OPEN PHASES: 0.1 PROJECT NICKNAME:

Men 020 - Storm Repair

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED 03/24/06 A RIW PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 05/22/06 A |CONST $355 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $355 |  09/15/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $355 $355
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Cohen, Sebastian
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T
CO-RTE: MEN-020 PM: R000.3/002.4 Record #: 80 Contract No. 01-29200

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT 2-WAY LEFT TURN LANE

PROGRAM FY:

06/07

IN MENDOCINO COUNTY NEAR FORT BRAGG FROM 0.4 KM TO 3.9

PROJECT DESCRIPTION

PROGRAM TYPE: SHOPP-Major

KM EAST OF ROUTE 1/20 JUNCTION (KP RO0.4/3.

PROGRAM CODE: 20.10.201.010

OPEN PHASES:

1,2,9

PROJECT NICKNAME:

Fort Bragg Turn Lanes

MS and Delivery p

lan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MOO0OO ID NEED 07/01/96 A R/W $5 $3,002 11/02/05 PARCELS REQ'D 132
M010 APP PID 07/24/01 A ENV MITIG ENGR'D 132
M015 PROG 04/04/02 A CONST $4 ACQUIRED 101
M120 CIRC DED 12/15/03 12/15/03 A BR UTILITIES T
M200 PAED 06/24/04 06/24/04 A RDWY $5,600 10/24/06 RR None
M377 P&E 03/06/06 A CAP SUBTOTAL $9 $8,602
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Bulinski, John 707-441-
M380 HQ PS&E 10/01/06 10/25/06 A ENVIR DOC TYPE ND )
M410 R/WCERT 01/01/07 01/01/07 T Permit Status Approval Status Working Days:
M460 RTL 01/15/07 02/05/07 T 201 v USEWS v
M470 ALLOC 404 NWP Y
M480 ADVERT 03/01/07 T CCC D
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/07 T
M600 CCA 09/01/09 09/01/09 T




CO-RTE: MEN-020 PM: 004.4/R032

.8

Record #: 81

Contract No. 01-36430

PROGRAM INFORMATION

WORK DESCRIPTION

CULVERT REHABILITATION

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MEN CO ON RTE 1 FR PM 3.8/47.2, RTE 20 FR PM 4.4/R32.8 & RTE

101 AT PM 48.9 (KP 6.1/76.0, 7.0/R

PROGRAM CODE: 20.10.201.151
OPEN PHASES: 1,2,9

PROJECT NICKNAME:

76 LOCATIONS

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED 11/01/96 A RIW $175 $168 09/01/05 PARCELS REQD 47
M010 APP PID 05/04/98 A ENV MITIG ENGR'D 47
MO015 PROG 07/01/00 A CONST $2 ACQUIRED 6
M120 CIRC DED BR UTILITIES 12
M200 PAED 09/29/05 A RDWY $1,921 09/13/06 RR None
M377 P&E 04/01/07 T CAP SUBTOTAL $177 $2,089
M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Williams, Andrea
M380 HQ PS&E 09/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:
M460 RTL 11/01/07 T 1602 Y  NOAA D
M470 ALLOC 2080.1 Y  USFws Y
M480 ADVERT 01/01/08 T 401 Y
404 NWP Y
M490 BID OPEN cec v
M495 AWARD
M500 APP CONT 03/01/08 T
M600 CCA 11/01/10 T
CO-RTE: MEN-020 PM: 025.9/026.0 Record #: 82 Contract No. 01-47390

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY ABOUT 6.4 MILES WEST OF WILLITS AT 5.3
MI WEST OF BROADDUS CREEK BRIDGE #10-10

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

Irmulco Wall

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 03/24/06 A RIW $1 11/13/06 PARCELS REQD 1
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED RDWY $1,530 |  08/08/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $1 $1,531
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T




CO-RTE: MEN-101 PM: 001.5/006.5 Record #: 83 Contract No. 01-47810

PROGRAM INFORMATION WORK DESCRIPTION  REPAIR STORM DAMAGE

PROGRAMEY:  08/09 PROJECT DESCRIPTION 'N MENDOCINO COUNTY NEAR HOPLAND FROM 1.0 MI SOUTH OF
PROGRAM TYPE: SHOPP-SHOPP COMMISKY S.H. VIADUCT #10-268 TO 0.6 MILES N

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME: No Nick

MS and Delivery plan: No
MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY

M000 ID NEED 03/24/06 A R/W PARCELS REQ'D 0

MO10 APP PID ENV MITIG ENGRD 0
MO015 PROG 05/22/06 T |Cconst $903 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $903 | 09/28/06 RR None
M377 P&E 03/01/08 T | CAP SUBTOTAL $903 $903

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Cohen, Sebastian

M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE _

M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:

M460 RTL 07/01/08 T

M470 ALLOC

M480 ADVERT 09/01/08 T

M490 BID OPEN

MA495 AWARD 10/01/08 T

M500 APP CONT 11/01/08 T

M600 CCA 01/01/10 T
CO-RTE: MEN-101 PM: 003.7/006.5 Record #: 84 Contract No. 01-47800

PROGRAM INFORMATION WORK DESCRIPTION _ REPAIR STORM DAMAGE
PROGRAM FY:  08/09 PROJECT DESCRIPTION N MENDOCINO COUNTY NEAR HOPLAND AT 1.2 MI SOUTH OF
PROGRAM TYPE: SHOPP-SHOPP COMMISKEY S.H. VIADUCT #10-268

PROGRAM CODE: 20.10.201.131

OPEN PHASES: 0.1 PROJECT NICKNAME:  No Nick

MS and Delivery plan: No
MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 03/24/06 A RIW $10 PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 T CONST $985 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $985 | 09/28/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $995 $985
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE _ .
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T




CO-RTE: MEN-101 PM: 020.4/R042.6

Record #: 85

Contract No. 01-29300

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE BRIDGE AND RAIL UPGRADE

PROGRAM FY:

PROGRAM TYPE: SHOPP-K-Phase
PROGRAM CODE: Not Found
OPEN PHASES:

PROJECT DESCRIPTION

IN MENDOCINO COUNTY ON ROUTE 101, BRIDGES 10-05L & 10-01
(ROBINSON CREEK BRIDGE & SOUTH WILLITS OH

PROJECT NICKNAME:

Robinson Crk/So. Willits OH

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 1D NEED 07/24/90 T R/W 09/15/98 PARCELS REQD 1

MO010 APP PID 08/01/07 T ENV MITIG ENGR'D 0
M015 PROG 08/01/07 T CONST ACQUIRED 0
M120 CIRC DED 08/01/07 T BR $6,274 06/28/06 UTILITIES 2
M200 PAED 08/02/08 T RDWY $2,563 06/28/06 RR Yes
M377 P&E 08/03/08 T CAP SUBTOTAL $8,837

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Bulinski, John 707-441-

M380 HQ PS&E 10/02/08 T ENVIR DOC TYPE CE

M410 R/W CERT 08/03/08 T Permit Status Approval Status Working Days:

M460 RTL 08/04/08 T

M470 ALLOC

M480 ADVERT 10/03/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 10/04/08 T

M600 CCA 12/03/08 T

CO-RTE: MEN-101 PM: R021.1/R023. Record #: 86 Contract No. 01-45760

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE AC SURFACING

PROGRAM FY: 06/07
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.010.010
OPEN PHASES: 1

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR UKIAH FROM 0.5 KM SOUTH OF

ROUTE 101/253 SEPARATION TO 0.3 KM NORTH OF RO

PROJECT NICKNAME:

REPLACE AC SURFACING - RAMPS

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 08/25/04 A R/W 12/28/06 PARCELS REQD 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 08/25/04 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/25/06 A RDWY $500 10/20/05 RR None
M377 P&E 03/21/06 A CAP SUBTOTAL $1 $500
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR McCarthy, Royal
M380 HQ PS&E 01/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 01/31/06 A Permit Status Approval Status Working Days:
M460 RTL 01/01/07 T
M470 ALLOC
M480 ADVERT 03/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/07 T
M600 CCA 09/01/07 T




CO-RTE: MEN-101 PM: 025.3/029.6

Record #: 87

Contract No. 01-44980

PROGRAM INFORMATION

WORK DESCRIPTION

REHABILITATE DRAINAGE

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Minor B

PROJECT DESCRIPTION

NEAR UKIAH AT 1.3 KM SOUTH OF NORTH STATE UC BRIDGE AND

AT 0.4 KM _SOUTH OF CENTRAL AVENUE OC BRIDG

PROGRAM CODE: 20.80.020.151
OPEN PHASES: 1,2,9

PROJECT NICKNAME:

Rehab Drainage

MS and Delivery plan: Yes

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
M000 ID NEED 09/16/03 A RIW $1 | 11/21/06 PARCELS REQ'D 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 09/16/03 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 04/01/07  04/01/07 T RDWY $75 | 09/27/06 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $1 $76
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  McCarthy, Royal
M380 HQ PS&E 04/01/07 04/01/07 T ENVIR DOC TYPE CE )
M410 R/WCERT  04/01/07 04/01/07 T Permit Status Approval Status Working Days:
M460 RTL 04/01/07  04/01/07 T 1602 v
M470 ALLOC 401 Y
M480 ADVERT 06/01/07 T 404NWP Y
M490 BID OPEN
M495 AWARD
M500 APP CONT 08/01/07 T
M600 CCA 01/01/08 01/01/08 T
CO-RTE: MEN-101 PM: R031.6/R033. Record #: 88 Contract No. 01-45770

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE CONCRETE PAVEMENT

PROGRAM FY: 05/06
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR UKIAH FROM 0.5 KM SOUTH OF

FORSYTHE CREEK BRIDGE TO 0.2 KM SOUTH OF UVA D

PROGRAM CODE: 20.80.010.020
OPEN PHASES: 1

PROJECT NICKNAME:

REPLACE PCC PAVING

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 08/24/04 A R/IW 12/28/06 PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 08/24/04 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 08/04/05 A RDWY $400 08/24/04 RR None
M377 P&E 04/07/06 A CAP SUBTOTAL $1 $400
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR McCarthy, Royal
M380 HQ PS&E 01/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 01/20/06 A Permit Status Approval Status Working Days:
M460 RTL 01/01/07 T
M470 ALLOC
M480 ADVERT 02/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/07 T
M600 CCA 06/01/07 T




CO-RTE: MEN-101 PM: R032.2/R033.

Record #: 89

Contract No. 01-45820

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE CONCRETE PAVEMENT

PROGRAM FY: 06/07
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR UKIAH FROM 0.3 MILES NORTH OF
FORSYTHE CREEK BRIDGE TO 0.3 MILES SOUTH OF

PROGRAM CODE: 20.80.010.020
OPEN PHASES: 1

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO0O ID NEED 05/12/06 A R/W PARCELS REQ'D 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/12/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 02/01/07 T RDWY $750 05/12/06 RR None
M377 P&E 03/01/07 T CAP SUBTOTAL $1 $750
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR McCarthy, Royal
M380 HQ PS&E 05/01/07 T ENVIR DOC TYPE CE
M410 R/W CERT 05/01/07 T Permit Status Approval Status Working Days:
M460 RTL 05/01/07 T
M470 ALLOC
M480 ADVERT 06/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 08/01/07 T
M600 CCA 10/01/07 T
CO-RTE: MEN-101 PM: R034.5/T043. Record #: 90 Contract No. 01-47780

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09

PROJECT DESCRIPTION

IN MENDOCINO COUNTY ABOUT 1.4 MILES SOUTH OF WILLITS
FROM 1.9 MI NORTH OF WEST ROAD CROSSING #10-2

PROGRAM TYPE: SHOPP-Major

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

Reeves Canyon Culvert

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 03/24/06 A R/W PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $1,040 09/15/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $1 $1,040
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T




CO-RTE: MEN-101 PM: 036.0/038.2

Record #: 91

Contract No. 01-47400

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY ABOUT 8.2 MILES SOUTH OF WILLITS
FROM 3.4 MITO 4.4 MI NORTH OF WEST ROAD OC #

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

MEN - 101 - Informal Bid SD

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 03/24/06 A R/W PARCELS REQD 0

M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 T CONST $2 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $2,750 08/08/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $2 $2,750

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Cohen, Sebastian

M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE )

M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:

M460 RTL 07/01/08 T 1602

M470 ALLOC

M480 ADVERT 09/01/08 T

M490 BID OPEN

M495 AWARD 10/01/08 T

M500 APP CONT 11/01/08 T

M600 CCA 01/01/10 T

CO-RTE: MEN-101 PM: 051.9/076.2 Record #: 92 Contract No. 01-47790

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY AT VARIOUS LOCATIONS FROM 1.2 MI NO
OF OUTLET CREEK BRIDGE #10-16 TO 1.5 MI SO

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

0il Well Slip

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 03/24/06 A RIW PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 A CONST $680 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $680 |  09/15/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $680 $680
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T




CO-RTE: MEN-101 PM: 052.5/R100.0

Record #: 93

Contract No. 01-43180

PROGRAM INFORMATION

WORK DESCRIPTION

CULVERT REHABILITATION

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.120

PROJECT DESCRIPTION

CRBR#10- 16 TO 0.5 KM N OF CONFUSION H

IN MENDOCINO COUNTY ON ROUTE 101 FROM 2.9 KM N OF OUTLET

OPEN PHASES: 0 PROJECT NICKNAME: 7 LOCATIONS
MS and Delivery plan: No
MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 05/10/00 A R/W $10 04/25/06 PARCELS REQD 1
MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/10/00 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 03/01/07 T RDWY $225 10/25/06 RR None
M377 P&E 12/01/07 T CAP SUBTOTAL $1 $235
M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Escarda, Alan
M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE CE
M410 R/W CERT 03/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/02/08 T 1602 Y  NOAA v
M470 ALLOC 401 Y
M480 ADVERT 05/01/08 T 404NWP Y
M490 BID OPEN
M495 AWARD
M500 APP CONT 07/01/08 T
M600 CCA 10/01/09 T
CO-RTE: MEN-101 PM: 064.7/068.8 Record #: 94 Contract No. 01-46730

PROGRAM INFORMATION

WORK DESCRIPTION

OPEN-GRADED FRICTION COURSE

PROGRAM FY: 06/07
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.010.010
OPEN PHASES: 1

PROJECT DESCRIPTION

IN MENDOCINO CO NEAR LAYTONVILLE FROM LONG VALLEY
CREEK BRIDGE TO 2.3 MILES NORTH OF TEN MILE CREE

PROJECT NICKNAME: Friction

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 05/18/06 A R/W PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/18/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 06/01/07 T RDWY $870 05/18/06 RR None
M377 P&E 06/01/07 T CAP SUBTOTAL $1 $870
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR McCarthy, Royal
M380 HQ PS&E 08/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 08/01/07 T Permit Status Approval Status Working Days:
M460 RTL 08/01/07 T
M470 ALLOC
M480 ADVERT 09/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 11/01/07 T
M600 CCA 03/01/08 T




CO-RTE: MEN-101 PM: 069.3/069.5

Record #: 95

Contract No. 01-46520

PROGRAM INFORMATION

WORK DESCRIPTION

LAYTONVILLE MAIN STREET AESTHETIC

PROGRAM FY: 10/11
PROGRAM TYPE: STIP-TE

PROJECT DESCRIPTION

IN MENDOCINO COUNTY IN LAYTONVILLE FROM 101/RAMSEY ROAD
INTERSECTION TO 101/BRANSCOMB ROAD #322 |

PROGRAM CODE: 20.10.025.700
OPEN PHASES: 0,1

PROJECT NICKNAME:

Laytonville Main Street

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED 04/01/06 A R/W $45 PARCELS REQD 0

M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 07/01/06 A CONST $300 ACQUIRED 0
M120 CIRC DED 01/01/07 T BR UTILITIES 0
M200 PAED 01/01/07 T RDWY $342 | 10/27/05 RR None
M377 P&E 08/01/07 T CAP SUBTOTAL $345 $342

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Bulinski, John 707-441-

M380 HQ PS&E 08/01/07 T ENVIR DOC TYPE CE

M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:

M460 RTL 10/01/07 T

M470 ALLOC

M480 ADVERT 11/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 01/01/08 T

M600 CCA 01/01/09 T

CO-RTE: MEN-101 PM: 069.4/069.6 Record #: 96 Contract No. 01-42930

PROGRAM INFORMATION

WORK DESCRIPTION

CURVE IMPROVEMENT

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY AT LAYTONVILLE FROM 0.1 KM SOUTH OF
BRANSCOMB ROAD TO 0.2 KM NORTH OF BRANSCOM

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1,29

PROJECT NICKNAME:

Curve Improvement

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED 03/08/01 A R/IW $1 $289 12/15/06 PARCELS REQ'D 24
M010 APP PID 12/15/03 A ENV MITIG ENGR'D 0
M015 PROG 04/01/04 A CONST $2 ACQUIRED 0
M120 CIRC DED 11/14/05 A BR UTILITIES 6
M200 PAED 05/05/06 A RDWY $2,302 05/10/06 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $3 $2,591
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Bulinski, John 707 441-
M380 HQ PS&E 07/01/07 T ENVIR DOC TYPE ND _
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:
M460 RTL 10/01/07 T
M470 ALLOC
M480 ADVERT 12/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 02/01/08 T
M600 CCA 02/01/09 T




CO-RTE: MEN-101 PM: 081.4/

Record #: 97

Contract No. 01-44750

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR SCOUR / PROVIDE FISH PASSAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.151
OPEN PHASES: 0

PROJECT DESCRIPTION

IN MENDOCINO COUNTY ABOUT 19.7 KM NORTH OF LAYTONVILLE
AT RATTLESNAKE CREEK BRIDGE #10-0027 (KP 1

PROJECT NICKNAME:

MEN-101

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED 04/07/03 A RIW $37 | 06/02/06 PARCELS REQD 1

M010 APP PID ENV MITIG $32 ENGR'D 0
MO015 PROG 04/07/03 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 10/01/06 T RDWY $301 | 07/17/06 RR None
M377 P&E 06/01/07 T CAP SUBTOTAL $33 $338

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Bulinski, John 707-441-

M380 HQ PS&E 08/01/07 T ENVIR DOC TYPE ND

M410 R/W CERT 08/01/07 T Permit Status Approval Status Working Days:

M460 RTL 08/01/07 T 1602 v NOAA v

M470 ALLOC 401 Y

M480 ADVERT 09/01/07 T 404NWP Y

M490 BID OPEN

M495 AWARD

M500 APP CONT 11/01/07 T

M600 CCA 10/01/08 T

CO-RTE: MEN-101 PM: 082.0/R084.0 Record #: 98 Contract No. 01-47770

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN MENDOCINO COUNTY AT VARIOUS LOCATIONS FROM 0.5 MI SO
OF EMPIRE _CAMP REST AREA TO RATTLESNAKE BR

PROJECT NICKNAME:

Rattlesnake Wall

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 03/24/06 A R/W PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 T CONST $2 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $2,540 09/15/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $2 $2,540
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T




CO-RTE: MEN-101 PM: 083.4/R087.5

Record #: 99

Contract No. 01-47760

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN MENDOCINO COUNTY AT VARIOUS LOCATIONS FROM 0.6 MI
SOUTH OF RATTLESNAKE CR BRIDGE #10-29 TO 0.2

PROJECT NICKNAME:

Men-101 Cutslope & MBGR

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED 03/24/06 A R/W PARCELS REQD 0

M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 05/22/06 A CONST $500 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $500 | 09/15/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $500 $500

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Cohen, Sebastian

M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE )

M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:

M460 RTL 07/01/08 T

M470 ALLOC

M480 ADVERT 09/01/08 T

M490 BID OPEN

M495 AWARD 10/01/08 T

M500 APP CONT 11/01/08 T

M600 CCA 01/01/10 T

CO-RTE: MEN-101 PM: R086.8/R088.

Record #: 100

Contract No. 01-45850

PROGRAM INFORMATION

WORK DESCRIPTION

SHOULDER IMPROVEMENT, GUARD RAILING

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1

PROJECT DESCRIPTION

IN MENDOCINO COUNTY ABOUT 28 KM NORTH OF LAYTONVILLE
FROM 1.4 KM_SOUTH OF ROUTE 101/271 SEPARATION

PROJECT NICKNAME:

SHOULDER IMPROVEMENT SAFETY PROJECT

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MOO0O ID NEED 09/08/04 A RIW 08/29/06 PARCELS REQD 0
M010 APP PID 06/30/05 A ENV MITIG ENGRD 0
MO015 PROG 11/01/04 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 06/30/05  06/30/05 A RDWY $1,400 |  10/30/06 RR None
M377 P&E 09/06/06 A CAP SUBTOTAL $1 $1,400
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Bulinski, John 707-441-
M380 HQ PS&E  10/01/06 11/01/06 A ENVIR DOC TYPE CE _
M410 R/WCERT  10/01/06 08/30/06 A Permit Status Approval Status Working Days:
M460 RTL 02/01/07  02/01/07 T
M470 ALLOC
M480 ADVERT 03/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/07 T
M600 CCA 10/01/08  10/01/08 T




CO-RTE: MEN-128 PM: 000.0/050.1

Record #: 101

Contract No. 01-37810

PROGRAM INFORMATION

WORK DESCRIPTION

REHABILITATE CULVERTS

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY AT VARIOUS LOCATIONS ON ROUTES 128

AND 253 RTE 128 (KP 0.0/81.4) RTE 253 (KP

PROGRAM CODE: 20.10.201.151
OPEN PHASES: 1,2,9

PROJECT NICKNAME:

264 LOCATIONS

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

M000 ID NEED 11/01/96 A RIW $223 $97 11/19/04 PARCELS REQD 45

M010 APP PID 10/28/98 A ENV MITIG ENGR'D 0
M015 PROG 07/01/02 A CONST $9 ACQUIRED 0
M120 CIRC DED 08/01/04 A BR UTILITIES 10
M200 PAED 06/27/05 A RDWY $13,200 | 09/11/06 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $232 $13,297

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Williams, Andrea

M380 HQ PS&E 09/01/07 T ENVIR DOC TYPE ND

M410 R/W CERT 12/01/07 T Permit Status Approval Status Working Days:

M460 RTL 12/15/07 T 1602 Y  USFws Y

M470 ALLOC 401 Y

M480 ADVERT 02/01/08 T 404NWP Y

M490 BID OPEN cee Y

M495 AWARD

M500 APP CONT 05/01/08 T

M600 CCA 03/01/11 T

CO-RTE: MEN-128 PM: 034.5/035.5

Record #: 102

Contract No. 01-47660

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY ABOUT 4.9 MILES EAST OF BOONVILLE
FROM SHEARING CREEK BRIDGE #10-59 TO 0.7 Ml

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1,2

PROJECT NICKNAME:

SMOOT Sink

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 03/24/06 A RIW $50 PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 A CONST $40 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $4,030 |  08/10/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $90 $4,030
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Wiliams, Andrea
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T




CO-RTE: MEN-128 PM: 050.5/050.9

Record #: 103

Contract No. 01-47410

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR YORKVILLE AT 7.1 MI EAST OF DRY
CREEK BRIDGE #10-47 AND AT 7.5 MI EAST OF

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

County Line Slip

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

M000 ID NEED 03/24/06 A R/W $5 PARCELS REQD 0

MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 05/22/06 A |CONST $990 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $990 |  08/08/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $995 $990

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Cohen, Sebastian

M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE i

M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:

M460 RTL 07/01/08 T

M470 ALLOC

M480 ADVERT 09/01/08 T

M490 BID OPEN

M495 AWARD 10/01/08 T

M500 APP CONT 11/01/08 T

M600 CCA 01/01/10 T

CO-RTE: MEN-162 PM: 005.0/005.2

Record #: 104

Contract No. 01-43200

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL UNDERDRAIN

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

NEAR LONGVALE FROM 4.5 TO 4.8 KM EAST OF CORRAL CREEK

BRIDGE #10-234 (KP 8.0/8.4)

PROGRAM CODE: 20.10.201.120
OPEN PHASES: 0,1,2,9

PROJECT NICKNAME:

MEN-162

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 04/13/01 A RIW $1 | 10/20/05 PARCELS REQD 1
M010 APP PID ENV MITIG ENGR'D 1
MO015 PROG 06/01/01 A CONST $1 ACQUIRED 1
M120 CIRC DED BR UTILITIES 1
M200 PAED 01/10/06 A RDWY $400 | 12/19/06 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $1 $401
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Bulinski, John 707-441-
M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 03/01/07 T Permit Status Approval Status Working Days:
M460 RTL 03/01/07 T 1602 v
M470 ALLOC
M480 ADVERT 09/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 12/01/07 T
M600 CCA 06/01/08 T




CO-RTE: MEN-162 PM: 010.5/011.5

Record #: 105

Contract No. 01-47420

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY ABOUT 17.7 Ml WEST OF COVELO FROM
0.4MITO 1.4 MI EAST OF RODEO CREEK BRIDGE

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1,9

PROJECT NICKNAME:

Rodeo

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

M000 ID NEED 03/24/06 A RIW $1 | 09/21/06 PARCELS REQD 0

M010 APP PID ENV MITIG ENGRD 0
M015 PROG 05/22/06 A CONST $570 ACQUIRED 0
M120 CIRC DED BR UTILITIES 3
M200 PAED RDWY $570 |  08/08/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $570 $571

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Cohen, Sebastian

M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE

M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:

M460 RTL 07/01/08 T 1602 v

M470 ALLOC

M480 ADVERT 09/01/08 T

M490 BID OPEN

M495 AWARD 10/01/08 T

M500 APP CONT 11/01/08 T

M600 CCA 01/01/10 T

CO-RTE: MEN-162 PM: 011.0/012.0

Record #: 106

Contract No. 01-47630

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY ABOUT 11 MILES WEST OF LONGVALE
FROM 0.9 MITO 1.9 MI EAST OF RODEO CREEK BRID

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 03/24/06 A RIW $200 PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 A CONST $3 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $3,010 |  08/10/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $203 $3,010
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Bulinski, John 707-441-
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T




CO-RTE: MEN-162 PM: 014.0/019.8

Record #: 107

Contract No. 01-47650

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY AT VARIOUS LOCATIONS FROM 1.1 MI
WEST OF MID_FORK EEL RIVER BRIDGE #10-252 TO

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

Sand Bank Grind n' Replace

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 03/24/06 A RIW PARCELS REQ'D 0

MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 05/22/06 A |CONST $736 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $736 |  08/11/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $736 $736

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Cohen, Sebastian

M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE i

M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:

M460 RTL 07/01/08 T

M470 ALLOC

M480 ADVERT 09/01/08 T

M490 BID OPEN

M495 AWARD 10/01/08 T

M500 APP CONT 11/01/08 T

M600 CCA 01/01/10 T

CO-RTE: MEN-162 PM: 019.7/030.0

Record #: 108

Contract No. 01-47640

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY AT VARIOUS LOCATIONS FROM 0.2 MI

WEST OF SAND BANK CREEK TO 0.3 MI WEST OF MIL

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

5 location - Geogrid

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 03/24/06 A R/W PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $1,860 08/11/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $1 $1,860
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T




CO-RTE: MEN-175 PM: 000.0/009.9

Record #: 109

Contract No. 01-39870

PROGRAM INFORMATION

WORK DESCRIPTION

CAPITAL PREVENTIVE MAINTENANCE

PROGRAM FY:
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO & LAKE COUNTIES NEAR HOPLAND FROM THE
JUNCTION OF ROUTES 101 & 175 TO 1.0 KM EAST OF

PROGRAM CODE: Not Found
OPEN PHASES:

PROJECT NICKNAME:

CAPM Men,Lak-175

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED 09/03/98 A RIW 06/30/99 PARCELS REQ'D 0

M010 APP PID 08/06/99 A ENV MITIG ENGR'D 0
M015 PROG 04/01/06 T CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 08/06/99 A RDWY $4,500 | 04/29/05 RR Yes
M377 P&E 02/01/08 T CAP SUBTOTAL $4,500

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Escarda, Alan

M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE

M410 R/W CERT 08/01/08 T Permit Status Approval Status Working Days:

M460 RTL 08/01/08 T

M470 ALLOC

M480 ADVERT 09/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 12/01/08 T

M600 CCA 11/01/10 T

CO-RTE: MEN-175 PM: 000.2/009.3

Record #: 110

Contract No. 01-47710

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO & LAKE COUNTIES AT VARIOUS LOCATIONS FROM
4.0 Ml WEST OF THE MENDO/LAKE COUNTY LINE T

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

Rt. 175 Storm Repair

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 03/24/06 A R/W PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 A CONST $450 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $750 08/23/06 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $450 $750
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 09/01/08 T
M490 BID OPEN
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/01/10 T




CO-RTE: MEN-175 PM: 001.1/001.2

Record #: 111

Contract No. 01-44310

PROGRAM INFORMATION

WORK DESCRIPTION

ROUNDABOUT AND LIGHTING

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-SHOPP

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR HOPLAND ON ROUTE 175 FROM 1.1

MILES EAST OF 101 JUNCTION TO 0.6 MILES EAS

PROGRAM CODE: 20.10.201.310
OPEN PHASES: 1,2,9

PROJECT NICKNAME:

Hopland Roundabout

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED 10/04/02 A RIW $83 | 12/31/04 PARCELS REQD 4

M010 APP PID ENV MITIG ENGR'D 4
M015 PROG 10/04/02 A CONST $1 ACQUIRED 2
M120 CIRC DED BR UTILITIES 8
M200 PAED 10/27/05 A RDWY $743 | 09/13/06 RR None
M377 P&E 12/01/06 T CAP SUBTOTAL $1 $826

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Escarda, Alan

M380 HQ PS&E 02/01/07 T ENVIR DOC TYPE CE

M410 R/W CERT 03/01/07 T Permit Status Approval Status Working Days:

M460 RTL 04/01/07 T

M470 ALLOC

M480 ADVERT 04/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/01/07 T

M600 CCA 03/01/08 T

CO-RTE: MEN-222 PM: 001.0/

Record #: 112

Contract No. 01-38050

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE BRIDGE (SCOUR)

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR UKIAH AT RUSSIAN RIVER BRIDGE

NO. 10-0301 (KP 1.6)

PROGRAM CODE: 20.10.201.111
OPEN PHASES: 0,1,2,9

PROJECT NICKNAME:

Russian River Bridge - 222

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  [BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O 1D NEED 10/08/97 A RIW $250 $201 01/25/06 PARCELS REQD 3
MO010 APP PID 08/23/00 A ENV MITIG ENGR'D 0
MO015 PROG 11/01/01 A CONST $10 ACQUIRED 0
M120 CIRC DED 06/12/06 06/12/06 A BR $9,113 |  05/01/06 UTILITIES 13
M200 PAED 02/01/07 02/01/07 T RDWY $2,342 09/13/06 RR None
M377 P&E 08/01/07 T CAP SUBTOTAL $260 $11,656
M378 STR PS&E 07/01/07 T ENVIRONMENTAL INFO PROJ MGR Williams, Andrea
M380 HQ PS&E  01/01/08 10/01/07 T ENVIR DOC TYPE Fl _
M410 R/WCERT 10/31/08 01/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/16/08 02/01/08 T 1602 Y  NOAA v
M470 ALLOC 401 Y
M480 ADVERT 03/01/08 T 404 NR Y
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/08 T
M600 CCA 06/01/10 04/01/10 T




CO-RTE: MEN-253 PM: 001.1/001.3

Record #: 113

Contract No. 01-43270

PROGRAM INFORMATION

WORK DESCRIPTION

REMOVE SLIDE

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR BOONEVILLE FROM 1.0 TO 1.3 KM

EAST OF ANDERSON CREEK BRIDGE (KP 1.8/2.1)

PROGRAM CODE: 20.10.201.150
OPEN PHASES: 1,2,9

PROJECT NICKNAME: MEN-253

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED 07/31/01 A RIW $1 | 07/28/05 PARCELS REQD 2

M010 APP PID ENV MITIG ENGR'D 2
M015 PROG 07/01/04 A CONST $1 ACQUIRED 2
M120 CIRC DED BR UTILITIES 4
M200 PAED 12/14/05 A RDWY $660 | 09/13/06 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $1 $661

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Escarda, Alan

M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 03/01/07 T Permit Status Approval Status Working Days:

M460 RTL 05/01/07 T

M470 ALLOC

M480 ADVERT 08/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 11/01/07 T

M600 CCA 12/01/08 T

CO-RTE: MEN-253 PM: 001.7/002.3

Record #: 114

Contract No. 01-47610

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR BOONVILLE FROM SINGLEY

CATTLEPASS TO 0.6 MI_EAST OF SINGLEY CATTLEPASS

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME: Gino's Wall

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 03/24/06 A R/W PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/22/06 T CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $1,370 08/10/06 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $1 $1,370
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:
M460 RTL 01/01/08 T
M470 ALLOC
M480 ADVERT 03/01/08 T
M490 BID OPEN
M495 AWARD 04/01/08 T
M500 APP CONT 05/01/08 T
M600 CCA 11/01/08 T




CO-RTE: MEN-253 PM: 007.2/008.3

Record #: 115

Contract No. 01-47620

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO CO ABOUT 7.2 MI EAST OF BOONVILLE FROM 3.7 TO

4.8 MI_EAST OF SODA CREEK BRIDGE #10-29

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

Men-253 Slipouts

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 03/24/06 A RIW PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 05/22/06 A CONST $440 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $440 08/23/06 RR None
M377 P&E 10/01/07 T CAP SUBTOTAL $440 $440
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 12/01/07 T ENVIR DOC TYPE CE _
M410 R/W CERT 02/01/08 T Permit Status Approval Status Working Days:
M460 RTL 02/01/08 T
M470 ALLOC
M480 ADVERT 04/01/08 T
M490 BID OPEN
M495 AWARD 05/01/08 T
M500 APP CONT 06/01/08 T
M600 CCA 12/01/08 T

CO-RTE: MEN-253 PM: 007.7/011.0

Record #: 116

Contract No. 01-47600

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY AT VARIOUS LOCATIONS FROM 4.2 MI

EAST OF SODA CREEK BRIDGE #10-229 TO 3.2 MI W

PROGRAM CODE: 20.10.201.131

OPEN PHASES: 0,1 PROJECT NICKNAME: Ridgetop Wall
MS and Delivery plan: No
MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 03/24/06 A R/W PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 05/22/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $1,075 08/10/06 RR None
M377 P&E 11/01/07 T CAP SUBTOTAL $1 $1,075
M378 STR PS&E 10/01/07 T ENVIRONMENTAL INFO PROJ MGR Cohen, Sebastian
M380 HQ PS&E 01/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:
M460 RTL 03/01/08 T
M470 ALLOC
M480 ADVERT 05/01/08 T
M490 BID OPEN
M495 AWARD 06/01/08 T
M500 APP CONT 07/01/08 T
M600 CCA 01/01/09 T




CO-RTE: MEN-C0999 PM: VAR/

Record #: 117

Contract No. 01-47590

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR BRIDGE DECKS

PROGRAM FY:

PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.030.115
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN MENDOCINO COUNTY ON ROUTE 1 AND

LOCATIONS

128 AT VARIOUS

PROJECT NICKNAME:

Repair Decks

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 08/08/06 A R/W PARCELS REQD 0

MO010 APP PID ENV MITIG ENGR'D 0
MO15 PROG 08/08/06 A CONST ACQUIRED 0
M120 CIRC DED BR $181 08/08/06 UTILITIES 0
M200 PAED 01/01/07 T RDWY $311 08/08/06 RR None
M377 P&E 11/01/07 T CAP SUBTOTAL $492

M378 STR PS&E 10/01/07 T ENVIRONMENTAL INEO PROJ MGR McCarthy, Royal

M380 HQ PS&E 01/01/08 T ENVIR DOC TYPE CE

M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:

M460 RTL 01/01/08 T

M470 ALLOC

M480 ADVERT 03/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 05/01/08 T

M600 CCA 01/01/09 T

CO-RTE: MEN-L5710 PM: /

Record #: 118

Contract No. 01-43460

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE MAINTENANCE STATION

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.352
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

IN MENDOCINO COUNTY IN FORT BRAGG ON AIRPORT ROAD AT
THE FORT BRAGG MAINTENANCE STATION. (KP 101.

PROJECT NICKNAME:

Ft. Bragg Maint. Station

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 09/01/02 A R/W $1 $63 07/17/06 PARCELS REQ'D 3
M010 APP PID 04/07/03 A ENV MITIG ENGR'D 0
M015 PROG 05/23/03 A CONST $6 ACQUIRED 0
M120 CIRC DED 05/01/05 05/01/05 A BR $5,300 11/20/06 UTILITIES 1
M200 PAED 08/31/05 08/31/05 A RDWY $2,000 11/20/06 RR None
M377 P&E 05/22/06 A CAP SUBTOTAL $7 $7,363
M378 STR PS&E 04/01/06 T ENVIRONMENTAL INFO PROJ MGR Escarda, Alan
M380 HQ PS&E 07/01/06 11/20/06 A ENVIR DOC TYPE CE )
M410 R/WCERT 07/17/06 07/17/06 A Permit Status Approval Status Working Days:
M460 RTL 11/01/06 12/31/06 A
M470 ALLOC
M480 ADVERT 02/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/07 T
M600 CCA 12/01/09 01/01/10 T




CO-RTE: VAR-C0009 PM: VAR/

Record #: 119

Contract No. 01-47750

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR BRIDGE DECKS

PROGRAM FY: 07/08
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.030.080
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN MENDOCINO & HUMBOLDT COUNTIES ON ROUTE 101 AT LONG
VALLEY CREEK BR# 10-97, DIMMICK ROAD UC #4-1

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 08/26/06 A RIW PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 08/26/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/01/07 T RDWY $584 08/23/06 RR None
M377 P&E 10/01/07 T CAP SUBTOTAL $1 $584
M378 STR PS&E 10/01/07 T ENVIRONMENTAL INEO PROJ MGR McCarthy, Royal
M380 HQ PS&E 01/01/08 T ENVIR DOC TYPE CE
M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:
M460 RTL 01/01/08 T
M470 ALLOC
M480 ADVERT 03/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/08 T
M600 CCA 01/01/09 T

CO-RTE: VAR-C0999 PM: RVAR/

Record #: 120

Contract No. 01-47700

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR BRIDGE DECKS

PROGRAM FY: 07/08
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.030.115
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN MENDOCINO AND LAKE COUNTIES ON VARIOUS ROUTES &

VARIOUS POST MILES

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES
DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 08/15/06 A R/W PARCELS REQD 0
MO010 APP PID ENV MITIG ENGR'D 0
MO15 PROG 08/22/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR $180 08/15/06 UTILITIES 0
M200 PAED 01/01/07 T RDWY $122 08/15/06 RR None
M377 P&E 10/01/07 T CAP SUBTOTAL $1 $302
M378 STR PS&E 10/01/07 T ENVIRONMENTAL INFO PROJ MGR McCarthy, Royal
M380 HQ PS&E 01/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:
M460 RTL 01/01/08 T
M470 ALLOC
M480 ADVERT 03/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/08 T
M600 CCA 10/01/08 T




CO-RTE: VAR-C0999 PM: RVAR/

Record #: 121

Contract No. 01-46800

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE REFLECTIVE PAVEMENT MARKERS

PROGRAM FY: 06/07
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.040.130

PROJECT DESCRIPTION

AT VARIOUS LOCATIONS IN HUMBOLDT & MENDOCINO COUNITES

ON ROUTES 101 AND 299.

OPEN PHASES: 1 PROJECT NICKNAME: Markers
MS and Delivery plan: No
MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 12/02/05 A R/IW 03/16/06 PARCELS REQ'D 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 12/02/05 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/01/07 T RDWY $200 12/18/06 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $1 $200
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR McCarthy, Royal
M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 03/16/06 A Permit Status Approval Status Working Days:
M460 RTL 03/01/07 T
M470 ALLOC
M480 ADVERT 04/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 07/01/07 T
M600 CCA 01/01/08 T

CO-RTE: VAR-C0999 PM: VAR/

Record #: 122

Contract No. 01-44350

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR BRIDGES

PROGRAM FY: 05/06
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.030.080

PROJECT DESCRIPTION

IN LAKE & MENDOCINO COUNTIES AT VARIOUS LOCATIONS ON
ROUTES 20 AND 101 (4 LOCATIONS) (KP 59.7, 58

OPEN PHASES: 1 PROJECT NICKNAME: Bridges
MS and Delivery plan: No
MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 04/07/06 A R/W PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 04/07/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 03/01/07 T RDWY $250 04/07/06 RR None
M377 P&E 03/01/07 T CAP SUBTOTAL $1 $250
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR McCarthy, Royal
M380 HQ PS&E 05/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 05/01/07 T Permit Status Approval Status Working Days:
M460 RTL 08/01/07 T
M470 ALLOC
M480 ADVERT 09/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 11/01/07 T
M600 CCA 07/01/08 T




CO-RTE: LAS-036 PM: 004.3/008.6

Record #: 123

Contract No. 02-3C410

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE CULVERTS

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN LASSEN COUNTY NEAR WESTWOOD FROM 0.6 MI EAST OF

COUNTY ROAD A-21 TO 1.3 MI EAST OF GOODRICH CRE

PROGRAM CODE: 20.10.201.151
OPEN PHASES: 0,1,2

PROJECT NICKNAME:

WESTWOOD CULVERTS - Phase A

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 1D NEED 06/14/00 A RIW $40 $60 05/08/06 PARCELS REQD 9

M010 APP PID 06/21/00 A ENV MITIG ENGR'D 0
M015 PROG 12/05/05 A CONST $810 ACQUIRED 0
M120 CIRC DED BR UTILITIES 4
M200 PAED 02/01/07 T RDWY $810 06/06/06 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $850 $870

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Orr, Eric

M380 HQ PS&E ENVIR DOC TYPE )

M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days: 60

M460 RTL 02/01/08 T 1602 Y  Section106 Y

M470 ALLOC 03/15/08 T 401 Y  THPO Y

M480 ADVERT 04/05/08 T 404 NR Y  USFS Y

M490 BID OPEN 05/03/08 T USFWS Y

M495 AWARD 06/01/08 T

M500 APP CONT 07/05/08 T

M600 CCA 01/02/09 T

CO-RTE: LAS-036 PM: 006.7/010.4

Record #: 124

Contract No. 02-4C290

PROGRAM INFORMATION

WORK DESCRIPTION

EXTEND CULVERTS, INSTALL DRAINAGE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN LASSEN COUNTY ABOUT 13.8 MI WEST OF SUSANVILLE FROM
0.7 MI EAST OF GOODRICH CREEK BRIDGE TO 1.5

PROGRAM CODE: 20.10.201.151
OPEN PHASES: 0,1

PROJECT NICKNAME:

Westwood Culverts - Phase B

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 05/12/06 A R/W PARCELS REQD 0
MO010 APP PID 05/19/06 A ENV MITIG ENGR'D 0
M015 PROG 05/19/06 A CONST $829 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 09/03/07 T RDWY $829 11/03/06 RR None
M377 P&E 02/14/08 T CAP SUBTOTAL $829 $829
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Orr, Eric
M380 HQ PS&E ENVIR DOC TYPE )
M410 R/W CERT 07/14/08 T Permit Status Approval Status Working Days: 60
M460 RTL 10/14/08 T 1602 Y  Secton106 Y
M470 ALLOC 10/28/08 T 401 Y  THPO Y
M480 ADVERT 11/17/08 T 404 NR Y USFS Y
M490 BID OPEN 12/09/08 T USFWS Y
M495 AWARD 12/23/08 T
M500 APP CONT 01/05/09 T
M600 CCA 01/06/10 T




CO-RTE: LAS-139 PM: 003.9/004.2

Record #: 125

Contract No. 02-3C390

PROGRAM INFORMATION

WORK DESCRIPTION

SUPER ELEVATION IMPROVEMENT &

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-SHOPP

PROJECT DESCRIPTION

IN LASSEN COUNTY NEAR SUSANVILLE FROM 3.5 MI TO 3.2 MI

SOUTH OF ANTELOPE SUMMIT

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,1,2

PROJECT NICKNAME:

Hidden Valley Curve

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 D NEED 12/12/05 A RIW 04/11/06 PARCELS REQ'D 0
MO010 APP PID 02/09/06 A ENV MITIG ENGR'D 0
M015 PROG 02/09/06 A |CONST $550 ACQUIRED 0
M120 CIRC DED BR UTILITIES 2
M200 PAED 09/18/06 A | _RDWY $550 |  06/06/06 RR None
M377 P&E 11/22/06 A | CAP SUBTOTAL $550 $550
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Willis, Derek
M380 HQ PS&E ENVIR DOC TYPE CE )
M410 R/W CERT 10/12/06 A Permit Status Approval  Status Working Days: 25
M460 RTL 02/09/07 T
M470 ALLOC 02/20/07 T
M480 ADVERT 04/03/07 T
M490 BID OPEN 05/01/07 T
M495 AWARD 05/15/07 T
M500 APP CONT 06/22/07 T
M600 CCA 02/21/08 T

CO-RTE: LAS-147 PM: 000.7/

Record #: 126

Contract No. 02-2C320

PROGRAM INFORMATION

WORK DESCRIPTION

IMPROVE DRAINAGE

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN LASSEN COUNTY NEAR WESTWOOD AT

RAINBOW DRIVE (KP 1.1)

PROGRAM CODE: 20.10.201.151
OPEN PHASES: 0,1,2

PROJECT NICKNAME:

Clear Creek Box Culvert

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 12/01/98 A R/W $6 $9 11/15/06 PARCELS REQ'D 2
MO010 APP PID 01/01/05 A ENV MITIG $3 ENGR'D 0
M015 PROG 01/01/05 A CONST $555 ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 12/28/06 A RDWY $634 11/03/06 RR None
M377 P&E 03/20/07 T CAP SUBTOTAL $564 $643
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Orr, Eric
M380 HQ PS&E ENVIR DOC TYPE CE )
M410 R/W CERT 10/01/07 T Permit Status Approval  Status Working Days: 25
M460 RTL 01/02/08 T 1602 v
M470 ALLOC 01/21/08 T 401 Y
M480 ADVERT 02/12/08 T 404 NWP Y
M490 BID OPEN 03/04/08 T
M495 AWARD 03/18/08 T
M500 APP CONT 04/01/08 T
M600 CCA 10/30/08 T




CO-RTE: LAS-395 PM: 000.1/

Record #: 127

Contract No. 02-2C130

PROGRAM INFORMATION

WORK DESCRIPTION

DECK REHABILITATION, RAIL UPGRADE

PROGRAM FY: 06/07

PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.110

OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

OF SIERRA COUNTY LINE TO WILLOW RANCH CRE

IN LASSEN COUNTY AT VARIOUS LOCATIONS FROM 0.1 MI NORTH

PROJECT NICKNAME:

Poly Overlay & Bridge Rails

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
M000 ID NEED 06/02/04 A RIW 03/20/06 PARCELS REQ'D 0

M010 APP PID 07/19/04 A ENV MITIG ENGR'D 0
MO015 PROG 10/04/05 A CONST $965 ACQUIRED 0
M200 PAED 10/16/06 A RDWY RR None
M377 P&E 11/28/06 A CAP SUBTOTAL $965 $880

M378 STR PS&E 12/15/08 T ENVIRONMENTAL INFO PROJ MGR orr, Eric

M380 HQ PS&E ENVIR DOC TYPE CE ) .

M410 R/W CERT 11/09/06 T Permit Status Approval Status Working Days: 40

M460 RTL 03/01/07 T

M470 ALLOC 03/15/07 T

M480 ADVERT 04/02/07 T

M490 BID OPEN 05/08/07 T

M495 AWARD 06/05/07 T

M500 APP CONT 06/22/07 T

M600 CCA 10/01/08 T

CO-RTE: LAS-395 PM: 004.8/R061.3

Record #: 128

Contract No. 02-38660

PROGRAM INFORMATION

WORK DESCRIPTION

WEATHER SYSTEM AND SIGNING

PROGRAM FY: 06/07

PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.315

OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

7.7/R98.7)

IN LAS CO FROM 0.3 KM N OF RTE 70 TO THEATER ROAD.(KP

PROJECT NICKNAME:

Las Wind Warning

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MOO0OO ID NEED 12/01/99 A R/W $6 01/15/02 PARCELS REQ'D 2
M010 APP PID 02/01/00 A ENV MITIG ENGR'D 1
M015 PROG 06/01/01 A CONST $650 ACQUIRED 1
M120 CIRC DED 08/01/02 A BR UTILITIES 4
M200 PAED 07/09/03 A RDWY $650 06/06/06 RR None
M377 P&E 03/29/05 A CAP SUBTOTAL $650 $656
M378 STR PS&E 12/31/02 A ENVIRONMENTAL INFO PROJ MGR orr, Eric
M380 HQ PS&E 06/13/05 A ENVIR DOC TYPE CE )
M410 R/W CERT 11/05/04 A Permit Status Approval Status Working Days: 30
M460 RTL 03/01/07 T
M470 ALLOC 03/15/07 T
M480 ADVERT 04/02/07 T
M490 BID OPEN 05/08/07 T
M495 AWARD 06/05/07 T
M500 APP CONT 06/22/07 T
M600 CCA 10/01/08 T




CO-RTE: LAS-395 PM: 013.6/ Record #: 129 Contract No. 02-3C830

PROGRAM INFORMATION WORK DESCRIPTION  REPAIR STORM DAMAGE

PROGRAM FY: 07/08 PROJECT DESCRIPTION IN LASSEN COUNTY ABOUT 17 KM SOUTH OF DOYLE AT 1.2 KM
PROGRAM TYPE: SHOPP-SHOPP SOUTH OF RED ROCK ROAD

PROGRAM CODE: 20.10.201.130
OPEN PHASES: 0,1

PROJECT NICKNAME: Red Rock Rd. Storm Damage

MS and Delivery plan: No
MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 04/25/06 A R/W PARCELS REQD 0

M010 APP PID 04/26/06 A ENV MITIG ENGR'D 0
M015 PROG 04/26/06 A CONST $180 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 04/02/07 T RDWY $180 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $180 $180

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Harvey, Chris

M380 HQ PS&E ENVIR DOC TYPE

M410 R/W CERT 06/15/07 T Permit Status Approval Status Working Days:

M460 RTL 07/13/07 T 201 v

M470 ALLOC 09/20/07 T 404 NR Y

M480 ADVERT 10/18/07 T

M490 BID OPEN 11/20/07 T

M495 AWARD 01/07/08 T

M500 APP CONT 02/07/08 T

M600 CCA 12/01/08 T
CO-RTE: LAS-395 PM: 056.6/065.0 Record #: 130 Contract No. 02-3C070

PROGRAM INFORMATION WORK DESCRIPTION  ASPHALT OVERLAY CAP-M

PROGRAM EY: PROJECT DESCRIPTION !N LASSEN CO AT & NR JOHNSTONVILLE FROM 0.3 MI NORTH OF
PROGRAM TYPE: SHOPP-K-Phase SUNNYSIDE RD_TO 0.3 MI NORTH OF LEAVITT RD

PROGRAM CODE: 40.50.201.390

OPEN PHASES: K PROJECT NICKNAME: Johnstonville CAPM

MS and Delivery plan: No
MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 12/01/04 A R/W $20 PARCELS REQ'D 0
M010 APP PID 10/06/05 A ENV MITIG ENGR'D 0
M015 PROG 03/01/06 T CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 07/04/06 T RDWY $14,000 RR None
M377 P&E 08/03/07 T CAP SUBTOTAL $14,020
M378 STR PS&E 11/01/06 T ENVIRONMENTAL INFO PROJ MGR orr, Eric
M380 HQ PS&E 10/05/07 T ENVIR DOC TYPE _ .
M410 R/W CERT 12107107 T Permit Status Approval Status Working Days:
M460 RTL 01/04/08 T
M470 ALLOC 03/20/08 T
M480 ADVERT 04/15/08 T
M490 BID OPEN 05/13/08 T
M495 AWARD 06/02/08 T
M500 APP CONT 07/01/08 T
M600 CCA 01/01/10 T




CO-RTE: LAS-395 PM: 098.3/119.0

Record #: 131

Contract No. 02-3C460

PROGRAM INFORMATION

WORK DESCRIPTION

CHIP SEAL

PROGRAM FY: 07/08
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN LASSEN COUNTY AT AND NEAR RAVENDALE FROM 9.0 KM
NORTH OF KARLO ROAD TO 6.0 KM SOUTH OF BROCKMA

PROGRAM CODE: 20.80.010.010
OPEN PHASES: 0,1

PROJECT NICKNAME:

AR Chip Seal

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY
MOO0O ID NEED RIW PARCELS REQ'D 0
MO10 APP PID ENV MITIG ENGR'D 0
MO015 PROG CONST $1 ACQUIRED 0
M200 PAED 06/21/06 A | RDWY RR None
M377 P&E 11/20/06 A | CAP SUBTOTAL $1 0
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Brown, Lance
M380 HQ PS&E 02/01/07 T ENVIR DOC TYPE _
M410 R/W CERT 06/29/06 A Permit Status Approval Status Working Days:
M460 RTL 03/01/07 T
M470 ALLOC
M480 ADVERT 04/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/07 T
M600 CCA 12/03/07 T

CO-RTE: MOD-299 PM: 037.5/040.6

Record #: 132

Contract No. 02-3C480

PROGRAM INFORMATION

WORK DESCRIPTION

THIN BLANKET

PROGRAM FY:

07/08

IN MODOC COUNTY ON ROUTE 139 FROM 1.5 KM NORTH OF

PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

HOWARDS GULCH ROAD TO 4.0 KM SOUTH OF MCKAY FLAT

PROGRAM CODE: 20.80.010.010
OPEN PHASES: 0,1

PROJECT NICKNAME:

Thin Blanket With Digouts

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED RIW PARCELS REQD 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 05/30/06 A RDWY $1,214 01/31/06 RR None
M377 P&E 11/01/06 A CAP SUBTOTAL $1 $1,214
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Brown, Lance
M380 HQ PS&E 02/01/07 T ENVIR DOC TYPE _
M410 R/W CERT 06/22/06 A Permit Status Approval Status Working Days:
M460 RTL 03/01/07 T USFS Y
M470 ALLOC
M480 ADVERT 04/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/07 T
M600 CCA 12/03/07 T




CO-RTE: PLU-049 PM: 002.7/007.0

Record #: 133

Contract No. 02-4C310

PROGRAM INFORMATION

WORK DESCRIPTION

SHOULDER WIDENING

PROGRAM FY:
PROGRAM TYPE: SHOPP-K-Phase

PROJECT DESCRIPTION

IN PLUMAS COUNTY NEAR VINTON FROM 0.1 MILE NORTH OF

CORRECO CANYON ROAD TO 0.1 MILE SOUTH OF VINTO

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0K

PROJECT NICKNAME:

49er Pavement Widening - Contract for Delivery PID

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

M000 ID NEED 06/13/06 A RIW PARCELS REQD 0

MO010 APP PID 01/05/07 A ENV MITIG ENGR'D 0
MO015 PROG 03/15/07 T CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 2
M200 PAED 09/28/07 T RDWY $5,500 RR None
M377 P&E 08/24/07 T CAP SUBTOTAL $5,500

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Willis, Derek

M380 HQ PS&E 11/14/07 T ENVIR DOC TYPE _

M410 R/W CERT 01/04/08 T Permit Status Approval Status Working Days:

M460 RTL 01/14/08 T

M470 ALLOC 02/05/08 T

M480 ADVERT 03/03/08 T

M490 BID OPEN 04/01/08 T

M495 AWARD 04/15/08 T

M500 APP CONT 05/15/08 T

M600 CCA 01/05/09 T

CO-RTE: PLU-070 PM: 006.6/033.9

Record #: 134

Contract No. 02-2C920

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT CAN WALLS AND REPAIR

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN PLUMAS COUNTY AT VARIOUS LOCATIONS FROM 0.4 MILES
WEST OF NORTH FORK FEATHER RIVER BRIDGE 9-4

PROGRAM CODE: 20.10.201.015
OPEN PHASES: 0,1,2

PROJECT NICKNAME:

Construct Canwalls & Repair Guardrail

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 02/08/05 A R/W $5 11/17/06 PARCELS REQ'D 1
M010 APP PID 06/23/05 A ENV MITIG ENGR'D 0
MO015 PROG 07/14/05 A CONST $650 ACQUIRED 0
M120 CIRC DED BR UTILITIES 4
M200 PAED 11/01/06 A RDWY $650 03/28/06 RR None
M377 P&E 12/19/06 A CAP SUBTOTAL $655 $650
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Orr, Eric
M380 HQ PS&E ENVIR DOC TYPE CE )
M410 R/W CERT 12/19/06 A Permit Status Approval  Status Working Days:
M460 RTL 02/15/07 T
M470 ALLOC
M480 ADVERT 03/12/07 T
M490 BID OPEN 04/17/07 T
M495 AWARD 05/17/07 T
M500 APP CONT 06/29/07 T
M600 CCA 10/30/08 T




CO-RTE: PLU-070 PM: 029.6/029.7

Record #: 135

Contract No. 02-4C560

PROGRAM INFORMATION

WORK DESCRIPTION

SHOULDER SUPERELEVATION CORRECTION

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

MILES WEST OF PAXTON ROAD.

IN PLUMAS COUNTY ABOUT 11 MILES EAST OF RICH BAR AT 2.6

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0

PROJECT NICKNAME:

Dutch Creek

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO00 1D NEED 08/16/06 A R/W PARCELS REQD 0

MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 03/01/07 T CONST $600 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/05/07 T RDWY $600 RR None
M377 P&E 10/19/07 T CAP SUBTOTAL $600 $600

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Willis, Derek

M380 HQ PS&E ENVIR DOC TYPE )

M410 R/W CERT 01/11/08 T Permit Status Approval Status Working Days: 60

M460 RTL 02/15/08 T

M470 ALLOC 03/15/08 T

M480 ADVERT 04/02/08 T

M490 BID OPEN 04/30/08 T

M495 AWARD 05/14/08 T

M500 APP CONT 05/28/08 T

M600 CCA 01/05/09 T

CO-RTE: PLU-070 PM: 037.5/042.5

Record #: 136

Contract No. 02-3C450

PROGRAM INFORMATION

WORK DESCRIPTION

THIN BLANKET & DIGOUTS

PROGRAM FY: 06/07
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

LOCATIONS (KPS 0.0/6.4, 60.3/68.4, 11.6/ 13.7)

IN TEHAMA, PLUMAS, AND TRINITY COUNTIES AT VARIOUS

PROGRAM CODE: 20.80.010.010
OPEN PHASES: 0,1

PROJECT NICKNAME:

PBA Thin Blanket

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED R/IW PARCELS REQ'D 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 05/10/06 A RDWY $1,481 12/14/05 RR None
M377 P&E 11/16/06 A CAP SUBTOTAL $1 $1,481
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Brown, Lance
M380 HQ PS&E 02/01/07 T ENVIR DOC TYPE _
M410 R/W CERT 12122106 A Permit Status Approval Status Working Days:
M460 RTL 03/01/07 T USFS Y
M470 ALLOC
M480 ADVERT 04/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/07 T
M600 CCA 12/03/07 T




CO-RTE: PLU-070 PM: 073.4/074.0

Record #: 137

Contract No. 02-3C730

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE AC

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN PLUMAS COUNTY NEAR PORTOLA FROM 0.6 MI WEST OF

HUMBUG CREEK.

PROGRAM CODE: 20.10.201.121
OPEN PHASES: 0,1,2

PROJECT NICKNAME:

Delleker Pavement Edge Repair

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO00 1D NEED 10/01/03 A R/W $5 06/30/06 PARCELS REQD 0

MO010 APP PID 10/16/03 A ENV MITIG ENGR'D 0
M015 PROG 03/01/06 A CONST $552 ACQUIRED 0
M120 CIRC DED BR UTILITIES 3
M200 PAED 01/15/07 T RDWY $552 08/02/06 RR None
M377 P&E 02/15/07 T CAP SUBTOTAL $552 $557

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Or, Eric

M380 HQ PS&E ENVIR DOC TYPE )

M410 R/W CERT 06/01/07 T Permit Status Approval Status Working Days: 20

M460 RTL 09/27/07 T Section 106 Y

M470 ALLOC 10/18/07 T

M480 ADVERT 11/08/07 T

M490 BID OPEN 11/30/07 T

M495 AWARD 12/14/07 T

M500 APP CONT 12/28/07 T

M600 CCA 03/27/09 T

CO-RTE: PLU-070 PM: R079.1/

Record #: 138

Contract No. 02-37780

PROGRAM INFORMATION

WORK DESCRIPTION

REHABILITATE ROADSIDE REST AREA

PROGRAM FY:
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN PLUMAS COUNTY NEAR BECKWORTH AT THE LT DAVIS SAFETY

ROADSIDE REST AREA

PROGRAM CODE: 20.10.201.250
OPEN PHASES: 0,1

PROJECT NICKNAME:

L.T. DAVIS SRRA

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MOO0OO ID NEED 01/01/00 A R/W 11/07/03 PARCELS REQ'D 0
M010 APP PID 09/13/01 A ENV MITIG ENGR'D 0
M015 PROG 04/04/02 A CONST ACQUIRED 0
M120 CIRC DED BR $3,059 |  03/28/06 UTILITIES 0
M200 PAED 10/15/07 T RDWY RR None
M377 P&E 10/30/07 T CAP SUBTOTAL $3,059
M378 STR PS&E 10/30/07 T ENVIRONMENTAL INFO PROJ MGR Gutierrez, Gary
M380 HQ PS&E 01/28/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 10/15/07 T Permit Status Approval Status Working Days: 290
M460 RTL 04/07/08 T
M470 ALLOC 06/01/08 T
M480 ADVERT 09/01/08 T
M490 BID OPEN 10/07/08 T
M495 AWARD 11/15/08 T
M500 APP CONT 01/15/09 T
M600 CCA 11/15/10 T




CO-RTE: PLU-089 PM: 003.0/

Record #: 139

Contract No. 02-3C820

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE - SLOPE REPAIR

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE
OPEN PHASES:

07/08
SHOPP-Minor B

:20.10.201.130

0,1,2

PROJECT DESCRIPTION

IN PLUMAS COUNTY NEAR GRAEAGLE AT 0.2 KM NORTH OF
COUNTY ROAD A-15. (KP 4.8)

PROJECT NICKNAME:

Graeagle Perm Restoration

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
MO00O ID NEED 02/01/06 A R/IW $1 PARCELS REQ'D 0
MO010 APP PID 02/09/06 A ENV MITIG ENGR'D 0
M015 PROG 02/09/06 A CONST $52 ACQUIRED 0
M200 PAED 10/30/06 A RDWY $52 RR None
M377 P&E 09/17/06 T CAP SUBTOTAL $52 $53
M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Harvey, Chris
M380 HQ PS&E 10/09/07 T ENVIR DOC TYPE _
M410 R/W CERT 12/06/06 A Permit Status Approval Status Working Days: 12
M460 RTL 11/01/07 T 1602 v
M470 ALLOC 11/01/07 T 401 Y
M480 ADVERT 11/01/07 T 404 NR Y
M490 BID OPEN 12/06/07 T
M495 AWARD 12/20/07 T
M500 APP CONT 12/20/07 T
M600 CCA 12/21/07 T

CO-RTE: SHA-000 PM: 000.0/

Record #: 140

Contract No. 02-3C670

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL PREFABRICATED RADIO VAULT

PROGRAM FY:
PROGRAM TYPE:

PROGRAM CODE:

OPEN PHASES:

06/07
SHOPP-Minor A
20.10.201.315
0,1,2

PROJECT DESCRIPTION

IN SHASTA COUNTY NEAR MOUNTAIN GATE AT BASS MOUNTAIN.

PROJECT NICKNAME:

Bass ITS Building

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED R/IW PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG CONST $120 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 11/01/06 T RDWY $120 03/30/06 RR None
M377 P&E 03/01/07 T CAP SUBTOTAL $120 $120
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Anderson, Carl
M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE _
M410 R/W CERT 02/15/07 T Permit Status Approval Status Working Days:
M460 RTL 03/01/07 T USFS Y
M470 ALLOC 03/01/07 T
M480 ADVERT 03/02/07 T
M490 BID OPEN 04/06/07 T
M495 AWARD
M500 APP CONT 06/30/07 T
M600 CCA 01/15/08 T




CO-RTE: SHA-005 PM: 000.0/R018.9

Record #: 141

Contract No. 02-2C74U

PROGRAM INFORMATION

WORK DESCRIPTION

OPEN GRADED AC OVERLAY-RAMPS

PROGRAM FY: 07/08
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.010.122
OPEN PHASES: 1,2

PROJECT DESCRIPTION

IN SHASTA COUNTY FROM TEHAMA COUNTY LINE TO CHURN

CREEK BRIDGE

PROJECT NICKNAME:

Cottonwood Creek Bridge OGAC CAPM

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 1D NEED R/W PARCELS REQ'D 0

M010 APP PID ENV MITIG ENGR'D 0
M015 PROG CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 03/16/06 A RDWY $6,898 RR None
M377 P&E CAP SUBTOTAL $1 $6,898

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Burkenpas, Clint

M380 HQ PS&E 12/18/06 A ENVIR DOC TYPE _

M410 R/W CERT 11/30/06 A Permit Status Approval Status Working Days: 120

M460 RTL 03/16/07 T

M470 ALLOC 04/30/07 T

M480 ADVERT 05/21/07 T

M490 BID OPEN 06/19/07 T

M495 AWARD 07/16/07 T

M500 APP CONT 08/10/07 T

M600 CCA 01/01/09 T

CO-RTE: SHA-005 PM: 000.0/R018.9

Record #: 142

Contract No. 02-2C741

PROGRAM INFORMATION

WORK DESCRIPTION

BRIDGE PRESERVATION

PROGRAM FY: 06/07
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.030.115
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN SHASTA COUNTY FROM COTTONWOOD CREEK BRIDGE TO

CHURN CREEK BRIDGE (KP 0.0/R30.4)

PROJECT NICKNAME:

SHA-005 OGAC Bridges

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 12/01/04 A R/W PARCELS REQ'D 0
M010 APP PID 10/06/05 A ENV MITIG ENGR'D 0
M015 PROG 03/12/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 03/16/06 A RDWY $3,990 RR None
M377 P&E 10/19/06 A CAP SUBTOTAL $1 $3,990
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Burkenpas, Clint
M380 HQ PS&E 12/15/06 12/18/06 A ENVIR DOC TYPE CE )
M410 R/WCERT  02/01/07  11/30/06 A Permit Status Approval Status Working Days: 120
M460 RTL 03/16/07 03/16/07 T
M470 ALLOC 04/30/07 T
M480 ADVERT 05/21/07 T
M490 BID OPEN 06/19/07 T
M495 AWARD 07/16/07 T
M500 APP CONT 08/10/07 T
M600 CCA 01/01/09




CO-RTE: SHA-005 PM: 000.0/R018.9

Record #: 143

Contract No. 02-2C740

PROGRAM INFORMATION

WORK DESCRIPTION

OPEN-GRADED AC-OVERLAY-RAMPS

PROGRAM FY: 06/07
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.010.122
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

IN SHASTA COUNTY FROM COTTONWOOD CREEK BRIDGE TO

CHURN CREEK BRIDGE (KP 0.0/R30.4)

PROJECT NICKNAME:

OGAC Overlay

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
MO000 ID NEED 12/01/04 A R/IW 10/06/05 PARCELS REQ'D 0
M010 APP PID 10/06/05 A ENV MITIG ENGR'D 0
MO015 PROG 03/12/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 8
M200 PAED 03/16/06 A RDWY $6,180 02/28/06 RR None
M377 P&E 10/19/06 A CAP SUBTOTAL $1 $6,180
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Burkenpas, Clint
M380 HQ PS&E 12/15/06 12/18/06 A ENVIR DOC TYPE CE )
M410 R/WCERT  02/01/07 10/03/06 A Permit Status Approval Status Working Days:
M460 RTL 03/16/07 03/16/07 T
M470 ALLOC 04/30/07 T
M480 ADVERT 05/21/07 T
M490 BID OPEN 06/19/07 T
M495 AWARD 07/16/07 T
M500 APP CONT 08/10/07 T
M600 CCA 01/01/09

CO-RTE: SHA-005 PM: R015.1/R015.

Record #: 144

Contract No. 02-32801

PROGRAM INFORMATION

WORK DESCRIPTION

WIDEN STRUCTURES, ADD AUXILLIARY

PROGRAM FY: 07/08

PROGRAM TYPE: STIP-Fully Funded
PROGRAM CODE: 20.10.025.700
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

IN SHA CO IN REDDING ON RT5FM 0.5 KM S TO 0.4 KM N OF RT
5/44 SEP_& ON RT 44 FR ACID CANAL BRTO

PROJECT NICKNAME:

DANA TO DOWNTOWN

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MOO0OO ID NEED 12/01/98 A R/W $354 $100 11/30/98 PARCELS REQ'D 5
M010 APP PID 01/02/99 A ENV MITIG ENGR'D 5
M015 PROG 07/01/99 A CONST $25 ACQUIRED 4
M120 CIRCDED 10/03/02 10/03/02 A BR $19,579 |  08/15/05 UTILITIES 7
M200 PAED 06/17/03 06/17/03 A RDWY $15,500 08/15/05 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $379 $35,179
M378 STR PS&E 04/01/07 T ENVIRONMENTAL INFO PROJ MGR Baker, Phil
M380 HQ PS&E 08/02/07 08/02/07 T ENVIR DOC TYPE ND )
M410 R/WCERT  09/01/06 06/29/06 A Permit Status Approval Status Working Days: 550
M460 RTL 11/02/07 11/02/07 T 1602 v USEWS D
M470 ALLOC 12/17/07 T 401 Y
M480 ADVERT 01/16/08 T 404 1P Y
M490 BID OPEN 03/16/08 T
M495 AWARD 04/01/08 T
M500 APP CONT 05/01/08 T
M600 CCA 07/07/12 07/07/12 T




CO-RTE: SHA-005 PM: 025.7/026.1

Record #: 145

Contract No. 02-3C360

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL CULVERT LINING SYSTEM

PROGRAM FY: 06/07
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN SHASTA COUNTY NEAR SHASTA LAKE CITY FROM 0.5 KM SOUTH

TO 0.1 KM _NORTH OF FAWNDALE OVERCROSSING.

PROGRAM CODE: 20.80.020.151

OPEN PHASES:

0,1,2

PROJECT NICKNAME:

SHASTA LAKE CULVERT LINING SYS.

MS and Delivery plan: Yes

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
M000 ID NEED RIW $1 PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG CONST $43 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 08/01/06 08/09/06 A RDWY $43 | 03/30/06 RR None
M377 P&E 08/15/06 A CAP SUBTOTAL $44 $43
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Macrae, Rob
M380 HQ PS&E 02/01/07 02/01/07 T ENVIR DOC TYPE CE )
M410 R/WCERT  10/01/06 08/01/06 A Permit Status Approval Status Working Days:
M460 RTL 04/15/07  03/01/07 T 1602 o
M470 ALLOC 06/07/07 T 401 D
M480 ADVERT 06/01/07 T 404NWP Y
M490 BID OPEN 06/01/07 T
M495 AWARD 06/30/07 T
M500 APP CONT 07/23/07 T
M600 CCA 10/15/07  12/07/07 T

CO-RTE: SHA-005 PM: 030.7/

Record #: 146

Contract No. 02-2C210

PROGRAM INFORMATION

WORK DESCRIPTION

BRIDGE CHANNEL REPAIR & IMPROVEMENT

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN SHASTA COUNTY ON ROUTE 5 AT JOHN'S COVE VIADUCT AND

ON ROUTE 44 AT COW CREEK BRIDGE.

PROGRAM CODE: 20.10.201.110

OPEN PHASES:

0,1

PROJECT NICKNAME:

John's Cow RSP

MS and Delivery p

lan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 04/27/04 A R/W $2 09/27/06 PARCELS REQ'D 0
M010 APP PID 09/01/04 A ENV MITIG ENGR'D 0
M015 PROG 09/01/04 A CONST $345 ACQUIRED 0
M120 CIRC DED BR UTILITIES 7
M200 PAED 12/14/06 A RDWY $345 11/01/06 RR None
M377 P&E 10/01/07 T CAP SUBTOTAL $345 $347
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Akana, Eric
M380 HQ PS&E 12/01/07 T | ENVIR DOC TYPE _
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days: 50
M460 RTL 02/15/08 T 1602 v
M470 ALLOC 03/15/08 T 401 Y
M480 ADVERT 04/15/08 T 404 NWP Y
M490 BID OPEN 05/15/08 T
M495 AWARD 06/15/08 T
M500 APP CONT 07/01/08 T
M600 CCA 07/01/09 T




CO-RTE: SHA-

005 PM: 031.1/

Record #: 147

Contract No. 02-3C850

PROGRAM INFORMATION

WORK DESCRIPTION

REST AREA STALL EXPANSION

PROGRAM FY:
PROGRAM TYPE:

PROGRAM CODE:

OPEN PHASES:

07/08
SHOPP-Minor A
20.10.201.250

0

PROJECT DESCRIPTION

IN SHASTA COUNTY ABOUT 9 MI N OF SHASTA LAKE CITY AT
O'BRIEN SAFETY ROADSIDE REST AREA

PROJECT NICKNAME:

O'Brien Loo

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED R/W PARCELS REQD 0
MO010 APP PID 10/04/05 A ENV MITIG ENGR'D 0
MO015 PROG CONST $250 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 03/01/07 T RDWY $250 RR None
M377 P&E 11/01/07 T CAP SUBTOTAL $250 $250
M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Carl Anderson
M380 HQ PS&E 01/15/08 T ENVIR DOC TYPE _
M410 R/W CERT 01/15/08 T Permit Status Approval Status Working Days:
M460 RTL 01/15/08 T
M470 ALLOC 02/01/08 T
M480 ADVERT 02/01/08 T
M490 BID OPEN 03/01/08 T
M495 AWARD 03/15/08 T
M500 APP CONT 04/01/08 T
M600 CCA 07/01/09 T

CO-RTE: SHA-005 PM: R043.1/

Record #: 148

Contract No. 02-39580

PROGRAM INFORMATION

WORK DESCRIPTION

REHAB SOUTHB

OUND SRRA

PROGRAM FY:
PROGRAM TYPE:

PROGRAM CODE:

OPEN PHASES:

09/10
SHOPP-Major
20.10.201.250
0,1

PROJECT DESCRIPTION

IN SHA CO NEAR LAKEHEAD AT 1.3 KM N OF LAKEHEAD UC. (KP

R69.4)

PROJECT NICKNAME:

Lakehead SRRA

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 05/19/03 A R/W 02/01/03 PARCELS REQD 0
MO010 APP PID 08/18/03 A ENV MITIG ENGR'D 0
MO015 PROG 04/09/04 A CONST $3 ACQUIRED 0
M120 CIRC DED BR UTILITIES 4
M200 PAED 10/25/05 A RDWY $3,819 07/03/06 RR None
M377 P&E 01/03/07 T CAP SUBTOTAL $3 $3,819
M378 STR PS&E 12/05/06 A ENVIRONMENTAL INFO PROJMGR  Gutierrez, Gary
M380 HQ PS&E 04/11/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 07/01/07 T Permit Status Approval Status Working Days: 120
M460 RTL 07/11/07 T
M470 ALLOC 08/11/07 T
M480 ADVERT 09/11/07 T
M490 BID OPEN 10/11/07 T
M495 AWARD 11/05/07 T
M500 APP CONT 11/11/07 T
M600 CCA 10/11/09 T




CO-RTE: SHA-044 PM: L000.3/L001.

Record #: 149

Contract No. 02-38840

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT AUXILLARY LANES

PROGRAM FY:
PROGRAM TYPE: STIP-Partially Funded

PROJECT DESCRIPTION
L0.5/L2.9)

IN SHA CO IN REDDING FM EAST ST TO 5/44 SEPARATION (KP

PROGRAM CODE: Not Found
OPEN PHASES:

PROJECT NICKNAME:

Liberty St. Aux. Lane

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST| ESTDATE RIGHT OF WAY

MO000 ID NEED RIW 06/12/03 PARCELS REQD 1

M010 APP PID ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR $19,579 |  08/15/05 UTILITIES 0
M200 PAED 06/17/03 A RDWY $15,500 |  08/15/05 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $35,079

M378 STR PS&E 04/07/07 T ENVIRONMENTAL INFO PROJ MGR Baker, Phil

M380 HQ PS&E 08/02/07 T ENVIR DOC TYPE ND )

M410 R/W CERT 06/29/06 A Permit Status Approval Status Working Days:

M460 RTL 11/01/07 T 1602 v NOAA v

M470 ALLOC 12/17/07 T 401 Y

M480 ADVERT 01/16/08 T 404NWP Y

M490 BID OPEN 03/16/08 T

M495 AWARD 04/01/08 T

M500 APP CONT 05/01/08 T

M600 CCA 07/07/12 T

CO-RTE: SHA-273 PM: 004.8/005.1

Record #: 150

Contract No. 02-3C710

PROGRAM INFORMATION

WORK DESCRIPTION INSTALL SIGNAL

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

PINION STREET TO SOUTH STREET (KP7.1,7.7

IN SHASTA COUNTY IN ANDERSON AT VARIOUS LOCATIONS FROM

PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0,1,2,4,9

PROJECT NICKNAME: Bruce Street Signal

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 01/19/05 A R/W $7 $1 03/03/06 PARCELS REQ'D 2
M010 APP PID 01/20/05 A ENV MITIG ENGR'D 2
M015 PROG 01/20/05 A CONST $390 ACQUIRED 2
M120 CIRC DED BR UTILITIES 10
M200 PAED 08/02/06 A RDWY $750 10/04/06 RR None
M377 P&E 08/03/06 A CAP SUBTOTAL $397 $751
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Akana, Eric
M380 HQ PS&E 10/10/06 A ENVIR DOC TYPE CE i
M410 R/W CERT 08/08/06 A Permit Status Approval Status Working Days:
M460 RTL 01/19/07 T
M470 ALLOC
M480 ADVERT 02/05/07 T
M490 BID OPEN 03/06/07 T
M495 AWARD 04/06/07 T
M500 APP CONT 04/20/07 T
M600 CCA 07/01/08 T




CO-RTE: SHA-273 PM: 012.3/

Record #: 151

Contract No. 02-1C400

PROGRAM INFORMATION

WORK DESCRIPTION

ADA PED FACILITY & SAFETY LIGHTING

PROGRAM FY: 06/07

PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.015

OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

IN SHASTA COUNTY IN REDDING AT WESTWOOD AVENUE (KP 19.8)

PROJECT NICKNAME:

Westwood Signal Upgrade

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED 01/01/03 A RIW 05/25/05 PARCELS REQD 3

MO010 APP PID 09/22/03 A ENV MITIG ENGR'D 3
MO015 PROG 07/01/04 A LCONsT $445 ACQUIRED 3
M120 CIRC DED BR UTILITIES 6
M200 PAED 07/29/05 A | RDWY $638 |  06/06/06 RR None
M377 P&E 09/21/05 A | CAP SUBTOTAL $445 $638

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Anderson, Carl

M380 HQ PS&E 12/29/06 A ENVIR DOC TYPE CE i

M410 R/W CERT 12/07/06 A Permit Status Approval Status Working Days: 30

M460 RTL 01/29/07 T

M470 ALLOC 02/05/07 T

M480 ADVERT 02/20/07 T

M490 BID OPEN 03/20/07 T

M495 AWARD 04/03/07 T

M500 APP CONT 04/17/07 T

M600 CCA 07/15/08 T

CO-RTE: SHA-273 PM: R016.7/017.0

Record #: 152

Contract No. 02-32802

PROGRAM INFORMATION

WORK DESCRIPTION

INTERSECTION IMPROVEMENTS

PROGRAM FY: 05/06

PROGRAM TYPE: STIP-Fully Funded
PROGRAM CODE: 20.10.075.600

OPEN PHASES: 1,239

PROJECT DESCRIPTION

IN SHASTA COUNTY IN REDDING AT VARIOUS LOCATIONS

PROJECT NICKNAME:

REDDING DOWNTOWN IMPROVEMENTS (RDI)

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 12/01/96 A R/W $1 $1 06/08/01 PARCELS REQ'D 9
M010 APP PID 10/01/97 A ENV MITIG ENGR'D 5
M015 PROG 04/01/98 A CONST $2 ACQUIRED 5
M120 CIRC DED BR UTILITIES 15
M200 PAED 06/04/02 A RDWY $2,281 02/28/06 RR Yes
M377 P&E 11/14/06 A CAP SUBTOTAL $3 $2,282
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Baker, Phil
M380 HQ PS&E 12/15/06 T ENVIR DOC TYPE CE )
M410 R/W CERT 04/20/06 A Permit Status Approval Status Working Days:
M460 RTL 01/15/07 T
M470 ALLOC 01/30/07 T
M480 ADVERT 02/15/07 T
M490 BID OPEN 03/15/07 T
M495 AWARD 04/15/07 T
M500 APP CONT 05/05/07 T
M600 CCA 01/09/09 T




CO-RTE: SHA-299 PM: 000.0/000.6

Record #: 153

Contract No. 02-39790

PROGRAM INFORMATION

WORK DESCRIPTION

CURVE CORRECTION

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

TRINITY COUNTY. (KP 0.0/1.0)

IN SHA CO ABOUT 28 KM W OF SHASTA AT 0.0 KM TO 1.0 KM E OF

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,1,2,9

PROJECT NICKNAME:

Top of Buckhorn Curve Correction

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY

MO000 1D NEED 03/01/02 A RIW $35 $102 12/18/06 PARCELS REQD 5

M010 APP PID 06/27/03 A ENV MITIG $26 ENGR'D 0
MO015 PROG 06/27/03 A CONST $3 ACQUIRED 0
M120 CIRC DED BR UTILITIES 3
M200 PAED 01/01/07 01/15/07 T RDWY $4,789 05/31/06 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $64 $4,891

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Willis, Derek

M380 HQPS&E  11/01/07 ENVIR DOC TYPE CE _

M410 R/WCERT 01/01/08 01/04/08 T Permit Status Approval Status Working Days: 65

M460 RTL 01/15/08 01/15/08 T 1602 v

M470 ALLOC 02/01/08 T 401 Y

M480 ADVERT 03/03/08 T 404NWP Y

M490 BID OPEN 04/01/08 T

M495 AWARD 05/01/08 T

M500 APP CONT 06/01/08 T

M600 CCA 01/01/10 01/05/10 T

CO-RTE: SHA-299 PM: 012.6/

Record #: 154

Contract No. 02-39060

PROGRAM INFORMATION

WORK DESCRIPTION

REPAVE AND EXPAND PARKING AREA

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-SHOPP

PROJECT DESCRIPTION

WHISKEYTOWN TRUCK SCALE. (KP 20.3)

IN SHA CO ABOUT 9.5 KM W OF OLD SHASTA AT THE

PROGRAM CODE: 20.10.201.321
OPEN PHASES: 1,2

PROJECT NICKNAME:

Whiskeytown Scales

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 09/01/01 A R/W 03/29/02 PARCELS REQD 0
MO010 APP PID 11/01/01 A ENV MITIG ENGR'D 0
MO015 PROG 11/01/01 A CONST $180 ACQUIRED 0
M120 CIRC DED 11/01/02 11/01/02 A BR UTILITIES >
M200 PAED 12/06/02  12/06/02 A RDWY $180 03/30/06 RR None
M377 P&E 11/09/06 A CAP SUBTOTAL $180 $180
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Anderson, Carl
M380 HQ PS&E  10/01/06 ENVIR DOC TYPE CE )
M410 R/WCERT 10/01/06 12/11/06 A Permit Status Approval Status Working Days: 20
M460 RTL 12/01/06 01/12/07 T
M470 ALLOC 02/22/07 T
M480 ADVERT 03/14/07 T
M490 BID OPEN 04/11/07 T
M495 AWARD 04/24/07 T
M500 APP CONT 05/08/07 T
M600 CCA 07/30/07 07/23/08 T




CO-RTE: SHA-299 PM: 031.9/032.2

Record #: 155

Contract No. 02-4C030

PROGRAM INFORMATION

WORK DESCRIPTION

DRIVEWAY CONNECTION MODIFICATIONS

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION
LEMM CREEK.

IN SHASTA COUNTY NEAR BELLA VISTA FROM 0.4 MI WEST TO

PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0,1,2

PROJECT NICKNAME: Kawa Honda

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

M000 ID NEED 03/08/06 A RIW PARCELS REQD 0

M010 APP PID 03/09/06 A ENV MITIG ENGR'D 0
M015 PROG 03/09/06 A CONST $190 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 03/29/07 T RDWY $190 | 06/06/06 RR None
M377 P&E 07/27/07 T CAP SUBTOTAL $190 $190

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Akana, Eric

M380 HQ PS&E ENVIR DOC TYPE )

M410 R/W CERT 11111107 T Permit Status Approval Status Working Days:

M460 RTL 11/12/07 T

M470 ALLOC 12/24/07 T

M480 ADVERT 01/21/08 T

M490 BID OPEN 02/19/08 T

M495 AWARD 03/18/08 T

M500 APP CONT 04/01/08 T

M600 CCA 07/15/09 T

CO-RTE: SHA-299 PM: 040.7/060.0

Record #: 156

Contract No. 02-2C910

PROGRAM INFORMATION

WORK DESCRIPTION DIGOUTS

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A

IN SHASTA COUNTY NEAR INGOT FROM
BACKBONE RIDGE TO BIG BEND ROAD

PROJECT DESCRIPTION

0.5 KM WEST OF

PROGRAM CODE: 20.10.201.121
OPEN PHASES: 0,1

PROJECT NICKNAME: Ingot Digouts

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 05/06/05 A R/W PARCELS REQ'D 0
MO010 APP PID 06/23/05 A ENV MITIG ENGR'D 0
MO015 PROG 06/23/05 A CONST $500 ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 11/30/06 A RDWY $500 06/06/06 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $500 $500
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Burkenpas, Clint
M380 HQ PS&E ENVIR DOC TYPE )
M410 R/W CERT 12/07/06 A Permit Status Approval Status Working Days: 25
M460 RTL 05/02/07 T
M470 ALLOC 06/15/07 T
M480 ADVERT 07/30/07 T
M490 BID OPEN 08/21/07 T
M495 AWARD 09/04/07 T
M500 APP CONT 09/18/07 T
M600 CCA 01/01/08 T




CO-RTE: SHA-299 PM: 057.4/057.7

Record #: 157

Contract No. 02-4¢330

PROGRAM INFORMATION

WORK DESCRIPTION

RECONSTRUCT SHOULDER SLOPES, AC

PROGRAM FY: 06/07
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN SHASTA COUNTY NEAR MONTGOMERY CREEK FROM 0.7 MI

EAST OF MONTGOMERY CREEK BRIDGE TO 2.1 MI WEST

PROGRAM CODE: 20.80.020.020
OPEN PHASES: 0,1,2

PROJECT NICKNAME:

Montgomery Creek Drainage

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED R/W PARCELS REQ'D 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/30/06 10/26/06 A RDWY $100 07/10/06 RR None
M377 P&E 12/10/06 A CAP SUBTOTAL $1 $100
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Macrae, Rob
M380 HQ PS&E 01/15/07 01/15/07 T ENVIR DOC TYPE )
M410 R/WCERT  11/30/06 11/22/06 A Permit Status Approval Status Working Days:
M460 RTL 02/15/07 02/15/07 T
M470 ALLOC 05/01/07 T
M480 ADVERT 03/15/07 T
M490 BID OPEN 04/15/07 T
M495 AWARD 05/15/07 T
M500 APP CONT 05/30/07 T
M600 CCA 10/15/07 T

CO-RTE: SHA-299 PM: 060.4/060.8

Record #: 158

Contract No. 02-1C970

PROGRAM INFORMATION

WORK DESCRIPTION

WB LTL AND INSTALL HIGHWAY SAFETY

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN SHA COUNTY NEAR MONTGOMERY CREEK AT HILLCREST

SAFETY ROADSIDE REST AREA. (KP 97.5)

PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0,1,2

PROJECT NICKNAME:

Hillcrest LTL

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MOO0O ID NEED 04/02/02 A R/W $5 03/01/05 PARCELS REQD 0
M010 APP PID 12/03/02 A ENV MITIG ENGRD 0
MO015 PROG 07/01/04 A CONST $540 ACQUIRED 0
M120 CIRC DED BR UTILITIES 3
M200 PAED 04/24/06 A RDWY $495 | 06/06/06 RR None
M377 P&E 04/13/07 T CAP SUBTOTAL $545 $495
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Akana, Eric
M380 HQ PS&E ENVIR DOC TYPE CE )
M410 R/W CERT 10/04/06 A Permit Status Approval Status Working Days: 40
M460 RTL 08/17/07 T USFS v
M470 ALLOC 10/04/07 T
M480 ADVERT 10/15/07 T
M490 BID OPEN 11/13/07 T
M495 AWARD 12/14/07 T
M500 APP CONT 01/12/08 T
M600 CCA 07/01/09 T




CO-RTE: SHA-299 PM: 075.6/

Record #: 159

Contract No. 02-2C140

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT FUEL FACILITY AND

PROGRAM FY: 07/08

PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.352

OPEN PHASES: 0,1

PROJECT DESCRIPTION

STATION (KP 121.7)

IN SHASTA COUNTY AT BURNEY AT BURNEY MAINTENANCE

PROJECT NICKNAME:

Burney Bulk Fuel Facility

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY
MOO0O ID NEED 11/01/04 A | RW 04/22/05 PARCELS REQ'D 0

MO10 APP PID 12/01/04 A | ENVMITIG ENGR'D 0
MO15 PROG 12/01/04 A | CONST $450 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 07/22/05 A | _RDWY $450 | 06/06/06 RR None
M377 P&E 09/07/05 A | CAP SUBTOTAL $450 $450

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Brown, Elliot

M380 HQ PS&E 12/12/05 A~ | ENVIR DOC TYPE _

M410 R/W CERT 08/05/05 A Permit Status Approval Status Working Days:

M460 RTL 12/12/05 A

M470 ALLOC 07/01/07 T

M480 ADVERT 07/01/07 T

M490 BID OPEN 08/05/07 T

M495 AWARD 08/21/07 T

M500 APP CONT 09/01/07 T

M600 CCA 07/31/08 T

CO-RTE: SHA-L5742 PM: /

Record #: 160

Contract No. 02-2C17U

PROGRAM INFORMATION

WORK DESCRIPTION

STRUCTURAL REPAIR OF SANDHOUSES

PROGRAM FY: 06/07

PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.352

OPEN PHASES: 1

PROJECT DESCRIPTION

107.5, 38.7, 18.2)

IN SHASTA AND SISKIYOU COUNTIES AT VARIOUS LOCATIONS. (KP

PROJECT NICKNAME:

Combined Sandhouse Repair

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 03/06/04 A RIW PARCELS REQD 0
M010 APP PID 05/01/04 A ENV MITIG ENGR'D 0
MO015 PROG 06/01/04 A CONST $425 ACQUIRED 0
M120 CIRC DED 09/06/05 A BR UTILITIES 0
M200 PAED 09/07/05 A RDWY $425 | 04/26/06 RR None
M377 P&E 12/01/06 A CAP SUBTOTAL $425 $425
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Brown, Elliot
M380 HQ PS&E 01/31/07 T ENVIR DOC TYPE _
M410 R/W CERT 05/30/06 A Permit Status Approval Status Working Days:
M460 RTL 02/01/07 T
M470 ALLOC 03/15/07 T
M480 ADVERT 04/01/07 T
M490 BID OPEN 05/01/07 T
M495 AWARD 05/15/07 T
M500 APP CONT 06/01/07 T
M600 CCA 02/01/08 T




CO-RTE: SIS-003 PM: 000.0/007.5

Record #: 161

Contract No. 02-3C440

PROGRAM INFORMATION

WORK DESCRIPTION

HOT IN RECYCLE

PROGRAM FY: 06/07
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.010.010
OPEN PHASES: 0,1

PROJECT DESCRIPTION

LINE TO 1.9 KM SOUTH OF EAST FORK SCOTT RIVER

IN SISKIYOU COUNTY NEAR CALLAHAN FROM TRINITY COUNTY

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY

MOO0O ID NEED RIW PARCELS REQ'D 0

MO10 APP PID ENV MITIG ENGR'D 0
MO015 PROG CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 02/10/07 T | RDWY $800 |  12/13/05 RR None
M377 P&E 12/28/07 T | CAPSUBTOTAL $1 $800

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Brown, Lance

M380 HQ PS&E 01/31/08 T ENVIR DOC TYPE _

M410 R/W CERT 12/28/07 T Permit Status Approval Status Working Days:

M460 RTL 02/29/08 T

M470 ALLOC

M480 ADVERT 03/21/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 04/30/08 T

M600 CCA 12/31/08 T

CO-RTE: SIS-003 PM: 006.5/

Record #: 162

Contract No. 02-36320

PROGRAM INFORMATION

WORK DESCRIPTION

CULVERT REPAIR

IRDAP #1541

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.150
OPEN PHASES: 0,2,9

PROJECT DESCRIPTION

BRIDGE (KP 10.5)

IN SIS CO NEAR CALLAHAN AT 0.5 KM WEST OF MILL CREEK

PROJECT NICKNAME:

Mill Creek Culvert Repair

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 01/01/99 A R/W $2 04/03/03 PARCELS REQ'D 2
M010 APP PID 09/01/00 A ENV MITIG ENGR'D 2
M015 PROG 09/01/00 A CONST $50 ACQUIRED 0
M120 CIRC DED 05/01/07 T BR UTILITIES 0
M200 PAED 08/01/07 T RDWY $50 09/29/04 RR None
M377 P&E 12/01/07 T CAP SUBTOTAL $50 $52
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Anderson, Carl
M380 HQ PS&E 12/01/07 T ENVIR DOC TYPE ND i
M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:
M460 RTL 01/01/08 T
M470 ALLOC 02/01/08 T
M480 ADVERT 03/01/08 T
M490 BID OPEN 03/15/08 T
M495 AWARD 03/29/08 T
M500 APP CONT 04/01/08 T
M600 CCA 03/01/09 T




CO-RTE: SIS-003 PM: R047.5/R047.8

Record #: 163

Contract No. 02-1C960

PROGRAM INFORMATION

WORK DESCRIPTION

WIDEN SHOULDERS

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN SIS COUNTY IN YREKA FROM 0.5 KM SOUTH OF JASPER PLACE

TO JASPER PLACE (KP R76.4/R76.9)

PROJECT NICKNAME:

Yreka Travel Plaza Shoulder Widening

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 1D NEED 04/16/04 A RIW 02/17/06 PARCELS REQ'D 0

MO010 APP PID 05/18/04 A ENV MITIG ENGR'D 0
MO015 PROG 05/18/04 A CONST $350 ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 03/01/07 T RDWY $350 | 07/26/06 RR None
M377 P&E 03/01/07 T CAP SUBTOTAL $350 $350

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Anderson, Carl

M380 HQ PS&E ENVIR DOC TYPE )

M410 R/W CERT 06/01/07 T Permit Status Approval  Status Working Days: 75

M460 RTL 06/01/07 T

M470 ALLOC 07/26/07 T

M480 ADVERT 08/09/07 T

M490 BID OPEN 08/30/07 T

M495 AWARD 09/13/07 T

M500 APP CONT 10/04/07 T

M600 CCA 12/01/08 T

CO-RTE: SIS-003 PM: R048.5/R049.2

Record #: 164

Contract No. 02-39120

PROGRAM INFORMATION

WORK DESCRIPTION

LEFT TURN LANE

PROGRAM FY: 06/07

PROGRAM TYPE: STIP-Fully Funded
PROGRAM CODE: 20.10.201.310
OPEN PHASES: 1,5

PROJECT DESCRIPTION

IN SIS CO IN YREKA FROM 0.7 KM S TO 0.6 KM N OF YREKA AGER

RD. (KP R78.1/R79.3)

PROJECT NICKNAME:

Ager Rd Left Turn Lanes

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 08/06/99 A RIW 11/09/01 PARCELS REQD 0
M010 APP PID 12/14/01 A ENV MITIG ENGR'D 0
MO015 PROG 01/15/02 A CONST $678 ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 03/03/03  03/30/03 A RDWY $612 08/03/06 RR None
M377 P&E 10/26/06 A CAP SUBTOTAL $678 $612
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Anderson, Carl
M380 HQPS&E  03/15/07 ENVIR DOC TYPE CE )
M410 R/W CERT  03/15/07 10/30/06 A Permit Status Approval Status Working Days: 46
M460 RTL 06/01/07 12/28/06 A Section 106 D
M470 ALLOC THPO D
M480 ADVERT 03/01/07 T
M490 BID OPEN 04/02/07 T
M495 AWARD 05/01/07 T
M500 APP CONT 05/15/07 T
M600 CCA 12/19/08 06/15/08 T




CO-RTE: SIS-005 PM: R007.2/

Record #: 165

Contract No. 02-0C330

PROGRAM INFORMATION WORK DESCRIPTION

REPAIR FLOORS, UPGRADE LIGHTING,

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN SIS CO NEAR DUNSMUIR AT DUNSMUIR TRUCK INSPECTION

FACILITY (KP R11.4)

PROGRAM CODE: 20.10.201.321

OPEN PHASES: 0,12 PROJECT NICKNAME:

DUNSMUIR TK INSPCT

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST| ESTDATE RIGHT OF WAY

MO000 1D NEED 09/01/02 A RIW $5 12/12/05 PARCELS REQD 0

M010 APP PID 02/27/06 A ENV MITIG ENGRD 0
MO015 PROG 03/16/06 A CONST $2 ACQUIRED 0
M120 CIRC DED BR UTILITIES 6
M200 PAED 02/15/07 02/15/07 T RDWY $2,758 |  02/28/06 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $7 $2,758

M378 STR PS&E 05/01/07 T ENVIRONMENTAL INFO PROJ MGR Gutierrez, Gary

M380 HQ PS&E 08/01/07 08/01/07 T ENVIR DOC TYPE CE )

M410 R/WCERT  11/15/07 11/15/07 T Permit Status Approval Status Working Days:

M460 RTL 11/15/07  12/15/07 T

M470 ALLOC 02/01/08 T

M480 ADVERT 03/03/08 T

M490 BID OPEN 04/03/08 T

M495 AWARD 04/15/08 T

M500 APP CONT 05/15/08 T

M600 CCA 11/02/09  11/02/09 T

CO-RTE: SIS-005 PM: R011.4/R016.4

Record #: 166

Contract No. 02-38110

PROGRAM INFORMATION

WORK DESCRIPTION

ROADWAY REHAB

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

LANE OVER- CROSSING TO 0.8 KM N OF BLACK B

IN SIS COUNTY NEAR MOUNT SHASTA FROM 0.4 KM N OF LASSEN

PROGRAM CODE: 20.10.201.120
OPEN PHASES: 1,29

PROJECT NICKNAME:

Black Butte Rehab Phase B

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 10/01/02 A R/W $1 $1 10/14/03 PARCELS REQ'D 3
M010 APP PID 08/29/03 A ENV MITIG ENGR'D 3
M015 PROG 04/09/04 A CONST $14 ACQUIRED 1
M120 CIRC DED BR $11,651 |  02/28/06 UTILITIES 6
M200 PAED 04/01/06 03/24/06 A RDWY $3,044 02/28/06 RR Yes
M377 P&E 01/23/07 T CAP SUBTOTAL $15 $14,696
M378 STRPS&E 10/01/06 A | ENVIRONMENTAL INFO PROJMGR  Anderson, Carl
M380 HQ PS&E  02/01/07 02/01/07 T ENVIR DOC TYPE CE _
M410 R/WCERT  05/01/07 05/01/07 T Permit Status Approval Status Working Days: 120
M460 RTL 05/03/07 05/03/07 T 1602 D Section 106 D
M470 ALLOC 07/19/07 T 401 D
M480 ADVERT 08/07/07 T 404 NWP Y
M490 BID OPEN 09/18/07 T
M495 AWARD 10/16/07 T
M500 APP CONT 11/07/07 T
M600 CCA 12/18/09 12/18/09 T




CO-RTE: SIS-005 PM: R022.3/R022.9

Record #: 167

Contract No. 02-2C710

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE DECK 02-0123L & STRENGTHEN

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.110
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN SISKIYOU COUNTY NEAR WEED FROM 0.3 MI SOUTH TO 0.3 MI

NORTH OF SHASTA RIVER BRIDGES

PROJECT NICKNAME:

Shasta River Bridges

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

M000 ID NEED 05/01/05 A RIW $4 $3 | 05/11/05 PARCELS REQ'D 0

M010 APP PID 01/03/06 A ENV MITIG ENGR'D 0
MO015 PROG 03/16/06 A CONST $4 ACQUIRED 0
M120 CIRC DED BR $2,228 | 02/28/06 UTILITIES 3
M200 PAED 11/30/06  11/30/06 A RDWY $1,924 | 02/28/06 RR None
M377 P&E 04/18/08 T CAP SUBTOTAL $8 $4,155

M378 STRPS&E 03/21/08 T | ENVIRONMENTAL INFO PROJMGR  Akana, Eric

M380 HQ PS&E 08/01/07 07/11/08 T ENVIR DOC TYPE CE )

M410 R/WCERT 08/01/07 07/11/08 T Permit Status Approval Status Working Days: 240

M460 RTL 10/21/07  10/03/08 T 1602 v

M470 ALLOC 11/13/08 T 401 Y

M480 ADVERT 12/11/08 T 404NWP Y

M490 BID OPEN 01/13/09 T

M495 AWARD 02/20/09 T

M500 APP CONT 03/06/09 T

M600 CCA 07/01/10 07/01/10 T

CO-RTE: SIS-005 PM: R025.6/

Record #: 168

Contract No. 02-36200

PROGRAM INFORMATION

WORK DESCRIPTION

REHAB FACILITIES @NB & SB WEED SRRA

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.250
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

IN SISKIYOU COUNTY NEAR WEED AT THE WEED SAFETY

ROADSIDE REST AREAS (KP R25.4, R25.9)

PROJECT NICKNAME:

WEED NB & SB SRRA

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MOO0OO ID NEED 12/31/98 A R/W 04/22/05 PARCELS REQ'D 0
M010 APP PID 08/18/03 A ENV MITIG ENGR'D 0
M015 PROG 04/09/04 A CONST $3 ACQUIRED 0
M120 CIRC DED BR $2,842 |  02/28/06 UTILITIES 2
M200 PAED 09/27/05 09/27/05 A RDWY $288 02/28/06 RR None
M377 P&E 08/16/06 A CAP SUBTOTAL $3 $3,130
M378 STR PS&E 06/23/06 A ENVIRONMENTAL INFO PROJ MGR Gutierrez, Gary
M380 HQ PS&E 12/01/06 11/29/06 A ENVIR DOC TYPE CE )
M410 R/WCERT  09/27/05 09/27/05 A Permit Status Approval Status Working Days: 150
M460 RTL 03/01/07 03/01/07 T
M470 ALLOC 05/03/07 T
M480 ADVERT 06/14/07 T
M490 BID OPEN 07/12/07 T
M495 AWARD 07/26/07 T
M500 APP CONT 09/14/07 T
M600 CCA 11/29/09 09/28/09 T




CO-RTE: SIS-005 PM: R051.1/R058.1

Record #: 169

Contract No. 02-4C100

PROGRAM INFORMATION

WORK DESCRIPTION

PCC SLAB REPLACE

PROGRAM FY:

PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.010.020
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

SHASTA RIVER BRIDGE NO. 2-148R TO KLAMATH RIVER

IN SISKIYOU COUNTY NEAR YREKA FROM 0.1 KM SOUTH OF

PROJECT NICKNAME:

PCC Slab Replace

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY

MOO0O ID NEED RIW PARCELS REQ'D 0

MO10 APP PID ENV MITIG ENGR'D 0
MO015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 03/24/06 A | RDWY $600 |  05/16/06 RR None
M377 P&E 11/20/06 A | CAP SUBTOTAL $600

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Brown, Lance

M380 HQ PS&E 02/01/07 T ENVIR DOC TYPE _

M410 R/W CERT 07/27/06 A Permit Status Approval Status Working Days:

M460 RTL 03/01/07 T

M470 ALLOC

M480 ADVERT 04/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 05/01/07 T

M600 CCA 12/03/07 T

CO-RTE: SIS-005 PM: R058.2/

Record #: 170

Contract No. 02-2C790

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACEMENT OF TILE IN RESTROOMS

PROGRAM FY:

PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.150
OPEN PHASES: 1

PROJECT DESCRIPTION

IN SISKIYOU COUNTY ABOUT 13 KM NORTH OF YREKA AT COLLIER
SAFETY ROADSIDE REST AREA. (KP R93.7)

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED R/W PARCELS REQ'D 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 08/01/07 T RDWY $45 04/26/05 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $45
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR
M380 HQ PS&E 10/01/07 T ENVIR DOC TYPE _
M410 R/W CERT 06/01/07 T Permit Status Approval Status Working Days:
M460 RTL 10/01/07 T
M470 ALLOC
M480 ADVERT 12/01/07 T
M490 BID OPEN
M495 AWARD 02/01/08 T
M500 APP CONT 03/01/08 T
M600 CCA 11/01/08 T




CO-RTE: SIS-089 PM: 003.0/004.0

Record #: 171

Contract No. 02-1C370

PROGRAM INFORMATION

WORK DESCRIPTION

MODIFY HORIZONTAL CURVE, ADD

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,1,2,9

PROJECT DESCRIPTION

IN SIS CO NEAR BARTLE FROM 0.4 KM'S TO 1.2 KM N OF DEAD

HORSE SUMMIT. (KP 4.8/6.4)

PROJECT NICKNAME:

DEADHORSE SAFETY

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000O ID NEED 05/17/04 A R/W $265 $217 12/01/04 PARCELS REQ'D 3

M010 APP PID 12/02/04 A ENV MITIG $140 ENGR'D 3
M015 PROG 12/02/04 A CONST $3 ACQUIRED 0
M120 CIRC DED 09/01/06 08/21/06 A BR UTILITIES 5
M200 PAED 12/01/06 10/31/06 A RDWY $3,274 06/15/06 RR None
M377 P&E 03/02/07 T CAP SUBTOTAL $408 $3,491

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Willis, Derek

M380 HQ PS&E  05/04/07 ENVIR DOC TYPE ND

M410 R/WCERT  08/03/07 08/03/07 T Permit Status Approval Status Working Days: 75

M460 RTL 08/03/07 08/03/07 T 1602 v USFS v

M470 ALLOC 08/17/07 T 401 Y USFWS Y

M480 ADVERT 09/07/07 T 404 Nwp Y

M490 BID OPEN 10/05/07 T

M495 AWARD 11/02/07 T

M500 APP CONT 12/07/07 T

M600 CCA 01/03/09 01/03/09 T
CO-RTE: SIS-096 PM: 001.2/003.0 Record #: 172 Contract No. 02-3C810

PROGRAM INFORMATION WORK DESCRIPTION  REPAIR STORM DAMAGE

PROGRAM FY:  06/07 PROJECT DESCRIPTION !N SISKIYOU AT VARIOUS LOCATIONS.

PROGRAM TYPE: SHOPP-K-Phase

g?gﬁEﬁKSCEOSDE 50'10'201'131 PROJECT NICKNAME: Sis 96 Storm Damage Restoration - Phase B

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY

MO0O ID NEED 06/13/06 A R/W PARCELS REQ'D 0

MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 06/14/06 A CONST $1,400 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 11/01/07 T RDWY $1,400 RR None
M377 P&E 12/03/07 T CAP SUBTOTAL $1,400 $1,400

M378 STR PS&E 11/01/07 T ENVIRONMENTAL INEO PROJ MGR Anderson, Carl

M380 HQ PS&E ENVIR DOC TYPE _ )

M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:

M460 RTL 04/01/08 T

M470 ALLOC 05/15/08 T

M480 ADVERT 06/02/08 T

M490 BID OPEN 07/02/08 T

M495 AWARD 07/16/08 T

M500 APP CONT 08/01/08 T

M600 CCA 07/15/09 T




CO-RTE: SIS-096 PM: 050.0/077.1

Record #: 173

Contract No. 02-3C470

PROGRAM INFORMATION

WORK DESCRIPTION

PME CHIP SEAL

PROGRAM FY: 07/08
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN SISKIYOU AND PLUMAS COUNTIES AT VARIOUS LOCATIONS

(KPS R80.5/124.1, 20.1/31.4, 37.0/47.3)

PROGRAM CODE: 20.80.010.010

OPEN PHASES: 0.1 PROJECT NICKNAME: PME Chip Seal
MS and Delivery plan: No
MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO00 1D NEED R/W PARCELS REQ'D 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 07/10/06 A RDWY $1,296 12/13/05 RR None
M377 P&E 11/17/06 A CAP SUBTOTAL $1 $1,296
M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Brown, Lance
M380 HQ PS&E 02/01/07 T ENVIR DOC TYPE _
M410 R/W CERT 07/14/06 A Permit Status Approval Status Working Days:
M460 RTL 03/01/07 T USFS v
M470 ALLOC
M480 ADVERT 04/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/07 T
M600 CCA 12/03/07 T

CO-RTE: SIS-097 PM: L000.0/000.2

Record #: 174

Contract No. 02-35990

PROGRAM INFORMATION

WORK DESCRIPTION

ROADWAY REHABILITATION

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN SISKIYOU COUNTY IN WEED AT VARIOUS LOCATIONS

PROGRAM CODE: 20.10.201.120
OPEN PHASES: 1,2,3,9

PROJECT NICKNAME:

Downtown Weed Rehab

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED 01/01/00 A R/W $174 09/14/00 PARCELS REQ'D 30
MO010 APP PID 09/05/01 A ENV MITIG ENGR'D 30
M015 PROG 03/01/02 A CONST $8 ACQUIRED 30
M120 CIRC DED 02/09/05 A BR UTILITIES 11
M200 PAED 03/30/05 A RDWY $9,031 08/30/06 RR None
M377 P&E 12/05/05 A CAP SUBTOTAL $182 $9,031
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Anderson, Carl
M380 HQ PS&E 01/03/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 02/28/06 A Permit Status Approval Status Working Days:
M460 RTL 01/24/07 T
M470 ALLOC 07/01/06 A
M480 ADVERT 02/07/07 T
M490 BID OPEN 03/07/07 T
M495 AWARD 04/02/07 T
M500 APP CONT 04/16/07 T
M600 CCA 12/01/09 T




CO-RTE: TEH-005 PM: R012.2/

Record #: 175

Contract No. 02-0C970

PROGRAM INFORMATION

WORK DESCRIPTION

BRIDGE REPLACEMENT (SCOUR)

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.111
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

IN TEHAMA COUNTY NEAR CORNING FROM 0.9 KM SOUTH TO 1.0

KM NORTH OF THOMES CREEK BRIDGE (R18.6/R20.

PROJECT NICKNAME:

Thomes Creek Bridge

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 1D NEED 12/01/02 A RIW $40 $128 | 12/22/06 PARCELS REQD 6

M010 APP PID 11/04/03 A ENV MITIG $100 ENGR'D 6
M015 PROG 04/01/04 A CONST $39 ACQUIRED 0
M120 CIRC DED BR $39,337 | 03/28/06 UTILITIES 1
M200 PAED 10/03/06 A RDWY RR None
M377 P&E 04/15/07 T CAP SUBTOTAL $179 $39,465

M378 STR PS&E 05/01/07 T | ENVIRONMENTAL INFO PROJMGR  Gutierrez, Gary

M380 HQ PS&E 07/05/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 10/15/07 T Permit Status Approval Status Working Days: 480

M460 RTL 11/01/07 T 1602 v NOAA v

M470 ALLOC 12/15/07 T 401 Y USFWs %

M480 ADVERT 01/07/08 T 404NWP Y

M490 BID OPEN 02/04/08 T

M495 AWARD 03/03/08 T

M500 APP CONT 04/04/08 T

M600 CCA 01/16/12 T

CO-RTE: TEH-005 PM: R017.0/

Record #: 176

Contract No. 02-0C300

PROGRAM INFORMATION

WORK DESCRIPTION

SCOUR MITIGATION

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.111
OPEN PHASES: 0,1,2,9

PROJECT DESCRIPTION

IN TEHAMA COUNTY IN AND NEAR RED BLUFF AT ELDER CREEK BR

AND AT DIBBLE CREEK BR (KP R27.2/45.4)

PROJECT NICKNAME:

T- 4 Scour

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 07/01/02 A R/W $20 $18 04/14/06 PARCELS REQD 4
MO010 APP PID 08/29/03 A ENV MITIG ENGR'D 4
MO015 PROG 04/09/04 A CONST $3 ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 10/06/06 A RDWY $3,060 02/28/06 RR None
M377 P&E 07/06/07 T CAP SUBTOTAL $23 $3,078
M378 STR PS&E 07/06/07 T | ENVIRONMENTAL INFO PROJMGR  Gutierrez, Gary
M380 HQ PS&E 10/06/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 01/04/08 T Permit Status Approval Status Working Days: 100
M460 RTL 01/18/08 T 1602 Y  NOAA Y
M470 ALLOC 03/01/08 T 401 Y  USFws Y
M480 ADVERT 03/15/08 T 404NWP Y
M490 BID OPEN 04/15/08 T
M495 AWARD 05/15/08 T
M500 APP CONT 06/01/08 T
M600 CCA 01/15/10 T




CO-RTE: TEH-036 PM: 011.9/012.3

Record #: 177

Contract No. 02-3C340

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT SEDIMENT DETENTION BASIN

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor B

PROJECT DESCRIPTION

IN TEHAMA COUNTY NEAAR DRY CREEK FROM 2. KM TO 3.1 KM
WEST OF DRY CREEK BRIDGE. (KP 19.2/19.8)

PROGRAM CODE: 20.10.201.151
OPEN PHASES: 0,1,2,9

PROJECT NICKNAME:

DRY CRK SEDIMENT DET. BASIN

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED R/W $2 $2 09/20/06 PARCELS REQD 2

MO010 APP PID ENV MITIG ENGR'D 2
MO015 PROG CONST $50 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 02/01/07 T RDWY $50 03/30/06 RR None
M377 P&E 04/01/07 T CAP SUBTOTAL $52 $52

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Macrae, Rob

M380 HQ PS&E 02/01/08 T ENVIR DOC TYPE

M410 R/W CERT 01/15/08 T Permit Status Approval Status Working Days:

M460 RTL 02/01/08 T 1602 v

M470 ALLOC 401 Y

M480 ADVERT 04/01/08 T 404NWP Y

M490 BID OPEN

M495 AWARD 05/15/08 T

M500 APP CONT 06/30/08 T

M600 CCA 10/15/08 T

CO-RTE: TEH-036 PM: 015.2/015.8

Record #: 178

Contract No. 02-2C880

PROGRAM INFORMATION

WORK DESCRIPTION

CURVE IMPROVEMENT

PROGRAM FY: 07/08 PROJECT DESCRIPTION IN TEHAMA COUNTY ABOUT 5 MI WEST OF DRY CREEK FROM 4 MI
PROGRAM TYPE: SHOPP-Major WEST TO 3.4 Ml WEST OF SALT CREEK BRIDGE.
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 01,2,9 PROJECT NICKNAME: TEH-036 - ROSEWOOD CURVE SAFETY
MS and Delivery plan: No
MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 05/02/05 A R/W $19 $14 07/08/05 PARCELS REQD 2
MO010 APP PID 07/26/05 A ENV MITIG ENGR'D 2
M015 PROG 11/01/05 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 2
M200 PAED 04/21/06 A RDWY $1,326 02/28/06 RR None
M377 P&E 07/12/06 A CAP SUBTOTAL $20 $1,340
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Willis, Derek
M380 HQ PS&E ENVIR DOC TYPE CE )
M410 R/W CERT 07/06/07 T Permit Status Approval Status Working Days: 40
M460 RTL 07/06/07 T 1602 D
M470 ALLOC 07/13/07 T 401 D
M480 ADVERT 08/07/07 T 404NWP Y
M490 BID OPEN 09/07/07 T
M495 AWARD 10/05/07 T
M500 APP CONT 11/02/07 T
M600 CCA 01/09/09 T




CO-RTE: TEH-036 PM: 020.0/041.0

Record #: 179

Contract No. 02-4C600

PROGRAM INFORMATION

WORK DESCRIPTION

DRAINAGE RESTORATION

PROGRAM FY: 07/08
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

OF SALT CREEK BRIDGE TO CEDAR STREET

IN TEHAMA COUNTY IN AND NEAR RED BLUFF FROM 0.9 MILE EAST

PROGRAM CODE: 20.80.020.151
OPEN PHASES: 1

PROJECT NICKNAME: No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 1D NEED R/W PARCELS REQ'D 0

M010 APP PID ENV MITIG ENGR'D 0
M015 PROG CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 05/01/07 T RDWY $100 RR None
M377 P&E 11/01/07 T CAP SUBTOTAL $1 $100

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Macrae, Rob

M380 HQ PS&E 12/01/07 T ENVIR DOC TYPE _

M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:

M460 RTL 01/15/08 T

M470 ALLOC 01/15/08 T

M480 ADVERT 02/15/08 T

M490 BID OPEN 04/01/08 T

M495 AWARD 05/15/08 T

M500 APP CONT 06/01/08 T

M600 CCA 10/15/08 T

CO-RTE: TEH-036 PM: 028.8/030.0

Record #: 180

Contract No. 02-2C060

PROGRAM INFORMATION

WORK DESCRIPTION

CURVE IMPROVEMENT

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

KM EAST OF EAST LEG CANNON ROAD TO 2.1 KM

IN TEHAMA COUNTY ABOUT 16 KM WEST OF RED BLUFF FROM 1.1

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1,29

PROJECT NICKNAME:

McKay Curves

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 07/01/04 A R/W $142 $87 12/20/04 PARCELS REQ'D 7
M010 APP PID 12/30/04 A ENV MITIG ENGR'D 7
M015 PROG 12/30/04 A CONST $3 ACQUIRED 5
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/18/06 01/18/06 A RDWY $3,344 10/13/06 RR None
M377 P&E 08/21/06 A CAP SUBTOTAL $145 $3,431
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Willis, Derek
M380 HQ PS&E 10/06/06 10/20/06 A ENVIR DOC TYPE CE )
M410 R/WCERT  01/05/07 12/07/06 A Permit Status Approval Status Working Days: 90
M460 RTL 01/19/07 01/19/07 T 1602 D NOAA v
M470 ALLOC 01/26/07 T 401 D
M480 ADVERT 02/20/07 T 404 NWP Y
M490 BID OPEN 03/19/07 T
M495 AWARD 04/19/07 T
M500 APP CONT 05/25/07 T
M600 CCA 01/18/08 01/18/08 T




CO-RTE: TEH-036 PM: 037.7/038.2

Record #: 181

Contract No. 02-2C650

PROGRAM INFORMATION

WORK DESCRIPTION

REALIGN CURVE

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN TEHAMA COUNTY NEAR RED BLUFF FROM 0.7 KM WEST TO 0.3

KM WEST OF KENNY RD (KP 60.7/61.5)

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,1,2,9

PROJECT NICKNAME:

TEH-036 - KINNEY CURVE SAFETY

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED 03/11/05 A R/W $33 $30 07/06/05 PARCELS REQD 4
M010 APP PID 08/16/05 A ENV MITIG ENGR'D 4
MO015 PROG 11/01/05 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 6
M200 PAED 07/07/06  05/30/06 A RDWY $1,273 02/28/06 RR None
M377 P&E 11/16/06 A CAP SUBTOTAL $34 $1,303
M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Willis, Derek
M380 HQ PS&E ENVIR DOC TYPE CE i .
M410 R/WCERT  07/06/07 07/06/07 T Permit Status Approval Status Working Days: 40
M460 RTL 07/06/07 07/06/07 T
M470 ALLOC 07/13/07 T
M480 ADVERT 08/03/07 T
M490 BID OPEN 09/07/07 T
M495 AWARD 10/05/07 T
M500 APP CONT 11/02/07 T
M600 CCA 01/09/09 01/09/09 T

CO-RTE: TEH-036 PM: L041.0/

Record #: 182

Contract No. 02-3C290

PROGRAM INFORMATION

WORK DESCRIPTION

ADD SIGNAL AT INTERSECTION

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-SHOPP

PROJECT DESCRIPTION

IN TEHAMA COUNTY IN RED BLUFF AT CEDAR STREET (KP L66.0)

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,1,2,9

PROJECT NICKNAME:

RED BLUFF CEDAR/ MAIN SIGNAL

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 09/07/05 A R/W $8 $3 02/14/06 PARCELS REQ'D 4
MO010 APP PID 10/04/05 A ENV MITIG ENGR'D 4
MO015 PROG 01/31/07 T CONST $420 ACQUIRED 1
M120 CIRC DED BR UTILITIES 10
M200 PAED 11/01/06 A RDWY $420 11/01/06 RR None
M377 P&E 11/02/06 A CAP SUBTOTAL $428 $423
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Willis, Derek
M380 HQ PS&E 11/02/06 A ENVIR DOC TYPE CE )
M410 R/W CERT 04/06/07 T Permit Status Approval Status Working Days: 45
M460 RTL 04/13/07 T
M470 ALLOC 06/06/07 T
M480 ADVERT 07/02/07 T
M490 BID OPEN 07/30/07 T
M495 AWARD 08/13/07 T
M500 APP CONT 08/28/07 T
M600 CCA 07/07/08 T




CO-RTE: TEH-036 PM: 087.3/087.6

Record #: 183

Contract No. 02-3C720

PROGRAM INFORMATION

WORK DESCRIPTION

EXTEND BOX CULVERT

PROGRAM FY:

07/08

IN TEHAMA COUNTY NEAR MINERAL FROM

PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

OF ROUTE 89 (KP 140.7)

0.3 MITO 0.1 MI WEST

PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0,1,2

PROJECT NICKNAME:

Summit Shoulder Widening

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

M000 ID NEED 08/10/98 A RIW PARCELS REQD 0

M010 APP PID 02/28/01 A ENV MITIG ENGR'D 0
M015 PROG 01/31/06 A CONST $725 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 02/01/07 T RDWY $725 | 07/08/06 RR None
M377 P&E 11/01/07 T CAP SUBTOTAL $725 $725

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Gutierrez, Gary

M380 HQ PS&E ENVIR DOC TYPE )

M410 R/W CERT 02/01/08 T Permit Status Approval Status Working Days:

M460 RTL 02/01/08 T USES v

M470 ALLOC 02/08/08 T

M480 ADVERT 03/03/08 T

M490 BID OPEN 04/01/08 T

M495 AWARD 05/01/08 T

M500 APP CONT 06/01/08 T

M600 CCA 01/05/09 T

CO-RTE: TEH-036 PM: 099.6/099.9

Record #: 184

Contract No. 02-2C050

PROGRAM INFORMATION

WORK DESCRIPTION

CURVE CORRECTION

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN TEHAMA COUNTY ABOUT 12 MI WEST OF CHESTER FROM 0.4 Mi

WEST TO ROUTE 32.

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1,29

PROJECT NICKNAME:

Fire Mountain Curve Safety Project

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 07/01/04 A R/W $45 $45 10/19/04 PARCELS REQ'D 3
M010 APP PID 08/01/04 A ENV MITIG ENGR'D 3
MO015 PROG 08/01/04 A CONST $1 ACQUIRED 1
M120 CIRC DED BR UTILITIES 4
M200 PAED 02/28/05 02/28/05 A RDWY $1,751 03/28/06 RR None
M377 P&E 07/14/06 A CAP SUBTOTAL $46 $1,796
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Willis, Derek
M380 HQ PS&E ENVIR DOC TYPE CE )
M410 R/W CERT 01/05/07 11/09/06 A Permit Status Approval  Status Working Days: 60
M460 RTL 01/19/07 01/19/07 T
M470 ALLOC 04/25/07 T
M480 ADVERT 05/07/07 T
M490 BID OPEN 06/04/07 T
M495 AWARD 06/18/07 T
M500 APP CONT 07/02/07 T
M600 CCA 01/04/08 01/04/08 T




CO-RTE: TEH-L5728 PM: /

Record #: 185

Contract No. 02-36210

PROGRAM INFORMATION

WORK DESCRIPTION

RELOCATE RED BLUFF MTCE STN

PROGRAM FY: 07/08

PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.352

OPEN PHASES: 0,1,2,9

PROJECT DESCRIPTION

MAINTENANCE STATION (KP 71.5)

IN TEHAMA COUNTY IN RED BLUFF AT THE RED BLUFF

PROJECT NICKNAME:

RED BLUFF MAINT. STATION

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY

MOOO ID NEED 01/01/99 A | RwW $1 06/30/04 PARCELS REQD 4

MO10 APP PID 09/05/01 A | ENVMITIG ENGRD 2
MO15 PROG 04/01/02 A | CONST $9 ACQUIRED 2
M120 CIRC DED 05/14/04 A |BR UTILITIES 6
M200 PAED 06/30/04 A | RDWY $9,127 |  03/28/06 RR None
M377 P&E 01/26/06 A | CAP SUBTOTAL $10 $9,127

M378 STR PS&E 12/29/05 A | ENVIRONMENTAL INFO PROJMGR  Gutierrez, Gary

M380 HQ PS&E 02/01/07 T ENVIR DOC TYPE _

M410 R/W CERT 02/01/06 A Permit Status Approval Status Working Days: 300

M460 RTL 05/01/07 T

M470 ALLOC 06/07/07 T

M480 ADVERT 06/21/07 T

M490 BID OPEN 07/21/07 T

M495 AWARD 08/01/07 T

M500 APP CONT 09/01/07 T

M600 CCA 09/17/10 T

CO-RTE: TRI-036 PM: 019.0/

Record #: 186

Contract No. 02-4¢c340

PROGRAM INFORMATION

WORK DESCRIPTION

RECONSTRUCT FILL SLOPE

PROGRAM FY: 06/07

PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.020.151

OPEN PHASES: 1

PROJECT DESCRIPTION

FROM 0.1 KM _WEST OF RATTLESNAKE CREEK BRID

IN TRINITY COUNTY NEAR FOREST GLEN AT VARIOUS LOCATIONS

PROJECT NICKNAME:

RattleSnake Slope

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED R/W PARCELS REQ'D 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/06 09/22/06 A RDWY $50 07/07/06 RR None
M377 P&E 11/15/06 A CAP SUBTOTAL $1 $50
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Macrae, Rob
M380 HQ PS&E 12/15/06 11/15/06 A ENVIR DOC TYPE )
M410 R/WCERT  11/01/06 09/27/06 A Permit Status Approval Status Working Days:
M460 RTL 02/01/07 02/01/07 T
M470 ALLOC 05/01/07 T
M480 ADVERT 03/01/07 T
M490 BID OPEN 04/01/07 T
M495 AWARD 05/01/07 T
M500 APP CONT 05/30/07 T
M600 CCA 10/15/07 T




CO-RTE: TRI-036 PM: 033.5/033.9

Record #: 187

Contract No. 02-3C350

PROGRAM INFORMATION

WORK DESCRIPTION

RECONSTRUCT CULVERT

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.151
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

IN TRINITY COUNTY ABOUT 40 KM WEST OF PLATINA FROM 7.8 KM
TO 8.4 KM _EAST OF ROUTE 36/3 SEPARATION.

PROJECT NICKNAME:

RECONSTRUCT CULVERT - E. OF 36/3

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED RIW PARCELS REQ'D 0

M010 APP PID ENV MITIG ENGR'D 0

M015 PROG CONST $50 ACQUIRED 0

M120 CIRC DED BR UTILITIES 0

M200 PAED 02/01/07 T RDWY $50 |  03/30/06 RR None

M377 P&E 06/01/07 T CAP SUBTOTAL $50 $50

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Macrae, Rob

M380 HQ PS&E 01/02/08 T ENVIR DOC TYPE _

M410 R/W CERT 05/01/07 T Permit Status Approval Status Working Days:

M460 RTL 01/02/08 T 1602 Y  USFs %

M470 ALLOC 401 Y

M480 ADVERT 02/01/08 T 404NWP Y

M490 BID OPEN

M495 AWARD 04/01/08 T

M500 APP CONT 05/01/08 T

M600 CCA 10/15/08 T

CO-RTE: TRI-299 PM: 002.2/002.6 Record #: 188 Contract No. 02-4¢c360
PROGRAM INFORMATION WORK DESCRIPTION  CURVE IMPROVEMENT AND WIDEN  SHOULDERS

PROGRAM FY:

PROGRAM TYPE: SHOPP-K-Phase
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0K

PROJECT DESCRIPTION

IN TRINITY COUNTY NEAR SALYER FROM 1.0 MILE TO 0.6 MILES

WEST OF TRINITY RIVER BRIDGE 5-81

PROJECT NICKNAME:

Salyer - Contract for Delivery PID

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 07/11/06 A R/W PARCELS REQ'D 0
MO010 APP PID 03/02/07 T ENV MITIG ENGR'D 0
M015 PROG 04/25/07 T CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/07 T RDWY $2,000 RR None
M377 P&E 10/01/07 T CAP SUBTOTAL $2,000
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Willis, Derek
M380 HQ PS&E ENVIR DOC TYPE )
M410 R/W CERT 02/01/08 T Permit Status Approval Status Working Days: 90
M460 RTL 02/08/08 T
M470 ALLOC 03/15/08 T
M480 ADVERT 04/02/08 T
M490 BID OPEN 04/30/08 T
M495 AWARD 05/14/08 T
M500 APP CONT 06/11/08 T
M600 CCA 01/05/09 T




CO-RTE: TRI-299 PM: 013.4/013.6

Record #: 189

Contract No. 02-3C080

PROGRAM INFORMATION

WORK DESCRIPTION

SHOULDER WIDENING

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0

PROJECT DESCRIPTION

IN TRINITY COUNTY NEAR BURNT RANCH FROM 0.4 MI TO 0.1 MI
WEST OF MILL CREEK ROAD.

PROJECT NICKNAME:

China Slide (formerly Burnt Ranch)

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 06/01/05 A RIW $31 $31 09/29/05 PARCELS REQD 1
M010 APP PID 12/13/05 A ENV MITIG ENGR'D 0
MO015 PROG 03/16/06 A CONST $3 ACQUIRED 0
M120 CIRC DED BR UTILITIES 3
M200 PAED 09/28/07 T RDWY $3,300 12/13/05 RR None
M377 P&E 02/01/08 T CAP SUBTOTAL $34 $3,331
M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Willis, Derek
M380 HQ PS&E 04/01/08 T ENVIR DOC TYPE CE
M410 R/W CERT 07/03/08 T Permit Status Approval Status Working Days:
M460 RTL 07/03/08 T 1602 v NOAA v
M470 ALLOC 07/10/08 T 401 Y  USFs Y
M480 ADVERT 08/01/08 T 404 NWP Y USFWS Y
M490 BID OPEN 09/01/08 T
M495 AWARD 10/01/08 T
M500 APP CONT 11/01/08 T
M600 CCA 01/03/10 T

CO-RTE: TRI-299 PM: 054.4/059.6

Record #: 190

Contract No. 02-4C690

PROGRAM INFORMATION

WORK DESCRIPTION

PLACE CONCRETE AROUND MBGR FOR WEED

PROGRAM FY: 06/07
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.020.030
OPEN PHASES: 1.2

PROJECT DESCRIPTION

IN TRINITY COUNTY NEAR WEAVERVILLE FROM BROWNS CREEK
ROAD TO INDIAN CREEK BRIDGE

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED R/W PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/15/07 T RDWY $100 11/29/06 RR None
M377 P&E 01/15/07 T CAP SUBTOTAL $1 $100
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Brown, Lance
M380 HQ PS&E 02/01/07 T ENVIR DOC TYPE _
M410 R/W CERT 01/22/07 T Permit Status Approval Status Working Days:
M460 RTL 03/01/07 T
M470 ALLOC 03/01/07 T
M480 ADVERT 03/15/07 T
M490 BID OPEN 05/01/07 T
M495 AWARD 06/15/07 T
M500 APP CONT 07/01/07 T
M600 CCA 10/15/07 T




CO-RTE: TRI-299 PM: 060.8/061.2

Record #: 191

Contract No. 02-39000

PROGRAM INFORMATION

WORK DESCRIPTION

LEFT TURN LANE CHANNELIZATION

PROGRAM FY: 06/07

PROGRAM TYPE: STIP-Fully Funded
PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0,1,2,9

PROJECT DESCRIPTION

IN TRI CO ABT 12 KM E OF WEAVER- VILLE FM 1.8 KM E OF INDIAN

CREEK BR.TO 0.8 KM E OF STEEL BRIDGE

PROJECT NICKNAME:

Steel Bridge Road LTL

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 09/24/01 A R/W $8 $7 PARCELS REQ'D 1
M010 APP PID 12/14/01 A ENV MITIG ENGR'D 1
MO015 PROG 07/01/02 A CONST $1,012 ACQUIRED 1
M120 CIRC DED BR UTILITIES 4
M200 PAED 04/15/05 04/15/05 A RDWY $1,012 RR None
M377 P&E 08/14/06 A CAP SUBTOTAL $1,020 $1,019
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Burkenpas, Clint
M380 HQ PS&E 10/01/06 08/14/06 A ENVIR DOC TYPE CE )
M410 R/WCERT  12/01/06 10/23/06 A Permit Status Approval Status Working Days: 70
M460 RTL 01/19/07 01/19/07 T
M470 ALLOC 03/15/07 T
M480 ADVERT 04/09/07 T
M490 BID OPEN 05/08/07 T
M495 AWARD 05/29/07 T
M500 APP CONT 06/02/07 T
M600 CCA 01/01/08 01/16/09 T

CO-RTE: TRI-299 PM: 069.4/070.5

Record #: 192

Contract No. 02-38460

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT PASSING LANES

PROGRAM FY: 08/09

PROGRAM TYPE: STIP-Fully Funded
PROGRAM CODE: 20.10.025.700
OPEN PHASES: 0

PROJECT DESCRIPTION

KM W OF SHA CO (111.8/113.5)

IN TRI CO ABOUT 19 KM E OF DOUGLAS CITY FROM 4.4 KM TO 2.8

PROJECT NICKNAME:

Sandhouse Passing Lanes

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED 06/01/01 A R/W $55 $127 PARCELS REQD 0
MO010 APP PID 07/01/01 A ENV MITIG $123 ENGR'D 0
MO015 PROG 04/04/02 A CONST $4,446 ACQUIRED 0
M120 CIRC DED BR UTILITIES 3
M200 PAED 03/16/07 T RDWY $3,609 RR None
M377 P&E 08/03/07 T CAP SUBTOTAL $4,624 $3,736
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Burkenpas, Clint
M380 HQ PS&E 11/30/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 02/01/08 T Permit Status Approval Status Working Days: 120
M460 RTL 02/29/08 T 1602 Y  NOAA Y
M470 ALLOC 04/02/08 T 401 Y  USFws Y
M480 ADVERT 05/01/08 T 404NWP Y
M490 BID OPEN 06/01/08 T
M495 AWARD 06/30/08 T
M500 APP CONT 08/01/08 T
M600 CCA 03/03/10 T




CO-RTE: TRI-299 PM: 069.5/070.6

Record #: 193

Contract No. 02-4C570

PROGRAM INFORMATION

WORK DESCRIPTION

ADD CHAIN ON AREA

PROGRAM FY:

PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0,1

PROJECT DESCRIPTION

FROM 2.7 MI TO 1.6 MI WEST OF SHASTA COUNTY

IN TRINITY COUNTY ABOUT 11 MILES EAST OF DOUGLAS CITY

PROJECT NICKNAME:

Sandhouse Chain on Area

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 06/01/01 A RIW PARCELS REQD 0

M010 APP PID 07/01/01 A ENV MITIG ENGR'D 0
M015 PROG 04/04/02 A | .CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/19/07 T RDWY $1,000 | 10/12/06 RR None
M377 P&E 08/03/07 T CAP SUBTOTAL $1,000

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Burkenpas, Clint

M380 HQ PS&E 11/30/07 T ENVIR DOC TYPE

M410 R/W CERT 02/01/08 T Permit Status Approval Status Working Days:

M460 RTL 02/29/08 T

M470 ALLOC 04/02/08 T

M480 ADVERT 05/01/08 T

M490 BID OPEN 06/01/08 T

M495 AWARD 06/30/08 T

M500 APP CONT 08/01/08 T

M600 CCA 03/03/10 T

CO-RTE: TRI-L5717 PM: /

Record #: 194

Contract No. 02-35090

PROGRAM INFORMATION

WORK DESCRIPTION

CONST OFFICE-EQUIP BAYS-COVER STRGE

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.352
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

STATION

IN TRINITY COUNTY AT HAYFORK AT THE HAYFORK MAINTENANCE

PROJECT NICKNAME:

Hayfork Mtc Station

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 09/01/97 A R/W $1 03/19/01 PARCELS REQD 1
MO010 APP PID 10/16/98 A ENV MITIG ENGR'D 1
MO015 PROG 10/16/98 A CONST $3 ACQUIRED 1
M120 CIRC DED BR UTILITIES 3
M200 PAED 12/06/02 A RDWY $3,607 11/15/05 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $4 $3,607
M378 STR PS&E 05/15/07 T ENVIRONMENTAL INFO PROJ MGR Burkenpas, Clint
M380 HQ PS&E 07/06/07 T ENVIR DOC TYPE CE .
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days: 130
M460 RTL 10/01/07 T
M470 ALLOC 12/13/07 T
M480 ADVERT 01/07/08 T
M490 BID OPEN 02/05/08 T
M495 AWARD 02/22/08 T
M500 APP CONT 03/21/08 T
M600 CCA 01/15/10 T




CO-RTE: VAR-036 PM: 041.1/044.0

Record #: 195

Contract No. 02-4¢490

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE DAMAGED & MISSING RECESSED

PROGRAM FY: 06/07
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN TEHAMA, MODOC, LASSEN, PLUMAS, BUTTE, SISKIYOU, AND
SHASTA COUNTIES AT VARIOUS LOCATIONS.

PROGRAM CODE: 20.80.040.130
OPEN PHASES: 0,1,2

PROJECT NICKNAME:

Replace Recessed Markers - Var Cos

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY

MOO0O ID NEED RIW PARCELS REQ'D 0

MO10 APP PID ENV MITIG ENGR'D 0
MO015 PROG CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 12/15/06 A | _RDWY $300 | 09/05/06 RR None
M377 P&E 02/01/07 T | CAPSUBTOTAL $1 $300

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Brown, Lance

M380 HQ PS&E 08/01/07 T ENVIR DOC TYPE

M410 R/W CERT 12/18/06 A Permit Status Approval Status Working Days:

M460 RTL 04/01/07 T

M470 ALLOC

M480 ADVERT 05/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/01/07 T

M600 CCA 12/01/07 T

CO-RTE: BUT-002 PM: 010.3/

Record #: 196

Contract No. 03-0C580

PROGRAM INFORMATION

WORK DESCRIPTION

ADA ACCESSIBILITY REQUIREMENTS

PROGRAM FY:
PROGRAM TYPE: SHOPP-Minor B

PROJECT DESCRIPTION

AT VARIOUS PARK AND RIDE LOTS

PROGRAM CODE: 20.10.201.362
OPEN PHASES: 1

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED RIW PARCELS REQD 0
M010 APP PID 06/11/02 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/06 T RDWY $90 |  09/20/06 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $90
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 04/01/07 T Permit Status Approval Status Working Days:
M460 RTL 04/01/07 T
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/30/07 T
M600 CCA 10/01/07 T




CO-RTE: BUT-032 PM: 009.0/010.0

Record #: 197

Contract No. 03-2M860

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE CURB AND SIDEWALK

PROGRAM FY: 07/08
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN CHICO FROM MAIN STREET TO BARTLETT STREET

PROGRAM CODE: 20.80.020.020
OPEN PHASES: 0,1

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

M000 ID NEED 10/02/06 A RIW PARCELS REQ'D 0

M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 12/01/06 A CONST $200 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 05/01/07 T RDWY $200 | 10/03/06 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $200 $200

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Kelley, Pat

M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE CE

M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:

M460 RTL 12/01/07 T

M470 ALLOC

M480 ADVERT 01/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 03/01/08 T

M600 CCA 11/01/08 T

CO-RTE: BUT-032 PM: 010.3/012.4

Record #: 198

Contract No. 03-1E490

PROGRAM INFORMATION

WORK DESCRIPTION

WIDEN TO FOUR LANES

PROGRAM FY: 09/10
PROGRAM TYPE: Special Funded-SHOPP

PROJECT DESCRIPTION

IN AND NEAR CHICO FROM FIR STREET

TO YOSEMITE DRIVE

PROGRAM CODE: 20.10.400.000
OPEN PHASES: 0

PROJECT NICKNAME:

Yosemite Dr. Widening

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 03/28/05 A R/W PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 03/28/05 A CONST $1 ACQUIRED 0
M120 CIRC DED 12/15/06 T BR UTILITIES 0
M200 PAED 07/01/07 T RDWY $15,000 RR None
M377 P&E 11/01/07 T CAP SUBTOTAL $1 $15,000
M378 STR PS&E 11/01/07 T ENVIRONMENTAL INFO PROJ MGR Holder, John
M380 HQ PS&E 12/01/07 T ENVIR DOC TYPE ND )
M410 R/W CERT 09/01/08 T Permit Status Approval Status Working Days:
M460 RTL 09/01/08 T
M470 ALLOC
M480 ADVERT 11/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/09 T
M600 CCA 01/01/12 T




CO-RTE: BUT-070 PM: 010.0/013.6

Record #: 199 Contract No. 03-3A630

PROGRAM INFORMATION

WORK DESCRIPTION

WIDEN TO 4 LANES, EXTEND, CONST I/C

PROGRAM FY: 08/09
PROGRAM TYPE: STIP-Fully Funded

PROJECT DESCRIPTION

NEAR OROVILLE FROM 1.6 KM EAST OF PALERMO ROAD TO 0.5 KM
WEST OF ROUTE 162 (KP 16.1/21.8)

PROGRAM CODE: 20.10.025.700
OPEN PHASES: 0,1,2,9

PROJECT NICKNAME:

Ophir Road IC (Phase 1)

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000O ID NEED 07/01/98 A R/W $1,586 $4,843 PARCELS REQ'D 20
M010 APP PID 04/01/99 A ENV MITIG $1,117 ENGR'D 0
M015 PROG 04/01/99 A CONST $14,000 ACQUIRED 0
M120 CIRC DED 11/14/03 A BR UTILITIES 8
M200 PAED 12/30/05 A RDWY $14,635 RR None
M377 P&E 07/02/07 T CAP SUBTOTAL $16,703 $19,478
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Villanueva, Martin
M380 HQ PS&E 11/02/07 T ENVIR DOC TYPE ER )
M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/01/08 T 1602 Y NEPA404 Y
M470 ALLOC 05/15/08 T 401 Y Section 106 D
M480 ADVERT 06/01/08 T 404 1P Y  USFWS Y
M490 BID OPEN 07/01/08 T
M495 AWARD 08/01/08 T
M500 APP CONT 09/01/08 T
M600 CCA 09/01/10 T

CO-RTE: BUT-070 PM: 010.8/012.7

Record #: 200

Contract No. 03-1E160

PROGRAM INFORMATION

WORK DESCRIPTION

RELOCATE INTERSECTION; INST SIGNALS

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION
PACIFIC WAY

NEAR OROVILLE FROM 1.2 KM WEST OF OPHIR ROAD TO GEORGIA

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1,29

PROJECT NICKNAME: Ophir Safety Project

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 08/31/04 A R/IW $2,277 $778 PARCELS REQ'D 6
M010 APP PID 06/20/05 A ENV MITIG $208 ENGR'D 3
M015 PROG 07/19/05 A CONST $5,971 ACQUIRED 0
M120 CIRC DED BR UTILITIES 6
M200 PAED 12/30/05 12/30/05 A RDWY $5,972 RR None
M377 P&E 01/03/07 T CAP SUBTOTAL $8,456 $6,750
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Villaneuva, Martin
M380 HQ PS&E 01/01/07 02/16/07 T ENVIR DOC TYPE ER )
M410 R/WCERT  03/01/07 03/31/07 T Permit Status Approval Status Working Days:
M460 RTL 03/01/07 03/31/07 T 1602 v NEPA 404 v
M470 ALLOC 04/15/07 T 401 Y Section 106 D
M480 ADVERT 05/01/07 T 404 1P Y USFWS Y
M490 BID OPEN 05/26/07 T
M495 AWARD 06/24/07 T
M500 APP CONT 07/01/07 T
M600 CCA 10/01/08 10/01/08 T




CO-RTE: BUT-070 PM: 039.1/

Record #: 201 Contract No. 03-4C730

PROGRAM INFORMATION

WORK DESCRIPTION INSTALL CONCRETE LINED DITCH

PROGRAM FY:
PROGRAM TYPE: SHOPP-Minor B

PROJECT DESCRIPTION 2\;' 1.9 MILES WEST OF NORTH FORK FEATHER RIVER BRIDGE #12-

PROGRAM CODE: 20.10.201.150
OPEN PHASES: 1,9

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED R/W 11/11/11 PARCELS REQ'D 0

M010 APP PID 03/21/03 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/07 T RDWY $100 09/16/05 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $100

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam

M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE CE

M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:

M460 RTL 04/01/08 T 1602 Y  USFws %

M470 ALLOC 401 Y

M480 ADVERT 05/01/08 T 404 NWP Y

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/30/08 T

M600 CCA 10/01/08 T
CO-RTE: BUT-099 PM: 004.1/004.7 Record #: 202 Contract No. 03-3A270

PROGRAM INFORMATION WORK DESCRIPTION  WIDEN TO 5 LNS, INST SIGNAL, CURB

PROGRAM EY: 07/08 PROJECT DESCRIPTION IN GRIDLEY FROM EAST GRIDLEY ROAD TO FORD AVENUE (KP

PROGRAM TYPE: STIP-Local Delivery 6.6/7.4)

PROGRAM CODE: 20.10.400.000

OPEN PHASES: 0.1,2,9 PROJECT NICKNAME: GRIDLEY/99

MS and Delivery plan: No

MAJOR MILESTONES
DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO0O ID NEED 09/01/98 A R/W $402 $325 PARCELS REQ'D 15

MO010 APP PID 04/21/00 A ENV MITIG ENGR'D 14
M015 PROG 04/21/00 A CONST $2,750 ACQUIRED 0
M120 CIRC DED 05/01/03 A BR UTILITIES 6
M200 PAED 06/01/03 A RDWY $1,812 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $3,152 $2,137

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Holder, John

M380 HQ PS&E 05/01/07 T ENVIR DOC TYPE EX i

M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:

M460 RTL 11/01/07 T

M470 ALLOC 11/15/07 T

M480 ADVERT 12/01/07 T

M490 BID OPEN 12/15/07 T

M495 AWARD 01/02/08 T

M500 APP CONT 02/01/08 T

M600 CCA 01/01/09 T




CO-RTE: BUT-099 PM: 008.6/013.2

Record #: 203

Contract No. 03-36690

PROGRAM INFORMATION

WORK DESCRIPTION

BASE REPAIR, WIDEN & AC OVERLAY

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

NEAR BIGGS, FROM 0.3 KM NORTH OF RIO BONITO ROAD TO

NORTH JUNCTION OF ROUTE 162 EAST (KP13.8-21.2

PROGRAM CODE: 20.10.201.120
OPEN PHASES: 1,2,9

PROJECT NICKNAME:

Rio Bonito Project

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 1D NEED 06/25/91 A RIW $3,000 $2,969 PARCELS REQD 27

M010 APP PID 03/29/99 A ENV MITIG $2,065 ENGR'D 23
M015 PROG 04/04/02 A CONST $14,533 ACQUIRED 7
M120 CIRC DED 10/27/05 A BR $1,347 UTILITIES 10
M200 PAED 01/30/06 A RDWY $12,400 RR None
M377 P&E 07/01/07 T CAP SUBTOTAL $19,598 $16,716

M378 STR PS&E 12/01/06 A~ | ENVIRONMENTAL INFO PROJMGR  Grewal, Jagjiwan

M380 HQ PS&E 10/01/07 T ENVIR DOC TYPE ND )

M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:

M460 RTL 01/15/08 T 1602 Y  USFws %

M470 ALLOC 07/15/08 T 401 Y

M480 ADVERT 08/01/08 T 404NWP Y

M490 BID OPEN 09/01/08 T

M495 AWARD 10/01/08 T

M500 APP CONT 11/01/08 T

M600 CCA 09/01/10 T

CO-RTE: BUT-099 PM: 023.8/R032.

2

Record #: 204

Contract No. 03-1E480

PROGRAM INFORMATION

WORK DESCRIPTION

TREAT BR DECKS W/METHACRYLATE SEAL

PROGRAM FY: 07/08
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN AND NEAR CHICO AT VARIOUS LOCATIONS FROM PENTZ ROAD

OVERCROSSING #12-0190 TO LITTLE CHICO CREE

PROGRAM CODE: 20.80.030.080
OPEN PHASES:

PROJECT NICKNAME:

99 Chico Meth/Poly

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 02/23/05 A R/W PARCELS REQD 0
MO010 APP PID 03/07/05 A ENV MITIG ENGR'D 0
MO015 PROG 03/16/06 A CONST $350 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 12/04/06 A RDWY $350 RR None
M377 P&E 07/01/07 T CAP SUBTOTAL $350 $350
M378 STR PS&E 06/01/07 T ENVIRONMENTAL INFO PROJ MGR Grewal, Jagjiwan
M380 HQ PS&E 10/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 11/01/07 T Permit Status Approval Status Working Days:
M460 RTL 11/01/07 T
M470 ALLOC 11/15/07 T
M480 ADVERT 12/01/07 T
M490 BID OPEN 01/01/08 T
M495 AWARD 01/15/08 T
M500 APP CONT 02/01/08 T
M600 CCA 08/01/08 T




CO-RTE: BUT-099 PM: R030.4/R030.

Record #: 205

Contract No. 03-36880

PROGRAM INFORMATION

WORK DESCRIPTION

WIDEN OC & REV RAMPS

100% LOCAL

PROGRAM FY:

PROGRAM TYPE: STIP-Local Delivery
PROGRAM CODE: 20.10.400.000
OPEN PHASES: 1

PROJECT DESCRIPTION

IN CHICO AT SKYWAY OVERCROSSING (KP R49.2)

PROJECT NICKNAME: No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 07/01/96 A R/W 01/01/00 PARCELS REQD 8

M010 APP PID 10/01/96 A ENV MITIG ENGR'D 0
MO15 PROG 10/01/96 A CONST ACQUIRED 0
M120 CIRC DED 03/01/07 T BR UTILITIES 2
M200 PAED 09/01/07 T RDWY $2,000 06/02/00 RR None
M377 P&E 02/01/08 T CAP SUBTOTAL $2,000

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Holder, John

M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE ND

M410 R/W CERT 03/01/08 T Permit Status Approval Status Working Days:

M460 RTL 04/15/08 T

M470 ALLOC

M480 ADVERT 06/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 08/01/08 T

M600 CCA 10/01/09 T

CO-RTE: BUT-099 PM: R032.4/R033.

Record #: 206

Contract No. 03-3A040

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT AUX LANES, IMPROVE RAMPS

PROGRAM FY: 07/08

PROGRAM TYPE: STIP-Local Delivery
PROGRAM CODE: 20.10.075.600
OPEN PHASES: 0,1,2,8,9

PROJECT DESCRIPTION

1ST AVENUE (KP 51.9/53.3) PPNO 2410 (CT) &

IN CHICO ON STATE ROUTE 99 FROM STATE ROUTE 32 TO EAST

PROJECT NICKNAME:

CHICO Aux Lane

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 01/01/00 A R/W $150 $14 PARCELS REQD 5
M010 APP PID 11/30/00 A ENV MITIG ENGR'D 5
MO015 PROG 12/01/00 A CONST $4,352 ACQUIRED 5
M120 CIRC DED BR UTILITIES 11
M200 PAED 03/24/05 03/24/05 A RDWY $6,491 RR None
M377 P&E 07/14/06 A CAP SUBTOTAL $4,502 $6,505
M378 STRPS&E 08/04/06 A | ENVIRONMENTAL INFO PROJMGR  Holder, John
M380 HQ PS&E  07/15/06 08/04/06 A ENVIR DOC TYPE ER _
M410 R/W CERT  06/30/05 06/30/05 A Permit Status Approval Status Working Days:
M460 RTL 10/17/06 10/23/06 A
M470 ALLOC 07/26/07 T
M480 ADVERT 08/01/07 T
M490 BID OPEN 09/18/07 T
M495 AWARD 09/28/07 T
M500 APP CONT 10/01/07 T
M600 CCA 12/15/07 09/01/08 T




CO-RTE: BUT-099 PM: R034.2/R034.

Record #: 207

Contract No. 03-3E230

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL THRIE BEAM BARRIER AND MBGR

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-SHOPP
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN BUTTE AND NEVADA COUNTIES ON ROUTE 99 FROM COHASSET
HIGHWAY OVERCROSSING TO EAST AVENUE UNDERC

PROJECT NICKNAME:

Butte-Nevada Thrie Beam & MBGR

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
M000 ID NEED 09/05/06 A RIW PARCELS REQD 0

MO010 APP PID 10/17/06 A ENV MITIG ENGR'D 0
M015 PROG 10/17/06 A CONST $500 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 05/01/07 T RDWY $500 RR None
M377 P&E 08/01/07 T CAP SUBTOTAL $500 $500

M378 STR PS&E 07/01/07 T | ENVIRONMENTAL INFO PROJMGR  Grewal, Jagjiwan

M380 HQ PS&E 10/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:

M460 RTL 11/01/07 T

M470 ALLOC 11/15/07 T

M480 ADVERT 12/01/07 T

M490 BID OPEN 01/01/08 T

M495 AWARD 02/01/08 T

M500 APP CONT 03/01/08 T

M600 CCA 06/01/08 T

CO-RTE: BUT-149 PM: R002.6/R003.

Record #: 208

Contract No. 03-2E060

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL SIGNALS & LIGHTING, MODIFY

PROGRAM FY:

PROGRAM TYPE: STIP-K-Phase
PROGRAM CODE: Not Found
OPEN PHASES:

PROJECT DESCRIPTION

ABOUT 7.0 MILES NORTH OF OROVILLE AT SHIPPEE ROAD

PROJECT NICKNAME:

SHIPPEE ROAD

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 11/18/05 A R/W PARCELS REQD 0

MO010 APP PID 05/01/07 T ENV MITIG ENGR'D 0
MO015 PROG 05/01/07 T CONST ACQUIRED 0
M120 CIRC DED 07/01/07 T BR UTILITIES 0
M200 PAED 02/01/08 T RDWY $2,500 RR None
M377 P&E 05/01/08 T CAP SUBTOTAL $2,500

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Holder, John

M380 HQ PS&E 07/01/08 T ENVIR DOC TYPE CE )

M410 R/W CERT 10/01/08 T Permit Status Approval Status Working Days:

M460 RTL 10/01/08 T

M470 ALLOC 11/15/08 T

M480 ADVERT 12/01/08 T

M490 BID OPEN 12/25/08 T

M495 AWARD 01/25/09 T

M500 APP CONT 02/01/09 T

M600 CCA 09/01/09 T




CO-RTE: BUT-162 PM: 014.7/

Record #: 209

Contract No. 03-3E250

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL ADA CURB RAMPS

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.361
OPEN PHASES: 0,1

PROJECT DESCRIPTION

SACRAMENTO, SUTTER, YOLO AND YUBA COUNTIES AT

IN BUTTE, COLUSA, EL DORADO, GLENN, NEVADA, PLACER,

PROJECT NICKNAME:

Construct Curb Ramps at Var Locations

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 09/07/06 A R/W PARCELS REQD 0

MO010 APP PID 10/18/06 A ENV MITIG ENGR'D 0
MO15 PROG 10/18/06 A CONST $949 ACQUIRED 0
M200 PAED 01/01/08 T RDWY $949 RR None
M377 P&E 07/01/08 T CAP SUBTOTAL $949 $949

M378 STR PS&E 07/01/08 T ENVIRONMENTAL INFO PROJ MGR Yazdi, Sadegh

M380 HQ PS&E 09/01/08 T ENVIR DOC TYPE CE

M410 R/W CERT 10/01/08 T Permit Status Approval Status Working Days:

M460 RTL 11/01/08 T

M470 ALLOC 12/15/08 T

M480 ADVERT 01/01/09 T

M490 BID OPEN 02/01/09 T

M495 AWARD 03/01/09 T

M500 APP CONT 03/15/09 T

M600 CCA 06/01/09 T

CO-RTE: COL-005 PM: R002.0/R013.

Record #: 210

Contract No. 03-1E600

PROGRAM INFORMATION

WORK DESCRIPTION

POLYESTER OL AND METHACRYLATE SEAL

PROGRAM FY:

PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.110
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN COLUSA COUNTY NEAR WILLIAMS AT VARIOUS LOCATIONS

PROJECT NICKNAME:

Col-5 Methacrylate

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 04/06/05 A R/W PARCELS REQ'D 0
M010 APP PID 04/06/05 A ENV MITIG ENGR'D 0
M015 PROG 04/27/05 A CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 07/01/07 T RDWY $450 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $450
M378 STR PS&E 08/01/07 T ENVIRONMENTAL INFO PROJ MGR Grewal, Jagjiwan
M380 HQ PS&E 12/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 12/01/07 T Permit Status Approval Status Working Days:
M460 RTL 12/01/07 T
M470 ALLOC 12/15/07 T
M480 ADVERT 01/01/08 T
M490 BID OPEN 02/01/08 T
M495 AWARD 03/01/08 T
M500 APP CONT 04/01/08 T
M600 CCA 08/01/08 T




CO-RTE: COL-005 PM: 002.3/031.8

Record #: 211

Contract No. 03-4A530

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE METAL BEAM GUARD RAILS

PROGRAM FY: 09/10
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN BUTTE, EL DORADO, COLUSA, GLENN, PLACER, SACRAMENTO,
SUTTER, YOLO, AND YUBA COUNTIES AT VARIOUS

PROGRAM CODE: 20.10.201.015
OPEN PHASES: 1

PROJECT NICKNAME:

Fixed Object MBGR Replacement

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 1D NEED 05/17/99 A R/W $8 $8 PARCELS REQD 0

MO010 APP PID 11/23/05 A ENV MITIG ENGR'D 0
MO015 PROG 04/01/06 A CONST $2,251 ACQUIRED 0
M200 PAED 11/23/05 A RDWY $1,977 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $2,259 $1,985

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Villanueva, Martin

M380 HQ PS&E 06/01/08 T ENVIR DOC TYPE CE

M410 R/W CERT 02/01/08 T Permit Status Approval Status Working Days:

M460 RTL 08/01/08 T

M470 ALLOC 09/15/08 T

M480 ADVERT 10/01/08 T

M490 BID OPEN 11/01/08 T

M495 AWARD 12/01/08 T

M500 APP CONT 01/01/09 T

M600 CCA 01/01/10 T

CO-RTE: COL-005 PM: R016.6/R018.

Record #: 212

Contract No. 03-1E470

PROGRAM INFORMATION

WORK DESCRIPTION

TREAT BR DECKS W/METHACRYLATE SEAL

PROGRAM FY: 07/08
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN WILLIAMS FROM WILLIAMS OVERHEAD TO E STREET

OVERCROSSING

PROGRAM CODE: 20.80.030.115
OPEN PHASES:

PROJECT NICKNAME:

COL-005 WILLIAMS OH - METH & POLYESTER

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 02/24/05 A R/W PARCELS REQD 0
MO010 APP PID 03/01/05 A ENV MITIG ENGR'D 0
MO015 PROG 03/01/05 A CONST $450 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 05/01/07 T RDWY $450 RR None
M377 P&E 08/01/07 T CAP SUBTOTAL $450 $450
M378 STR PS&E 07/01/07 T ENVIRONMENTAL INFO PROJ MGR Grewal, Jagjiwan
M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 11/01/07 T Permit Status Approval Status Working Days:
M460 RTL 11/01/07 T
M470 ALLOC 11/15/07 T
M480 ADVERT 12/01/07 T
M490 BID OPEN 01/01/08 T
M495 AWARD 01/15/08 T
M500 APP CONT 02/01/08 T
M600 CCA 08/01/08 T




CO-RTE: COL-016 PM: 003.2/007.2

Record #: 213

Contract No. 03-2M460

PROGRAM INFORMATION

WORK DESCRIPTION

AC OVERLAY

PROGRAM FY: 04/05
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

FROM 3.2 MILES SOUTH OF ROUTE 20 TO YOLO COUNTY LINE

PROGRAM CODE: 20.80.010.010
OPEN PHASES: 0,1

PROJECT NICKNAME: nd

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 1D NEED 12/03/04 A R/W PARCELS REQD 0

MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 12/03/04 A CONST $400 ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 06/19/06 A RDWY $400 RR None
M377 P&E 12/01/06 T CAP SUBTOTAL $400 $400

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat

M380 HQ PS&E 02/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 08/16/06 A Permit Status Approval Status Working Days:

M460 RTL 03/01/07 T

M470 ALLOC

M480 ADVERT 04/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/01/07 T

M600 CCA 04/01/08 T

CO-RTE: COL-016 PM: R004.5/004.6 Record #: 214 Contract No. 03-4C760

PROGRAM INFORMATION

WORK DESCRIPTION

PLACE ROCK SLOPE PROTECTION

PROGRAM FY:
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

AT 0.2 MILE EAST OF BEAR CREEK BRIDGE #15-36

PROGRAM CODE: 20.10.201.150
OPEN PHASES: 0,1

PROJECT NICKNAME: No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 07/01/02 A RIW PARCELS REQD 0
M010 APP PID 07/01/02 A ENV MITIG ENGR'D 0
M015 PROG 07/01/02 A CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/01/08 T RDWY $400 RR None
M377 P&E 07/01/08 T CAP SUBTOTAL $400
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Grewal, Jagjiwan
M380 HQ PS&E 09/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 09/01/08 T Permit Status Approval Status Working Days:
M460 RTL 11/01/08 T
M470 ALLOC 11/15/08 T
M480 ADVERT 12/01/08 T
M490 BID OPEN 01/01/09 T
M495 AWARD 02/01/09 T
M500 APP CONT 03/01/09 T
M600 CCA 06/01/09 T




CO-RTE: COL-020 PM: 002.5/

Record #: 215

Contract No. 03-3E180

PROGRAM INFORMATION

WORK DESCRIPTION

STABILIZE CUT SLOPE

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-SHOPP

PROJECT DESCRIPTION

AT 0.8 MILE WEST OF BEAR CREEK BRIDGE #15-30

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

Stabilize cut slope

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 09/18/06 A RIW PARCELS REQD 0

M010 APP PID 09/19/06 A ENV MITIG ENGR'D 0
M015 PROG 09/19/06 A CONST $150 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 03/01/07 T RDWY $150 RR None
M377 P&E 06/02/07 T CAP SUBTOTAL $150 $150

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Grewal, Jagjiwan

M380 HQ PS&E 09/01/07 T ENVIR DOC TYPE CE _

M410 R/W CERT 09/01/07 T Permit Status Approval Status Working Days:

M460 RTL 10/01/07 T

M470 ALLOC 10/15/07 T

M480 ADVERT 11/01/07 T

M490 BID OPEN 12/01/07 T

M495 AWARD 01/01/08 T

M500 APP CONT 02/01/08 T

M600 CCA 06/01/08 T

CO-RTE: COL-020 PM: 002.9/003.7

Record #: 216

Contract No. 03-1C490

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE BRIDGE ON NEW ALIGNMENT

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

WEST OF WILLIAMS FROM 0.5 KM WEST OF BEAR CREEK BRIDGE
#15-30 TO 0.3 KM EAST OF ROUTE 16 (KP 4.7/

PROGRAM CODE: 20.10.201.111
OPEN PHASES: 1,29

PROJECT NICKNAME:

Bear Creek Bridge

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 07/01/01 A R/W $355 $650 PARCELS REQD 1
MO010 APP PID 09/05/03 A ENV MITIG $300 ENGR'D 0
MO015 PROG 03/16/06 A CONST $5,748 ACQUIRED 0
M120 CIRC DED 02/24/06 A BR $1,970 UTILITIES 2
M200 PAED 06/27/06 A RDWY $3,610 RR None
M377 P&E 07/01/07 T CAP SUBTOTAL $6,403 $6,230
M378 STR PS&E 06/01/07 T ENVIRONMENTAL INFO PROJMGR Villanueva, Martin
M380 HQ PS&E 10/01/07 T ENVIR DOC TYPE ND )
M410 R/W CERT 12/01/07 T Permit Status Approval Status Working Days:
M460 RTL 01/15/08 T 1602 v
M470 ALLOC 03/15/08 T 401 Y
M480 ADVERT 04/01/08 T 404 1P Y
M490 BID OPEN 05/01/08 T 40anwP Y
M495 AWARD 07/01/08 T
M500 APP CONT 07/15/08 T
M600 CCA 04/01/11 T




CO-RTE: COL-020 PM: R021.5/R022.

Record #: 217

Contract No. 03-1E030

PROGRAM INFORMATION

WORK DESCRIPTION

RECONSTRUCT EMBANKMENT SLOPE

PROGRAM FY: 09/10
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.150
OPEN PHASES: 0

PROJECT DESCRIPTION

IN WILLIAMS FROM ABOUT 0.5 KM EAST TO 1.0 KM WEST OF

INTERSTATE 5 (KP 34.6/36.0)

PROJECT NICKNAME:

COL-020 RECONSTRUCT EMBANKMENT

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 08/17/04 A RIW PARCELS REQD 0
M010 APP PID 12/30/05 A ENV MITIG ENGR'D 0
M015 PROG 03/16/06 A CONST $7,203 ACQUIRED 0
M200 PAED 11/01/07 T RDWY $5,860 RR None
M377 P&E 05/01/08 T CAP SUBTOTAL $7,203 $5,860
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Villanueva, Martin
M380 HQ PS&E 07/01/08 T ENVIR DOC TYPE CE
M410 R/W CERT 09/01/08 T Permit Status Approval Status Working Days:
M460 RTL 10/01/08 T USFWS Y
M470 ALLOC 11/15/08 T
M480 ADVERT 11/01/08 T
M490 BID OPEN 12/01/08 T
M495 AWARD 01/01/09 T
M500 APP CONT 03/01/09 T
M600 CCA 09/01/09 T

CO-RTE: COL-020 PM: 031.1/

Record #: 218

Contract No. 03-2e520

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL TRAFFIC SIGNAL

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN COLUSA AT JUNCTION ROUTE 45 NORTH

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 05/03/06 A R/W $34 PARCELS REQD 0

MO010 APP PID 05/15/06 A ENV MITIG ENGR'D 0
MO015 PROG 12/15/06 T CONST $156 ACQUIRED 0
M120 CIRC DED 03/01/07 T BR UTILITIES 0
M200 PAED 06/01/07 T RDWY $450 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $190 $450

M378 STR PS&E 01/01/08 T ENVIRONMENTAL INFO PROJ MGR Grewal, Jagjiwan

M380 HQ PS&E 02/01/08 T ENVIR DOC TYPE CE )

M410 R/W CERT 03/01/08 T Permit Status Approval Status Working Days:

M460 RTL 03/01/08 T

M470 ALLOC

M480 ADVERT 04/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 05/01/08 T

M600 CCA 09/01/08 T




CO-RTE: ED-049 PM: 007.1/008.1

Record #: 219

Contract No. 03-4C090

PROGRAM INFORMATION

WORK DESCRIPTION

WIDEN AND ADD SHOULDERS

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,1,2,9

PROJECT DESCRIPTION

SOUTH OF CHINA HILL ROAD (KP 10.6/13.2)

NEAR ELDORADO FROM 0.2 KM SOUTH OF ORE COURT TO 0.2 KM

PROJECT NICKNAME:

ED-049 LOG TOWN SAFETY

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 07/01/02 A RIW $1,500 $917 PARCELS REQ'D 18

M010 APP PID 05/24/04 A ENV MITIG $352 ENGR'D 2
M015 PROG 05/25/04 A CONST $7,426 ACQUIRED 0
M120 CIRC DED 12/29/05 12/29/05 A BR UTILITIES T
M200 PAED 11/01/06  12/29/06 A RDWY $7,426 RR None
M377 P&E 12/15/07 T CAP SUBTOTAL $9,278 $8,343

M378 STR PS&E 12/15/07 T ENVIRONMENTAL INFO PROJ MGR Peri, Clark

M380 HQ PS&E 10/01/07 03/01/08 T ENVIR DOC TYPE ND

M410 R/WCERT 02/15/08 08/01/08 T Permit Status Approval Status Working Days:

M460 RTL 03/01/08 08/01/08 T 1602 v Section106 Y

M470 ALLOC 10/01/08 T 401 Y  USFws Y

M480 ADVERT 11/01/08 T 404NWP Y

M490 BID OPEN 12/15/08 T

M495 AWARD 01/05/09 T

M500 APP CONT 02/01/09 T

M600 CCA 10/01/09 05/01/10 T

CO-RTE: ED-049 PM: 033.5/034.5

Record #: 220

Contract No. 03-2E480

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT BIKE LANES

PROGRAM FY:

PROGRAM TYPE: STIP-Local Delivery
PROGRAM CODE: 20.10.075.600
OPEN PHASES: 0,8

PROJECT DESCRIPTION

NEAR COOL FROM CAVE VALLEY ROAD TO ROUTE 193

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 04/06/06 A R/W PARCELS REQ'D 0
MO010 APP PID 10/01/06 T ENV MITIG ENGR'D 0
M015 PROG 07/01/07 T CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 09/01/07 T RDWY $308 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $308
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Holder, John
M380 HQ PS&E 02/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 02/01/08 T Permit Status Approval Status Working Days:
M460 RTL 03/01/08 T
M470 ALLOC
M480 ADVERT 04/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/01/08 T
M600 CCA 01/01/09 T




CO-RTE: ED-049 PM: 037.8/

Record #: 221

Contract No. 03-2E030

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR EMBANKMENT SLOPE

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.150
OPEN PHASES: 0,1

PROJECT DESCRIPTION

RIVER BRIDGE #19-0035

NEAR AUBURN AT 0.4 MILE SOUTH OF NORTH FORK AMERICAN

PROJECT NICKNAME:

Auburn Sliding Slope

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 07/15/05 A RIW PARCELS REQD 0

MO010 APP PID 10/31/05 A ENV MITIG ENGR'D 0
MO015 PROG 04/01/06 A CONST $500 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 02/01/07 T RDWY $500 RR None
M377 P&E 04/01/07 T CAP SUBTOTAL $500 $500

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Yazdi, Sadegh

M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 03/01/07 T Permit Status Approval Status Working Days: 20

M460 RTL 04/01/07 T

M470 ALLOC 04/26/07 T

M480 ADVERT 05/01/07 T

M490 BID OPEN 06/01/07 T

M495 AWARD 06/08/07 T

M500 APP CONT 10/01/07 T

M600 CCA 03/01/08 T

CO-RTE: ED-050 PM: 000.8/001.0

Record #: 222

Contract No. 03-2E470

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT PEDESTRIAN OVERCROSSING

PROGRAM FY:

PROGRAM TYPE: STIP-Local Delivery
PROGRAM CODE: 20.10.075.600
OPEN PHASES: 0,8

PROJECT DESCRIPTION

AT LATROBE ROAD UNDERCROSSING

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 04/06/06 A RIW PARCELS REQD 0
M010 APP PID 10/01/06 T ENV MITIG ENGR'D 0
M015 PROG 07/01/07 T CONST ACQUIRED 0
M120 CIRC DED 07/01/07 T BR UTILITIES 0
M200 PAED 09/01/07 T RDWY $235 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $235
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Holder, John
M380 HQ PS&E 02/01/08 T ENVIR DOC TYPE ER )
M410 R/W CERT 02/01/08 T Permit Status Approval Status Working Days:
M460 RTL 03/01/08 T
M470 ALLOC
M480 ADVERT 04/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/01/08 T
M600 CCA 01/01/09 T




CO-RTE: ED-050 PM: 001.3/001.8

Record #: 223

Contract No. 03-1E290

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT NEW INTERCHANGE

PROGRAM FY:

PROGRAM TYPE: Special Funded-Special
PROGRAM CODE: 20.10.400.000

OPEN PHASES: 0

PROJECT DESCRIPTION

WEST OF PLACERVILLE BETWEEN ELDORADO HILLS BOULEVARD
AND CARSON CREEK BRIDGE 100% LOCAL

PROJECT NICKNAME:

Silva Vally Pkwy I/C

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 07/01/05 T R/W PARCELS REQD 4

MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG CONST ACQUIRED 0
M120 CIRC DED 02/19/07 T BR $13,000 UTILITIES 0
M200 PAED 06/14/07 T RDWY $2,000 RR None
M377 P&E CAP SUBTOTAL $15,000

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Holder, John

M380 HQ PS&E 01/04/08 T ENVIR DOC TYPE ND )

M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:

M460 RTL 01/01/08 T

M470 ALLOC

M480 ADVERT 03/04/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/04/08 T

M600 CCA 01/04/10 T

CO-RTE: ED-050 PM: R014.4/R015.8

Record #: 224

Contract No. 03-37000

PROGRAM INFORMATION

WORK DESCRIPTION

REVISE INTERCHANGE

PROGRAM FY: 08/09

PROGRAM TYPE: STIP-Local Delivery
PROGRAM CODE: 20.10.400.000
OPEN PHASES: 1,2

PROJECT DESCRIPTION

NEAR PLACERVILLE AT MISSOURI FLAT
#25-0077 (KP R23.1/R25.4)

ROAD OVERCROSSING BR

PROJECT NICKNAME:

MISSOURI FLAT I/IC

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 07/01/97 A R/W PARCELS REQ'D 8
M010 APP PID 08/23/00 A ENV MITIG ENGR'D 0
M015 PROG 08/23/00 A CONST $11,160 ACQUIRED 0
M120 CIRC DED 12/09/03 A BR $7,757 UTILITIES 0
M200 PAED 04/15/05 A RDWY $16,128 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $11,160 $23,885
M378 STR PS&E 01/01/07 T ENVIRONMENTAL INFO PROJ MGR Peri, Clark
M380 HQ PS&E 01/01/07 T ENVIR DOC TYPE ND i
M410 R/W CERT 03/01/07 T Permit Status Approval Status Working Days:
M460 RTL 03/01/07 T
M470 ALLOC
M480 ADVERT 04/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/07 T
M600 CCA 06/01/08 T




CO-RTE: ED-050 PM: R014.8/

Record #: 225

Contract No. 03-3E190

PROGRAM INFORMATION

WORK DESCRIPTION

STABILIZE CUT SLOPE

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-SHOPP
PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT DESCRIPTION

NEAR PLACERVILLE AT 0.2 MILE WEST OF MISSOURI FLAT ROAD
OVERCROSSSING

PROJECT NICKNAME:

Missouri Flat Rd. Blanket

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED 09/18/06 A RIW PARCELS REQ'D 0

M010 APP PID 10/01/06 A ENV MITIG ENGR'D 0
M015 PROG 10/01/06 A CONST $150 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 03/01/07 T RDWY $150 | 09/19/06 RR None
M377 P&E 06/01/07 T CAP SUBTOTAL $150 $150

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Shahid, Mohammed

M380 HQ PS&E 07/01/07 T ENVIR DOC TYPE CE

M410 R/W CERT 09/01/07 T Permit Status Approval Status Working Days:

M460 RTL 09/01/07 T

M470 ALLOC

M480 ADVERT 10/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 11/01/07 T

M600 CCA 05/01/08 T

CO-RTE: ED-050 PM: 015.1/077.3

Record #: 226

Contract No. 03-2M220

PROGRAM INFORMATION

WORK DESCRIPTION

POLYESTER OVERLAY, METHACRYLATE,

PROGRAM FY: 06/07
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.030.080
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

ON ROUTE 50 FROM MISSOURI FLAT ROAD OVERCROSSING TO

TROUT CREEK BRIDGE AT VARIOUS BRIDGES AND ON R

PROJECT NICKNAME:

nd

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 01/15/04 A R/IW 03/01/06 PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 04/01/04 A CONST $300 ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 04/13/06 A RDWY $300 10/20/04 RR None
M377 P&E 11/20/06 A CAP SUBTOTAL $300 $300
M378 STR PS&E 11/16/06 A ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 02/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 11/09/06 T Permit Status Approval Status Working Days:
M460 RTL 04/01/07 T
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 07/01/07 T
M600 CCA 06/01/08 T




CO-RTE: ED-050 PM: 015.4/017.0

Record #: 227

Contract No. 03-37280

PROGRAM INFORMATION

WORK DESCRIPTION

REVISE INTERCHANGES

PROGRAM FY:

PROGRAM TYPE: STIP-Local Delivery
PROGRAM CODE: 20.10.400.000
OPEN PHASES: 0,2,8

PROJECT DESCRIPTION

IN AND NEAR PLACERVILLE FROM WEBER CREEK 25-5 TO WEST
PLACERVILLE UNDERCROSSING #25-68 (AKA FORNI

PROJECT NICKNAME:

Western Placerville I/C

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 07/01/00 A R/W PARCELS REQD 8

MO010 APP PID 06/01/01 A ENV MITIG ENGR'D 0
M015 PROG 10/01/02 A CONST ACQUIRED 0
M200 PAED 02/01/07 T RDWY $8,656 RR None
M377 P&E 08/01/08 T CAP SUBTOTAL $12,167

M378 STR PS&E 05/01/08 T ENVIRONMENTAL INFO PROJ MGR Peri, Clark

M380 HQ PS&E 09/01/08 T ENVIR DOC TYPE ER

M410 R/W CERT 10/01/08 T Permit Status Approval Status Working Days:

M460 RTL 12/01/08 T

M470 ALLOC

M480 ADVERT 12/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 02/01/09 T

M600 CCA 10/01/10 T

CO-RTE: ED-050 PM: 018.5/

Record #: 228

Contract No. 03-4C110

PROGRAM INFORMATION

WORK DESCRIPTION

BRIDGE RAIL UPGRADE

PROGRAM FY:

PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.112
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

IN EL DORADO COUNTY IN PLACERVILLE AT MOSQUITO ROAD

UNDERCROSSING

PROJECT NICKNAME:

Mosquito RD

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 1D NEED 02/01/02 A RIW PARCELS REQD 0

M010 APP PID 12/20/04 A ENV MITIG ENGR'D 0
MO015 PROG 07/01/05 A CONST ACQUIRED 0
M120 CIRC DED BR $69 UTILITIES 1
M200 PAED 08/16/05 A RDWY $226 RR None
M377 P&E 09/25/06 A CAP SUBTOTAL $295

M378 STR PS&E 09/13/06 A" | ENVIRONMENTAL INFO PROJMGR  Nguyen, Robert

M380 HQ PS&E 10/01/06 A ENVIR DOC TYPE CE )

M410 R/W CERT 08/23/06 A Permit Status Approval Status Working Days:

M460 RTL 12/22/06 A

M470 ALLOC 01/01/07 T

M480 ADVERT 03/01/07 T

M490 BID OPEN 04/01/07 T

M495 AWARD 05/01/07 T

M500 APP CONT 06/01/07 T

M600 CCA 03/01/08 T




CO-RTE: ED-050 PM: 032.0/040.0

Record #: 229

Contract No. 03-3C760

PROGRAM INFORMATION

WORK DESCRIPTION

CULVERT REHABILITATION

PROGRAM FY: 09/10
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN ELDORADO COUNTY ON ROUTES 49,

VARIOUS LOCATIONS

50, 153, AND 193 AT

PROGRAM CODE: 20.10.201.151
OPEN PHASES: 0,1

PROJECT NICKNAME:

EL DORADO CULVERT

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY

M000 ID NEED 04/18/02 A RIW PARCELS REQ'D 0

M010 APP PID 11/01/05 A ENV MITIG ENGR'D 0
M015 PROG 04/06/06 A CONST $2,251 ACQUIRED 0
M120 CIRC DED BR UTILITIES 4
M200 PAED 11/01/07 T RDWY $2,540 RR None
M377 P&E 02/01/08 T CAP SUBTOTAL $2,251 $2,540

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Peri, Clark

M380 HQ PS&E 04/01/08 T ENVIR DOC TYPE ND _

M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:

M460 RTL 07/01/08 T

M470 ALLOC

M480 ADVERT 08/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 11/01/08 T

M600 CCA 08/01/09 T

CO-RTE: ED-050 PM: R032.2/039.7

Record #: 230

Contract No. 03-2M610

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE AC SURFACING

PROGRAM FY: 06/07
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

FROM 1.0 MILE EAST OF SLY PARK ROAD UNDERCROSSING TO
SOUTH FORK AMERICAN RIVER BRIDGE #25-8

PROGRAM CODE: 20.80.010.010
OPEN PHASES: 0,1

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 12/14/05 A R/W 10/18/06 PARCELS REQD 0
MO010 APP PID 12/14/05 A ENV MITIG ENGR'D 0
M015 PROG 12/14/05 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 07/27/06 A RDWY $1,000 12/14/05 RR None
M377 P&E 11/15/06 A CAP SUBTOTAL $1 $1,000
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 02/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 11/01/06 A Permit Status Approval Status Working Days:
M460 RTL 03/01/07 T
M470 ALLOC
M480 ADVERT 04/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/01/07 T
M600 CCA 02/01/08 T




CO-RTE: ED-050 PM: 033.3/055.3

Record #: 231

Contract No. 03-2E960

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR EMBANKMENT AND RSP

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-SHOPP
PROGRAM CODE: 20.10.201.130
OPEN PHASES: 0,1

PROJECT DESCRIPTION

EAST OF 39 MILE HOMES ROAD AT VARIOUS

FROM 0.3 MILE WEST OF PGE CANAL BRIDGE #25-007 TO 0.3 MILE

PROJECT NICKNAME:

Repair Embankment and RSP at Various Locations

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 07/24/06 A RIW PARCELS REQD 0

MO010 APP PID 08/10/06 A ENV MITIG ENGR'D 0
MO015 PROG 08/10/06 A CONST $200 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 02/01/07 T RDWY $200 RR None
M377 P&E 03/01/07 T CAP SUBTOTAL $200 $200

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Yazdi, Sadegh

M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 04/01/07 T Permit Status Approval Status Working Days:

M460 RTL 05/01/07 T

M470 ALLOC

M480 ADVERT 06/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 08/01/07 T

M600 CCA 12/01/07 T

CO-RTE: ED-050 PM: 034.2/

Record #: 232

Contract No. 03-2M520

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR CULVERT

PROGRAM FY: 06/07
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.020.030
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

ROAD

ABOUT 22.0 KM EAST OF PLACERVILLE, 0.3 KM WEST OF FOREST

PROJECT NICKNAME:

nd

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MOO0OO ID NEED 01/18/05 A R/W $1 04/07/06 PARCELS REQ'D 1
M010 APP PID ENV MITIG ENGR'D 1
M015 PROG 01/11/05 A CONST $300 ACQUIRED 1
M120 CIRC DED BR UTILITIES 0
M200 PAED 09/01/06 07/27/06 A RDWY $300 01/18/05 RR None
M377 P&E 10/04/06 A CAP SUBTOTAL $300 $301
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E  10/01/06 11/30/06 A ENVIR DOC TYPE CE _
M410 R/W CERT  09/01/06 10/20/06 A Permit Status Approval Status Working Days:
M460 RTL 01/01/07 01/01/07 T
M470 ALLOC 01/15/07 T
M480 ADVERT 03/01/07 T
M490 BID OPEN 03/10/07 T
M495 AWARD 05/01/07 T
M500 APP CONT 05/10/07 T
M600 CCA 10/01/07 12/01/07 T




CO-RTE: ED-050 PM: 042.0/042.1

Record #: 233

Contract No. 03-3E490

PROGRAM INFORMATION

WORK DESCRIPTION

STABILIZE CUT SLOPE

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.150
OPEN PHASES: 0,1

PROJECT DESCRIPTION

2.2 MILES EAST OF ICE HOUSE ROAD

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY

MOO0O ID NEED RIW PARCELS REQ'D 0

MO10 APP PID 12/12/06 A | ENVMITIG ENGR'D 0
MO015 PROG CONST $80 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/07 T | RDWY $80 | 12/10/06 RR None
M377 P&E 11/15/07 T | CAPSUBTOTAL $80 $80

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Kelley, Pat

M380 HQ PS&E 12/15/07 T ENVIR DOC TYPE _

M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:

M460 RTL 04/01/08 T

M470 ALLOC

M480 ADVERT 04/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 05/30/08 T

M600 CCA 10/01/08 T

CO-RTE: ED-050 PM: 057.6/

Record #: 234

Contract No. 03-2e930

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-SHOPP
PROGRAM CODE: 20.10.201.131

PROJECT DESCRIPTION

NEAR STRAWBERRY AT 0.2 MILE EAST OF 42 MILE ROAD

OPEN PHASES: 0,1 PROJECT NICKNAME: Strawberry RSP
MS and Delivery plan: No
MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 08/02/06 A R/W 08/24/06 PARCELS REQ'D 0
MO010 APP PID 08/02/06 A ENV MITIG ENGR'D 0
MO015 PROG 08/02/06 A CONST $350 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 09/01/06 A RDWY $350 09/13/06 RR None
M377 P&E 09/05/06 A CAP SUBTOTAL $350 $350
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Suchanek, Mark
M380 HQ PS&E 09/25/06 A | ENVIR DOC TYPE _
M410 R/W CERT 08/24/06 A Permit Status Approval Status Working Days:
M460 RTL 03/01/07 T
M470 ALLOC
M480 ADVERT 04/01/07 T
M490 BID OPEN
M495 AWARD 06/01/07 T
M500 APP CONT 07/01/07 T
M600 CCA 11/01/07 T




CO-RTE: ED-050 PM: 060.2/060.5

Record #: 235

Contract No. 03-3E000

PROGRAM INFORMATION

WORK DESCRIPTION

INCREASE SUPERELEVATION OF CURVE

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,1

PROJECT DESCRIPTION

CREEK BRIDGE #25-9

NEAR STRAWBERRY FROM 0.5 MILE TO 0.8 MILE EAST OF PYRAMID

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST| ESTDATE RIGHT OF WAY

MO000 ID NEED 08/28/06 A R/W PARCELS REQ'D 0

MO010 APP PID 09/07/06 A ENV MITIG ENGR'D 0
M015 PROG 09/07/06 T CONST $750 ACQUIRED 0
M120 CIRC DED 11/01/06 T BR UTILITIES 0
M200 PAED 01/01/07 T RDWY $750 09/07/06 RR None
M377 P&E 06/01/07 T CAP SUBTOTAL $750 $750

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Peri, Clark

M380 HQ PS&E 07/01/07 T ENVIR DOC TYPE CE

M410 R/W CERT 09/01/07 T Permit Status Approval Status Working Days:

M460 RTL 09/01/07 T

M470 ALLOC

M480 ADVERT 11/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 02/01/08 T

M600 CCA 07/01/08 T

CO-RTE: ED-050 PM: 060.5/064.4

Record #: 236

Contract No. 03-2M850

PROGRAM INFORMATION

WORK DESCRIPTION

LINE CULVERTS

PROGRAM FY: 07/08

PROJECT DESCRIPTION

FROM TWIN BRIDGES ROAD TO 0.6 MILE

EAST OF SIERRA SKI

PROGRAM TYPE: Maintenance- RANCH ROAD
PROGRAM CODE: 20.80.020.020 .
OPEN PHASES: 0,1 PROJECT NICKNAME: No Nick
MS and Delivery plan: No
MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 10/02/06 A R/W PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 10/18/06 A CONST $300 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 08/01/07 T RDWY $300 10/03/06 RR None
M377 P&E 11/01/07 T CAP SUBTOTAL $300 $300
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 01/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 12/01/07 T Permit Status Approval Status Working Days:
M460 RTL 02/01/08 T
M470 ALLOC
M480 ADVERT 03/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/08 T
M600 CCA 01/01/09 T




CO-RTE: ED-050 PM: 060.5/066.5

Record #: 237

Contract No. 03-2M580

PROGRAM INFORMATION

WORK DESCRIPTION REPAIR CULVERS

PROGRAM FY:

PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.020.151
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

NEAR MEYERS FROM TWIN BRIDGES ROAD TO ECHO SUMMIT

PROJECT NICKNAME: No Nick

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 1D NEED 11/14/05 A RIW 09/01/06 PARCELS REQD 0

MO010 APP PID 11/14/05 A ENV MITIG ENGR'D 0
MO015 PROG 11/14/05 A CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 08/01/06  08/25/06 A RDWY $200 |  11/15/05 RR None
M377 P&E 10/04/06 A CAP SUBTOTAL $200

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Kelley, Pat

M380 HQ PS&E 10/01/06 11/30/06 A ENVIR DOC TYPE CE )

M410 R/WCERT 08/01/06 09/01/06 A Permit Status Approval Status Working Days:

M460 RTL 01/01/07 01/01/07 T

M470 ALLOC 01/15/07 T

M480 ADVERT 02/01/07 T

M490 BID OPEN 02/08/07 T

M495 AWARD 03/01/07 T

M500 APP CONT 03/08/07 T

M600 CCA 12/01/07  12/01/07 T

CO-RTE: ED-050 PM: 073.0/074.0

Record #: 238

Contract No. 03-2M590

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR SIDEWALKS AND CURBS

PROGRAM FY:

PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.020.070
OPEN PHASES: 0,1

PROJECT DESCRIPTION

NEAR SOUTH LAKE TAHOE FROM 0.3 MILE EAST OF UPPER
TRUCKEE RIVER BRIDGE #25-15TO 0.2 MILE WEST OF

PROJECT NICKNAME: No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 11/16/05 A RIW 10/18/06 PARCELS REQD 0
M010 APP PID 11/16/05 A ENV MITIG ENGR'D 0
MO015 PROG 11/16/05 A CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 08/23/06 A RDWY $400 09/25/06 RR None
M377 P&E 12/06/06 A CAP SUBTOTAL $400
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 10/25/06 A Permit Status Approval Status Working Days:
M460 RTL 04/01/07 T
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 07/01/07 T
M600 CCA 02/01/08 T




CO-RTE: ED-050 PM: 075.0/080.4

Record #: 239

Contract No. 03-2M620

PROGRAM INFORMATION

WORK DESCRIPTION

MICROSURFACING

PROGRAM FY: 06/07
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.010.010
OPEN PHASES: 0,1

PROJECT DESCRIPTION

89 NORTH TO NEVADA STATE LINE

IN SOUTH LAKE TAHOE FROM 0.5 MILE WEST OF JUNCTION ROUTE

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 12/14/05 A RIW 10/18/06 PARCELS REQD 0

MO010 APP PID 12/14/05 A ENV MITIG ENGR'D 0
MO015 PROG 12/14/05 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 05/03/06 A RDWY $1,000 |  12/14/05 RR None
M377 P&E 07/01/07 T CAP SUBTOTAL $1 $1,000

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Kelley, Pat

M380 HQ PS&E 09/01/07 T ENVIR DOC TYPE CE i

M410 R/W CERT 10/25/06 A Permit Status Approval Status Working Days:

M460 RTL 10/01/07 T

M470 ALLOC

M480 ADVERT 11/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 02/01/08 T

M600 CCA 10/01/08 T

CO-RTE: ED-050 PM: 077.3/079.3

Record #: 240

Contract No. 03-43601

PROGRAM INFORMATION

WORK DESCRIPTION

ADD CURB,GUTTER,SIDEWALK & BIKE LN

PROGRAM FY: 08/09

PROGRAM TYPE: STIP-Fully Funded
PROGRAM CODE: 20.10.400.000
OPEN PHASES: 2,9

PROJECT DESCRIPTION

SKI RUN BOULEVARD (KP 124.4/127.6)

IN SOUTH LAKE TAHOE, FROM TROUT CREEK BRIDGE #25-13 TO

PROJECT NICKNAME:

U.S. 50 - Trout Creek to Ski Run Blvd

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 01/19/96 A RIW $200 $6,175 PARCELS REQD 45
M010 APP PID ENV MITIG ENGR'D 40
MO015 PROG 07/01/98 A CONST $1,537 ACQUIRED 3
M120 CIRC DED 06/01/00 A BR UTILITIES 10
M200 PAED 06/30/05 A RDWY $13,730 RR None
M377 P&E 12/01/07 T CAP SUBTOTAL $1,737 $19,905
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Williams, Rich
M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC 09/01/08 T
M480 ADVERT 10/01/08 T
M490 BID OPEN 11/01/08 T
M495 AWARD 12/01/08 T
M500 APP CONT 01/01/09 T
M600 CCA 11/01/12 T




CO-RTE: ED-089 PM: 017.5/017.6

Record #: 241

Contract No. 03-3E360

PROGRAM INFORMATION

WORK DESCRIPTION

REMOVE SLIDE MATERIAL AND REPAIR

PROGRAM FY:

PROGRAM TYPE: SHOPP-SHOPP
PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT DESCRIPTION

ON STATE ROUTE 89 AT THE SIDEHILL VIADUCT #25-100

PROJECT NICKNAME:

ED-89 Repair Retaining System

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 1D NEED 10/26/06 A RIW PARCELS REQ'D 0

MO010 APP PID 11/13/06 A ENV MITIG ENGR'D 0
MO015 PROG 11/15/06 A CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 04/01/07 T RDWY $180 RR None
M377 P&E 07/01/07 T CAP SUBTOTAL $180

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Yazdi, Sadegh

M380 HQ PS&E 09/01/07 T ENVIR DOC TYPE CE i

M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:

M460 RTL 11/01/07 T

M470 ALLOC

M480 ADVERT 12/01/07 T

M490 BID OPEN

M495 AWARD 03/01/08 T

M500 APP CONT 04/01/08 T

M600 CCA 10/01/08 T

CO-RTE: ED-089 PM: 020.9/

Record #: 242

Contract No. 03-2e370

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR WASHOUT

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-SHOPP
PROGRAM CODE: 20.10.201.130
OPEN PHASES: 2,359

PROJECT DESCRIPTION

ABOUT 11.2 MILES NORTH OF SOUTH LAKE TAHOE AT 1.4 MILES
NORTH OF BLISS MEMORIAL STATE PARK ROAD

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 03/02/06 A R/W PARCELS REQ'D 0
M010 APP PID 03/02/06 A ENV MITIG ENGR'D 0
M015 PROG 03/02/06 A CONST $120 ACQUIRED 0
M120 CIRC DED 11/01/06 T BR UTILITIES 0
M200 PAED 02/01/07 T RDWY $120 06/26/06 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $120 $120
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE CE _
M410 R/W CERT 03/01/07 T Permit Status Approval Status Working Days:
M460 RTL 05/01/07 T 1602 v
M470 ALLOC 05/15/07 T 401 v
M480 ADVERT 06/01/07 T
M490 BID OPEN 07/01/07 T
M495 AWARD 07/23/07 T
M500 APP CONT 08/01/07 T
M600 CCA 09/01/07 T




CO-RTE: ED-L5712 PM: /

Record #: 243

Contract No. 03-1C480

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE SAND HOUSES

PROGRAM FY:
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: Not Found

PROJECT DESCRIPTION

IN EL DORADO AND PLACER COUNTIES
MAINTENANCE STATIONS

AT VARIOUS

OPEN PHASES: PROJECT NICKNAME: ~ ECHO SANDHOUSE
MS and Delivery plan: No
MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
MO000 ID NEED 01/01/00 A RIW PARCELS REQ'D 0
M010 APP PID 09/01/06 T ENV MITIG ENGR'D 0
M015 PROG 09/01/06 T CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/07 T RDWY $15,000 RR None
M377 P&E 09/01/08 T CAP SUBTOTAL $15,000
M378 STR PS&E 09/01/08 T ENVIRONMENTAL INFO PROJ MGR Hoole, John
M380 HQ PS&E 11/01/08 T ENVIR DOC TYPE _
M410 R/W CERT 12/01/08 T Permit Status Approval Status Working Days:
M460 RTL 12/01/08 T
M470 ALLOC
M480 ADVERT 01/01/09 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/09 T
M600 CCA 03/01/10 T

CO-RTE: GLE-005 PM: R000.0/R020.

Record #: 244

Contract No. 03-1E690

PROGRAM INFORMATION

WORK DESCRIPTION

RAC OVERLAY AND RUMBLE STRIPS

PROGRAM FY:
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.010.122

PROJECT DESCRIPTION

NORTH OF COUNTY ROAD 28 OVERCROSSING

IN AND NEAR WILLOWS FROM COLUSA COUNTY LINE TO 0.2 MILE

OPEN PHASES: 1,2 PROJECT NICKNAME: Glenn 5 CAPM
MS and Delivery plan: Yes
MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 05/10/05 A R/W PARCELS REQ'D 0
MO010 APP PID 12/09/05 A ENV MITIG ENGR'D 0
M015 PROG 03/16/06 A CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 12/09/05 A RDWY $10,028 RR None
M377 P&E 10/01/06 A CAP SUBTOTAL $10,028
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Villanueva, Martin

02/01/07 12/07/06
02/01/07 11/01/06

M380 HQ PS&E
M410 R/W CERT

M460 RTL 02/01/07 02/01/07
M470 ALLOC 03/15/07
M480 ADVERT 04/15/07
M490 BID OPEN 05/15/07
M495 AWARD 06/15/07
M500 APP CONT 07/01/07

M600 CCA 09/01/08 09/01/08

ENVIR DOC TYPE
Permit

44 A4 A4 444 >>

Status Approval

Status

Working Days:




CO-RTE: GLE-005 PM: 014.4/014.7

Record #: 245

Contract No. 03-2M830

PROGRAM INFORMATION

WORK DESCRIPTION

REMOVE PINE TREES

PROGRAM FY: 07/08
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

NEAR WILLOWS, 0.2 MILES NORTH OF COUNTY ROAD 39, AT THE

WILLOWS REST AREA

PROGRAM CODE: 20.80.020.020
OPEN PHASES: 0,1

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

M000 ID NEED 10/02/06 A RIW PARCELS REQ'D 0

M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 10/18/06 A CONST $200 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 06/01/07 T RDWY $200 | 10/03/06 RR None
M377 P&E 11/01/07 T CAP SUBTOTAL $200 $200

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Kelley, Pat

M380 HQ PS&E 01/01/08 T ENVIR DOC TYPE CE

M410 R/W CERT 12/01/07 T Permit Status Approval Status Working Days:

M460 RTL 02/01/08 T

M470 ALLOC

M480 ADVERT 03/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 05/01/08 T

M600 CCA 12/01/08 T

CO-RTE: GLE-005 PM: R020.0/R028.

Record #: 246

Contract No. 03-3C870

PROGRAM INFORMATION

WORK DESCRIPTION

COLD PLANE, PLACE RAC & DGAC, SEAL

PROGRAM FY: 09/10
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

NEAR ORLAND, 0.3 KM NORTH OF COUNTY ROAD 28
OVERCROSSING TO TEHAMA COUNTY LINE (KPR32.2-R46.4)

PROGRAM CODE: 20.10.201.121
OPEN PHASES: 1

PROJECT NICKNAME:

GLE-5

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 05/20/02 A R/W PARCELS REQD 0
MO010 APP PID 09/01/05 A ENV MITIG ENGR'D 0
MO015 PROG 03/16/06 A CONST $6,190 ACQUIRED 0
M120 CIRC DED 09/01/05 A BR UTILITIES 3
M200 PAED 12/01/05 A RDWY $5,483 RR None
M377 P&E 06/01/08 T CAP SUBTOTAL $6,190 $5,483
M378 STR PS&E 06/01/08 T ENVIRONMENTAL INFO PROJ MGR Villanueva, Martin
M380 HQ PS&E 08/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 09/01/08 T Permit Status Approval Status Working Days:
M460 RTL 10/01/08 T
M470 ALLOC 11/15/08 T
M480 ADVERT 12/01/08 T
M490 BID OPEN 01/01/09 T
M495 AWARD 02/01/09 T
M500 APP CONT 03/01/09 T
M600 CCA 06/01/10 T




CO-RTE: GLE-032 PM: 000.1/001.2

Record #: 247

Contract No. 03-2M450

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE AC SURFACING

PROGRAM FY: 04/05
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN ORLAND FROM 5TH STREET TO WEST OF COUNTY ROAD M 1/2

PROGRAM CODE: 20.80.010.010
OPEN PHASES: 0,1,2

PROJECT NICKNAME:

nd

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 12/03/04 A R/W PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 12/03/04 A CONST $400 ACQUIRED 0
M200 PAED 07/28/06 A RDWY $400 RR Yes
M377 P&E 12/11/06 A CAP SUBTOTAL $400 $400
M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 10/01/06 A Permit Status Approval Status Working Days:
M460 RTL 04/01/07 T
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 07/01/07 T
M600 CCA 03/01/08 T

CO-RTE: GLE-032 PM: L000.2/000.1

Record #: 248

Contract No. 03-4C040

PROGRAM INFORMATION

WORK DESCRIPTION

PROVIDE STREETSCAPE PLANTINGS FOR

PROGRAM FY:
PROGRAM TYPE: SHOPP-Minor B

PROJECT DESCRIPTION

IN ORLAND FROM WEST OF NINTH STREET
CROSSING

TO ORLAND RAILROAD

PROGRAM CODE: 20.10.201.220
OPEN PHASES: 0,1,2

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED RIW 12/28/06 PARCELS REQD 0
M010 APP PID 06/11/02 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 10/01/06 T RDWY $100 | 09/20/06 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $100
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 04/01/07 T Permit Status Approval Status Working Days:
M460 RTL 04/01/07 T
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/30/07 T
M600 CCA 10/01/07 T




CO-RTE: GLE-162 PM: 046.2/

Record #: 249

Contract No. 03-0E740

PROGRAM INFORMATION

WORK DESCRIPTION REPLACE EXISTING PIPE

PROGRAM FY:
PROGRAM TYPE: SHOPP-Minor B

PROJECT DESCRIPTION

NEAR ELK CREEK AT 1.6 KM EAST OF ROAD 304

PROGRAM CODE: 20.80.020.151
OPEN PHASES: 1,239

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED R/W 05/25/05 PARCELS REQD 2

M010 APP PID 05/13/04 A ENV MITIG ENGR'D 2
MO015 PROG CONST ACQUIRED 2
M120 CIRC DED BR UTILITIES 1
M200 PAED 08/11/05 A RDWY $85 06/18/04 RR None
M377 P&E 10/26/06 A CAP SUBTOTAL $85

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam

M380 HQ PS&E 02/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 10/05/06 A Permit Status Approval Status Working Days:

M460 RTL 03/01/07 T 1602 D

M470 ALLOC 401 D

M480 ADVERT 05/01/07 T 404NWP D

M490 BID OPEN

M495 AWARD

M500 APP CONT 07/01/07 T

M600 CCA 06/01/08 T

CO-RTE: GLE-162 PM: 047.4/047.7

Record #: 250

Contract No. 03-2m550

PROGRAM INFORMATION

WORK DESCRIPTION REPAIR DRAINAGE DITCH

PROGRAM FY:
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

AT 2.0 MILES EAST OF COUNTY ROAD 304

PROGRAM CODE: 20.80.020.030
OPEN PHASES:

PROJECT NICKNAME: No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 04/19/05 A RIW PARCELS REQD 0
M010 APP PID 04/19/05 A ENV MITIG ENGR'D 0
M015 PROG 04/19/05 A CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 06/27/05 A RDWY $120 06/17/05 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $120
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:
M460 RTL 12/01/07 T
M470 ALLOC
M480 ADVERT 01/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 03/01/08 T
M600 CCA 09/01/08 T




CO-RTE: GLE-162 PM: 065.5/

Record #: 251

Contract No. 03-2E750

PROGRAM INFORMATION

WORK DESCRIPTION

REHAB BR DECK W/POLY OL & METH SEAL

PROGRAM FY:
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.110

OPEN PHASES:

08/09

0,1

PROJECT DESCRIPTION

IN WILLOWS AT ROUTE 162/5 SEPARATION BRIDGE #11-0056

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED 05/22/06 A R/W PARCELS REQD 0
M010 APP PID 05/23/06 A ENV MITIG ENGR'D 0
M015 PROG 05/23/06 A CONST $350 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/01/08 T RDWY $350 RR None
M377 P&E 07/01/08 T CAP SUBTOTAL $350 $350
M378 STR PS&E 06/01/08 T | ENVIRONMENTAL INFO PROJMGR  Grewal, Jagjiwan
M380 HQ PS&E 09/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 09/01/08 T Permit Status Approval Status Working Days:
M460 RTL 11/01/08 T
M470 ALLOC 11/15/08 T
M480 ADVERT 12/01/08 T
M490 BID OPEN 01/01/09 T
M495 AWARD 02/01/09 T
M500 APP CONT 03/01/09 T
M600 CCA 06/01/09 T

CO-RTE: GLE-162 PM: 076.7/

Record #: 252

Contract No. 03-2E990

PROGRAM INFORMATION

WORK DESCRIPTION

PLACE ROCK SLOPE PROTECTION

PROGRAM FY:
PROGRAM TYPE: SHOPP-SHOPP
PROGRAM CODE: 20.10.201.130

OPEN PHASES:

07/08

0,1

PROJECT DESCRIPTION

NEAR BUTTE CITY AT SACRAMENTO RIVER BRIDGE #11-17

PROJECT NICKNAME:

GLE-162, Place Rock Slope Protection

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 08/01/06 A R/W PARCELS REQD 0
MO010 APP PID 09/06/06 A ENV MITIG ENGR'D 0
MO015 PROG 09/06/06 A CONST $150 ACQUIRED 0
M120 CIRC DED 08/01/07 T BR UTILITIES 0
M200 PAED 10/02/07 T RDWY $150 RR None
M377 P&E 11/01/07 T CAP SUBTOTAL $150 $150
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Grewal, Jagjiwan
M380 HQ PS&E 02/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 02/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/01/08 T
M470 ALLOC 04/15/08 T
M480 ADVERT 05/01/08 T
M490 BID OPEN 06/01/08 T
M495 AWARD 06/15/08 T
M500 APP CONT 06/30/08 T
M600 CCA 10/01/08 T




CO-RTE: GLE-L5734 PM: /

Record #: 253

Contract No. 03-3E440

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT CREW ROOM

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.352
OPEN PHASES: 0,1

PROJECT DESCRIPTION

AT WILLOWS MAINTENANCE STATION

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 12/10/06 A R/W PARCELS REQD 0

MO010 APP PID 12/11/06 A ENV MITIG ENGR'D 0
M015 PROG 07/01/08 T CONST $250 ACQUIRED 0
M200 PAED 08/01/07 T RDWY $250 RR None
M377 P&E 09/01/08 T CAP SUBTOTAL $250 $250

M378 STR PS&E 08/01/08 T ENVIRONMENTAL INEO PROJ MGR Grewal, Jagjiwan

M380 HQ PS&E 11/01/08 T ENVIR DOC TYPE CE

M410 R/W CERT 12/01/08 T Permit Status Approval Status Working Days:

M460 RTL 12/01/08 T

M470 ALLOC 12/15/08 T

M480 ADVERT 01/01/09 T

M490 BID OPEN 02/01/09 T

M495 AWARD 03/01/09 T

M500 APP CONT 04/01/09 T

M600 CCA 10/01/09 T

CO-RTE: NEV-020 PM: R013.3/R013.

Record #: 254

Contract No. 03-2E530

PROGRAM INFORMATION

WORK DESCRIPTION

WIDEN FOR DECELERATION LANE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0,1

PROJECT DESCRIPTION

NEAR GRASS VALLEY FROM 0.3 MILE TO 0.1 MILE WEST OF IDAHO-

MARYLAND UNDERCROSSING

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 04/19/06 A R/W PARCELS REQ'D 0
MO010 APP PID 05/16/06 A ENV MITIG ENGR'D 0
M015 PROG 05/16/06 A CONST $220 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/01/08 T RDWY $220 05/15/06 RR None
M377 P&E 07/01/08 T CAP SUBTOTAL $220 $220
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Amini, Kayhan
M380 HQ PS&E 09/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 04/02/09 T Permit Status Approval Status Working Days:
M460 RTL 11/01/08 T
M470 ALLOC 12/01/08 T
M480 ADVERT 01/01/09 T
M490 BID OPEN 03/04/09 T
M495 AWARD 04/15/09 T
M500 APP CONT 03/01/09 T
M600 CCA 01/01/10 T




CO-RTE: NEV-020 PM: R013.6/

Record #: 255

Contract No. 03-2e230

PROGRAM INFORMATION

WORK DESCRIPTION INSTALL TRAFFIC SIGNAL

PROGRAM FY:
PROGRAM TYPE: SHOPP-Minor B

PROJECT DESCRIPTION

AT THE 20/49 EB OFFRAMP AT IDAHO/MARYLAND RD

PROGRAM CODE: 20.10.201.310
OPEN PHASES: 1

PROJECT NICKNAME: No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 1D NEED RIW PARCELS REQ'D 0

M010 APP PID 12/12/05 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/06 T RDWY $120 | 06/16/06 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $120

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam

M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 04/01/07 T Permit Status Approval Status Working Days:

M460 RTL 04/01/07 T

M470 ALLOC

M480 ADVERT 05/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/30/07 T

M600 CCA 10/01/07 T

CO-RTE: NEV-020 PM: 016.5/017.4

Record #: 256

Contract No. 03-1E630

PROGRAM INFORMATION

WORK DESCRIPTION IRRIGATION UPGRADE

PROGRAM FY:

PROJECT DESCRIPTION

ON SR 20 IN NEVADA CITY FROM SACRAMENTO STREET TO

PROGRAM TYPE: SHOPP-Minor B NEVADA STREET
PROGRAM CODE: 20.10.201.210
OPEN PHASES: 1,2 PROJECT NICKNAME:
MS and Delivery plan: No
MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED R/W PARCELS REQD 0
M010 APP PID 04/28/05 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/07 T RDWY $120 06/16/06 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $120
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE CE
M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/01/08 T
M470 ALLOC
M480 ADVERT 05/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/30/08 T
M600 CCA 10/01/08 T




CO-RTE: NEV-020 PM: 037.9/040.4

Record #: 257

Contract No. 03-4C170

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE ROCK FENCE WITH K-RAIL

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN NEVADA, PLACER, AND SIERRA COUNTIES AT VARIOUS

LOCATIONS

PROGRAM CODE: 20.10.201.150
OPEN PHASES: 0,1

PROJECT NICKNAME:

NEV-020 REPLACE ROCK FENCE WITH K-RAIL

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 07/05/02 A R/W PARCELS REQD 0

M010 APP PID 07/31/02 A ENV MITIG ENGR'D 0
M015 PROG 07/01/05 A CONST $500 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/01/08 T RDWY $500 RR None
M377 P&E 07/01/08 T CAP SUBTOTAL $500 $500

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Amini, Kayhan

M380 HQ PS&E 09/01/08 T ENVIR DOC TYPE CE )

M410 R/W CERT 11/01/08 T Permit Status Approval Status Working Days:

M460 RTL 11/01/08 T

M470 ALLOC 12/01/08 T

M480 ADVERT 01/01/09 T

M490 BID OPEN 02/01/09 T

M495 AWARD 03/01/09 T

M500 APP CONT 03/01/09 T

M600 CCA 03/01/11 T

CO-RTE: NEV-049 PM: 012.6/013.1

Record #: 258

Contract No. 03-0E470

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT SIGNALIZED INTERSECTION

PROGRAM FY:
PROGRAM TYPE: STIP-Partially Funded

PROJECT DESCRIPTION

NEAR GRASS VALLEY AT CRESTVIEW DRIVE (KP 20.3/21.1)

PROGRAM CODE: 20.10.400.000
OPEN PHASES: 0

PROJECT NICKNAME:

Rte 49/Crestview I/S

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 12/01/03 A R/W PARCELS REQD 0
M010 APP PID 01/29/04 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 07/01/06 A RDWY $3,000 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $3,000
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Mowry, Rebecca
M380 HQ PS&E 07/01/07 T ENVIR DOC TYPE ND )
M410 R/W CERT 05/01/07 T Permit Status Approval Status Working Days:
M460 RTL 07/01/07 T
M470 ALLOC
M480 ADVERT 08/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 09/01/07 T
M600 CCA 09/01/08 T




CO-RTE: NEV-049 PM: R021.9/

Record #: 259

Contract No. 03-1A010

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE ELASTOMERIC BEARING PADS

PROGRAM FY:

PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.110
OPEN PHASES: 0,1

PROJECT DESCRIPTION

AT SOUTH YUBA RIVER BRIDGE #17-07

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 07/01/98 A RIW PARCELS REQD 0
M010 APP PID 10/01/00 A ENV MITIG ENGR'D 0
M015 PROG 10/01/06 A CONST ACQUIRED 0
M200 PAED 01/01/08 T RDWY $770 RR None
M377 P&E 07/01/08 T CAP SUBTOTAL $770
M378 STR PS&E 07/01/08 T ENVIRONMENTAL INFO PROJ MGR Bajwa| Winder
M380 HQ PS&E 09/01/08 T ENVIR DOC TYPE CE
M410 R/W CERT 11/01/08 T Permit Status Approval Status Working Days:
M460 RTL 11/01/08 T
M470 ALLOC
M480 ADVERT 01/01/09 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 02/01/09 T
M600 CCA 08/01/09 T

CO-RTE: NEV-049 PM: R021.9/023.2

Record #: 260

Contract No. 03-2e900

PROGRAM INFORMATION

WORK DESCRIPTION

PLACE OPEN GRADED A/C

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-SHOPP
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,1

PROJECT DESCRIPTION

LOCATIONS

IN NEVADA, PLACER AND SACRAMENTO COUNTIES AT VARIOUS

PROJECT NICKNAME:

Four County OGAC

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 06/26/06 A R/W PARCELS REQD 0
M010 APP PID 07/20/06 A ENV MITIG ENGR'D 0
MO015 PROG 07/01/07 T CONST $900 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 05/01/07 T RDWY $900 RR None
M377 P&E 06/01/07 T CAP SUBTOTAL $900 $900
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Shahid, Mohammed
M380 HQ PS&E 07/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 07/01/07 T Permit Status Approval Status Working Days:
M460 RTL 08/01/07 T
M470 ALLOC
M480 ADVERT 09/01/07 T
M490 BID OPEN
M495 AWARD 10/01/07 T
M500 APP CONT 12/01/07 T
M600 CCA 06/01/08 T




CO-RTE: NEV-049 PM: 032.0/032.1

Record #: 261

Contract No. 03-3E330

PROGRAM INFORMATION

WORK DESCRIPTION

REMOVE SLIDE MATERIAL, CLEAN OUT

PROGRAM FY:
PROGRAM TYPE: SHOPP-SHOPP

PROJECT DESCRIPTION

BR #17-09

ON STATE ROUTE 49, 0.6 MI SOUTH OF THE MIDDLE YUBA RIVER

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY

M000 ID NEED 10/26/06 A R/W PARCELS REQ'D 0

MO10 APP PID 11/13/06 A | ENVMITIG ENGRD 0
MO015 PROG 07/01/07 T |const ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 07/01/07 T RDWY $135 | 10/26/06 RR None
M377 P&E 07/01/07 T | CAPSUBTOTAL $135

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Suchanek, Mark

M380 HQ PS&E ENVIR DOC TYPE CE i

M410 R/W CERT 10/01/07 T Permit Status Approval  Status Working Days:

M460 RTL 11/01/07 T

M470 ALLOC 11/08/07 T

M480 ADVERT 12/01/07 T

M490 BID OPEN 01/04/08 T

M495 AWARD 01/15/08 T

M500 APP CONT 02/01/08 T

M600 CCA 10/01/08 T

CO-RTE: NEV-080 PM: R005.6/

Record #: 262

Contract No. 03-4A240

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE BUILDING

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

SUMMIT SAFETY ROADSIDE REST AREA

IN NEVADA COUNTY ABOUT 25 KM WEST OF TRUCKEE AT DONNER

PROGRAM CODE: 20.10.201.250
OPEN PHASES: 1,9

PROJECT NICKNAME:

DONNER SUMIT SRRA

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 06/01/99 A R/W $1 PARCELS REQ'D 0
M010 APP PID 09/10/99 A ENV MITIG ENGR'D 0
M015 PROG 07/01/00 A CONST $8,244 ACQUIRED 0
M120 CIRC DED 10/01/00 A BR $7,641 UTILITIES 4
M200 PAED 01/01/01 A RDWY $603 RR None
M377 P&E 02/01/08 T CAP SUBTOTAL $8,245 $8,244
M378 STR PS&E 02/01/08 T ENVIRONMENTAL INFO PROJ MGR Kiani, Ali
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 04/29/03 A Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T 1602 D
M470 ALLOC 08/15/08 T 401 D
M480 ADVERT 09/01/08 T 404 NWP D
M490 BID OPEN 10/01/08 T
M495 AWARD 11/01/08 T
M500 APP CONT 12/01/09 T
M600 CCA 01/01/11 T




CO-RTE: NEV-080 PM: R005.6/R011.

Record #: 263

Contract No. 03-0A633

PROGRAM INFORMATION

WORK DESCRIPTION

PCC OVERLAY AND DRAINAGE REHAB

PROGRAM FY: 11/12
PROGRAM TYPE: SHOPP-K-Phase
PROGRAM CODE: 40.50.201.390
OPEN PHASES: K

PROJECT DESCRIPTION

NEAR TRUCKEE FROM 0.2 KM WEST OF DONNER SUMMIT TO 1.9

KM WEST OF DONNER PARK OVERCROSSING (KP R9.

PROJECT NICKNAME:

DONNER SUMMIT REHAB (PHASE 3)

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 12/01/03 A R/W PARCELS REQ'D 0

MO010 APP PID 03/01/07 T ENV MITIG ENGR'D 0
M015 PROG 04/01/07 T CONST $14,000 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/07 T RDWY $140,000 RR None
M377 P&E 11/01/07 T CAP SUBTOTAL $14,000 $140,000

M378 STR PS&E 12/15/07 T ENVIRONMENTAL INFO PROJ MGR Kiani, Ali

M380 HQ PS&E 01/15/08 T ENVIR DOC TYPE ND

M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:

M460 RTL 04/15/08 T

M470 ALLOC

M480 ADVERT 06/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 08/01/08 T

M600 CCA 06/01/10 T

CO-RTE: NEV-080 PM: R009.2/013.6

Record #: 264

Contract No. 03-0A631

PROGRAM INFORMATION

WORK DESCRIPTION

PCC OL, DRAINAGE REHAB, W/B TRK LN

PROGRAM FY:

06/07

IN AND NEAR TRUCKEE FROM 0.2 KM EAST OF DONNER LAKE

PROJECT DESCRIPTION
PROGRAM TYPE: SHOPP-Major

UNDERCROSSING #17-76L TO 0.2 KM EAST OF WEST

PROGRAM CODE: 20.10.201.120

OPEN PHASES: 1,29 PROJECT NICKNAME:

DONNER SUMMIT REHAB (PHASE 1)

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 12/01/03 A R/W PARCELS REQ'D 0
MO010 APP PID 06/30/04 A ENV MITIG ENGR'D 0
M015 PROG 04/08/04 A CONST $67,568 ACQUIRED 0
M120 CIRC DED 03/01/04 03/01/04 A BR UTILITIES T
M200 PAED 06/30/04 06/30/04 A RDWY $65,600 RR None
M377 P&E 01/17/06 A CAP SUBTOTAL $67,568 $65,600
M378 STR PS&E 01/17/06 A ENVIRONMENTAL INFO PROJ MGR Kiani, Ali
M380 HQ PS&E  04/01/06 01/29/07 T ENVIR DOC TYPE ND _
M410 R/W CERT  04/01/07 06/08/06 A Permit Status Approval Status Working Days:
M460 RTL 04/16/07 04/16/07 T 1602 D
M470 ALLOC 05/16/07 T 401 D
M480 ADVERT 06/01/07 T 404 NWP D
M490 BID OPEN 07/15/07 T
M495 AWARD 10/01/07 T
M500 APP CONT 12/01/07 T
M600 CCA 10/01/10 10/01/10 T




CO-RTE: NEV-080 PM: 009.9/

Record #: 265

Contract No. 03-2E280

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR/REPLACE CULVERT

PROGRAM FY:
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN NEVADA COUNTY ON 1-80 0.8 MILES EAST OF THE DONNER LAKE

UNDERCROSSI E/B ALIGNMENT

PROGRAM CODE: 20.10.201.151
OPEN PHASES: 1

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED R/W PARCELS REQD 0

MO010 APP PID 02/02/06 A ENV MITIG ENGR'D 0
MO015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/06 T RDWY $75 07/27/06 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $75

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Suchanek, Mark

M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 03/01/07 T Permit Status Approval Status Working Days:

M460 RTL 04/01/07 T

M470 ALLOC

M480 ADVERT 05/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/01/07 T

M600 CCA 10/01/07 T

CO-RTE: NEV-080 PM: 017.3/020.3

Record #: 266

Contract No. 03-0C720

PROGRAM INFORMATION

WORK DESCRIPTION

STORM WATER MANAGEMENT

PROGRAM FY: 09/10
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN TRUCKEE FROM FIBREBOARD UNDERCROSSING #17-40 TO
UNION MILLS BRIDGE AND OVERHEAD #17-58

PROGRAM CODE: 20.10.201.335
OPEN PHASES: 0,2

PROJECT NICKNAME:

W. BOCA WATER QUALITY

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 10/29/04 A R/W $80 $264 PARCELS REQ'D 7
M010 APP PID 11/01/05 A ENV MITIG ENGR'D 0
M015 PROG 04/01/06 A CONST $8,104 ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 05/01/07 12/01/07 T RDWY $7,174 RR None
M377 P&E 06/01/08 T CAP SUBTOTAL $8,184 $7,438
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kiani, Ali
M380 HQ PS&E 08/01/08 08/01/08 T ENVIR DOC TYPE ND )
M410 R/WCERT  10/01/08 10/01/08 T Permit Status Approval Status Working Days:
M460 RTL 11/01/08  11/01/08 T | v
M470 ALLOC 12/16/08 T 404 NWP Y
M480 ADVERT 01/01/09 T
M490 BID OPEN 02/01/09 T
M495 AWARD 03/01/09 T
M500 APP CONT 05/01/09 T
M600 CCA 12/01/09 12/01/09 T




CO-RTE: NEV-080 PM: 018.4/019.5

Record #: 267

Contract No. 03-4¢220

PROGRAM INFORMATION

WORK DESCRIPTION

REPAVE AND SEAL COAT

PROGRAM FY:
PROGRAM TYPE: SHOPP-K-Phase

PROJECT DESCRIPTION

AT DONNER PASS INSPECTION FACILITY (WEIGH STATION)

PROGRAM CODE: Not Found
OPEN PHASES:

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 1D NEED 08/19/02 A R/W 01/09/03 PARCELS REQ'D 0

MO010 APP PID 10/04/06 A ENV MITIG ENGR'D 0
M015 PROG 04/01/07 T CONST ACQUIRED 0
M120 CIRC DED 05/01/07 T BR UTILITIES 1
M200 PAED 07/01/07 T RDWY $200 08/27/02 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $200

M378 STR PS&E 01/01/08 T ENVIRONMENTAL INFO PROJ MGR Kiani, Ali

M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE CE

M410 R/W CERT 05/01/08 T Permit Status Approval Status Working Days:

M460 RTL 05/01/08 T

M470 ALLOC

M480 ADVERT 07/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 09/01/08 T

M600 CCA 09/01/09 T

CO-RTE: NEV-080 PM: 020.2/020.3

Record #: 268

Contract No. 03-3E500

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE EXISTING DOWNDRAIN

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor B

PROJECT DESCRIPTION

IN TRUCKEE AT UNION MILLS BRIDGE OVERHEAD #17-0058

PROGRAM CODE: 20.10.201.151
OPEN PHASES: 0,1

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED R/IW PARCELS REQ'D 0
MO010 APP PID 12/12/06 A ENV MITIG ENGR'D 0
M015 PROG CONST $130 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/07 T RDWY $130 12/08/06 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $130 $130
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/01/08 T
M470 ALLOC
M480 ADVERT 05/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/30/08 T
M600 CCA 10/01/08 T




CO-RTE: NEV-080 PM: 027.2/031.8

Record #: 269

Contract No. 03-2e970

PROGRAM INFORMATION

WORK DESCRIPTION

REM SLIDE MATL, REPAIR ROCK FENCE

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-SHOPP

PROJECT DESCRIPTION

NEAR TRUCKEE FROM FLORISTON TO SIERRA COUNTY LINE

PROGRAM CODE: 20.10.201.130
OPEN PHASES: 0,1

PROJECT NICKNAME:

Floriston RSP

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 07/25/06 A RIW PARCELS REQ'D 0

MO010 APP PID 08/10/06 A ENV MITIG ENGR'D 0
MO015 PROG 07/01/07 T CONST $500 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 02/01/07 T RDWY $135 |  08/10/06 RR None
M377 P&E 03/01/07 T CAP SUBTOTAL $500 $135

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Shahid, Mohammed

M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE CE

M410 R/W CERT 04/01/07 T Permit Status Approval Status Working Days:

M460 RTL 05/01/07 T

M470 ALLOC 05/11/07 T

M480 ADVERT 06/01/07 T

M490 BID OPEN 07/02/07 T

M495 AWARD 07/25/07 T

M500 APP CONT 08/01/07 T

M600 CCA 12/01/07 T

CO-RTE: NEV-080 PM: 028.0/

Record #: 270

Contract No. 03-1E780

PROGRAM INFORMATION

WORK DESCRIPTION

POLY OL BR DECK, JOINTS & APPROACH/

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-SHOPP

PROJECT DESCRIPTION

#17-0063L

ABOUT 6.0 MILES EAST OF TRUCKEE AT TRUCKEE RIVER BRIDGE

PROGRAM CODE: 20.80.030.115
OPEN PHASES: 0,1,2

PROJECT NICKNAME:

ACID FLAT - TRUCKEE RIVER BRIDGE REHAB

MS and Delivery plan: No

MAJOR MILESTONES

DESC  [BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 05/06/05 A RIW PARCELS REQD 0
M010 APP PID 05/31/05 A ENV MITIG ENGR'D 0
MO015 PROG 05/31/05 A CONST $600 ACQUIRED 0
M120 CIRC DED BR $600 UTILITIES 1
M200 PAED 06/30/06 A RDWY RR None
M377 P&E 09/01/06 A CAP SUBTOTAL $600 $600
M378 STR PS&E 11/09/06 A ENVIRONMENTAL INFO PROJ MGR Shahid, Mohammed
M380 HQ PS&E 11/09/06 A ENVIR DOC TYPE CE )
M410 R/W CERT 11/01/06 A Permit Status Approval Status Working Days:
M460 RTL 12/15/06 A
M470 ALLOC 02/15/07 T
M480 ADVERT 03/01/07 T
M490 BID OPEN 04/01/07 T
M495 AWARD 05/01/07 T
M500 APP CONT 06/01/07 T
M600 CCA 11/01/07 T




CO-RTE: NEV-080 PM: 028.1/031.8

Record #: 271

Contract No. 03-3A220

PROGRAM INFORMATION

WORK DESCRIPTION

PCC OVERLAY AND WIDEN

PROGRAM FY:
PROGRAM TYPE: SHOPP-Long Lead

PROJECT DESCRIPTION

IN NEVADA AND SIERRA COUNTIES, NEAR FLORISTON, FROM
TRUCKEE RIVER BRIDGE #17-63 TO NEVADA STATE LI

PROGRAM CODE: 20.10.201.120
OPEN PHASES: 0

PROJECT NICKNAME:

TRUCKEE RIVER CANYON REHAB

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 07/01/98 A RIW $1,143 PARCELS REQD 18

MO010 APP PID 02/01/01 A ENV MITIG ENGR'D 0
MO15 PROG 04/01/08 T CONST ACQUIRED 0
M120 CIRC DED 08/01/07 T BR UTILITIES 2
M200 PAED 10/01/07 T RDWY $51,000 RR None
M377 P&E 10/01/07 T CAP SUBTOTAL $52,143

M378 STR PS&E 09/01/07 T ENVIRONMENTAL INFO PROJ MGR Kiani, Ali

M380 HQ PS&E 01/15/08 T ENVIR DOC TYPE ND

M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:

M460 RTL 04/15/08 T 1602 v

M470 ALLOC 05/15/08 T 401 Y

M480 ADVERT 06/01/08 T 404NWP Y

M490 BID OPEN 07/01/08 T

M495 AWARD 08/01/08 T

M500 APP CONT 10/01/08 T

M600 CCA 04/01/12 T

CO-RTE: NEV-080 PM: 028.4/

Record #: 272

Contract No. 03-2E050

PROGRAM INFORMATION

WORK DESCRIPTION

FULL BRIDGE DECK REPLACEMENT

PROGRAM FY: 09/10
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

ABOUT 6.0 MILES EAST OF TRUCKEE AT TRUCKEE RIVER BRIDGE

#17-0063R

PROGRAM CODE: 20.10.201.110
OPEN PHASES: 0,1

PROJECT NICKNAME:

ACID FLAT

MS and Delivery plan: No

MAJOR MILESTONES

DESC  [BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 07/01/05 A R/W PARCELS REQ'D 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 07/01/06 A CONST $6,528 ACQUIRED 0
M120 CIRC DED BR $6,528 UTILITIES 0
M200 PAED 10/01/07 T RDWY RR None
M377 P&E 10/15/07 T CAP SUBTOTAL $6,528 $6,528
M378 STR PS&E 12/15/07 T ENVIRONMENTAL INFO PROJ MGR Kiani, Ali
M380 HQ PS&E 01/15/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/15/08 T 1602 v
M470 ALLOC 05/15/08 T 401 Y
M480 ADVERT 06/01/08 T
M490 BID OPEN 07/01/08 T
M495 AWARD 08/01/08 T
M500 APP CONT 10/01/08 T
M600 CCA 04/01/12 T




CO-RTE: NEV-080 PM: R059.4/R059.

Record #: 273

Contract No. 03-0E360

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL F.A.S.T. ANTI-ICING SYSTEM

PROGRAM FY: 06/07

PROGRAM TYPE: SHOPP-SHOPP
PROGRAM CODE: 20.10.201.010

OPEN PHASES: 1,2

PROJECT DESCRIPTION

(KP R95.7)

AT YUBA PASS OVERHEAD-80/20 SEPARATION BRIDGE #17-23R/L

PROJECT NICKNAME:

NEV-080, YUBA PASS ANTI-ICING SYSTEM

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST| ESTDATE RIGHT OF WAY

MOO0O ID NEED RIW $11 PARCELS REQD 0

M010 APP PID ENV MITIG ENGRD 0
M015 PROG CONST $638 ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 05/28/03 05/28/03 A RDWY $638 RR Yes
M377 P&E 02/03/06 A CAP SUBTOTAL $649 $638

M378 STR PS&E 03/01/06 A ENVIRONMENTAL INFO PROJ MGR Mullen, Murray

M380 HQ PS&E 07/01/06 11/20/06 A ENVIR DOC TYPE CE )

M410 R/WCERT  01/03/06 12/01/06 A Permit Status Approval Status Working Days:

M460 RTL 01/01/07 02/01/07 T

M470 ALLOC 02/01/07 T

M480 ADVERT 03/01/07 T

M490 BID OPEN 04/01/07 T

M495 AWARD 05/01/07 T

M500 APP CONT 06/01/07 T

M600 CCA 11/01/07  12/01/07 T

CO-RTE: NEV-080 PM: 069.0/

Record #: 274

Contract No. 03-2E080

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL OVERHEAD EXIT SIGN, CAMERA,

PROGRAM FY:

PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.015

OPEN PHASES: 1

PROJECT DESCRIPTION

ON I-80 IN NEVADA COUNTY AT THE KINGVALE OFF RAMP

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED R/W PARCELS REQD 0
M010 APP PID 02/02/06 T ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/07 T RDWY $100 |  06/16/06 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $100
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/01/08 T
M470 ALLOC
M480 ADVERT 05/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/30/08 T
M600 CCA 10/01/08 T




CO-RTE: NEV-L5711 PM: /

Record #: 275

Contract No. 03-2C810

PROGRAM INFORMATION

WORK DESCRIPTION REHAB SANDHOUSE

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.352
OPEN PHASES: 0

PROJECT DESCRIPTION AT KINGVALE MAINTENANCE STATION

PROJECT NICKNAME: PLA-080 REHAB SANDHOUSES

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 1D NEED 03/06/01 A RIW PARCELS REQ'D 0

M010 APP PID 08/27/01 A ENV MITIG ENGR'D 0
MO015 PROG 04/01/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 04/01/07 T RDWY $1,000 | 01/25/06 RR None
M377 P&E 07/01/07 T CAP SUBTOTAL $1 $1,000

M378 STR PS&E 07/01/07 T | ENVIRONMENTAL INFO PROJMGR  Shahid, Mohammed

M380 HQ PS&E 09/01/07 T ENVIR DOC TYPE CE

M410 R/W CERT 11/01/07 T Permit Status Approval Status Working Days:

M460 RTL 11/01/07 T

M470 ALLOC

M480 ADVERT 01/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 04/01/08 T

M600 CCA 04/01/09 T

CO-RTE: NEV-L5711 PM:/

Record #: 276

Contract No. 03-3E220

PROGRAM INFORMATION

WORK DESCRIPTION CONST SPARGE WELLS AND OZONE INJECT

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.330
OPEN PHASES: 0,1

PROJECT DESCRIPTION AT KINGVALE MAINTENANCE STATION

PROJECT NICKNAME: No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED R/W 12/12/12 PARCELS REQ'D 0
M010 APP PID 10/02/06 A ENV MITIG ENGR'D 0
M015 PROG CONST $125 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/24/06 A RDWY $125 10/23/06 RR None
M377 P&E 11/08/06 A CAP SUBTOTAL $125 $125
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 12/04/06 A ENVIR DOC TYPE CE i
M410 R/W CERT 12/04/06 A Permit Status Approval Status Working Days:
M460 RTL 03/01/07 T
M470 ALLOC
M480 ADVERT 04/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/07 T
M600 CCA 10/01/07 T




CO-RTE: NEV-L5717 PM: /

Record #: 277

Contract No. 03-31800

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTR RESIDENT MECHANIC FACILITY

PROGRAM FY: 09/10
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

NEVADA CITY MAINTENANCE STATION

PROGRAM CODE: 20.10.201.351
OPEN PHASES: 1,2

PROJECT NICKNAME:

Nev. City Maintenance Station

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

M000 ID NEED 04/01/99 T RIW PARCELS REQD 0

M010 APP PID 10/01/99 T ENV MITIG ENGR'D 0
M015 PROG 03/16/06 T CONST $2,814 ACQUIRED 0
M200 PAED 12/27/05 T RDWY $600 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $2,814 $2,600

M378 STR PS&E 02/01/08 T | ENVIRONMENTAL INFO PROJMGR  Bajwa, Winder

M380 HQ PS&E 06/01/08 T ENVIR DOC TYPE CE )

M410 R/W CERT 08/01/08 T Permit Status Approval Status Working Days:

M460 RTL 09/01/08 T

M470 ALLOC 09/16/08 T

M480 ADVERT 10/01/08 T

M490 BID OPEN 11/01/08 T

M495 AWARD 11/24/08 T

M500 APP CONT 12/01/08 T

M600 CCA 01/01/10 T

CO-RTE: PLA-020 PM: 041.3/043.0

Record #: 278

Contract No. 03-2M840

PROGRAM INFORMATION

WORK DESCRIPTION

LINE CULVERTS

PROGRAM FY: 07/08
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

SPAULDING ROAD

FROM BEAR RIVER BRIDGE #17-22 TO 0.6 MILE WEST OF LAKE

PROGRAM CODE: 20.80.020.020
OPEN PHASES: 0,1

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 10/02/06 A R/W PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 10/24/06 A CONST $300 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 05/01/07 T RDWY $300 10/03/06 RR None
M377 P&E 11/01/07 T CAP SUBTOTAL $300 $300
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 01/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 12/01/07 T Permit Status Approval Status Working Days:
M460 RTL 02/01/08 T
M470 ALLOC
M480 ADVERT 03/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/08 T
M600 CCA 02/01/09 T




CO-RTE: PLA-028 PM: 000.8/009.4

Record #: 279

Contract No. 03-2A940

PROGRAM INFORMATION

WORK DESCRIPTION

REHAB PAVEMENT/RECONST DRAINAGE SYS

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION
267 (KP 1.2/15.0)

IN AND NEAR TAHOE CITY FROM TAHOE STATE PARK TO ROUTE

PROGRAM CODE: 20.10.201.335
OPEN PHASES: 1,2,9

PROJECT NICKNAME: EIP - Tahoe City to Kings Beach

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO00 1D NEED 07/01/98 A R/W $11,700 $3,106 PARCELS REQ'D 83

MO010 APP PID 10/10/01 A ENV MITIG ENGR'D 62
MO015 PROG 12/01/01 A CONST $39,937 ACQUIRED 28
M120 CIRC DED 05/10/05 05/10/05 A BR UTILITIES 22
M200 PAED 11/01/05 11/01/05 A RDWY $37,931 RR None
M377 P&E 08/16/06 A CAP SUBTOTAL $51,637 $41,037

M378 STR PS&E 08/16/06 A ENVIRONMENTAL INEO PROJ MGR Williams, Rich

M380 HQ PS&E 10/01/06 01/15/07 T ENVIR DOC TYPE ND

M410 R/WCERT  04/01/07 04/01/07 T Permit Status Approval Status Working Days:

M460 RTL 04/16/07  04/16/07 T 1602 v Section106 D

M470 ALLOC 06/01/07 T 401 Y  USFws D

M480 ADVERT 07/01/07 T 404NWP Y

M490 BID OPEN 09/01/07 T TRPA Y

M495 AWARD 10/01/07 T

M500 APP CONT 10/01/07 T

M600 CCA 01/01/11 01/01/11 T

CO-RTE: PLA-028 PM: 000.9/

Record #: 280

Contract No. 03-4C560

PROGRAM INFORMATION

WORK DESCRIPTION UPGRADE FIVE COUNT STATIONS

PROGRAM FY:
PROGRAM TYPE: SHOPP-Minor B

PROJECT DESCRIPTION IN PLACER AND EL DORADO COUNTIES

AT VARIOUS LOCATIONS

PROGRAM CODE: 20.10.201.315
OPEN PHASES: 1

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED RIW PARCELS REQD 0
M010 APP PID 12/16/02 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/07 T RDWY $82 |  09/20/06 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $82
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/01/08 T
M470 ALLOC
M480 ADVERT 05/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/30/08 T
M600 CCA 10/01/08 T




CO-RTE: PLA-028 PM: 010.2/011.0

Record #: 281

Contract No. 03-29090

PROGRAM INFORMATION

WORK DESCRIPTION

WATER QUALITY IMPROVEMENTS

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN PLACER COUNTY AT KINGS BEACH FROM CHIPMUNK STREET

TO NEVADA STATE LINE

PROGRAM CODE: 20.10.201.335
OPEN PHASES: 1,239

PROJECT NICKNAME:

EIP - Kings Beach to State Line

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | EST DATE RIGHT OF WAY
M000 ID NEED 07/01/01 A RIW $700 PARCELS REQD 4
M010 APP PID 10/10/01 A ENV MITIG ENGR'D 4
M015 PROG 12/01/01 A CONST $2,921 ACQUIRED 4
M120 CIRC DED 05/10/05 A BR UTILITIES 14
M200 PAED 11/01/05 A RDWY $2,647 RR None
M377 P&E 11/09/06 A CAP SUBTOTAL $3,621 $2,647
M378 STR PS&E 11/15/05 A ENVIRONMENTAL INFO PROJMGR  Williams, Rich
M380 HQ PS&E 12/07/06 A ENVIR DOC TYPE ND )
M410 R/W CERT 12/29/05 A Permit Status Approval Status Working Days:
M460 RTL 01/09/07 T TRPA Y  Section106 D
M470 ALLOC 06/08/06 A USFWS D
M480 ADVERT 02/05/07 T
M490 BID OPEN 03/05/07 T
M495 AWARD 03/16/07 T
M500 APP CONT 04/02/07 T
M600 CCA 08/01/08 T

CO-RTE: PLA-049 PM: 002.7/

Record #: 282

Contract No. 03-1E900

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR ROCK WALL

PROGRAM FY:
PROGRAM TYPE: SHOPP-Minor B

PROJECT DESCRIPTION

IN THE CITY OF AUBURN AT PLACER STREET ON SR 49 IN PLACER

COUNTY

PROGRAM CODE: 20.10.201.150
OPEN PHASES: 1

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED RIW PARCELS REQD 0
M010 APP PID 08/04/05 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/07 T RDWY $110 |  06/16/06 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $110
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/01/08 T
M470 ALLOC
M480 ADVERT 05/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/30/08 T
M600 CCA 10/01/08 T




CO-RTE: PLA-065 PM: R007.1/

Record #: 283

Contract No. 03-43511

PROGRAM INFORMATION

WORK DESCRIPTION

WIDEN OC, WIDEN RAMPS, CONST NEW

PROGRAM FY:

PROGRAM TYPE: STIP-Local Delivery
PROGRAM CODE: 20.10.400.000

OPEN PHASES: 0

PROJECT DESCRIPTION

PHASE 2

IN ROSEVILLE AT PLEASANT GROVE BOULEVARD OVERCROSSING

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
MO000 ID NEED 01/01/97 A RIW PARCELS REQ'D 0
M010 APP PID 05/15/97 A ENV MITIG ENGR'D 0
M015 PROG 05/15/97 A CONST ACQUIRED 0
M120 CIRC DED 05/01/97 A BR $2,500 UTILITIES 0
M200 PAED 03/01/07 T RDWY $2,500 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $5,000
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Mowry, Rebecca
M380 HQ PS&E 02/01/08 T ENVIR DOC TYPE ES
M410 R/W CERT 02/01/08 T Permit Status Approval Status Working Days:
M460 RTL 02/01/08 T
M470 ALLOC
M480 ADVERT 03/01/08 T
M490 BID OPEN 04/01/08 T
M495 AWARD
M500 APP CONT 05/01/08 T
M600 CCA

CO-RTE: PLA-065 PM: R009.3/R009.

Record #: 284

Contract No. 03-2A820

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT INTERCHANGE

PROGRAM FY:

PROGRAM TYPE: Special Funded-Special

PROGRAM CODE: 20.10.400.000

OPEN PHASES: 0

PROJECT DESCRIPTION

NEAR ROSEVILLE AT SUNSET BOULEVARD (KP R15.0/R15.9)

PROJECT NICKNAME:

SUNSET I/C ROUTE 65

MS and Delivery plan: No

MAJOR MILESTO

NES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 07/01/00 A RIW PARCELS REQ'D 0
M010 APP PID 07/28/00 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED 09/01/04 A BR $2,148 UTILITIES 0
M200 PAED 12/01/06 T RDWY $6,905 RR None
M377 P&E 06/01/07 T CAP SUBTOTAL $9,053
M378 STR PS&E 07/01/07 T ENVIRONMENTAL INFO PROJ MGR Mowry, Rebecca
M380 HQ PS&E 09/01/07 T ENVIR DOC TYPE ND )
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:
M460 RTL 10/01/07 T
M470 ALLOC
M480 ADVERT 01/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/08 T
M600 CCA 05/01/09 T




CO-RTE: PLA-065 PM: R012.2/R023.

Record #: 285

Contract No. 03-33380

PROGRAM INFORMATION

WORK DESCRIPTION

4-LN EXPWY WITH INTERSECTIONS

PROGRAM FY: 10/11

PROGRAM TYPE: STIP-Fully Funded
PROGRAM CODE: 20.10.025.700

OPEN PHASES: 0,1,2,9

PROJECT DESCRIPTION

0.5 MILE SOUTH OF YUBA COUNTY LINE (LINCO

NEAR LINCOLN, 0.6 MILE SOUTH OF INDUSTRIAL BOULEVARD TO

PROJECT NICKNAME:

Lincoln Bypass

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO00O ID NEED 06/30/95 A R/W $31,275 $46,399 PARCELS REQ'D 96

MO010 APP PID 06/01/98 A ENV MITIG ENGR'D 19
M015 PROG 06/01/98 A CONST $131,907 ACQUIRED 6
M120 CIRC DED 11/14/01 A BR $42,812 UTILITIES 25
M200 PAED 05/25/06 A RDWY $141,210 RR Yes
M377 P&E 03/16/06 A CAP SUBTOTAL $163,182 $230,421

M378 STR PS&E 12/08/05 A ENVIRONMENTAL INFO PROJMGR  Avila, Jess

M380 HQ PS&E 06/01/07 T ENVIR DOC TYPE ES )

M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:

M460 RTL 07/01/08 T 1602 Y NOAA b

M470 ALLOC 08/15/08 T 2081 Y Reclamation N

M480 ADVERT 09/15/08 T 401 Y  Board Y

M490 BID OPEN 11/15/08 T 404 NWP Y USFWS

M495 AWARD 02/01/09 T

M500 APP CONT 03/01/09 T

M600 CCA 10/01/11 T

CO-RTE: PLA-065 PM: 013.0/013.1

Record #: 286

Contract No. 03-0C960

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTR NEW FREEWAY INTERCHANGE

PROGRAM FY:

PROGRAM TYPE: Special Funded-Special

PROGRAM CODE: 20.10.400.000

OPEN PHASES: 0,1

PROJECT DESCRIPTION

ROUTE 65 BYPASS

NEAR LINCOLN AT FERRARI RANCH ROAD AND UNCONSTRUCTED

PROJECT NICKNAME:

Ferrari Ranch Road

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO00O ID NEED 05/17/00 A RIW PARCELS REQD 0

M010 APP PID 01/01/02 A ENV MITIG ENGR'D 0
M015 PROG 07/01/08 T CONST ACQUIRED 0
M120 CIRC DED 06/01/05 A BR UTILITIES 0
M200 PAED 12/15/06 T RDWY $10,000 RR None
M377 P&E 04/01/07 T CAP SUBTOTAL $10,000

M378 STR PS&E 04/01/07 T ENVIRONMENTAL INFO PROJ MGR Avila, Jess

M380 HQ PS&E 06/01/07 T ENVIR DOC TYPE ND )

M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:

M460 RTL 07/01/08 T

M470 ALLOC 08/15/08 T

M480 ADVERT 09/15/08 T

M490 BID OPEN 11/15/08 T

M495 AWARD 02/01/09 T

M500 APP CONT 03/01/09 T

M600 CCA 10/01/11 T




CO-RTE: PLA-065 PM: 014.0/015.0

Record #: 287

Contract No. 03-0E970

PROGRAM INFORMATION

WORK DESCRIPTION

MODIFY INTERSECTION, NEW ALIGNMENT

PROGRAM FY:
PROGRAM TYPE: Special Funded-Special

PROJECT DESCRIPTION

IN LINCOLN AT GLADDING ROAD (KP 22.5/24.1)

PROGRAM CODE: 20.10.400.000
OPEN PHASES: 0

PROJECT NICKNAME:

Gladding Parkway

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
M000 ID NEED 07/01/03 A R/IW PARCELS REQ'D 0
M010 APP PID 06/20/04 A ENV MITIG ENGR'D 0
MO015 PROG 06/20/04 A CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/01/07 A RDWY $5,000 RR None
M377 P&E 06/01/07 T CAP SUBTOTAL $5,000
M378 STRPS&E 02/01/07 T | ENVIRONMENTAL INFO PROJMGR  Mowry, Rebecca
M380 HQ PS&E 08/01/07 T ENVIR DOC TYPE ER )
M410 R/W CERT 07/01/07 T Permit Status Approval Status Working Days:
M460 RTL 08/01/07 T
M470 ALLOC
M480 ADVERT 10/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 12/01/07 T
M600 CCA 09/01/08 T

CO-RTE: PLA-080 PM: 000.0/005.1

Record #: 288

Contract No. 03-36782

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT AUXILIARY AND HOV LANES

PROGRAM FY:
PROGRAM TYPE: STIP-Fully Funded

PROJECT DESCRIPTION

IN SACRAMENTO AND PLACER COUNTIES IN AND NEAR ROSEVILLE

FROM 0.7 KM_WEST OF SACRAMENTO/PLACER COUN

PROGRAM CODE: 20.10.025.700
OPEN PHASES: 1,29

PROJECT NICKNAME:

PLA-80 HOV (PHASE 2)

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 05/01/00 A R/W $1,326 PARCELS REQ'D 50
M010 APP PID 12/01/00 A ENV MITIG $451 ENGR'D 0
M015 PROG 12/01/00 A CONST ACQUIRED 0
M120 CIRC DED 04/14/03 A BR $7,038 UTILITIES 4
M200 PAED 06/16/04 A RDWY $62,092 RR None
M377 P&E 07/15/07 T CAP SUBTOTAL $451 $70,456
M378 STR PS&E 08/01/07 T ENVIRONMENTAL INFO PROJ MGR Avila, Jess
M380 HQ PS&E 10/01/07 T ENVIR DOC TYPE ND i
M410 R/W CERT 12/01/07 T Permit Status Approval Status Working Days:
M460 RTL 12/01/07 T 1602 v
M470 ALLOC 01/01/08 T 401 Y
M480 ADVERT 02/01/08 T 404 NWP Y
M490 BID OPEN 03/01/08 T
M495 AWARD 05/01/08 T
M500 APP CONT 05/08/08 T
M600 CCA 10/01/10 T




CO-RTE: PLA-080 PM: 013.8/014.4

Record #: 289

Contract No. 03-3E400

PROGRAM INFORMATION

WORK DESCRIPTION

UPGRADE HIGHWAY ADVISORY RADIO-HAR

PROGRAM FY:
PROGRAM TYPE: -Minor B

PROJECT DESCRIPTION

0.1 MILES EAST OF ROUTE 80/199 SEPARATION #19-104 OR 1.6

MILES EAST OF GILARDI ROAD OC#19-101 (NE

PROGRAM CODE: 20.10.201.315
OPEN PHASES: 1

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED RIW PARCELS REQ'D 0

M010 APP PID 12/06/06 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/07 T RDWY $80 | 11/21/06 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $80

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Belanger, Adam

M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE CE

M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:

M460 RTL 04/01/08 T

M470 ALLOC

M480 ADVERT 05/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/30/08 T

M600 CCA 08/01/08 T

CO-RTE: PLA-080 PM: 031.6/

Record #: 290

Contract No. 03-2E770

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR CULVERTS

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-SHOPP

PROJECT DESCRIPTION

NEAR COLFAX AT 0.1 MILE WEST OF ILLINOISTOWN
OVERCROSSING #19-85 (OFF-RAMP AND ON-RAMP)

PROGRAM CODE: 20.10.201.130
OPEN PHASES: 1,29

PROJECT NICKNAME:

Colfax Culvert Sinkhole

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 05/30/06 A R/W $3 PARCELS REQ'D 0

M010 APP PID 06/12/06 A ENV MITIG ENGR'D 0
M015 PROG 07/01/07 T CONST $350 ACQUIRED 0
M120 CIRC DED BR UTILITIES 2
M200 PAED 10/04/06 A RDWY $350 RR None
M377 P&E 08/17/06 A CAP SUBTOTAL $350 $353

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Shahid, Mohammed

M380 HQ PS&E ENVIR DOC TYPE CE )

M410 R/W CERT 10/23/06 A Permit Status Approval Status Working Days:

M460 RTL 05/01/07 T 1602 v

M470 ALLOC 401 Y

M480 ADVERT 06/15/07 T 404NWP Y

M490 BID OPEN

M495 AWARD

M500 APP CONT 08/01/07 T

M600 CCA 11/01/07 T




CO-RTE: PLA-080 PM: 032.3/

Record #: 291

Contract No. 03-2M820

PROGRAM INFORMATION

WORK DESCRIPTION

PAVE CULVERT INVERT

PROGRAM FY: 07/08
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

NEAR COLFAX AT 0.8 MILE WEST OF ROUTE 174/80 SEPARATION

BRIDGE

PROGRAM CODE: 20.80.020.020
OPEN PHASES: 0,1

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

M000 ID NEED 10/02/06 A RIW PARCELS REQ'D 0

M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 10/18/06 A CONST $350 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 08/01/07 T RDWY $350 | 10/03/06 RR None
M377 P&E 10/01/07 T CAP SUBTOTAL $350 $350

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Kelley, Pat

M380 HQ PS&E 12/01/07 T ENVIR DOC TYPE CE

M410 R/W CERT 11/01/07 T Permit Status Approval Status Working Days:

M460 RTL 02/01/08 T

M470 ALLOC

M480 ADVERT 04/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/01/08 T

M600 CCA 03/01/09 T

CO-RTE: PLA-080 PM: 033.0/044.8

Record #: 292

Contract No. 03-3E040

PROGRAM INFORMATION

WORK DESCRIPTION

PAVEMENT REHAB (PAVEMENT ONLY)

PROGRAM FY:
PROGRAM TYPE: SHOPP-K-Phase

PROJECT DESCRIPTION

1.2 MILES WEST OF ILLINOISTOWN OC #19-85 TO ALTA ROAD

UNDERCROSSING #19-111

PROGRAM CODE: 40.50.201.390
OPEN PHASES: K

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 08/28/06 A R/W PARCELS REQ'D 0
M010 APP PID 03/01/07 T ENV MITIG ENGR'D 0
MO015 PROG 03/01/07 T CONST ACQUIRED 0
M120 CIRC DED 07/01/07 T BR UTILITIES 0
M200 PAED 10/01/07 T RDWY $20,000 RR None
M377 P&E 10/01/07 T CAP SUBTOTAL $20,000
M378 STR PS&E 01/15/08 T ENVIRONMENTAL INFO PROJ MGR Kiani,Ali
M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/15/08 T
M470 ALLOC
M480 ADVERT 05/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/01/08 T
M600 CCA 02/01/09 T




CO-RTE: PLA-080 PM: 033.3/039.0

Record #: 293

Contract No. 03-1A790

PROGRAM INFORMATION

WORK DESCRIPTION

REHAB AND WIDEN

PROGRAM FY:
PROGRAM TYPE: SHOPP-Long Lead

PROJECT DESCRIPTION

NEAR COLFAX, FROM 0.2 MILE EAST OF
OVERHEAD #19-28

ROUTE 174 TO MAGRA

PROGRAM CODE: 20.10.201.120
OPEN PHASES: 0

PROJECT NICKNAME:

COLFAX NARROWS ROADWAY REHAB

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 07/01/98 A RIW $1,659 PARCELS REQ'D 23
M010 APP PID 04/15/07 T ENV MITIG ENGR'D 0
M015 PROG 07/01/08 T CONST ACQUIRED 0
M120 CIRC DED 07/01/07 T BR UTILITIES 6
M200 PAED 10/01/07 T RDWY $115,000 RR Yes
M377 P&E 11/15/07 T CAP SUBTOTAL $116,659
M378 STR PS&E 11/15/07 T ENVIRONMENTAL INFO PROJ MGR Kiani, Ali
M380 HQ PS&E 01/15/08 T ENVIR DOC TYPE CE
M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/15/08 T
M470 ALLOC 05/15/08 T
M480 ADVERT 06/01/08 T
M490 BID OPEN 07/01/08 T
M495 AWARD 08/01/08 T
M500 APP CONT 10/01/08 T
M600 CCA 04/01/12 T

CO-RTE: PLA-080 PM: 034.8/034.9

Record #: 294

Contract No. 03-2e950

PROGRAM INFORMATION

WORK DESCRIPTION

SCALE LOOSE MATERIAL

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-SHOPP

PROJECT DESCRIPTION

NEAR COLFAX AT LONG RAVINE UNDERCROSSING #19-090

PROGRAM CODE: 20.10.201.130
OPEN PHASES: 0,1

PROJECT NICKNAME:

Long Ravine Scale Cut Slope

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 07/25/06 A R/W PARCELS REQ'D 0
MO010 APP PID 07/25/06 A ENV MITIG ENGR'D 0
M015 PROG 07/01/07 T CONST $135 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 07/01/07 T RDWY $135 08/10/06 RR None
M377 P&E 08/01/07 T CAP SUBTOTAL $135 $135
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Shahid, Mohammed
M380 HQ PS&E 10/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:
M460 RTL 11/01/07 T
M470 ALLOC 11/15/07 T
M480 ADVERT 12/01/07 T
M490 BID OPEN 01/05/08 T
M495 AWARD 01/21/08 T
M500 APP CONT 02/01/08 T
M600 CCA 10/01/08 T




CO-RTE: PLA-080 PM: 041.6/042.0

Record #: 295

Contract No. 03-0C690

PROGRAM INFORMATION

WORK DESCRIPTION

REHABILITATE REST AREA

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

GOLD RUN SAFETY ROADSIDE REST AREAS EASTBOUND AND

WESTBOUND

PROGRAM CODE: 20.10.201.250
OPEN PHASES: 1,2

PROJECT NICKNAME:

PLA-080 REHAB GOLD RUN REST AREA

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED 03/01/00 A R/W PARCELS REQD 0

M010 APP PID 12/15/03 A ENV MITIG ENGR'D 0
M015 PROG 04/08/04 A CONST $5,233 ACQUIRED 0
M120 CIRC DED BR UTILITIES 6
M200 PAED 03/25/05 03/25/05 A RDWY $5,233 RR None
M377 P&E 05/02/06 A CAP SUBTOTAL $5,233 $5,233

M378 STR PS&E 07/01/06 A ENVIRONMENTAL INFO PROJ MGR Kiani, Ali

M380 HQ PS&E 10/01/06 07/27/06 A ENVIR DOC TYPE CE )

M410 R/WCERT  10/01/06 08/16/06 A Permit Status Approval Status Working Days:

M460 RTL 01/16/07 11/07/06 A

M470 ALLOC 02/01/07 T

M480 ADVERT 03/01/07 T

M490 BID OPEN 04/01/07 T

M495 AWARD 05/01/07 T

M500 APP CONT 05/01/07 T

M600 CCA 10/01/08 10/01/08 T

CO-RTE: PLA-080 PM: 043.7/044.7

Record #: 296

Contract No. 03-3E280

PROGRAM INFORMATION

WORK DESCRIPTION

UPGRADE DBMM TO CONCRETE

PROGRAM FY:
PROGRAM TYPE: SHOPP-K-Phase

PROJECT DESCRIPTION

NEAR COLFAX FROM 0.6 MILE EAST OF MONTE VISTA

OVERCROSSING #19-110 TO ALTA ROAD UNDERCROSSING #19-

PROGRAM CODE: 40.50.201.390
OPEN PHASES: K

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 08/28/06 A R/W PARCELS REQD 0
MO010 APP PID 03/01/07 T ENV MITIG ENGR'D 0
MO015 PROG 03/01/07 T CONST ACQUIRED 0
M120 CIRC DED 07/01/07 T BR UTILITIES 0
M200 PAED 10/01/07 T RDWY $3,000 RR None
M377 P&E 10/01/07 T CAP SUBTOTAL $3,000
M378 STR PS&E 12/01/07 T ENVIRONMENTAL INFO PROJ MGR
M380 HQ PS&E 01/15/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/15/08 T
M470 ALLOC 06/01/08 T
M480 ADVERT 07/01/08 T
M490 BID OPEN 08/01/08 T
M495 AWARD 09/01/08 T
M500 APP CONT 09/15/08 T
M600 CCA 05/01/09 T




CO-RTE: PLA-080 PM: 044.5/068.6

Record #: 297

Contract No. 03-2E980

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL GROUND-IN RUMBLE STRIPS

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-SHOPP

PROJECT DESCRIPTION

IN PLACER AND NEVADA COUNTIES AT VARIOUS LOCATIONS FROM
0.2 MILE WEST OF ALTA ROAD UNDERCROSSING T

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,1

PROJECT NICKNAME:

RUmble Strip PLA-80

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 07/12/06 A R/W PARCELS REQ'D 0O
M010 APP PID 08/21/06 A ENV MITIG ENGR'D 0
M015 PROG 07/01/07 T CONST $650 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 02/01/07 T RDWY $650 08/21/06 RR None
M377 P&E 03/01/07 T CAP SUBTOTAL $650 $650
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Suchanek, Mark
M380 HQ PS&E ENVIR DOC TYPE CE )
M410 R/W CERT 03/15/07 T Permit Status Approval  Status Working Days:
M460 RTL 05/01/07 T
M470 ALLOC
M480 ADVERT 06/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 07/01/07 T
M600 CCA 02/01/08 T

CO-RTE: PLA-080 PM: 050.7/050.8

Record #: 298

Contract No. 03-3E350

PROGRAM INFORMATION

WORK DESCRIPTION

RECONSTRUCT EMBANKMENT

PROGRAM FY:
PROGRAM TYPE: SHOPP-SHOPP

PROJECT DESCRIPTION

0.1 MILE WEST OF THE WHITMORE MAINTENANCE STATION #5731

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 10/26/06 A R/W PARCELS REQD 0
MO010 APP PID 11/12/06 A ENV MITIG ENGR'D 0
MO015 PROG 07/01/07 T CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 05/01/07 T RDWY $140 10/26/06 RR None
M377 P&E 08/01/07 T CAP SUBTOTAL $140
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Suchanek, Mark
M380 HQ PS&E 09/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 09/01/07 T Permit Status Approval Status Working Days:
M460 RTL 10/01/07 T
M470 ALLOC 11/08/07 T
M480 ADVERT 11/15/07 T
M490 BID OPEN 12/16/07 T
M495 AWARD 12/21/07 T
M500 APP CONT 01/01/08 T
M600 CCA 09/01/08 T




CO-RTE: PLA-080 PM: 054.4/056.4

Record #: 299

Contract No. 03-4A700

PROGRAM INFORMATION

WORK DESCRIPTION

PCC OL/MED BAR/WID SHLDR/RMP LIGHTS

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

NEAR EMIGRANT GAP FROM PUTTS LAKE UNDERCROSSING TO

CARPENTER FLAT UNDERCROSSING (KP 88.2-90.3)

PROGRAM CODE: 20.10.201.120
OPEN PHASES: 1

PROJECT NICKNAME:

PLA-080 NYACK PCC O/L, WIDEN SHOULDERS

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED 07/01/00 A R/W $36 PARCELS REQD 0

M010 APP PID 12/18/03 A ENV MITIG ENGR'D 0
M015 PROG 12/18/03 A CONST $26,662 ACQUIRED 0
M120 CIRC DED BR $1,852 UTILITIES 6
M200 PAED 11/22/05 A RDWY $22,453 RR Yes
M377 P&E 04/01/07 T CAP SUBTOTAL $26,698 $24,305

M378 STR PS&E 02/01/07 T ENVIRONMENTAL INFO PROJ MGR Mullen, Murray

M380 HQ PS&E 07/01/07 T ENVIR DOC TYPE CE _

M410 R/W CERT 08/01/07 T Permit Status Approval Status Working Days:

M460 RTL 10/01/07 T

M470 ALLOC 11/15/07 T

M480 ADVERT 12/01/07 T

M490 BID OPEN 01/01/08 T

M495 AWARD 02/01/08 T

M500 APP CONT 02/15/08 T

M600 CCA 03/01/11 T

CO-RTE: PLA-080 PM: R056.0/R065.

Record #: 300

Contract No. 03-4A650

PROGRAM INFORMATION

WORK DESCRIPTION

REHABILITATE CULVERTS

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

FROM 4.5 KM EAST OF BLUE CANYON ROAD UNDERCROSSING TO

2.2 KM WEST OF HAMPSHIRE ROCKS UNDERCROSSING

PROGRAM CODE: 20.10.201.151
OPEN PHASES: 1,29

PROJECT NICKNAME:

PLA-080 CULVERT REHAB

MS and Delivery plan: No

MAJOR MILESTONES
DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 07/01/00 A R/W $10 $17 PARCELS REQD 2
MO010 APP PID 03/01/04 A ENV MITIG $15 ENGR'D 2
MO015 PROG 04/08/04 A CONST $2,459 ACQUIRED 0
M120 CIRC DED 02/15/06 A BR UTILITIES 3
M200 PAED 05/03/06 A RDWY $2,474 RR None
M377 P&E 03/01/07 T CAP SUBTOTAL $2,484 $2,491
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Mullen, Murray
M380 HQ PS&E 06/01/07 T ENVIR DOC TYPE ND )
M410 R/W CERT 07/01/07 T Permit Status Approval Status Working Days:
M460 RTL 11/01/07 T 1602 D  Secton106 D
M470 ALLOC 12/01/07 T 401 D
M480 ADVERT 12/15/07 T 404NWP D
M490 BID OPEN 01/15/08 T
M495 AWARD 02/15/08 T
M500 APP CONT 03/01/08 T
M600 CCA 11/01/09 T




CO-RTE: PLA-080 PM: R057.0/R057.

Record #: 301 Contract No. 03-1E120

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL CABLE NET DRAPERY

PROGRAM FY:

09/10

NEAR EMIGRANT GAP FROM 2.1 MILES TO 1.0 MILE WEST OF YUBA

PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.015
OPEN PHASES: 0,1

PROJECT DESCRIPTION

GAP_OVERCROSSING (WESTBOUND)

PROJECT NICKNAME:

Little Windy Rockfall Project

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 1D NEED 10/29/04 A R/W $1 PARCELS REQD 0

MO010 APP PID 11/16/05 A ENV MITIG ENGR'D 0
MO015 PROG 03/16/06 A CONST $8,216 ACQUIRED 0
M200 PAED 10/01/07 T RDWY $8,216 RR None
M377 P&E 04/01/08 T CAP SUBTOTAL $8,217 $8,216

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Mullen, Murray

M380 HQ PS&E 08/01/08 T ENVIR DOC TYPE ND

M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:

M460 RTL 08/01/08 T

M470 ALLOC 09/15/08 T

M480 ADVERT 09/15/08 T

M490 BID OPEN 10/16/08 T

M495 AWARD 11/15/08 T

M500 APP CONT 03/01/09 T

M600 CCA 11/01/09 T

CO-RTE: PLA-080 PM: R058.3/R059.

Record #: 302

Contract No. 03-1E240

PROGRAM INFORMATION

WORK DESCRIPTION

EXTEND TRUCK CLIMBING LANE

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

IN PLACER AND NEVADA COUNTIES FROM 0.9 KM WEST OF YUBA
GAP TO 0.6 KM_WEST OF ROUTE 80/20 SEPARATIO

PROJECT NICKNAME:

PLA-80 EXTEND TRUCK CLIMBING LANE

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 10/01/04 A R/W $195 $195 PARCELS REQ'D 0
M010 APP PID 05/31/05 A ENV MITIG $193 ENGR'D 0
M015 PROG 05/31/05 A CONST $5,307 ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 12/14/05 12/14/05 A RDWY $5,002 RR None
M377 P&E 11/01/06 A CAP SUBTOTAL $5,695 $5,197
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Mullen, Murray
M380 HQ PS&E  01/01/07 02/01/07 T ENVIR DOC TYPE CE _
M410 R/WCERT 01/01/07 12/08/06 A Permit Status Approval Status Working Days:
M460 RTL 03/01/07 05/01/07 T 1602 v Section 106 D
M470 ALLOC 06/01/07 T 401 Y USFS D
M480 ADVERT 07/01/07 T
M490 BID OPEN 08/01/07 T
M495 AWARD 08/01/07 T
M500 APP CONT 09/01/07 T
M600 CCA 11/01/08 12/01/09 T




CO-RTE: PLA-080 PM: R066.3/068.5

Record #: 303 Contract No. 03-0C770

PROGRAM INFORMATION

WORK DESCRIPTION

OVERLAY CONCRETE ROADWAY

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.120
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

IN PLACER COUNTY NEAR KINGVALE FROM HAMPSHIRE ROCKS
UNDERCROSSING TO TROY UNDERCROSSING AND AT KIN

PROJECT NICKNAME:

PLA-080 RAINBOW REHAB

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 07/01/00 A RIW $2,000 PARCELS REQ'D 0
MO010 APP PID 09/17/01 A ENV MITIG ENGR'D 0
M015 PROG 05/01/02 A CONST $26,520 ACQUIRED 0
M120 CIRC DED 05/03/04 A BR $1,931 UTILITIES 10
M200 PAED 06/30/04 A RDWY $24,589 RR None
M377 P&E 11/03/06 A CAP SUBTOTAL $28,520 $26,520
M378 STR PS&E 07/07/05 A ENVIRONMENTAL INEO PROJ MGR Mullen, Murray
M380 HQ PS&E 01/16/07 T ENVIR DOC TYPE ND )
M410 R/W CERT 11/13/06 A Permit Status Approval Status Working Days:
M460 RTL 03/16/07 T 1602 v
M470 ALLOC 02/01/06 A 401 Y
M480 ADVERT 04/01/07 T 404NWP Y
M490 BID OPEN 05/01/07 T
M495 AWARD 06/01/07 T
M500 APP CONT 07/01/07 T
M600 CCA 12/01/09 T

CO-RTE: PLA-089 PM: 000.0/T008.6

Record #: 304 Contract No. 03-2A920

PROGRAM INFORMATION

WORK DESCRIPTION

REHAB PAVEMENT AND DRAINAGE SYSTEM

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.335
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

FROM EL DORADO COUNTY LINE TO ROUTE 28 (KP 0.0/T13.8)

PROJECT NICKNAME:

EIP - ED Co Line to Route 28

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 07/01/98 A RIW $11,134 $13,062 PARCELS REQ'D 89
M010 APP PID 10/10/01 A ENV MITIG ENGR'D 0
MO015 PROG 12/01/01 A CONST $45,355 ACQUIRED 0
M120 CIRC DED 04/03/06 A |BR UTILITIES 12
M200 PAED 06/30/06 A RDWY $34,900 RR None
M377 P&E 12/01/07 T CAP SUBTOTAL $56,489 $47,962
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Williams, Rich
M380 HQ PS&E 04/01/08 T ENVIR DOC TYPE ND _
M410 R/W CERT 09/01/08 T Permit Status Approval Status Working Days:
M460 RTL 09/15/08 T 1602 Y  Section106 D
M470 ALLOC 11/01/08 T 401 Y USFS D
M480 ADVERT 01/01/09 T 404NWP Y USFWS D
M490 BID OPEN 03/01/09 T TRPA v
M495 AWARD 04/01/09 T
M500 APP CONT 04/01/09 T
M600 CCA 01/01/12 T




CO-RTE: PLA-089 PM: 008.6/010.8

Record #: 305

Contract No. 03-1C111

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL INTELLIGENT TRANS SYS (ITS)

PROGRAM FY: 09/10
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN EL DORADO AND PLACER COUNTIES
(WITHIN TAHOE BASIN)

AT VARIOUS LOCATIONS

PROGRAM CODE: 20.10.201.315
OPEN PHASES: 0,1,2

PROJECT NICKNAME:

Tahoe Basin Traffic Operation System

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 07/01/00 A R/W $47 PARCELS REQD 1
MO010 APP PID 10/19/01 A ENV MITIG ENGR'D 0
M015 PROG 03/16/06 A CONST $4,389 ACQUIRED 0
M120 CIRC DED BR UTILITIES 16
M200 PAED 07/01/07 T RDWY $3,842 RR Yes
M377 P&E 07/01/07 T CAP SUBTOTAL $4,436 $3,842
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Williams, Rich
M380 HQ PS&E 10/01/07 T ENVIR DOC TYPE ND
M410 R/W CERT 01/15/08 T Permit Status Approval Status Working Days:
M460 RTL 01/15/08 T TRPA v
M470 ALLOC 02/01/08 T
M480 ADVERT 03/01/08 T
M490 BID OPEN 04/01/08 T
M495 AWARD 05/01/08 T
M500 APP CONT 05/01/08 T
M600 CCA 01/01/09 T

CO-RTE: PLA-089 PM: T008.6/013.7

Record #: 306

Contract No. 03-2A921

PROGRAM INFORMATION WORK DESCRIPTION

REHAB PAVEMENT AND DRAINAGE SYSTEM

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

NEAR TAHOE CITY, FROM ROUTE 28 TO
T13.8/22.1)

SQUAW VALLEY ROAD (KP

PROGRAM CODE: 20.10.201.335

OPEN PHASES: 1,29 PROJECT NICKNAME:

EIP - Route 28 to Squaw Valley

MS and Delivery plan: Yes

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 07/01/98 A RIW $2 $22 PARCELS REQD 4
M010 APP PID 10/10/01 A ENV MITIG ENGR'D 4
M015 PROG 03/16/06 A CONST $24,867 ACQUIRED 0
M120 CIRC DED 04/03/06 04/03/06 A BR UTILITIES -
M200 PAED 06/01/06  06/30/06 A RDWY $20,300 RR None
M377 P&E 10/13/06 A CAP SUBTOTAL $24,869 $20,322
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Williams, Rich
M380 HQ PS&E  11/15/06 01/31/07 T ENVIR DOC TYPE ND _
M410 R/W CERT  09/16/06 03/16/07 T Permit Status Approval Status Working Days:
M460 RTL 03/16/07 03/16/07 T 1602 v Secton106 D
M470 ALLOC 04/01/07 T 401 Y  USFS D
M480 ADVERT 04/15/07 T 404NWP Y USFWS D
M490 BID OPEN 05/15/07 T TRPA Y
M495 AWARD 06/01/07 T
M500 APP CONT 07/01/07 T
M600 CCA 11/01/08  11/01/09 T




CO-RTE: PLA-089 PM: 015.2/

Record #: 307

Contract No. 03-0E260

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR EMBANKMENT

PROGRAM FY: 05/06
PROGRAM TYPE: SHOPP-Minor B

PROJECT DESCRIPTION

SOUTH OF TRUCKEE AT 1.0 MILE NORTH OF SQUAW CREEK
BRIDGE

PROGRAM CODE: 20.10.201.335
OPEN PHASES: 1,2,9

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED RIW 06/17/05 PARCELS REQD 1

M010 APP PID 10/21/03 A ENV MITIG ENGR'D 1
M015 PROG CONST $120 ACQUIRED 1
M120 CIRC DED BR UTILITIES 0
M200 PAED 07/15/05 A RDWY $120 | 10/29/03 RR None
M377 P&E 12/11/06 A CAP SUBTOTAL $120 $120

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Belanger, Adam

M380 HQ PS&E 02/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 11/28/06 A Permit Status Approval Status Working Days:

M460 RTL 03/01/07 T

M470 ALLOC

M480 ADVERT 03/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 04/01/07 T

M600 CCA 06/01/07 T

CO-RTE: PLA-267 PM: 007.3/009.9

Record #: 308

Contract No. 03-1C971

PROGRAM INFORMATION

WORK DESCRIPTION

WATER QUALITY DRAINAGE IMPROVEMENT

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

AVENUE TO ROUTE 28

IN AND NEAR KINGS BEACH FROM 1.0 MILE WEST OF NATIONAL

PROGRAM CODE: 20.10.201.335
OPEN PHASES: 1,29

PROJECT NICKNAME:

EIP - Stewart Way to Route 28

MS and Delivery plan: No

MAJOR MILESTONES

DESC  [BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 02/21/01 A R/W $4,000 $3,758 PARCELS REQD 24
MO010 APP PID 12/05/03 A ENV MITIG ENGR'D 0
MO015 PROG 07/01/04 A CONST $7,758 ACQUIRED 0
M120 CIRC DED 04/19/06 A BR UTILITIES 12
M200 PAED 06/30/06 A RDWY $7,100 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $11,758 $10,858
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Williams, Rich
M380 HQ PS&E 12/01/07 T ENVIR DOC TYPE ND )
M410 R/W CERT 08/01/08 T Permit Status Approval Status Working Days:
M460 RTL 08/15/08 T 2080 1 v
M470 ALLOC 10/01/08 T 401 Y
M480 ADVERT 12/01/08 T 4&‘; /’\iWP Y
M490 BID OPEN 01/15/09 T Y
M495 AWARD 02/01/09 T
M500 APP CONT 02/15/09 T
M600 CCA 12/01/09 T




CO-RTE: PLA-L5727 PM: /

Record #: 309

Contract No. 03-3C970

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR SANDHOUSES

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: Not Found
OPEN PHASES:

PROJECT DESCRIPTION

IN NEVADA COUNTY AT TRUCKEE MAINTENANCE

IN PLACER COUNTY AT TAHOE CITY MAINTENANCE STATION L5727

PROJECT NICKNAME:

Tahoe City and Truckee Sand Houses

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST| ESTDATE RIGHT OF WAY

MOO0O ID NEED 05/28/02 A RIW PARCELS REQD 0

M010 APP PID 10/01/04 T ENV MITIG ENGRD 0
M015 PROG 12/01/04 T CONST $750 ACQUIRED 0
M120 CIRC DED 04/01/07 T BR UTILITIES 0
M200 PAED 01/01/08 T RDWY $750 RR None
M377 P&E 07/01/08 T CAP SUBTOTAL $750 $750

M378 STR PS&E 07/01/08 T ENVIRONMENTAL INFO PROJMGR  Williams, Rich

M380 HQ PS&E 09/01/08 T ENVIR DOC TYPE CE )

M410 R/W CERT 11/01/08 T Permit Status Approval Status Working Days:

M460 RTL 11/01/08 T

M470 ALLOC 11/01/08 T

M480 ADVERT 12/01/08 T

M490 BID OPEN 01/01/09 T

M495 AWARD 01/15/09 T

M500 APP CONT 02/01/09 T

M600 CCA 02/01/11 T

CO-RTE: SAC-005 PM: 000.5/

Record #: 310

Contract No. 03-4C600

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE CELLULAR DIGITAL PACKET

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.315
OPEN PHASES: 1

PROJECT DESCRIPTION

IN SACRAMENTO AND YOLO COUNTIES

AT VARIOUS LOCATIONS

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED R/W PARCELS REQ'D 0
MO010 APP PID 01/13/03 A ENV MITIG ENGR'D 0
MO015 PROG CONST $200 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/06 T RDWY $90 06/18/04 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $200 $90
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 04/01/07 T Permit Status Approval Status Working Days:
M460 RTL 04/01/07 T
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/30/07 T
M600 CCA 10/01/07 T




CO-RTE: SAC-005 PM: 008.0/033.2

Record #: 311

Contract No. 03-4C030

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL TMS UNITS

PROGRAM FY: 09/10
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN SACRAMENTO, EL DORADO, YOLO AND PLACER COUNTIES AT

VARIOUS LOCATIONS

PROGRAM CODE: 20.10.201.315
OPEN PHASES: 0

PROJECT NICKNAME:

Sac Metro TMS

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC _ |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 09/01/02 A R/W $100 $17 PARCELS REQ'D 14

MO010 APP PID 01/26/06 A ENV MITIG ENGR'D 0
M015 PROG 03/15/06 A CONST $5,121 ACQUIRED 0
M200 PAED 05/01/07 05/01/07 T RDWY $2,850 RR None
M377 P&E 05/01/08 T CAP SUBTOTAL $5,221 $2,867

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Solak, Ken

M380 HQ PS&E 07/01/08 07/01/08 T ENVIR DOC TYPE CE

M410 R/WCERT  10/01/08 10/01/08 T Permit Status Approval Status Working Days:

M460 RTL 10/01/08 10/01/08 T

M470 ALLOC

M480 ADVERT 11/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 02/01/09 T

M600 CCA 02/01/11 02/01/11 T

CO-RTE: SAC-005 PM: 015.6/

Record #: 312

Contract No. 03-2m280

PROGRAM INFORMATION

WORK DESCRIPTION

REPL COMP SEALS, REBUILD JT SEALS

PROGRAM FY:
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN SACRAMENTO AT ROUTE 5/160 SEPARATION OVERHEAD BR #24-

0296R/L

PROGRAM CODE: 20.80.030.115
OPEN PHASES: 0,1

PROJECT NICKNAME:

Polyester Overlay 2 Bridges

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 04/15/04 A R/W PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 04/15/04 A CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 07/29/04 A RDWY $500 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $500
M378 STR PS&E 09/01/07 T ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 12/01/07 T Permit Status Approval Status Working Days:
M460 RTL 01/01/08 T
M470 ALLOC
M480 ADVERT 02/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/08 T
M600 CCA 12/01/08 T




CO-RTE: SAC-005 PM: 015.6/022.8

Record #: 313

Contract No. 03-3A010

PROGRAM INFORMATION

WORK DESCRIPTION

REPL SLABS & MBGR, GRIND PAVEMENT

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN SACRAMENTO FROM ROUTE 5/160 SEPARATION OVERHEAD TO

RIVERFRONT SEAL SLAB #24-274M (KP 25.1/36.6

PROGRAM CODE: 20.10.201.121
OPEN PHASES: 2

PROJECT NICKNAME:

Sac County Slab CAPM

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 07/01/00 A R/W $29 PARCELS REQD 0
MO010 APP PID 09/01/03 A ENV MITIG ENGR'D 0
M015 PROG 04/08/04 A CONST $21,883 ACQUIRED 0
M120 CIRC DED BR UTILITIES 8
M200 PAED 08/13/03 A RDWY $19,902 RR None
M377 P&E 09/01/06 A CAP SUBTOTAL $21,912 $19,902
M378 STR PS&E 08/17/06 A ENVIRONMENTAL INFO PROJ MGR Solak, ken
M380 HQ PS&E 07/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC 08/01/08 T
M480 ADVERT 09/01/08 T
M490 BID OPEN 10/01/08 T
M495 AWARD 11/01/08 T
M500 APP CONT 12/01/08 T
M600 CCA 11/01/10 T

CO-RTE: SAC-005 PM: 022.6/023.5

Record #: 314

Contract No. 03-0A360

PROGRAM INFORMATION

WORK DESCRIPTION REHABILITATE STRUCTURE

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Major

IN SACRAMENTO AT RIVERFRONT SEAL
36.4/37.8)

PROJECT DESCRIPTION

SLAB #24-274M (KP

PROGRAM CODE: 20.10.201.110
OPEN PHASES: 1,29

PROJECT NICKNAME: Boat Section

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 07/01/00 A R/W $8 $2 PARCELS REQ'D 3
MO010 APP PID 06/06/02 A ENV MITIG ENGR'D 3
M015 PROG 04/08/04 A CONST $54,106 ACQUIRED 3
M120 CIRC DED BR $32,127 UTILITIES 6
M200 PAED 06/30/05 A RDWY $10,000 RR None
M377 P&E 03/15/07 T CAP SUBTOTAL $54,114 $42,129
M378 STR PS&E 02/15/07 T ENVIRONMENTAL INFO PROJ MGR Solak, Ken
M380 HQ PS&E 06/15/07 T ENVIR DOC TYPE ND )
M410 R/W CERT 04/01/06 A Permit Status Approval Status Working Days:
M460 RTL 10/15/07 T Reclamation D
M470 ALLOC 11/01/07 T Board D
M480 ADVERT 12/01/07 T Section 106
M490 BID OPEN 02/01/08 T
M495 AWARD 03/01/08 T
M500 APP CONT 04/01/08 T
M600 CCA 05/01/09 T




CO-RTE: SAC-005 PM: 029.5/032.7

Record #: 315

Contract No. 03-42550

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT INTERCHANGE

PROGRAM FY:
PROGRAM TYPE: Special Funded-Special

PROJECT DESCRIPTION

NORTH OF SACRAMENTO BETWEEN THE THE I-5/SR 99

SEPARATION AND AIRPORT BOULEVARD OC

100% LOCAL

PROGRAM CODE: 20.10.400.000
OPEN PHASES: 0

PROJECT NICKNAME:

METRO I/C

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

M000 ID NEED 01/01/99 A RIW PARCELS REQD 7

MO010 APP PID 07/19/99 A ENV MITIG ENGR'D 0
MO015 PROG CONST ACQUIRED 0
M120 CIRC DED 09/01/06 A BR $2,128 UTILITIES 12
M200 PAED 01/01/07 T RDWY $11,295 RR None
M377 P&E CAP SUBTOTAL $13,423

M378 STR PS&E 03/01/07 T ENVIRONMENTAL INEO PROJ MGR Mowry, Rebecca

M380 HQ PS&E 02/01/07 T ENVIR DOC TYPE ES

M410 R/W CERT 02/01/07 T Permit Status Approval Status Working Days:

M460 RTL 03/01/07 T

M470 ALLOC

M480 ADVERT 05/01/07 T

M490 BID OPEN

M495 AWARD 06/15/07 T

M500 APP CONT 07/01/07 T

M600 CCA 08/01/08 T

CO-RTE: SAC-005 PM: 033.8/

Record #: 316

Contract No. 03-0E090

PROGRAM INFORMATION

WORK DESCRIPTION

UPGRADE TO MEET ADA REQUIREMENTS

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

NEAR WOODLAND AT THE ELKHORN REST AREA (KP 54.3)

PROGRAM CODE: 20.10.201.250
OPEN PHASES: 1

PROJECT NICKNAME:

Elkhorn Rest Area

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 08/08/03 A R/W PARCELS REQ'D 0
MO010 APP PID 08/08/03 A ENV MITIG ENGR'D 0
M015 PROG 07/03/06 A CONST $1,000 ACQUIRED 0
M120 CIRC DED 07/01/04 A BR $875 UTILITIES 2
M200 PAED 02/17/05 A RDWY $125 RR None
M377 P&E 08/18/06 A CAP SUBTOTAL $1,000 $1,000
M378 STR PS&E 08/18/06 A ENVIRONMENTAL INFO PROJ MGR Yazdi, Sadegh
M380 HQ PS&E 11/20/06 A ENVIR DOC TYPE CE _
M410 R/W CERT 12/01/06 A Permit Status Approval Status Working Days:
M460 RTL 01/20/07 T
M470 ALLOC 02/01/07 T
M480 ADVERT 03/01/07 T
M490 BID OPEN 04/01/07 T
M495 AWARD 04/25/07 T
M500 APP CONT 05/01/07 T
M600 CCA 12/01/07 T




CO-RTE: SAC-012 PM: 005.8/005.9

Record #: 317

Contract No. 03-2¢740

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT LEFT-TURN LANE

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

ABOUT 6 MILES EAST OF RIO VISTA, AT BRANNAN ISLAND ROAD

(KP 9.4)

PROGRAM CODE: Not Found
OPEN PHASES:

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

M000 1D NEED 03/15/01 A R/W $5 01/09/04 PARCELS REQD 0

M010 APP PID 08/10/01 A ENV MITIG ENGR'D 0
M015 PROG CONST $210 ACQUIRED 0
M200 PAED 01/01/08 T RDWY $210 RR None
M377 P&E 07/01/08 T CAP SUBTOTAL $210 $215

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Solak, Ken

M380 HQ PS&E 09/01/08 T ENVIR DOC TYPE CE )

M410 R/W CERT 11/01/08 T Permit Status Approval Status Working Days:

M460 RTL 11/01/08 T

M470 ALLOC

M480 ADVERT 12/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 02/01/09 T

M600 CCA 11/01/09 T

CO-RTE: SAC-050 PM: R000.0/012.

7

Record #: 318

Contract No. 03-4C620

PROGRAM INFORMATION

WORK DESCRIPTION

FIBER INSTALLATION

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Minor B

PROJECT DESCRIPTION

IN SACRAMENTO FROM ROUTE 51 TO 0.3 KM EAST OF SUNRISE

BOULEVARD OVERCROSSING, ALONG THE LIGHT RAIL

PROGRAM CODE: 20.10.201.315
OPEN PHASES: 1

PROJECT NICKNAME:

NEV-80

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED R/W PARCELS REQ'D 0
MO010 APP PID 01/10/03 A ENV MITIG ENGR'D 0
M015 PROG CONST $230 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/07 T RDWY $230 01/29/03 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $230 $230
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/01/08 T
M470 ALLOC
M480 ADVERT 05/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/30/08 T
M600 CCA 10/01/08 T




CO-RTE: SAC-050 PM: 000.1/

Record #: 319

Contract No. 03-1E920

PROGRAM INFORMATION

WORK DESCRIPTION

COMPLETE FIBER OPTIC SYSTEM

PROGRAM FY:

PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.315

OPEN PHASES: 1

PROJECT DESCRIPTION

AT VARIOUS LOCATIONS IN SACRAMENTO COUNTY

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 1D NEED RIW PARCELS REQ'D 0

M010 APP PID 08/09/05 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/07 T RDWY $115 | 06/16/06 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $115

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam

M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE CE )

M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:

M460 RTL 04/01/08 T

M470 ALLOC

M480 ADVERT 05/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/30/08 T

M600 CCA 10/01/08 T

CO-RTE: SAC-050 PM: L001.1/019.2

Record #: 320

Contract No. 03-1E560

PROGRAM INFORMATION

WORK DESCRIPTION

DECK METH AND JOINT REPLACE/REPAIR

PROGRAM FY:

PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.030.115

OPEN PHASES:

PROJECT DESCRIPTION

IN SACRAMENTO COUNTY AT VARIOUS LOCATIONS

PROJECT NICKNAME:

Methacryate Bridge Deck Rehab

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 04/19/05 A R/W PARCELS REQ'D 0
MO010 APP PID 01/04/06 A ENV MITIG ENGR'D 0
M015 PROG 03/15/06 A CONST ACQUIRED 0
M120 CIRC DED BR $1,430 UTILITIES 1
M200 PAED 11/01/07 T RDWY $870 RR None
M377 P&E 11/01/07 T CAP SUBTOTAL $2,300
M378 STR PS&E 12/01/06 T ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 01/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/01/08 T Section 106 Y
M470 ALLOC
M480 ADVERT 06/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 08/01/08 T
M600 CCA 08/01/09 T




CO-RTE: SAC-050 PM: R001.4/

Record #: 321

Contract No. 03-4C570

PROGRAM INFORMATION

WORK DESCRIPTION

CMS LED RETROFIT

PROGRAM FY:

PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.315
OPEN PHASES: 1,2

PROJECT DESCRIPTION

AT 48TH STREET OVERCROSSING WESTBOUND

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED RIW PARCELS REQ'D 0

M010 APP PID 11/27/02 T ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/06 T RDWY $35 | 09/20/06 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $35

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam

M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE CE

M410 R/W CERT 04/01/07 T Permit Status Approval Status Working Days:

M460 RTL 04/01/07 T

M470 ALLOC

M480 ADVERT 05/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/30/07 T

M600 CCA 10/01/07 T

CO-RTE: SAC-050 PM: L002.4/

Record #: 322

Contract No. 03-2E000

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT AN ASPHALT CONCRETE

PROGRAM FY:

PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.151
OPEN PHASES: 1,2

PROJECT DESCRIPTION

ON EASTBOUND HWY 50 IN SACRAMENTO COUNTY THE NEAR THE
X STREET ON _RAMP

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED R/W PARCELS REQD 0
MO010 APP PID 10/24/05 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 08/01/06 A RDWY $120 07/27/06 RR None
M377 P&E 12/15/06 A CAP SUBTOTAL $120
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 02/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 11/01/06 A Permit Status Approval Status Working Days:
M460 RTL 02/01/07 T
M470 ALLOC
M480 ADVERT 03/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/07 T
M600 CCA 06/30/07 T




CO-RTE: SAC-050 PM: R005.3/015.7 Record #: 323

Contract No. 03-0E840

PROGRAM INFORMATION

WORK DESCRIPTION PLANT ESTABLISHMENT AND PROTECTION

PROGRAM FY: 06/07
PROGRAM TYPE: STIP-TE
PROGRAM CODE: 20.10.025.700
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION
AVENUE OVERCROSSING TO HAZEL AVENUE OVERCRO

IN AND NEAR SACRAMENTO AT VARIOUS LOCATIONS FROM WATT

PROJECT NICKNAME: SAC-50

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 06/04/04 A R/W PARCELS REQ'D 0
M010 APP PID 08/04/04 A ENV MITIG ENGR'D 0
MO015 PROG 05/04/05 A CONST $500 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 05/01/06 05/05/06 A RDWY $500 RR None
M377 P&E 08/01/06 A CAP SUBTOTAL $500 $500
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Solak, Ken
M380 HQ PS&E 09/01/06 09/14/06 A ENVIR DOC TYPE CE )
M410 R/WCERT 11/01/06 11/01/06 A Permit Status Approval Status Working Days:
M460 RTL 11/01/06 11/02/06 A
M470 ALLOC 11/09/06 A
M480 ADVERT 02/01/07 T
M490 BID OPEN 03/01/07 T
M495 AWARD 04/01/07 T
M500 APP CONT 05/01/07 T
M600 CCA 07/01/10 08/01/10 T
CO-RTE: SAC-050 PM: R009.6/R010. Record #: 324 Contract No. 03-2C470

PROGRAM INFORMATION

WORK DESCRIPTION HIGHWAY PLANTING & RESTORATION

PROGRAM FY: 05/06
PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.210
OPEN PHASES: 1

PROJECT DESCRIPTION
OVERCROSSING TO 0.2 KM WEST OF ZINFANDEL DRI

NEAR SACRAMENTO FROM 0.2 KM EAST OF MATHER FIELD ROAD

PROJECT NICKNAME: HIGHWAY PLANTING & RESTORATION

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED R/W 06/18/02 PARCELS REQ'D 0
MO010 APP PID 06/19/01 A ENV MITIG ENGR'D 0
M015 PROG CONST $120 ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 10/01/07 T RDWY $173 07/03/02 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $120 $173
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/01/08 T
M470 ALLOC
M480 ADVERT 05/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/30/08 T
M600 CCA 10/01/08 T




CO-RTE: SAC-050 PM: 021.5/

Record #: 325

Contract No. 03-2E010

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL A PERFORATED METAL PIPE

PROGRAM FY:
PROGRAM TYPE: SHOPP-Minor B

PROJECT DESCRIPTION

OVERCROSSING

NEAR FOLSOM AT EAST BIDWELL ROAD

/SCOTT ROAD

PROGRAM CODE: 20.10.201.150
OPEN PHASES: 1

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 1D NEED RIW PARCELS REQD 0

M010 APP PID 10/20/05 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/07 T RDWY $100 | 06/16/06 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $100

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam

M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE

M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:

M460 RTL 04/01/08 T

M470 ALLOC

M480 ADVERT 05/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/30/08 T

M600 CCA 10/01/08 T

CO-RTE: SAC-051 PM: 000.0/008.1

Record #: 326

Contract No. 03-1E570

PROGRAM INFORMATION

WORK DESCRIPTION

DECK METH AND JOINT REPLACE/REPAIR

PROGRAM FY:
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN SACRAMENTO COUNTY AT VARIOUS LOCATIONS

PROGRAM CODE: 20.80.030.080
OPEN PHASES: 1

PROJECT NICKNAME:

Bridge Deck Rehab

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 04/19/05 A R/W PARCELS REQ'D 0
M010 APP PID 01/04/06 A ENV MITIG ENGR'D 0
M015 PROG 03/15/06 A CONST ACQUIRED 0
M120 CIRC DED BR $732 UTILITIES 2
M200 PAED 01/04/06 A RDWY $568 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $1,300
M378 STR PS&E 01/01/07 T ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE i
M410 R/W CERT 07/01/07 T Permit Status Approval Status Working Days:
M460 RTL 08/01/07 T
M470 ALLOC 09/07/07 T
M480 ADVERT 10/01/07 T
M490 BID OPEN 11/01/07 T
M495 AWARD 12/01/07 T
M500 APP CONT 01/01/08 T
M600 CCA 11/01/08 T




CO-RTE: SAC-051 PM: 001.2/003.8

Record #: 327

Contract No. 03-3C020

PROGRAM INFORMATION

WORK DESCRIPTION

UPGRADE MBGR TO CONCRETE MED BARR

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN SACRAMENTO ON ROUTE 51 FROM FORT SUTTER VIADUCT TO

ROUTE 160 ON ROUTE 5 FROM WEST END VIADUCT T

PROGRAM CODE: 20.10.201.020
OPEN PHASES: 1

PROJECT NICKNAME:

Median Barrier Upgade

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

M000 1D NEED 06/25/02 A R/W PARCELS REQD 0

M010 APP PID 09/05/03 A ENV MITIG ENGR'D 0
M015 PROG 04/08/04 A CONST $11,801 ACQUIRED 0
M200 PAED 11/22/05 A RDWY $8,780 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $11,801 $8,780

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Solak, Ken

M380 HQ PS&E 08/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days: 140

M460 RTL 01/15/08 T a0

M470 ALLOC 01/15/08 T

M480 ADVERT 02/01/08 T

M490 BID OPEN 03/01/08 T

M495 AWARD 04/01/08 T

M500 APP CONT 05/01/08 T

M600 CCA 06/01/09 T

CO-RTE: SAC-051 PM: 006.0/008.3

Record #: 328

Contract No. 03-1A140

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE PLANTING & UPGRD IRRIGATION

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN SACRAMENTO FROM HOWE AVENUE TO 0.3 MILE NORTH OF

WATT AVENUE (KP 9.7/13.4)

PROGRAM CODE: 20.10.201.210
OPEN PHASES: 1

PROJECT NICKNAME:

Howe Ave. to Watt Ave. Planting

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 03/01/99 A R/W PARCELS REQ'D 0
M010 APP PID 09/01/99 A ENV MITIG ENGR'D 0
M015 PROG 04/04/02 A CONST $2,056 ACQUIRED 0
M120 CIRC DED BR UTILITIES 8
M200 PAED 07/06/04 A RDWY $1,893 RR None
M377 P&E 03/01/07 T CAP SUBTOTAL $2,056 $1,893
M378 STR PS&E 02/01/05 A ENVIRONMENTAL INFO PROJ MGR Peri, Clark
M380 HQ PS&E 05/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 07/01/07 T Permit Status Approval Status Working Days:
M460 RTL 07/01/07 T
M470 ALLOC 07/20/07 T
M480 ADVERT 09/01/07 T
M490 BID OPEN 10/01/07 T
M495 AWARD 11/01/07 T
M500 APP CONT 12/01/07 T
M600 CCA 12/01/11 T




CO-RTE: SAC-051 PM: 006.9/

Record #: 329

Contract No. 03-1C801

PROGRAM INFORMATION

WORK DESCRIPTION

ON-RAMP IMPROVEMENTS

PROGRAM FY: 07/08

PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.310

OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN SACRAMENTO ON ROUTE 51 FROM FULTON AVENUE TO
NORTHBOUND ROUTE 51 (KP 11.1)

PROJECT NICKNAME:

Fulton Ave Onramp Improvement

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

M000 ID NEED 10/02/00 A RIW PARCELS REQD 0

MO010 APP PID 01/03/01 A ENV MITIG ENGR'D 0
MO015 PROG 01/03/01 A CONST $617 ACQUIRED 0
M120 CIRC DED BR UTILITIES 8
M200 PAED 03/01/07 T RDWY $616 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $617 $616

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Yazdi, Sadegh

M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE CE _

M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:

M460 RTL 01/01/08 T

M470 ALLOC 02/01/08 T

M480 ADVERT 02/01/08 T

M490 BID OPEN 04/01/08 T

M495 AWARD 05/01/08 T

M500 APP CONT 06/01/08 T

M600 CCA 01/01/09 T

CO-RTE: SAC-080 PM: M0O0O.

Record #: 330

Contract No. 03-2M440

PROGRAM INFORMATION

WORK DESCRIPTION

PCC SLAB REPLACEMENT

PROGRAM FY: 04/05

PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.010.020

OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

IN SACRAMENTO FROM YOLO COUNTY LINE TO DEL PASO PARK

SEPARATION OVERHEAD

PROJECT NICKNAME:

nd

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 12/03/04 A R/W PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 12/03/04 A CONST $500 ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 08/17/06 A RDWY $500 RR None
M377 P&E 12/15/06 A CAP SUBTOTAL $500 $500
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 11/02/06 A Permit Status Approval Status Working Days:
M460 RTL 04/01/07 T
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 07/01/07 T
M600 CCA 03/01/08 T




CO-RTE: SAC-099 PM: 000.0/036.8

Record #: 331

Contract No. 03-1C170

PROGRAM INFORMATION

WORK DESCRIPTION

UPGRADE MBGR END TREATMENTS

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN SACRAMENTO, YOLO, YUBA AND PLACER COUNTIES AT

VARIOUS LOCATIONS

PROGRAM CODE: 20.10.201.015
OPEN PHASES: 1,2

PROJECT NICKNAME:

Metal Beam Guardrail - Various Locations

MS and Delivery plan: Yes

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY
M000 ID NEED 07/01/02 A RIW $67 PARCELS REQ'D 0
M010 APP PID 09/01/03 A ENV MITIG ENGR'D 0
M015 PROG 04/08/04 A CONST $2,250 ACQUIRED 0
M200 PAED 10/21/03  10/21/03 A RDWY $2,250 RR None
M377 P&E 06/01/06 A CAP SUBTOTAL $2,317 $2,250
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Peri, Clark
M380 HQ PS&E 08/01/06 09/13/06 A ENVIR DOC TYPE CE )
M410 R/WCERT  10/01/06 08/25/06 A Permit Status Approval Status Working Days:
M460 RTL 10/17/06 09/28/06 A 1602
M470 ALLOC 02/01/07 T
M480 ADVERT 08/06/07 T
M490 BID OPEN 09/01/07 T
M495 AWARD 10/01/07 T
M500 APP CONT 11/01/07 T
M600 CCA 11/01/07 07/02/08 T

CO-RTE: SAC-099 PM: 000.3/015.1

Record #: 332

Contract No. 03-1E950

PROGRAM INFORMATION

WORK DESCRIPTION

REMOVE TREES

PROGRAM FY:
PROGRAM TYPE: SHOPP-Minor B

PROJECT DESCRIPTION

FROM FAIRWAY DRIVE IN GALT TO SHELDON ROAD IN ELK GROVE

PROGRAM CODE: 20.10.201.015
OPEN PHASES: 1,2

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED RIW PARCELS REQD 0
M010 APP PID 09/08/05 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 08/01/06 A RDWY $60 |  09/23/05 RR None
M377 P&E 10/06/06 A CAP SUBTOTAL $60
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 11/21/06 A ENVIR DOC TYPE CE )
M410 R/W CERT 10/01/06 A Permit Status Approval Status Working Days:
M460 RTL 02/01/07 T
M470 ALLOC
M480 ADVERT 03/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/07 T
M600 CCA 06/30/07 T




CO-RTE: SAC-099 PM: 000.8/033.4

Record #: 333

Contract No. 03-1E450

PROGRAM INFORMATION

WORK DESCRIPTION

CLEAN AND RESEAL BR JOINTS, TREAT

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-SHOPP

PROJECT DESCRIPTION

AT VARIOUS LOCATIONS FROM C STREET OVERCROSSING TO

ELKHORN BOULEVARD OVERCROSSING

PROGRAM CODE: 20.80.030.115
OPEN PHASES: 1,2

PROJECT NICKNAME:

Deck Methacrylade Bridges

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 02/22/05 A RIW PARCELS REQD 0

M010 APP PID 03/01/05 A ENV MITIG ENGR'D 0
M015 PROG 07/01/06 A CONST $999 ACQUIRED 0
M200 PAED 06/23/06 A RDWY $433 RR None
M377 P&E 09/01/06 A CAP SUBTOTAL $999 $999

M378 STR PS&E 08/01/06 A | ENVIRONMENTAL INFO PROJMGR  Yazdi, Sadegh

M380 HQ PS&E 11/15/06 A ENVIR DOC TYPE CE )

M410 R/W CERT 09/13/06 A Permit Status Approval Status Working Days:

M460 RTL 02/01/07 T

M470 ALLOC 02/01/07 T

M480 ADVERT 03/01/07 T

M490 BID OPEN 04/01/07 T

M495 AWARD 04/24/07 T

M500 APP CONT 05/01/07 T

M600 CCA 12/01/07 T

CO-RTE: SAC-099 PM: 011.0/017.0

Record #: 334

Contract No. 03-1E990

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL OUTER-SEPARATION BARRIER

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-SHOPP

PROJECT DESCRIPTION

IN AND NEAR ELK GROVE FROM 1.0 MILE NORTH OF GRANT LINE
ROAD OVERCROSSING TO 0.2 MILE SOUTH OF ST

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,1

PROJECT NICKNAME:

SAC 99 Outer Separation Barrier

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 08/23/05 A R/W PARCELS REQ'D 1
M010 APP PID 08/29/05 A ENV MITIG ENGR'D 0
M015 PROG 08/29/05 A CONST $3,600 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 12/01/06 A RDWY $3,600 RR None
M377 P&E 01/15/07 T CAP SUBTOTAL $3,600 $3,600
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Solak, Ken
M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE CE _
M410 R/W CERT 01/01/07 T Permit Status Approval Status Working Days:
M460 RTL 04/01/07 T
M470 ALLOC 04/01/07 T
M480 ADVERT 05/01/07 T
M490 BID OPEN 06/01/07 T
M495 AWARD 06/15/07 T
M500 APP CONT 07/01/07 T
M600 CCA 05/01/08 T




CO-RTE: SAC-099 PM: 012.4/013.3

Record #: 335

Contract No. 03-1E410

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT NEW NORTHBOUND ON-RAMP

PROGRAM FY:
PROGRAM TYPE: Special Funded-Special

PROJECT DESCRIPTION

NEAR SACRAMENTO, AT ELK GROVE BOULEVARD OVERCROSSING

PROGRAM CODE: 20.10.400.000
OPEN PHASES: 0,1

PROJECT NICKNAME:

Elk Grove Blvd. Northbound On-ramp

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 1D NEED 12/01/04 A R/W PARCELS REQD 0

M010 APP PID 02/01/05 A ENV MITIG ENGR'D 0
MO015 PROG 02/01/05 A CONST ACQUIRED 0
M200 PAED 01/01/07 T RDWY $2,000 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $2,200

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Holder, John

M380 HQ PS&E 06/01/07 T ENVIR DOC TYPE CE

M410 R/W CERT 06/01/07 T Permit Status Approval Status Working Days:

M460 RTL 06/01/07 T

M470 ALLOC

M480 ADVERT 07/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 09/01/07 T

M600 CCA 03/01/08 T

CO-RTE: SAC-099 PM: 019.4/019.8

Record #: 336

Contract No. 03-0C000

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACEMENT PLANTING & UPGRADE IRR

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

NEAR SACRAMENTO FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF
FLORIN ROAD OVERCROSSING (KP 31.2/31.9)

PROGRAM CODE: 20.10.201.210
OPEN PHASES: 1

PROJECT NICKNAME:

Florin Rd. Landscaping

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 03/01/99 A R/W PARCELS REQD 0
MO010 APP PID 09/01/99 A ENV MITIG ENGR'D 0
MO015 PROG 04/01/00 A CONST $1,680 ACQUIRED 0
M120 CIRC DED 04/01/01 A BR UTILITIES 3
M200 PAED 12/19/01 A RDWY $1,132 RR None
M377 P&E 03/01/07 T CAP SUBTOTAL $1,680 $1,132
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Peri, Clark
M380 HQ PS&E 05/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 07/01/07 T Permit Status Approval Status Working Days:
M460 RTL 07/01/07 T
M470 ALLOC 07/20/07 T
M480 ADVERT 09/01/07 T
M490 BID OPEN 10/01/07 T
M495 AWARD 11/01/07 T
M500 APP CONT 12/01/07 T
M600 CCA 12/01/11 T




CO-RTE: SAC-104 PM: 000.0/000.1

Record #: 337

Contract No. 03-2E920

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL PEDESTRIAN SIGNAL HEADS,

PROGRAM FY:
PROGRAM TYPE: SHOPP-Minor B

PROJECT DESCRIPTION

IN SACRAMENTO COUNTY ON SR 104 AT THE INTERSECTION OF

EAST STOCKTON AND WEST STOCKTON BLVD

PROGRAM CODE: 20.10.201.361
OPEN PHASES: 1

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
MO000 ID NEED RIW PARCELS REQ'D 0
M010 APP PID 10/01/06 T ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/07 T RDWY $115 | 08/02/06 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $115
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Belanger, Adam
M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE CE
M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/01/08 T
M470 ALLOC
M480 ADVERT 05/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/30/08 T
M600 CCA 10/01/08 T

CO-RTE: SAC-160 PM: L001.5/013.8

Record #: 338

Contract No. 03-2E890

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL RUMBLE STRIPS

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-SHOPP

PROJECT DESCRIPTION

FROM 0.2 MILE NORTH OF ANTIOCH BRIDGE TO 0.2 MILE SOUTH OF

WALNUT GROVE

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,1

PROJECT NICKNAME:

Install Rumble Strips

MS and Delivery plan: No

MAJOR MILESTONES
DESC  [BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 07/10/06 A R/W PARCELS REQD 0
MO010 APP PID 07/18/06 A ENV MITIG ENGR'D 0
MO015 PROG 07/18/06 A CONST $475 ACQUIRED 0
M120 CIRC DED BR UTILITIES 4
M200 PAED 02/01/07 T RDWY $475 RR None
M377 P&E 03/01/07 T CAP SUBTOTAL $475 $475
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Yazdi, Sadegh
M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 04/01/07 T Permit Status Approval Status Working Days:
M460 RTL 05/01/07 T
M470 ALLOC
M480 ADVERT 06/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 08/01/07 T
M600 CCA 01/01/08 T




CO-RTE: SAC-160 PM: 005.8/

Record #: 339

Contract No. 03-1E500

PROGRAM INFORMATION

WORK DESCRIPTION

MISCELLANEOUS BRIDGE REPAIRS

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-SHOPP
PROGRAM CODE: 20.80.030.115
OPEN PHASES: 1,2

PROJECT DESCRIPTION

NEAR ISLETON AT SACRAMENTO RIVER ISLETON BRIDGE #24-0051

PROJECT NICKNAME:

SAC-160 Historic Bridge Misc Repairs

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 03/22/05 A RIW $50 PARCELS REQD 0

MO10 APP PID 04/08/05 A | ENVMITIG ENGRD 0
MO15 PROG 07/03/06 A |const $900 ACQUIRED 0
M200 PAED 09/15/06 A | _RDWY $220 RR None
M377 P&E 12/01/06 A | CAPSUBTOTAL $950 $900

M378 STR PS&E 11/07/06 A | ENVIRONMENTAL INFO PROJMGR  Yazdi, Sadegh

M380 HQ PS&E 01/22/07 T ENVIR DOC TYPE _

M410 R/W CERT 11/15/06 A Permit Status Approval Status Working Days:

M460 RTL 03/01/07 T Section 106

M470 ALLOC 03/15/07 T

M480 ADVERT 04/01/07 T

M490 BID OPEN 05/02/07 T

M495 AWARD 05/16/07 T

M500 APP CONT 06/01/07 T

M600 CCA 12/01/07 T

CO-RTE: SAC-160 PM: L006.9/

Record #: 340

Contract No. 03-2M870

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE INDUSTRIAL STAIRS

PROGRAM FY: 07/08
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.030.080
OPEN PHASES: 1

PROJECT DESCRIPTION

AT THREE MILE SLOUGH BRIDGE #24-121

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 10/23/06 A R/W PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 11/14/06 A CONST $120 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 04/01/07 T RDWY $120 10/23/06 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $120 $120
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE _
M410 R/W CERT 12/01/07 T Permit Status Approval Status Working Days:
M460 RTL 02/01/08 T
M470 ALLOC
M480 ADVERT 03/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/08 T
M600 CCA 12/01/08 T




CO-RTE: SAC-160 PM: L007.4/

Record #: 341

Contract No. 03-2C940

PROGRAM INFORMATION

WORK DESCRIPTION

CONST ACCEL & DECEL LANE NORTHBOUND

PROGRAM FY: 07/08

PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.310

OPEN PHASES: 0,1

PROJECT DESCRIPTION

NEAR RIO VISTA, AT BRANNAN ISLAND STATE PARK

PROJECT NICKNAME: SAC-160 Construct Acceleration lane

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 06/13/01 A RIW PARCELS REQ'D 0

M010 APP PID 09/18/01 A ENV MITIG ENGR'D 0
M015 PROG 04/01/07 T CONST $267 ACQUIRED 0
M120 CIRC DED 09/01/07 T BR UTILITIES 0
M200 PAED 01/01/08 T RDWY $267 RR None
M377 P&E 07/01/08 T CAP SUBTOTAL $267 $267

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Yazdi, Sadegh

M380 HQ PS&E 09/01/08 T ENVIR DOC TYPE CE

M410 R/W CERT 10/01/08 T Permit Status Approval Status Working Days:

M460 RTL 10/01/08 T

M470 ALLOC 11/15/08 T

M480 ADVERT 01/01/09 T

M490 BID OPEN 02/01/09 T

M495 AWARD 03/01/09 T

M500 APP CONT 03/07/09 T

M600 CCA 09/01/09 T

CO-RTE: SAC-160 PM: 026.2/

Record #: 342

Contract No. 03-2E310

PROGRAM INFORMATION

WORK DESCRIPTION REPAIR WASHOUT

PROGRAM FY:

PROGRAM TYPE: SHOPP-Minor B

PROGRAM CODE: Not Found
OPEN PHASES: 3,5

PROJECT DESCRIPTION AT HOOD FRANKLIN ROAD

PROJECT NICKNAME: No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED RIW PARCELS REQD 0
M010 APP PID 12/01/07 T ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/01/08 T RDWY $75 | 06/14/06 RR None
M377 P&E 07/01/08 T CAP SUBTOTAL $75
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 09/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 11/01/08 T Permit Status Approval Status Working Days:
M460 RTL 11/01/08 T
M470 ALLOC
M480 ADVERT 12/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 01/01/09 T
M600 CCA 06/01/09 T




CO-RTE: SAC-160 PM: 033.9/035.9

Record #: 343

Contract No. 03-4C350

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE MEMORIAL TREES

PROGRAM FY:
PROGRAM TYPE: SHOPP-Minor B

PROJECT DESCRIPTION

SOUTH OF FREEPORT BRIDGE TO MEADOWVIEW ROAD

PROGRAM CODE: 20.10.201.210
OPEN PHASES: 1

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED RIW $6 | 01/31/07 PARCELS REQ'D 0

M010 APP PID 09/24/02 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/07 T RDWY $120 | 09/20/06 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $126

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam

M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE CE )

M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:

M460 RTL 04/01/08 T

M470 ALLOC

M480 ADVERT 05/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/30/08 T

M600 CCA 10/01/08 T

CO-RTE: SAC-160 PM: 046.2/

Record #: 344

Contract No. 03-1E430

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE BRIDGE RAILS

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-SHOPP

PROJECT DESCRIPTION

IN SACRAMENTO AT DEADMAN'S SLOUGH OVERCROSSING #24-113

PROGRAM CODE: 20.10.201.112
OPEN PHASES: 0,1

PROJECT NICKNAME:

SAC-160 Deadman's Slough OC

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 02/08/05 A R/W PARCELS REQ'D 0
MO010 APP PID 03/01/05 A ENV MITIG ENGR'D 0
M015 PROG 03/01/05 A CONST $400 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 07/15/07 T RDWY $400 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $400 $400
M378 STR PS&E 09/01/07 T ENVIRONMENTAL INFO PROJ MGR Yazdi, Sadegh
M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:
M460 RTL 01/01/08 T
M470 ALLOC
M480 ADVERT 02/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/08 T
M600 CCA 11/01/08 T




CO-RTE: SAC-160 PM: 046.4/

Record #: 345

Contract No. 03-0E580

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL PIEZO-ELEC VEH CLASS SYSTEM

PROGRAM FY:
PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.315

OPEN PHASES:

1

PROJECT DESCRIPTION

VARIOUS LOCATIONS

IN SACRAMENTO, EL DORADO AND SUTTER COUNTIES AT

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
MO000 ID NEED RIW PARCELS REQ'D 0
M010 APP PID 12/01/07 T ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/01/08 T RDWY $115 | 06/18/04 RR None
M377 P&E 07/01/08 T CAP SUBTOTAL $115
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 09/01/08 T ENVIR DOC TYPE CE
M410 R/W CERT 11/01/08 T Permit Status Approval Status Working Days:
M460 RTL 11/01/08 T
M470 ALLOC
M480 ADVERT 12/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 01/01/09 T
M600 CCA 06/01/09 T

CO-RTE: SAC-220 PM: 003.0/003.1

Record #: 346

Contract No. 03-3E310

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR TRAVEL WAY

PROGRAM FY:
PROGRAM TYPE: SHOPP-SHOPP
PROGRAM CODE: 20.10.201.131

OPEN PHASES:

0,1

PROJECT DESCRIPTION

JUNCTION

ON STATE ROUTE 220,0.1 MILE WEST OF STATE ROUTE 160/220

PROJECT NICKNAME:

SAC-220 Repair Traveled Way

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 10/26/06 A R/W PARCELS REQD 0
MO010 APP PID 11/13/06 A ENV MITIG ENGR'D 0
M015 PROG 11/15/06 A CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 04/01/07 T RDWY $140 RR None
M377 P&E 07/01/07 T CAP SUBTOTAL $140
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Yazdi, Sadegh
M380 HQ PS&E 09/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:
M460 RTL 11/01/07 T
M470 ALLOC
M480 ADVERT 12/01/07 T
M490 BID OPEN
M495 AWARD 03/01/08 T
M500 APP CONT 04/01/08 T
M600 CCA 10/01/08 T




CO-RTE: SAC-L5501 PM: /

Record #: 347

Contract No. 03-2C843

PROGRAM INFORMATION

WORK DESCRIPTION

FIRE AND LIFE SAFETY REPAIRS

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.354
OPEN PHASES: 1

PROJECT DESCRIPTION

IN SACRAMENTO AT THE TRANSLAB SITE (5900 FOLSOM
BOULEVARD) AT THE MAIN BUILDING

PROJECT NICKNAME:

Trans Lab - Phase 3

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED 10/01/03 A RIW PARCELS REQD 0
MO010 APP PID 11/07/03 A ENV MITIG ENGR'D 0
MO015 PROG 04/08/04 A CONST $9,336 ACQUIRED 0
M120 CIRC DED 08/06/04 A BR $9,335 UTILITIES 0
M200 PAED 12/28/04 A RDWY $1 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $9,336 $9,336
M378 STR PS&E 10/26/06 A ENVIRONMENTAL INFO PROJ MGR Peri, Clark
M380 HQ PS&E 01/22/07 T ENVIR DOC TYPE ND )
M410 R/W CERT 07/01/07 T Permit Status Approval Status Working Days:
M460 RTL 07/01/07 T Section 106 Y
M470 ALLOC 06/07/07 T
M480 ADVERT 09/01/07 T
M490 BID OPEN 10/15/07 T
M495 AWARD 11/15/07 T
M500 APP CONT 12/01/07 T
M600 CCA 06/01/09 T

CO-RTE: SAC-L5501 PM: /

Record #: 348

Contract No. 03-2C844

PROGRAM INFORMATION

WORK DESCRIPTION

FIRE AND LIFE SAFETY UPGRADE

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.354
OPEN PHASES: 1

PROJECT DESCRIPTION

IN SACRAMENTO AT THE TRANSLAB (5900 FOLSOM BOULEVARD)

"A" BUILDINGS

PROJECT NICKNAME:

TransLab Ph 4

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 10/01/03 A R/W PARCELS REQ'D 0
MO010 APP PID 11/07/03 A ENV MITIG ENGR'D 0
M015 PROG 03/09/05 A CONST $7,758 ACQUIRED 0
M120 CIRC DED 08/06/04 A BR UTILITIES 0
M200 PAED 12/28/04 A RDWY $7,500 RR None
M377 P&E 11/09/07 T CAP SUBTOTAL $7,758 $7,500
M378 STR PS&E 12/09/07 T ENVIRONMENTAL INFO PROJ MGR Peri, Clark
M380 HQ PS&E 02/14/08 T ENVIR DOC TYPE ND i
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/31/08 T
M470 ALLOC 10/07/08 T
M480 ADVERT 10/31/08 T
M490 BID OPEN 12/15/08 T
M495 AWARD 01/14/09 T
M500 APP CONT 02/04/09 T
M600 CCA 03/03/10 T




CO-RTE: SIE-049 PM: 000.0/041.2

Record #: 349

Contract No. 03-4C530

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE OR RELINE CULVERTS

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.151
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

IN SIERRA AND YUBA COUNTIES FROM 2.0 KM SOUTH OF

CLEVELAND AVENUE TO YUBA PASS CAMPGROUND (YUB-49

PROJECT NICKNAME:

SIE-049 REPLACE CULVERTS

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 1D NEED 12/05/02 A RIW PARCELS REQ'D 0

M010 APP PID 12/18/02 A ENV MITIG ENGR'D 0
M015 PROG 07/01/07 A CONST $700 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 02/15/07 T RDWY $700 RR None
M377 P&E 10/01/07 T CAP SUBTOTAL $700 $700

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Grewal, Jagjiwan

M380 HQ PS&E 12/01/07 T ENVIR DOC TYPE CE _

M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:

M460 RTL 02/01/08 T 1602 v USFS v

M470 ALLOC 01/15/08 T 401 Y

M480 ADVERT 03/01/08 T 404NWP Y

M490 BID OPEN 04/01/08 T

M495 AWARD 05/01/08 T

M500 APP CONT 06/01/08 T

M600 CCA 11/01/08 T

CO-RTE: SIE-049 PM: 000.6/R003.7

Record #: 350

Contract No. 03-0E200

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE GUARDRAIL

PROGRAM FY: 05/06
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.015
OPEN PHASES: 1

PROJECT DESCRIPTION

IN SIERRA COUNTY NEAR COMPTONVILLE FROM 0.9 KM NORTH OF

NEVADA SIERRA COUNTY LINE TO 0.1 KM NORTH

PROJECT NICKNAME:

Yuba/Sierra MBGR

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 09/26/03 A RIW PARCELS REQD 0
M010 APP PID 10/30/03 A ENV MITIG ENGR'D 0
MO015 PROG 06/30/07 T CONST $1,000 ACQUIRED 0
M120 CIRC DED BR UTILITIES 2
M200 PAED 08/16/05 A RDWY $980 RR None
M377 P&E 04/01/07 T CAP SUBTOTAL $1,000 $980
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Grewal. Jagjiwan
M380 HQ PS&E 06/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 07/08/07 T Permit Status Approval Status Working Days:
M460 RTL 07/08/07 T
M470 ALLOC 07/22/07 T
M480 ADVERT 08/01/07 T
M490 BID OPEN 09/01/07 T
M495 AWARD 10/01/07 T
M500 APP CONT 11/01/07 T
M600 CCA 03/01/08 T




CO-RTE: SIE-049 PM: 002.2/002.3

Record #: 351

Contract No. 03-3E480

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR HIGHWAY EMBANKMENT

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.150
OPEN PHASES: 0,1

PROJECT DESCRIPTION

0.4 MILE SOUTH OF LAGER BEER VIADUCT #13-0026

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED RIW PARCELS REQ'D 0

M010 APP PID 12/12/06 A ENV MITIG ENGR'D 0
M015 PROG CONST $130 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/07 T RDWY $130 | 12/10/06 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $130 $130

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Kelley, Pat

M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE CE

M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:

M460 RTL 04/01/08 T

M470 ALLOC

M480 ADVERT 05/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/30/08 T

M600 CCA 10/01/08 T

CO-RTE: SIE-049 PM: 002.6/

Record #: 352

Contract No. 03-3E240

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR EMBANKMENT

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-SHOPP
PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT DESCRIPTION

SIDEHILL VIADUCT #13-26

ABOUT 6.6 MILES NORTH OF CAMPTONVILLE AT LAGER BEER

PROJECT NICKNAME:

Lager Beer Viaduct

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 09/25/06 A R/W PARCELS REQ'D 0
M010 APP PID 10/02/06 A ENV MITIG ENGR'D 0
M015 PROG 07/01/07 T CONST $340 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 04/01/07 T RDWY $340 RR None
M377 P&E 07/01/07 T CAP SUBTOTAL $340 $340
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Grewal. Jagjiwan
M380 HQ PS&E 09/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 12/01/07 T Permit Status Approval Status Working Days:
M460 RTL 12/01/07 T
M470 ALLOC 01/15/08 T
M480 ADVERT 01/15/08 T
M490 BID OPEN 02/15/08 T
M495 AWARD 02/22/08 T
M500 APP CONT 03/01/08 T
M600 CCA 10/01/08 T




CO-RTE: SIE-049 PM: 003.0/

Record #: 353

Contract No. 03-3E270

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR EMBANKMENT

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-SHOPP
PROGRAM CODE: 20.10.201.150
OPEN PHASES: 0,1

PROJECT DESCRIPTION

OF NORTH YUBA RIVER BRIDGE #13-2

ABOUT 7.0 MILES NORTH OF CAMPTONVILLE AT 0.7 MILE SOUTH

PROJECT NICKNAME:

Indian Valley Bank Rehab

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 09/25/06 A RIW PARCELS REQD 0

M010 APP PID 10/02/06 A ENV MITIG ENGR'D 0
M015 PROG 07/01/07 T CONST $400 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 04/01/07 T RDWY $400 RR None
M377 P&E 07/01/07 T CAP SUBTOTAL $400 $400

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Grewal, Jagjiwan

M380 HQ PS&E 09/01/07 T ENVIR DOC TYPE CE _

M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:

M460 RTL 11/01/07 T

M470 ALLOC 12/16/07 T

M480 ADVERT 01/01/08 T

M490 BID OPEN 02/01/08 T

M495 AWARD 02/15/08 T

M500 APP CONT 03/01/08 T

M600 CCA 10/01/08 T

CO-RTE: SIE-049 PM: 017.7/

Record #: 354

Contract No. 03-4c140

PROGRAM INFORMATION

WORK DESCRIPTION

RSP, EMBANKMENT RECONSTRUCTION

PROGRAM FY: 08/09
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.150
OPEN PHASES: 0,1

PROJECT DESCRIPTION

NEAR DOWNIEVILLE AT 0.9 MILE NORTH OF DOWNIE RIVER BRIDGE

PROJECT NICKNAME:

SIE-049 EMBANKMENT RECONSTRUCTION

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 12/30/04 A R/W PARCELS REQ'D 0
M010 APP PID 01/13/05 A ENV MITIG ENGR'D 0
M015 PROG 07/01/08 T CONST $700 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 06/01/07 T RDWY $700 RR None
M377 P&E 07/01/08 T CAP SUBTOTAL $700 $700
M378 STR PS&E 07/01/08 T ENVIRONMENTAL INFO PROJ MGR Amini, Kayhan
M380 HQ PS&E 09/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 11/01/08 T Permit Status Approval Status Working Days:
M460 RTL 11/01/08 T
M470 ALLOC 11/15/08 T
M480 ADVERT 12/01/08 T
M490 BID OPEN 12/15/08 T
M495 AWARD 01/15/09 T
M500 APP CONT 02/01/09 T
M600 CCA 08/01/09 T




CO-RTE: SIE-049 PM: 018.6/

Record #: 355

Contract No. 03-2e700

PROGRAM INFORMATION

WORK DESCRIPTION

ROCK SLOPE PROTECTION

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-SHOPP
PROGRAM CODE: 20.10.201.130
OPEN PHASES: 0,1

PROJECT DESCRIPTION

NEAR DOWNIEVILLE AT 1.2 MILES SOUTH OF DOWNIEVILLE

MAINTENANCE STATION

PROJECT NICKNAME:

Downieville Erosion

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 05/08/06 A RIW PARCELS REQD 1
M010 APP PID 05/15/06 A ENV MITIG ENGR'D 0
M015 PROG 05/15/06 A CONST $200 ACQUIRED 0
M200 PAED 11/30/06 A RDWY $200 RR None
M377 P&E 01/15/07 T CAP SUBTOTAL $200 $200
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Grewal, Jagjiwan
M380 HQ PS&E 04/15/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 02/01/07 T Permit Status Approval Status Working Days:
M460 RTL 04/15/07 T 1602 v
M470 ALLOC 05/01/07 T 401 Y
M480 ADVERT 05/15/07 T 404 NWP Y
M490 BID OPEN 06/15/07 T
M495 AWARD 06/30/07 T
M500 APP CONT 07/15/07 T
M600 CCA 01/01/08 T

CO-RTE: SIE-049 PM: 018.7/018.8

Record #: 356

Contract No. 03-3E340

PROGRAM INFORMATION

WORK DESCRIPTION

RECONSTRUCT EMBANKMENT AND REPAIR

PROGRAM FY:

PROGRAM TYPE: SHOPP-SHOPP
PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT DESCRIPTION

ON STATE ROUTE 49, 1.8 MILES NORTH OF BELLE STREET

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 10/26/06 A RIW PARCELS REQD 0
M010 APP PID 10/26/06 A ENV MITIG ENGR'D 0
MO015 PROG 07/01/07 T CONST ACQUIRED 0
M120 CIRC DED 06/01/07 T BR UTILITIES 0
M200 PAED 07/01/07 T RDWY $260 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $260
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Grewal, Jagjiwan
M380 HQ PS&E 10/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:
M460 RTL 10/01/07 T
M470 ALLOC 10/15/07 T
M480 ADVERT 11/01/07 T
M490 BID OPEN 11/15/07 T
M495 AWARD 12/01/07 T
M500 APP CONT 01/01/08 T
M600 CCA 06/01/08 T




CO-RTE: SIE-049 PM: R032.2/R032.4

Record #: 357

Contract No. 03-2E940

PROGRAM INFORMATION

WORK DESCRIPTION

REM UNSTABLE MATERIAL AND PLACE RSP

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-SHOPP
PROGRAM CODE: 20.10.201.130

PROJECT DESCRIPTION

NEAR SIERRA CITY AT 0.5 MILE SOUTH OF SALMON CREEK BRIDGE

OPEN PHASES:

0,1

PROJECT NICKNAME:

Sierra City Erosion

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
M000 ID NEED 07/25/06 A R/W $15 PARCELS REQD 3
MO010 APP PID 08/10/06 A ENV MITIG $9 ENGR'D 0
M015 PROG 08/10/06 A CONST $230 ACQUIRED 0
M200 PAED 01/10/07 A RDWY $230 RR None
M377 P&E 03/01/07 T CAP SUBTOTAL $239 $245
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Grewal, Jagjiwan
M380 HQ PS&E 06/01/07 T ENVIR DOC TYPE CE _
M410 R/W CERT 06/01/07 T Permit Status Approval Status Working Days:
M460 RTL 07/01/07 T
M470 ALLOC 06/07/07 T
M480 ADVERT 07/15/07 T
M490 BID OPEN 08/01/07 T
M495 AWARD 08/03/07 T
M500 APP CONT 08/15/07 T
M600 CCA 09/15/07 T

CO-RTE: SIE-089 PM: 005.0/012.0

Record #: 358

Contract No. 03-0E770

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL WILDLIFE CROSSING (CULVERT)

PROGRAM FY: 07/08
PROGRAM TYPE: STIP-TE
PROGRAM CODE: 20.10.025.700
OPEN PHASES: 0

PROJECT DESCRIPTION

BETWEEN THE NEVADA COUNTY LINE AND SIERRAVILLE (KP
8.0/19.3)

PROJECT NICKNAME:

SIE-089 DEER CROSSING

MS and Delivery plan: Yes

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 06/01/04 A R/W $5 PARCELS REQD 0
MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 06/01/04 A CONST $549 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/01/07 01/01/07 T RDWY $620 RR None
M377 P&E 07/01/07 T CAP SUBTOTAL $554 $620
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Bajwa, Winder
M380 HQ PS&E  10/01/07 04/01/08 T ENVIR DOC TYPE CE )
M410 R/WCERT  12/01/07 12/01/07 T Permit Status Approval Status Working Days:
M460 RTL 01/01/08 06/01/08 T 1602 v
M470 ALLOC 06/15/08 T 401 Y
M480 ADVERT 08/01/08 T 404NWP Y
M490 BID OPEN 09/01/08 T
M495 AWARD 09/24/08 T
M500 APP CONT 10/01/08 T
M600 CCA 10/01/08  04/01/09 T




CO-RTE: SIE-089 PM: 020.0/030.0

Record #: 359

Contract No. 03-2M320

PROGRAM INFORMATION

WORK DESCRIPTION

WARRANTY SEAL COAT

PROGRAM FY: 04/05
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.010.010
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

FROM ROUTE 49 WEST TO PLUMAS COUNTY LINE

PROJECT NICKNAME:

SIE-89

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED 12/03/04 A R/W PARCELS REQ'D 0

MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 01/05/05 A CONST $210 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 05/25/05 A RDWY $210 RR None
M377 P&E 04/01/07 T CAP SUBTOTAL $210 $210

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat

M380 HQ PS&E 06/01/07 T ENVIR DOC TYPE CE _

M410 R/W CERT 05/01/07 T Permit Status Approval Status Working Days:

M460 RTL 07/01/07 T

M470 ALLOC

M480 ADVERT 08/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 10/01/07 T

M600 CCA 10/01/08 T
CO-RTE: SIE-L5706 PM: / Record #: 360 Contract No. 03-3E450

PROGRAM INFORMATION WORK DESCRIPTION  CONSTRUCT CREW ROOM

PROGRAM FY:  08/09 PROJECT DESCRIPTION AT DOWNIEVILLE MAINTENANCE STATION

PROGRAM TYPE: SHOPP-Minor A

PROGRAM CODE: 20.10.201.352 .

OPEN PHASES: 0.1 PROJECT NICKNAME:  No Nick

MS and Delivery plan: No

MAJOR MILESTONES
DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 12/10/06 A R/W PARCELS REQ'D 0

MO010 APP PID 12/11/06 A ENV MITIG ENGR'D 0
MO15 PROG 07/01/08 T CONST $400 ACQUIRED 0
M120 CIRC DED 09/01/07 T BR UTILITIES 0
M200 PAED 01/01/08 T RDWY $400 RR None
M377 P&E 10/01/08 T CAP SUBTOTAL $400 $400

M378 STR PS&E 09/01/08 T | ENVIRONMENTAL INFO PROJMGR  Grewal Jagjiwan

M380 HQ PS&E 12/01/08 T ENVIR DOC TYPE CE i

M410 R/W CERT 11/01/08 T Permit Status Approval Status Working Days:

M460 RTL 11/01/08 T

M470 ALLOC 12/01/08 T

M480 ADVERT 01/01/09 T

M490 BID OPEN 02/01/09 T

M495 AWARD 03/01/09 T

M500 APP CONT 04/01/09 T

M600 CCA 10/01/09 T




CO-RTE: SIE-L5725 PM: /

Record #: 361

Contract No. 03-3E430

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT CREW ROOM

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.352
OPEN PHASES: 0,1

PROJECT DESCRIPTION

AT SIERRAVILLE MAINTENANCE STATION

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 12/10/06 A R/W PARCELS REQD 0

MO010 APP PID 12/11/06 A ENV MITIG ENGR'D 0
MO015 PROG 07/01/07 T CONST $400 ACQUIRED 0
M120 CIRC DED 04/01/07 T BR UTILITIES 0
M200 PAED 07/01/07 T RDWY $400 RR None
M377 P&E 11/15/07 T CAP SUBTOTAL $400 $400

M378 STR PS&E 10/15/07 T ENVIRONMENTAL INEO PROJ MGR Grewal, Jagjiwan

M380 HQ PS&E 01/15/08 T ENVIR DOC TYPE CE

M410 R/W CERT 08/01/07 T Permit Status Approval Status Working Days:

M460 RTL 03/01/08 T

M470 ALLOC 03/08/08 T

M480 ADVERT 03/15/08 T

M490 BID OPEN 04/15/08 T

M495 AWARD 05/01/08 T

M500 APP CONT 05/15/08 T

M600 CCA 12/01/08 T

CO-RTE: SIE-L5725 PM: /

Record #: 362

Contract No. 03-3E420

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR SAND STORAGE FACILITY

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.352
OPEN PHASES: 0,1

PROJECT DESCRIPTION

SIERRAVILLE MAINTENANCE STATION SAND STORAGE FACILITY

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED R/W PARCELS REQ'D 0
MO010 APP PID 12/22/06 T ENV MITIG ENGR'D 0
M015 PROG CONST $131 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/15/07 T RDWY $131 12/10/06 RR None
M377 P&E 11/15/07 T CAP SUBTOTAL $131 $131
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 01/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 11/01/07 T Permit Status Approval Status Working Days:
M460 RTL 02/01/08 T
M470 ALLOC
M480 ADVERT 03/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/01/08 T
M600 CCA 09/30/08 T




CO-RTE: SUT-020 PM: 005.2/014.0

Record #: 363

Contract No. 03-2M400

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE ASHALT CONCRETE SURFACING

PROGRAM FY: 04/05
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

FROM THE SUTTER BYPASS TO YUBA CITY

PROGRAM CODE: 20.80.010.010
OPEN PHASES: 0,1,2

PROJECT NICKNAME: nd

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 1D NEED 12/03/04 A R/W PARCELS REQD 0

MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 12/03/04 A CONST $180 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 08/08/06 A RDWY $180 RR None
M377 P&E 10/06/06 A CAP SUBTOTAL $180 $180

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat

M380 HQ PS&E 12/14/06 A ENVIR DOC TYPE CE )

M410 R/W CERT 10/01/06 A Permit Status Approval Status Working Days:

M460 RTL 03/01/07 T

M470 ALLOC

M480 ADVERT 04/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/01/07 T

M600 CCA 04/01/08 T

CO-RTE: SUT-020 PM: 013.1/

Record #: 364

Contract No. 03-3E210

PROGRAM INFORMATION

WORK DESCRIPTION

NEW SIGNALIZED PUBLIC RD CONNECTION

PROGRAM FY: 07/08
PROGRAM TYPE: STIP-Local Delivery

PROJECT DESCRIPTION

NEAR YUBA CITY AT WESTERN PARKWAY (UNCONST) 100% LOCAL

PROGRAM CODE: 20.10.400.000
OPEN PHASES: 0K

PROJECT NICKNAME:

Western Parkway

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 01/12/01 A RIW PARCELS REQD 0
M010 APP PID 09/01/07 T ENV MITIG ENGR'D 0
MO015 PROG 09/01/07 T CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 09/01/07 T RDWY $750 RR None
M377 P&E CAP SUBTOTAL $1 $750
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Holder, John
M380 HQ PS&E 10/30/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 10/30/07 T Permit Status Approval Status Working Days:
M460 RTL 11/01/07 T
M470 ALLOC
M480 ADVERT 11/15/07 T
M490 BID OPEN
M495 AWARD 12/06/07 T
M500 APP CONT 12/07/07 T
M600 CCA 05/01/08 T




CO-RTE: SUT-020 PM: 014.2/

Record #: 365

Contract No. 03-2E570

PROGRAM INFORMATION

WORK DESCRIPTION

NEW PUBLIC ROAD CONNECTION

PROGRAM FY: 06/07

PROGRAM TYPE: STIP-Local Delivery
PROGRAM CODE: 20.10.400.000
OPEN PHASES: 0

PROJECT DESCRIPTION

NEAR YUBA CITY AT 0.1 MILE EAST OF EL MARGARITA ROAD

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 05/05/06 A R/W PARCELS REQ'D 0O

M010 APP PID 09/30/06 A ENV MITIG ENGR'D 0
MO015 PROG 10/01/06 A CONST $1 ACQUIRED 0
M200 PAED 01/26/07 T RDWY $300 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $1 $300

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Holder, John

M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 04/01/07 T Permit Status Approval Status Working Days:

M460 RTL 04/01/07 T

M470 ALLOC

M480 ADVERT 05/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/01/07 T

M600 CCA 11/01/07 T

CO-RTE: SUT-070 PM: R000.0/R008.

Record #: 366

Contract No. 03-2M230

PROGRAM INFORMATION

WORK DESCRIPTION

REPL JOINT SEALS,APPLY METHACRYLATE

PROGRAM FY: 06/07
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.030.080
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

IN SUTTER COUNTY AT THE 70/99 BRIDGE 18-46 & BEAR RIVER BR
18-1; IN BUTTE COUNTY AT MIDDLE HONCUT

PROJECT NICKNAME:

IN BUT, SUT & YUBA CO AT 5 BRIDGES R

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 01/15/04 A R/W PARCELS REQ'D 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 10/12/05 A CONST $300 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 03/09/06 A RDWY $300 RR None
M377 P&E 11/01/06 A CAP SUBTOTAL $300 $300
M378 STR PS&E 10/12/06 A ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 02/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 11/17/06 T Permit Status Approval Status Working Days:
M460 RTL 02/01/07 T
M470 ALLOC
M480 ADVERT 03/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/07 T
M600 CCA 12/01/07 T




CO-RTE: SUT-070 PM: 000.2/008.3

Record #: 367

Contract No. 03-3864U

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT 4-LANE EXPRESSWAY

PROGRAM FY: 06/07
PROGRAM TYPE: STIP-Fully Funded

PROJECT DESCRIPTION

IN SUTTER AND YUBA COUNTIES NEAR EAST NICHOLAUS FROM
ROUTE 99 TO 1.6 KM NORTH OF BEAR RIVER BRIDG

PROGRAM CODE: 20.10.025.700
OPEN PHASES: 1,2

PROJECT NICKNAME:

Sut 70 Widening

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST| ESTDATE RIGHT OF WAY

MOO0O ID NEED RIW $12,000 PARCELS REQD 0

M010 APP PID ENV MITIG ENGRD 0
M015 PROG CONST $45,542 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 03/26/02 A RDWY $77,467 RR None
M377 P&E 08/01/05 A CAP SUBTOTAL $57,542 $77,467

M378 STRPS&E 06/06/03 A ENVIRONMENTAL INFO PROJ MGR Heikens, Darold

M380 HQ PS&E 03/14/06 03/14/06 A ENVIR DOC TYPE ER )

M410 R/WCERT  10/01/06 10/19/06 A Permit Status Approval Status Working Days:

M460 RTL 10/17/06  12/28/06 A 1602 b NOAA b

M470 ALLOC 07/01/07 T 2081 D  Reclamation Y

M480 ADVERT 08/29/07 T 401 D LBJgaFr&I < D

M490 BID OPEN 10/13/07 T 4041P b

M495 AWARD 11/12/07 T

M500 APP CONT 12/13/07 T

M600 CCA 04/01/12 04/29/12 T

CO-RTE: SUT-099 PM: 011.0/014.3

Record #: 368

Contract No. 03-1A432

PROGRAM INFORMATION

WORK DESCRIPTION

WIDEN TO PROVIDE 4 LANE SEGMENT

PROGRAM FY:
PROGRAM TYPE: STIP-Partially Funded

PROJECT DESCRIPTION

ABOUT 25.7 KM SOUTH OF YUBA CITY, FROM 0.3 KM NORTH OF
POWER LINE ROAD TO 1.0 KM NORTH OF SACRAMEN

PROGRAM CODE: Not Found
OPEN PHASES:

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 1D NEED 12/01/97 A R/W $600 $3,889 02/17/04 PARCELS REQD 12
MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 04/04/02 A CONST ACQUIRED 0
M120 CIRC DED 06/24/02 A BR $19,122 06/25/02 UTILITIES 6
M200 PAED 03/12/04 A RDWY $11,425 06/25/02 RR None
M377 P&E 08/01/08 T CAP SUBTOTAL $600 $34,436
M378 STR PS&E 07/01/08 T ENVIRONMENTAL INFO PROJMGR  Heikens, Darold
M380 HQ PS&E 11/01/08 T ENVIR DOC TYPE ER )
M410 R/W CERT 12/01/08 T Permit Status Approval Status Working Days:
M460 RTL 12/01/08 T
M470 ALLOC
M480 ADVERT 01/01/09 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/09 T
M600 CCA 12/01/11 T




CO-RTE: SUT-099 PM: 016.8/023.0

Record #: 369 Contract No. 03-1A461

PROGRAM INFORMATION

WORK DESCRIPTION

WIDEN TO 4 LNS, ADD TURNING LANE

PROGRAM FY: 08/09
PROGRAM TYPE: STIP-Fully Funded

PROJECT DESCRIPTION

ABOUT 7.2 MILES SOUTH OF YUBA CITY, FROM CENTRAL AVENUE
TO 0.1 MILES NORTH OF O'BANION ROAD (KP27

PROGRAM CODE: 20.10.075.600
OPEN PHASES: 1,2,9

PROJECT NICKNAME:

Sut 99 Segment 4

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED 12/01/97 A RIW $8,400 $8,348 PARCELS REQ'D 43
MO010 APP PID 02/15/01 A ENV MITIG $1,100 ENGR'D 42
MO015 PROG 02/15/01 A | .CONST $39,082 ACQUIRED 2
M120 CIRC DED 06/24/02 A BR UTILITIES 11
M200 PAED 03/12/04 A | _RDWY $41,021 RR None
M377 P&E 03/16/06 A | CAP SUBTOTAL $48,582 $49,369
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Heikens, Darold
M380 HQ PS&E 09/29/06 A ENVIR DOC TYPE ND i
M410 R/W CERT 11712107 T Permit Status Approval Status Working Days:
M460 RTL 11/12/07 T 1602 v NOAA b
M470 ALLOC 12/15/07 T 401 Y  USsFws D
M480 ADVERT 02/01/08 T 404NWP Y
M490 BID OPEN 03/01/08 T
M495 AWARD 04/01/08 T
M500 APP CONT 06/01/08 T
M600 CCA 04/01/10 T

CO-RTE: YOL-005 PM: 000.0/R025.

6

Record #: 370 Contract No. 03-0E220

PROGRAM INFORMATION

WORK DESCRIPTION

SEAL BRIDGE DECKS, REPLACE JOINTS &

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN AND NEAR WOODLAND FROM SACRAMENTO RIVER BRIDGE 22-
25RL TO COUNTY ROAD P6 OC 22-138 (KP 0.0/41.

PROGRAM CODE: 20.10.201.110
OPEN PHASES: 0,1

PROJECT NICKNAME:

YOLO 5 Various Br Rehab

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 08/28/03 A R/W PARCELS REQ'D 0
M010 APP PID 08/29/03 A ENV MITIG ENGR'D 0
M015 PROG 07/01/07 T CONST $350 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 04/01/07 T RDWY $350 RR None
M377 P&E 08/01/07 T CAP SUBTOTAL $350 $350
M378 STR PS&E 09/01/07 T ENVIRONMENTAL INFO PROJ MGR Yazdi, Sadegh
M380 HQ PS&E 10/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:
M460 RTL 01/01/08 T
M470 ALLOC 01/15/08 T
M480 ADVERT 02/01/08 T
M490 BID OPEN 02/15/08 T
M495 AWARD 03/01/08 T
M500 APP CONT 03/01/08 T
M600 CCA 08/01/08 T




CO-RTE: YOL-005 PM: 005.5/

Record #: 371

Contract No. 03-36930

PROGRAM INFORMATION

WORK DESCRIPTION

REVISE INTERCHANGE

PROGRAM FY:

PROGRAM TYPE: Special Funded-Special
PROGRAM CODE: 20.10.400.000

OPEN PHASES: 0,1

PROJECT DESCRIPTION

NEAR WOODLAND AT COUNTY ROAD 102 OVERCROSSING #22-144

PROJECT NICKNAME:

County Rd 102/ I-5

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 07/01/98 A RIW PARCELS REQD 0
M010 APP PID 06/01/99 A ENV MITIG ENGR'D 0
M015 PROG 06/01/99 A CONST ACQUIRED 0
M200 PAED 01/01/07 A RDWY $3,900 RR None
M377 P&E 12/01/07 T CAP SUBTOTAL $5,720
M378 STR PS&E 12/01/07 T ENVIRONMENTAL INEO PROJ MGR Mowry, Rebecca
M380 HQ PS&E 04/01/08 T ENVIR DOC TYPE ND
M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/01/08 T
M470 ALLOC
M480 ADVERT 06/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 11/01/08 T
M600 CCA 07/01/11 T

CO-RTE: YOL-005 PM: R006.6/R023.

Record #: 372

Contract No. 03-2e760

PROGRAM INFORMATION

WORK DESCRIPTION

RECONST HIGHWAY SLOPES

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-SHOPP
PROGRAM CODE: 20.10.201.130
OPEN PHASES: 1

PROJECT DESCRIPTION

IN AND NEAR WOODLAND AT VARIOUS LOCATIONS FROM COUNTY
ROAD 101 UNDERCROSSING TO ROUTE 505/5 SEPAR

PROJECT NICKNAME:

Reconstruct Slopes and Shoulders

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 10/22/06 A R/W PARCELS REQD 0

MO010 APP PID 10/23/06 A ENV MITIG ENGR'D 0
MO015 PROG 10/23/06 A CONST $240 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 12/18/06 A RDWY $240 RR None
M377 P&E 01/10/07 A CAP SUBTOTAL $240 $240

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Sadegh Yazdi

M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 03/01/07 T Permit Status Approval Status Working Days:

M460 RTL 04/29/07 T

M470 ALLOC

M480 ADVERT 06/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 07/01/07 T

M600 CCA 10/01/07 T




CO-RTE: YOL-005 PM: R022.8/R027.

Record #: 373

Contract No. 03-2M410

PROGRAM INFORMATION

WORK DESCRIPTION

GRIND AND REPL AC, FOG SEAL SHLDR

PROGRAM FY: 04/05
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

FROM 0.2 MILE NORTH OF INTERSTATE 505 TO 0.4 MILE NORTH OF

COUNTY ROAD 4 OVERCROSSING (SOUTHBOUND

PROGRAM CODE: 20.80.010.010
OPEN PHASES: 0,1,2

PROJECT NICKNAME:

FR 0.2 MI N/O I-505 TO 0.4 MIN/O COR

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY

M000 ID NEED 12/03/04 A RIW PARCELS REQ'D 0

M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 12/03/04 A CONST $600 ACQUIRED 0
M120 CIRC DED BR UTILITIES 3
M200 PAED 10/20/05 A RDWY $600 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $600 $600

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat

M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE CE _

M410 R/W CERT 10/24/06 A Permit Status Approval  Status Working Days:

M460 RTL 05/01/07 T

M470 ALLOC

M480 ADVERT 05/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 07/01/07 T

M600 CCA 02/01/08 T

CO-RTE: YOL-005 PM: R022.8/R027.

Record #: 374

Contract No. 03-2M420

PROGRAM INFORMATION

WORK DESCRIPTION

BONDED WEARING COURSE

PROGRAM FY: 04/05
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.010.010
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

FROM 0.2 MILE NORTH OF INTERSTATE 505 TO 0.4 MILE NORTH OF
COUNTY ROAD 4 OVERCROSSING (NORTHBOUND

PROJECT NICKNAME:

FR 0.2 MI N/O I-505 TO 0.4 MIN/O COR

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 12/03/04 A R/W PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 12/03/04 A CONST $850 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/20/05 A RDWY $850 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $850 $850
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 10/27/06 A Permit Status Approval Status Working Days:
M460 RTL 05/01/07 T
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 07/01/07 T
M600 CCA 02/01/08 T




CO-RTE: YOL-005 PM: R026.2/

Record #: 375

Contract No. 03-0E050

PROGRAM INFORMATION

WORK DESCRIPTION

UPGRADE FACILITY TO ADA & OSHA STDS

PROGRAM FY:
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

NORTH OF WOODLAND AT THE DUNNIGAN REST AREA (KP 42.1)

PROGRAM CODE: 20.10.201.250
OPEN PHASES: 1,2

PROJECT NICKNAME:

YOL 5 Dunnigan R/A

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 07/15/03 A RIW PARCELS REQ'D 0

M010 APP PID 10/01/03 A ENV MITIG ENGR'D 0
M015 PROG 07/01/07 T CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 3
M200 PAED 09/24/04 A RDWY $1,000 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $1,000

M378 STRPS&E 09/01/07 T | ENVIRONMENTAL INFO PROJMGR  Yazdi, Sadegh

M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 11/01/07 T Permit Status Approval Status Working Days: 55

M460 RTL 11/01/07 T

M470 ALLOC

M480 ADVERT 01/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 03/01/08 T

M600 CCA 10/01/08 T

CO-RTE: YOL-016 PM: 018.2/031.5

Record #: 376

Contract No. 03-0C470

PROGRAM INFORMATION

WORK DESCRIPTION

WIDEN SH & CONSTR LEFT TURN LANE

PROGRAM FY: 07/08
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

TO 0.2 MILES WEST OF ROUTE 505 (KP 29.3/50

NEAR BROOKS, 0.1 MILE EAST OF MOSSY CREEK BRIDGE #22-90

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,1,2,9

PROJECT NICKNAME:

YOLO 16 SAFETY IMPROVEMENT

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED 03/01/00 A | RwW $9,800 $11,464 PARCELS REQ'D 83

MO010 APP PID 10/09/01 A | ENVMITIG $1,692 ENGRD 9
M015 PROG 08/27/02 A |.CONST $44,027 ACQUIRED 0
M120 CIRC DED 11/28/05 A LBR $2,441 UTILITIES 7
M200 PAED 06/01/07 T RDWY $48,500 RR None
M377 P&E 02/01/08 T | cAP SUBTOTAL $55,519 $62,405

M378 STR PS&E 12/01/07 T ENVIRONMENTAL INFO PROJ MGR Nguyen, Robert

M380 HQ PS&E 06/01/08 T ENVIR DOC TYPE ER )

M410 R/W CERT 10/16/08 T Permit Status Approval Status Working Days:

M460 RTL 10/16/08 T 1602 Y  USFws Y

M470 ALLOC 11/01/08 T 2080.1 y

M480 ADVERT 12/01/08 T 401 v

M490 BID OPEN 02/01/09 T 4041 M

M495 AWARD 03/01/09 T

M500 APP CONT 04/01/09 T

M600 CCA 04/01/11 T




CO-RTE: YOL-016 PM: R041.5/

Record #: 377

Contract No. 03-1E980

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT ROUNDABOUT

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-SHOPP

PROJECT DESCRIPTION

NEAR WOODLAND AT KENTUCKY AVENUE

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,1

PROJECT NICKNAME:

Kentucy Ave Intersection Safety Improvement

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
MO000 ID NEED 08/18/05 A R/W PARCELS REQD 0
M010 APP PID 09/28/05 A ENV MITIG ENGR'D 0
M015 PROG 07/01/07 T CONST $499 ACQUIRED 0
M120 CIRC DED 04/01/07 T BR UTILITIES 0
M200 PAED 07/01/07 T RDWY $1,300 RR None
M377 P&E 10/01/07 T CAP SUBTOTAL $499 $1,300
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Nguyen, Robert
M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE CE
M410 R/W CERT 12/01/07 T Permit Status Approval Status Working Days:
M460 RTL 01/01/08 T
M470 ALLOC 02/01/08 T
M480 ADVERT 03/01/08 T
M490 BID OPEN 03/15/08 T
M495 AWARD 04/01/08 T
M500 APP CONT 05/01/08 T
M600 CCA 09/01/08 T

CO-RTE: YOL-050 PM: 000.3/002.0

Record #: 378

Contract No. 03-38800

PROGRAM INFORMATION

WORK DESCRIPTION

WIDEN OC & REVISE E/B RAMPS - 6 LNS

PROGRAM FY: 10/11
PROGRAM TYPE: STIP-Partially Funded

PROJECT DESCRIPTION

IN WEST SACRAMENTO, FROM 0.8 MILE WEST TO 0.9 MILE EAST OF

HARBOR BOULEVARD OVERCROSSING #22-108

PROGRAM CODE: 20.10.025.700
OPEN PHASES: 1,29

PROJECT NICKNAME:

HARBOR BLVD

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 01/01/98 A R/W $3,750 $6,393 PARCELS REQ'D 27
M010 APP PID 05/28/98 A ENV MITIG ENGR'D 27
MO015 PROG 05/28/98 A CONST $17,074 ACQUIRED 8
M120 CIRC DED 03/01/01 A BR $4,332 UTILITIES 10
M200 PAED 08/01/01 A RDWY $19,753 RR None
M377 P&E 04/01/07 T CAP SUBTOTAL $20,824 $30,478
M378 STR PS&E 03/30/07 T ENVIRONMENTAL INFO PROJMGR  Nguyen, Robert
M380 HQ PS&E 07/01/07 T ENVIR DOC TYPE ND )
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:
M460 RTL 10/01/07 T 201 v
M470 ALLOC 11/01/07 T
M480 ADVERT 12/01/07 T
M490 BID OPEN 01/01/08 T
M495 AWARD 02/01/08 T
M500 APP CONT 03/01/08 T
M600 CCA 03/01/11 T




CO-RTE: YOL-080 PM: 000.9/003.3

Record #: 379

Contract No. 03-1E620

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE FIELD FENCING WITH URBAN

PROGRAM FY: 06/07
PROGRAM TYPE: SHOPP-Minor B

PROJECT DESCRIPTION

IN AND NEAR DAVIS FROM POLE LINE ROAD OVERCROSSING TO
0.6 MILE EAST OF MACE BOULEVARD OVERCROSSING

PROGRAM CODE: 20.10.201.015
OPEN PHASES: 1,2

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED RIW $2 | 08/09/06 PARCELS REQD 3

M010 APP PID 05/02/05 A ENV MITIG ENGR'D 0
M015 PROG CONST $115 ACQUIRED 0
M120 CIRC DED BR UTILITIES 6
M200 PAED 07/15/06 A RDWY $115 | 06/17/05 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $115 $117

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Belanger, Adam

M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE CE

M410 R/W CERT 04/01/07 T Permit Status Approval Status Working Days:

M460 RTL 04/01/07 T

M470 ALLOC

M480 ADVERT 05/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/30/07 T

M600 CCA 10/01/07 T

CO-RTE: YOL-113 PM: R005.0/021.3

Record #: 380

Contract No. 03-2M240

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE JOINTS, APPLY METHACRYLATE

PROGRAM FY:

07/08

PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

KNIGHTS LANDING RIDGE CUT BRIDGE #22-39 AT VARI

IN YOLO COUNTY FROM WILLOW SLOUGH BRIDGE #22-6R TO

PROGRAM CODE: 20.80.030.080
OPEN PHASES: 0,1

PROJECT NICKNAME:

IN YOLO COUNTY AT VAR BRIDGES REPLAC

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 01/15/04 A R/W PARCELS REQ'D 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 10/01/06 A CONST $330 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 04/01/07 T RDWY $330 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $330 $330
M378 STR PS&E 09/01/07 T ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 12/01/07 T Permit Status Approval Status Working Days:
M460 RTL 02/01/08 T
M470 ALLOC
M480 ADVERT 03/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/08 T
M600 CCA 12/01/08 T




CO-RTE: YOL-113 PM: 010.8/010.9

Record #: 381

Contract No. 03-4C740

PROGRAM INFORMATION

WORK DESCRIPTION

RECONSTRUCT EMBANKMENT SLOPE

PROGRAM FY: 08/09

PROGRAM TYPE: SHOPP-Minor A

PROGRAM CODE: Not Found
OPEN PHASES:

PROJECT DESCRIPTION

SEPARATION (KP 17.4/17.5)

IN WOODLAND FROM 0.3 KM TO 0.5 KM NORTH OF THE 113/I-5

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 04/03/03 A RIW PARCELS REQD 0
M010 APP PID 04/03/03 A ENV MITIG ENGR'D 0
MO015 PROG 07/01/08 T CONST $600 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/01/08 T RDWY $600 02/03/03 RR None
M377 P&E 07/01/08 T CAP SUBTOTAL $600 $600
M378 STR PS&E 06/01/08 T ENVIRONMENTAL INEO PROJ MGR Dhillon, Surjit
M380 HQ PS&E 09/02/08 T ENVIR DOC TYPE CE
M410 R/W CERT 11/01/08 T Permit Status Approval Status Working Days:
M460 RTL 11/02/08 T
M470 ALLOC 12/02/08 T
M480 ADVERT 01/02/09 T
M490 BID OPEN 02/02/09 T
M495 AWARD 02/16/09 T
M500 APP CONT 03/02/09 T
M600 CCA 08/02/09 T

CO-RTE: YUB-020 PM: 001.4/

Record #: 382

Contract No. 03-1E970

PROGRAM INFORMATION

WORK DESCRIPTION

RECONSTRUCT SOUTHEAST CORNER OF

PROGRAM FY:

PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.310

OPEN PHASES: 1,8

PROJECT DESCRIPTION

STREET)

IN MARYSVILLE AT THE INTERSECTION FOR RTE 20/70 (12TH AND B

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED R/W PARCELS REQD 0
M010 APP PID 09/16/05 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 06/30/06 A RDWY $115 | 06/16/06 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $115
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 04/01/07 T Permit Status Approval Status Working Days:
M460 RTL 04/01/07 T
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/30/07 T
M600 CCA 10/01/07 T




CO-RTE: YUB-049 PM: 001.5/002.5

Record #: 383

Contract No. 03-3E290

PROGRAM INFORMATION

WORK DESCRIPTION STORM DAMAGE-SLOPE STABILIZATION

PROGRAM FY: 07/08

PROGRAM TYPE: SHOPP-SHOPP
PROGRAM CODE: 20.10.201.131

OPEN PHASES: 0,1

FROM 0.2 MILE SOUTH OF RIDGE ROAD
MARYSVILLE ROAD

PROJECT DESCRIPTION

TO 1.0 MILE SOUTH OF

PROJECT NICKNAME: No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

M000 ID NEED 09/18/06 A RIW PARCELS REQD 0

M010 APP PID 09/25/06 A ENV MITIG ENGR'D 0
M015 PROG 04/30/07 T CONST $140 ACQUIRED 0
M120 CIRC DED 04/01/07 T BR UTILITIES 0
M200 PAED 07/01/07 T RDWY $140 RR None
M377 P&E 08/01/07 T CAP SUBTOTAL $140 $140

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Grewal, Jagjiwan

M380 HQ PS&E 10/01/07 T ENVIR DOC TYPE CE

M410 R/W CERT 09/01/07 T Permit Status Approval Status Working Days:

M460 RTL 10/01/07 T

M470 ALLOC 10/15/07 T

M480 ADVERT 11/01/07 T

M490 BID OPEN 11/15/07 T

M495 AWARD 12/01/07 T

M500 APP CONT 01/01/08 T

M600 CCA 06/01/08 T

CO-RTE: YUB-049 PM: 005.9/

Record #: 384

Contract No. 03-3E200

PROGRAM INFORMATION

WORK DESCRIPTION STABILIZE EMBANKMENT

PROGRAM FY: 07/08

PROGRAM TYPE: SHOPP-SHOPP
PROGRAM CODE: 20.10.201.131

OPEN PHASES: 0,1

PROJECT DESCRIPTION

AT 0.5 MILE NORTH OF CAMPTONVILLE ROAD

PROJECT NICKNAME: No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 09/18/06 A R/W PARCELS REQD 0
MO010 APP PID 09/19/06 A ENV MITIG ENGR'D 0
MO015 PROG 09/19/06 A CONST $146 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 03/01/07 T RDWY $146 RR None
M377 P&E 07/01/07 T CAP SUBTOTAL $146 $146
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Jagjiwan Grewal
M380 HQ PS&E 09/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:
M460 RTL 10/01/07 T
M470 ALLOC 10/15/07 T
M480 ADVERT 11/01/07 T
M490 BID OPEN 12/01/07 T
M495 AWARD 01/01/08 T
M500 APP CONT 02/01/08 T
M600 CCA 06/01/08 T




CO-RTE: YUB-065 PM: 000.7/001.0

Record #: 385 Contract No. 03-2E430

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL SIGNAL, CURBS, GUTTERS AND

PROGRAM FY: 05/06
PROGRAM TYPE: Special Funded-Local

PROJECT DESCRIPTION

IN WHEATLAND FROM MAIN STREET TO 0.1 MILE NORTH OF OLIVE
STREET

PROGRAM CODE: 20.10.400.000
OPEN PHASES: 0,1

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 02/11/02 A R/W PARCELS REQD 0
MO010 APP PID 02/14/02 A ENV MITIG ENGR'D 0
MO015 PROG 07/01/07 T CONST $280 ACQUIRED 0
M200 PAED 12/01/06 T RDWY $280 RR None
M377 P&E CAP SUBTOTAL $280 $280
M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Grewal, Jajjwan
M380 HQ PS&E 02/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 04/01/07 T Permit Status Approval Status Working Days:
M460 RTL 04/01/07 T
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 07/01/07 T
M600 CCA 01/01/08 T

CO-RTE: YUB-070 PM: 015.4/025.8

Record #: 386 Contract No. 03-2M430

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE AC SURFACING

PROGRAM FY: 04/05
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN AND NEAR MARYSVILLE FROM BINNEY UNDERPASS TO BUTTE
COUNTY LINE

PROGRAM CODE: 20.80.010.010

OPEN PHASES: 1 PROJECT NICKNAME: No Nick
MS and Delivery plan: No
MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 12/03/04 A R/IW 10/03/06 PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 03/28/06 A CONST $235 ACQUIRED 0
M120 CIRC DED BR UTILITIES 6
M200 PAED 05/03/06 A RDWY $235 12/27/04 RR None
M377 P&E 11/01/06 A CAP SUBTOTAL $235 $235
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 02/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 11/01/06 A Permit Status Approval Status Working Days:
M460 RTL 02/01/07 T
M470 ALLOC
M480 ADVERT 03/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/07 T
M600 CCA 03/01/08 T




CO-RTE: YUB-070 PM: 015.4/025.8

Record #: 387

Contract No. 03-0A710

PROGRAM INFORMATION

WORK DESCRIPTION

AC OVERLAY, COLD FOAM RECYCLE

PROGRAM FY:
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.121
OPEN PHASES:

09/10

1

PROJECT DESCRIPTION

BRIDGE TO BUTTE COUNTY LINE (PORTIONS)

NEAR MARYSVILLE FROM 0.6 KM NORTH OF SIMMERLY SLOUGH

PROJECT NICKNAME:

Yub-70 Cold Foam

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY
M000 ID NEED 07/01/98 A RIW $136 $10 PARCELS REQ'D 0
M010 APP PID 11/01/05 A ENV MITIG ENGR'D 0
M015 PROG 03/16/06 A CONST $8,104 ACQUIRED 0
M120 CIRC DED BR UTILITIES 11
M200 PAED 11/01/05 A RDWY $7,140 RR None
M377 P&E 04/01/08 T CAP SUBTOTAL $8,240 $7,150
M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Heikens, Darold
M380 HQ PS&E 07/01/08 T ENVIR DOC TYPE _
M410 R/W CERT 09/01/08 T Permit Status Approval Status Working Days:
M460 RTL 10/01/08 T
M470 ALLOC
M480 ADVERT 12/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/09 T
M600 CCA 02/01/10 T




Acronym Meaning MAJOR MILESTOMNES
CTC California Transportation Commission DESC BASELINE CURR DATE| STATUS
DED Draft Environmental Document Mooo 1D MEED O1/10/96 A
DES Division of Engineering Services MO10 APP PID 09/14/01 A
ED Environmental Document MO15 PROG a7/ot1/02 Iy
EIR Environmental Impact Statement M120 cIRC DED 06/30/05 06/30/05 A
EIS Environmental Imapct Report M200 PAED 09/01/05  09/26/05 A
FHWA Federal Highway Administration M377 P&E 10/01/08 T
— S M378 STR PS&E
FONSI Finding of No Significant Impact
M380 HQ PS&E 12/01/06  12/01/06 T
HQ Headquarters T
s : : . M4i0 RW CERT 01/01/07 0O1/01/07
Negative Declaration (environmental) M460 RTL 02/01/07  0201/07 T
OE i i
Office Engineers MATO ALLOC
PA Project Approval
- dadla S M480 ADVERT 04/01/07 T
Project Inltlathon .Document. M4SD BID OPEM
PS&E Plans, Psecifications & Estimate M4G5 AWARD
Status A Actual Date M500 APP CONT 08/01/07 T
T Target Date M&00 CCA 10/01/08 10/01/08 T
ABBREVIATED
I.D. MILESTONE NAME |MILESTONE NAME Milestone Definition
MO000 ID NEED IDENTIFY NEED Date District identifies project need and begins project studies.
MO010 APP PID APPROVE PID Date District approves Project Initiation Documents.
MO015 PROG PROGRAM PROJECT Date Project is programmed as part of workload document.
M120 CIC DED CIRCULATE DED Date of approval to Circulate Draft Environmental Document (DED)
and Draft Project Report — ND/FONSI, EIR/EIS.
M200 PAED PA & ED Project Approval and Environmental Document (PA&ED) —
ND/FONSI, EIR/EIS. Date of approval to proceed with PS&E. Final
Environmental Document has FHWA approval.
M377 P&E PS&E TO DOE Date District completes PS&E and sends to District Office Engineer.
M378 STR PS&E DRAFT STRUCTURES PS&E Date DES Structures Design sends structures PS&E to District.
M380 HQ PS&E PROJECT PS&E Date PS&E requirements are verified as complete by DES-OE.
M410 R/W CERT RIGHT OF WAY CERTIFICATION |Date District obtains Right of Way Certification.
M460 RTL READY TO LIST Date RTL requirements are verified as complete by DES-OE.
M470 ALLOC FUND ALLOCATION Date funds are allocated either by the CTC or through delegation
M480 ADVERT HEADQUARTERS ADVERTISE |Date DES - Office Engineer advertises contract.
M490 BID OPEN BIDS OPEN Date DES-Office Engineer opens bid.
M495 AWARD AWARD Date DES-Office Engineer Awards Contract to Contractor.
M500 APP CONT APPROVE CONTRACT Date Caltrans approves construction contract.
M600 CCA CONTRACT ACCEPTANCE Date District accepts completed construction project.

from Workplan Standards Guide 8.0a Milestones
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